
State of California Department of Transportation Page 1
11/20/18 Statement of Ongoing Contracts as of 11/28/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-0-/79.9

01-HUM-36-.9/.4

Fed Aid

20.20

201130

20.20

201130

20.80

122000

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

IN HUMBOLT  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

INSTALL LANDSCAPING/REPAIR HIGHWAY

FACILIT

STORM DAMAGE REPAIRS

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

DANIELSON CONSTRUCTION, INC.

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

Contractor

ARCATA, CA 95521

REDDING, CA 96099

RENO, NV 89502

BENICIA, CA 94510

EUREKA, CA 95502

MCKINLEYVILLE, CA 95517

(707)825-6565

 

 

 

 

 

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

STEEN, NATHANIEL

KING, ROBERT

Resident
Engineer

(707)498-4009

(707)498-4009

(707)496-5581

(707)498-4009

(707)498-2122

(707)498-5107

 $11,985,000

 $6,985,000

 $255,195

 $9,785,000

 $2,535,000

 $8,385,000

Bid + CCOs

 $10,236,400

 $4,782,601

 $255,195

 $86,981

 $630,836

 $8,259,053

Comp To  date

 $0

 $0

 $0

 $86,981

 $141,513

 $141,726

This Month

02/16/16

11/13/17

07/27/16

11/15/17

05/28/18

02/03/17

Awarded

05/04/16

02/09/18

04/21/17

03/09/18

10/24/18

04/15/17

Approved

03/29/19

03/28/19

12/22/16

12/30/19

01/25/19

12/01/18

Est Comp

 0%

 0%

 100%

 0%

 57%

 0%

%Time

 85%

 68%

 100%

 1%

 25%

 98%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0J0804

01-0G9204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

P.O. BOX 3598

1225 CENTRAL AVE #11

207 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

207 PRICE MALL SUITE

100

5354 TOOBY ROAD

1487 SANDY PRAIRIE

CT, STE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

EUREKA, CA 95503

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/18 Statement of Ongoing Contracts as of 11/28/18

01District

01-HUM-36-314.0/0

01-HUM-96-24.2/44.2

01-HUM-96-38.6/45

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

Fed Aid

20.20

201130

20.20

201130

HM1

HM

HM1

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE

FROM 1.2 MILE EAST OF MCCLELLAN

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

IN HUMBOLDT AND SISKIYOU COUNTIES

FROM KLAMATH RIVER BRIDGE #04-0069

BRIDGE #04-0069 TO SALMON RIVER

BRIDGE

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

Description 

STORM DAMAGE REPAIR

STORM DAMAGE REPAIRS

RUBBERIZED SEAL COAT

PLACE POLYESTER CONCRETE OVERLAY &

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

Type Of Work

GOLDEN STATE BRIDGE, INC.

TT CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

Contractor

BENICIA, CA 94510

ORLEANS, CA  95556

MODESTO  CA 95354

TEMPE  AZ 85282

ARCATA  CA 95521

COOS BAY, OR 97420

 

 

(209)522-2277

(602)437-1711

(707)825-6565

 

KING, ROBERT

QUINTRELL, HEIDI

STEEN, NATHANIEL

KING, ROBERT

KING, ROBERT

GORONA, MARK

Resident
Engineer

(707)725-7190

(707)496-4358

(707)498-2122

(707)498-5107

(707)498-5107

(707)825-4887

 $9,185,000

 $1,985,000

 $1,206,892

 $6,017,144

 $2,053,899

 $13,400,400

Bid + CCOs

 $0

 $1,265,842

 $1,209,330

 $5,095,702

 $0

 $11,433,461

Comp To  date

 $0

 $0

 $0

 $1,915,728

 $0

 $0

This Month

08/03/18

03/28/17

04/30/18

05/10/18

11/09/17

06/23/17

Awarded

10/31/18

05/12/17

05/23/18

05/30/18

12/18/17

08/21/17

Approved

10/15/20

07/12/18

10/23/18

12/06/18

12/12/18

11/30/18

Est Comp

 0%

 100%

 92%

 89%

 0%

 0%

%Time

 0%

 64%

 95%

 85%

 0%

 85%

% Work 

 

 

 

 

 

 

Message

01-0J1704

01-0H1904

01-0G6904

01-0G3604

01-0F8504

01-0H4904

Contract 

  

  

ACST-P096-(055)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

P.O. BOX 349

1012 11TH ST #1000

1310 W. 23RD STREET

5211 BOYD ROAD

61050 HIGHWAY 101

1487 SANDY PRAIRIE

COURT STE. E

P.O. BOX 760

5065 BOYD ROAD, SUITE

H

1487 SANDY PRAIRIE

CT. STE. E

1487 SANDY PRAIRIE

CT., STE E

5065 BOYD ROAD SUITE

H

FORTUNA, CA 95501

WILLOW CREEK, CA 95573

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

01District

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-110.6/0

01-HUM-101-/89.1

01-HUM-101-/13

Fed Aid

20.20

201130

HM1

HA23

20.80 122

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT FROM

1.0 MILE SOUTH OF NEWTON RD UC TO

SOUTH FORK EEL RIVER BRIDGE #04-0076

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

Description 

OVERLAY

SLIDE REMOVAL AND SLOPE

STABILIZATION

BONDED WEARING COURSE-GAP GRADED

REPLACE 2 DRAINAGE SYSTEMS AND

MICROSURFACING

REPAIR SINKHOLE AND DRAINAGE

Type Of Work

MERCER FRASER COMPANY

WAHLUND CONSTRUCTION, INC.

MERCER FRASER COMPANY

MERCER FRASER COMPANY

AMERICAN PAVEMENT SYSTEMS, INC

MENDOCINO CONSTRUCTION SERVICE

Contractor

EUREKA  CA 95502

EUREKA, CA 95503

EUREKA  CA 95502

EUREKA CA 95502

MODESTO, CA 95354

WILLITS, CA  95490

(707)443-6371

 

(707)443-6371

(707)443-6371

(209)522-2277

 

RODRIGUEZ, JOAQUIN

GORONA, MARK

KING, ROBERT

GORONA, MARK

GORONA, MARK

RODRIGUEZ, SHERI

Resident
Engineer

(707)725-1020

(707)496-4359

(707)498-5107

(707)496-4359

(707)496-4359

(707)498-5252

 $5,338,509

 $4,985,000

 $11,442,943

 $1,055,656

 $636,988

 $4,135,000

Bid + CCOs

 $3,259,072

 $4,175,753

 $4,976,770

 $648,626

 $636,988

 $2,813,462

Comp To  date

 $2,635,348

 $0

 $177,587

 $66,144

 $0

 $0

This Month

06/07/18

01/26/17

02/22/18

10/11/17

08/31/16

03/17/17

Awarded

07/09/18

03/21/17

04/16/18

11/28/17

02/14/17

04/20/17

Approved

12/04/18

08/08/18

11/29/18

11/26/18

10/12/16

10/30/18

Est Comp

 78%

 100%

 96%

 91%

 100%

 0%

%Time

 61%

 84%

 43%

 61%

 100%

 68%

% Work 

 

 

 

SUSPENDED

OVER RUN

 

Message

01-0H3204

01-0G8304

01-0G6404

01-0B4204

01-0G5204

01-0H1004

Contract 

ACNH-Q101-(335)E

  

  

STER-19D7-(04E)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

830 HILMA DRIVE

PO BOX 1006

PO BOX 1006

1012 11TH STREET, SUITE 1000

P.O. BOX 1517

1487 SANDY PRAIRIE

CT, STE.E

33 DEPOT ST.

1487 SANDY PRAIRIE

COURT STE E

5065 BOYD ROAD, SUITE

G

33 DEPOT ST.

1500 REDWOOD DRIVE

FORTUNA, CA 95540

COLFAX, CA 95713

FORTUNA, CA 95540

ARCATA, CA 95521

COLFAX, CA 95713

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

01District

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-299-21.0/34.3

01-HUM-299-30.6/0

01-HUM-999-/0

01-LAK-20-1.0/46.3

Fed Aid

20.20

201130

20.20

201130

HA42

20.20

201130

HM

HA42

Pgm Code

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MI EAST OF CHEZEM RD TO 0.3

MI WEST OF WILLOW CREEK BR#4-162

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

IN LAKE COUNTY AT VARIOUS LOCATIONS

ON ROUTES 20 AND 29

Description 

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

RECONSTRUCT DRAINAGE

SLIDE REMOVAL AND SLOPE

STABILIZATION

PLACE HOT MIX ASPHALT (TYPE A)

CULVERT REHABILITATION

Type Of Work

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

R. BROWN CONSTRUCTION CO., INC

S.T.RHOADES CONSTRUCTION INC.

GRANITE CONSTRUCTION COMPANY

Contractor

COOS BAY, OR 97420

ARCATA, CA 95521

WILLOW CREEK  CA 95573

WILLOW CREEK, CA 95573

REDDING  CA 96049

UKIAH CA 95482

 

 

(530)629-3702

 

(530)223-9322

(707)467-4100

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

STEEN, NATHANIEL

FINCK, BRIAN

WINTER, BRIAN

KRAFT, DAN

Resident
Engineer

(707)725-1020

(707)496-4359

(707)498-2122

(707)498-7940

(707)834-1151

(530)713-7864

 $2,985,000

 $285,000

 $801,661

 $1,735,000

 $1,026,320

 $3,504,148

Bid + CCOs

 $1,161,368

 $176,658

 $763,053

 $1,657,720

 $872,398

 $5,559

Comp To  date

 $0

 $0

 $98,491

 $7,084

 $209,919

 $5,559

This Month

03/04/17

02/20/15

05/21/18

02/17/17

06/06/18

09/10/18

Awarded

05/08/17

04/08/15

06/14/18

05/08/17

06/28/18

10/08/18

Approved

10/30/18

03/06/15

12/20/18

03/30/19

12/03/18

05/24/19

Est Comp

 0%

 100%

 100%

 0%

 79%

 12%

%Time

 39%

 62%

 95%

 96%

 84%

 0%

% Work 

 

 

 

 

 

 

Message

01-0H0104

01-0F1504

01-492104

01-0G9504

01-0G7404

01-427804

Contract 

  

  

  

  

ACST-X023-(039)E

B1NH-X033-(090)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101

5211 BOYD ROAD

406 BROWN WAY

P.O. BOX 406

PO BOX 494520

1324 S. STATE STREET

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

5065 BOYD ROAD, STE.

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD, SUITE

G

15513 40TH AVENUE

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

CLEARLAKE, CA 95422

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

01District

01-LAK-20-31.1/31.8

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-175-25.0/27.5

01-LAK-175-/44.1

01-MEN-1-49.0/0

Fed Aid

HM1

HB1

HB1

20.80 122

20.20

201131

Pgm Code

IN LAKE COUNTY NEAR CLEARLAKE OAKS ON

ROUTE 20 FROM 0.5 MILE WEST TO 0.2

MILE EAST OF ROUTE 53 AND ON ROUTE 53

FROM 0.4 MILE SOUTH

IN LAKE COUNTY ABOUT 8 MILES EAST OF

CLEARLAKE OAKS FROM 0.6 MILE  EAST OF

LONG VALLEY RD TO NORTH  FORK CACHE

CR BR & 1.4 MILE EA

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.1 MI EAST OF PUTAH CREEK BR#14-21

TO DRY CREEK BR#14-20

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY  AT THE SOUTH

FORK  EEL RIVER BRIDGE 10-0149 DIR'S

EMERGENCY L.B.

Description 

CONSTRUCT ROUNDABOUT

RHMA-GAP GRADED & MIDWEST GUARAIL

IMPROVE INTERSECTION

SHOULDER WIDENING

MICROSURFACING

REPAIR BRIDGE

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

VSS INTERNATIONAL, INC.

BUGLER CONSTRUCTION

Contractor

SANTA ROSA  CA 95407

UKIAH CA 95482

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

WEST SACRAMENTO, CA 95691

PLEASANTON, CA 94588

(707)585-1221

(707)467-4100

(707)585-1221

(707)585-1221

(916)373-1500

 

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(530)713-7864

(530)713-7864

(530)713-7864

 

(530)682-3842

(707)725-1020

 $6,081,423

 $4,587,426

 $4,369,924

 $7,648,006

 $436,816

 $610,000

Bid + CCOs

 $0

 $4,322,930

 $2,072,131

 $0

 $451,447

 $0

Comp To  date

 $0

 $0

 $352,339

 $0

 $0

 $0

This Month

06/11/18

06/07/18

03/22/18

10/15/18

08/10/16

07/23/18

Awarded

07/02/18

06/25/18

04/17/18

11/08/18

02/14/17

11/06/18

Approved

03/07/19

11/13/18

02/15/19

09/27/16

05/02/19

Est Comp

 0%

 100%

 64%

 0%

 100%

 0%

%Time

 0%

 100%

 47%

 0%

 100%

 0%

% Work 

SUSPENDED

COMPLETED

 

 

 

 

Message

01-0C8104

01-0H3704

01-0C7504

01-0A0404

01-0G5004

01-0J1404

Contract 

SNHG-X033-(089)E

ACNH-P020-(185)E

HSST-P029-(137)E

HSST-P175-(009)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

1324 S STATE STREET

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

3785 CHANNEL DRIVE

4847 HOPYARD RD. STE 4 #395

15513 40TH AVENUE

15513 40TH AVENUE

15513 40TH AVENUE

7663 HIGHWAY 29

1487 SANDY PRAIRIE

COURT, SUITE E

CLEARLAKE, CA 95422

CLEARLAKE, CA 95422

CLEARLKE, CA 95422

KELSEYVILLE, CA 95451

FORTUNA, CA 95540

Accepted

11/19/18

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/18 Statement of Ongoing Contracts as of 11/28/18

01District

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

01-MEN-20-33.5/34

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

SLIPOUT AND ASSOCIATED PAVEMENT

DISPLACEMENT IN SOUTHBOUND LANE AS

MAINTENANCE WAS WORKING TO KEEP

DRAINAGE SYSTEMS CLEAR, SINK, D

IN MENDOCINO COUNTY NEAR CALPELLA ON

ROUTE 20 AT RUSSIAN RIVER BOH #10-182

Description 

RECONSTRUCT ROADWAY

STORM DAMAGE REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

REMOVE AND DISPOSE OF HAZARD TREES

STORM DAMAGE REPAIRS

REHAB BRIDGE DECK

Type Of Work

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

UKIAH, CA 95482

NORTH HIGHLANDS, CA 95660

SANTA ROSA, CA 95407

COVELO, CA 95428

WATSONVILLE, CA 95077-5085

TEMPE  AZ 85282

(707)467-1400

 

 

(707)983-8135

 

(602)437-1711

HADIPOUR, ROOZBEH

KRUEGER, GRANT

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

KRUEGER, GRANT

RASHID, AMAL

Resident
Engineer

(707)498-5978

(707)498-3067

(707)498-5252

(707)485-1841

(707)498-3067

(707)496-4363

 $20,985,000

 $8,735,000

 $8,985,000

 $835,000

 $1,485,000

 $587,545

Bid + CCOs

 $4,417,109

 $8,270,324

 $7,079,580

 $691,847

 $1,261,268

 $439,137

Comp To  date

 $427,869

 $0

 $0

 $0

 $0

 $412,093

This Month

07/29/16

01/11/17

01/09/17

01/07/16

04/06/18

09/11/18

Awarded

10/27/16

04/24/17

02/15/17

03/15/16

05/07/18

09/25/18

Approved

07/31/19

09/26/18

09/30/18

03/07/16

10/20/18

12/03/18

Est Comp

 0%

 100%

 0%

 100%

 0%

 77%

%Time

 21%

 95%

 79%

 83%

 85%

 74%

% Work 

 

 

 

 

 

 

Message

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0J0904

01-0H9404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

P.O. BOX 620

246 GHILOTTI AVENUE

P.O. BOX 575

PO BOX 50085

1310 W. 23RD STREET

925B NORTH FRANKLIN

STREET

5065 BOYD ROAD, STE B

1500 REDWOOD DRIVE

6301 N. STATE

925 B NORTH FRANKLIN

STREET

6301 N. STATE STREET

FORT BRAGG, CA 95437

ARCATA, CA 95521

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95482

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

01District

01-MEN-20-33.6/38.5

01-MEN-20-37.8/38.3

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

Fed Aid

20.20

201130

HB1

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

Description 

REPAIR ROADWAY

BONDED WEARING COURSE, GUADRAIL

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

WILLITS MITIGATION

Type Of Work

DARREN TAYLOR CONSTRUCTION,

INC.

GHILOTTI CONSTRUCTION CO. INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION &

CONSERVATION

Contractor

ANDERSON, CA 96007

SANTA ROSA  CA 95407

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

SONOMA CA 95476

(530)378-2211

(707)585-1221

(510)526-3424

(925)416-0700

 

(707)996-6633

PERRIN, KATHARINE

PERRIN,KATHARINE

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)496-5840

(707)485-8623

(530)713-7864

(707)834-1151

(707)223-0791

(707)223-0791

 $805,000

 $2,307,940

 $13,610,366

 $1,085,000

 $9,985,000

 $19,141,759

Bid + CCOs

 $767,569

 $1,589,611

 $6,942,183

 $106,610

 $9,576,723

 $15,809,116

Comp To  date

 $0

 $300,374

 $472,439

 $0

 $0

 $196,602

This Month

01/29/16

05/25/18

10/13/16

09/19/16

10/10/17

04/15/15

Awarded

05/09/16

06/14/18

11/03/16

12/09/16

11/17/17

05/07/15

Approved

03/17/16

12/26/18

10/03/19

10/13/16

10/13/18

12/09/19

Est Comp

 100%

 69%

 43%

 100%

 100%

 40%

%Time

 95%

 67%

 52%

 10%

 96%

 87%

% Work 

 

 

 

 

OVER RUN

 

Message

01-0G0704

01-0E4704

01-0B5004

01-0G5604

01-0H7604

01-262054

Contract 

  

HSNH-P020-(180)E

NHER-19C7-(004)E

  

  

NHP-Q101-(263)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5750 PLEASANT VIEW DRIVE

246 GHILOTTI AVENUE

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

23195 MAFFEI RD.

6301 N STATE ST.

6301 NORTH STATE

STREET

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

6301 NORTH STATE

STREET

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY,CA 95470

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

01District

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-64.0/82

01-MEN-101-89.2/0

01-MEN-101-93.4/93.5

Fed Aid

20.20

201130

HA21

20.20

201130

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

Description 

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

SHERWOOD ROAD GEOMETRIC UPGRADES -

REPAIR ACCELERATED PAVEMENT FAILURE

BRIDGE PRESERVATION

REPAIR SLIPOUT

Type Of Work

BORTOLUSSI & WATKIN, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC

BUGLER CONSTRUCTION

GHILOTTI CONSTRUCTION CO. INC.

Contractor

SAN RAFAEL CA 94901

UKIAH CA 95482

UKIAH CA 95482

SANTA ROSA, CA 95407

PLEASANTON  CA 94588

SANTA ROSA, CA 95407

(415)453-4675

(707)467-4100

(707)467-4100

 

(925)416-0700

(707)585-1221

MUNES, NASH

MUNES, NASH

MUNES, NASH

FAZAL, IMRAN

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

Resident
Engineer

(707)223-0791

(707)223-0791

(707)456-1924

(707)834-1151

(707)498-5252

(707)498-5252

 $4,645,750

 $6,323,255

 $4,260,800

 $7,985,000

 $2,990,220

 $5,560,000

Bid + CCOs

 $4,041,780

 $5,567,722

 $1,481,875

 $6,594,005

 $3,000,979

 $3,676,120

Comp To  date

 $20,520

 $1,272,794

 $257,919

 $0

 $0

 $0

This Month

07/01/15

03/06/18

03/29/18

03/31/17

11/01/16

06/03/16

Awarded

07/16/15

03/29/18

04/17/18

06/28/17

11/28/16

06/30/16

Approved

12/18/19

12/11/18

06/20/19

10/30/18

11/29/18

09/30/18

Est Comp

 53%

 92%

 44%

 0%

 86%

 0%

%Time

 87%

 86%

 35%

 83%

 93%

 66%

% Work 

 

 

 

 

COMPLETED

 

Message

01-262064

01-262034

01-262044

01-0H1104

01-0C3704

01-0G3404

Contract 

NHP-Q101-(266)E

ACNH-Q101-(333)E

ACNH-Q101-(334)E

  

NH-Q101-(305)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

1324 S STATE STREET

1324 S STATE ST

246 GHILOTTI AVENUE

4847 HOPYARD RD.SUITE 4 NO.39

246 GHILOTTI AVENUE

6301 NORTH STATE

STREET

998 HEARST ROAD

998 HEARST ROAD

6301 N. STATE ST.

P.O. BOX 130

P.O. BOX 130

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

UKIAH, CA 95470

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

Accepted

11/20/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

01District

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/17.9

01-MEN-128-/5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA22

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.0 MILES SOUTH OF RIDGEWOOD RANCH

ROAD TO0.9 MILE NORTH OF BLACK BART

DRIVE DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 1 TO 0.5 MILE

EAST OF INDIAN CREEK BRIDGE

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATION

SLIDE AND ROADWAY REPAIRS

CAPM, TAPERED EDGE, UPGRADE MBGR

STORM DAMAGE REPAIRS

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

O.C. JONES & SONS, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

SANTA ROSA, CA 95407

WILLITS, CA 95490

SANTA ROSA, CA 95407

WILLITS, CA 95490

BERKELEY CA 94710

COVELO, CA 95428

 

(707)459-2377

 

 

(510)526-3424

 

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

MUNES I. NASH

PERRIN, KATHARINE

KRUEGER, GRANT

Resident
Engineer

(707)498-5252

(707)498-5252

(707)223-0791

(707)485-8623

 

(707)498-3067

 $13,485,000

 $12,235,000

 $14,585,000

 $1,985,000

 $9,088,570

 $1,015,000

Bid + CCOs

 $13,335,450

 $7,715,788

 $3,917,080

 $1,808,188

 $0

 $996,116

Comp To  date

 $164,859

 $0

 $0

 $0

 $0

 $0

This Month

03/09/17

12/10/16

07/16/18

08/14/17

09/14/18

04/06/18

Awarded

05/15/17

02/27/17

08/28/18

10/19/17

10/09/18

05/07/18

Approved

11/30/18

10/30/18

05/21/19

10/11/18

07/18/18

Est Comp

 0%

 0%

 41%

 0%

 0%

 100%

%Time

 99%

 63%

 27%

 91%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

01-0H0904

01-0G6504

01-0J1604

01-0H7104

01-415504

01-0J1004

Contract 

  

  

  

  

B1NH-P128-(060)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

P.O. BOX 1517

246 GHILOTTI AVENUE

24900 NORTH HIGHWAY 101

1520 FOURTH STREET

PO BOX 575

P.O. BOX 130

1500 REDWOOD WAY

998 HEARST RD.

6301 N STATE STREET

925 B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

WILLTIS, CA 95490

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

01District

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

Fed Aid

20.20

201130

HM2

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM 0.5 MILES EAST OF

OUTLET CREEK BRIDGE #10-233 TO 0.1

MILES WEST OF SHORT CREEK BRIDG

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

Description 

REPLACE CULVERT AND SLOPE REPAIR

REPAIR DRAINAGE SYSTEMS

STABILIZE ROADWAY

PROVIDE STORM DEBRIS/DRAINAGE

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

BANK STABILIZATION

Type Of Work

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

REGE CONSTRUCTION, INC.

Contractor

GARBERVILLE CA, 95542

COVELO  CA 95428

FORTUNA CA 95540

COVELO, CA 95428

EUREKA, CA 95502

CLOVERDALE, CA 95425

(707)923-2200

(707)983-8135

(707)443-6371

 

 

 

FAZAL, IMRAN

MICHAEL LEWIS

MUNES, NASH

ORTIZ, AL

MUNES, NASH

PERRIN, KATHARINE

Resident
Engineer

(707)485-8562

(707)354-1072

(707)354-1072

(707)498-5978

(707)498-5978

(707)496-5840

 $560,000

 $527,317

 $4,778,280

 $2,685,000

 $6,810,000

 $535,000

Bid + CCOs

 $276,567

 $453,548

 $4,093,288

 $2,632,591

 $3,191,854

 $238,136

Comp To  date

 $0

 $0

 $522,061

 $0

 $391,879

 $0

This Month

01/07/15

05/04/18

09/28/17

02/03/17

03/05/18

01/11/17

Awarded

03/09/15

05/23/18

10/27/17

04/13/17

03/28/18

03/21/17

Approved

02/19/15

08/14/18

10/23/18

09/30/18

05/07/19

02/24/17

Est Comp

 0%

 55%

 100%

 0%

 75%

 100%

%Time

 49%

 100%

 82%

 98%

 47%

 45%

% Work 

 

COMPLETED

OVER RUN

 

 

 

Message

01-0F0204

01-0E3804

01-0B5504

01-0G9004

01-0H9804

01-0G7804

Contract 

  

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

649 BEAR CREEK ROAD

PO BOX 575

200 DINSMORE DRIVE

P.O. BOX 575

P.O. BOX 1006

600 SANTANA DRIVE

6301 NORTH STATE ST.

REDWOOD VALLEY CA

95470

998 HEARST-WILLITS

ROAD

925B NORTH FRANKLIN

STREET

998 HEARST-WILLITS

ROAD

6301 N. STATE ST.

UKIAH, CA 95482

WILLITS, CA 95490

FORT BRAGG, CA 95437

WILLITS, CA 95490

UKIAH, CA 95470

Accepted

11/14/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

01District

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-271-17.7/18

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

20.20

201130

HM1

HA21

HA21

20.20

201130

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.5 MILE WEST OF ANDERSON CREEK

BRIDGE TO ROUTE 253/101 SEPARATION

IN MENDOCINO COUNTY NEAR PIERCY  FROM

0.7 MILE NORTH OF HIGHWAY 271/101

SEPARATION TO 0.4 MILE SOUTH OF THE

SIDEHILL VIADUCT

IN MENDOCINO COUNTY ON ROUTE ROUTE

101 IN WILLITS; ON ROUTE 128 APPROX

34.1 MILES WEST OF UKIAH; AND ON

ROUTE 20, 8.5 MILES EAST O

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

SLIDE AND SLIPOUT REPAIR

HMA OVERLAY

REPLACE BRIDGE

BRIDGE SCOUR MITIGATION

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

REGE CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

APEX FENCE CO INC

Contractor

CLOVERDALE, CA  95425

UKIAH CA 95482

EUREKA CA 95502

COVELO  CA 95428

PALO CEDRO, CA 96073

ANDERSON  CA 96007

 

(707)467-4104

(707)443-6371

(707)983-8135

 

(530)365-3316

PERRIN, KATHARINE

ARJUN SUNED1

JOAQUIN RODRIGUEZ

PERRIN, KATHARINE

SEYOUM, KASSAYE

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)485-8623

(707)496-5563

(707)621-0000

(707)485-8623

(707)485-1010

(707)621-0000

 $11,485,000

 $9,872,132

 $4,790,350

 $357,857

 $5,985,000

 $1,706,063

Bid + CCOs

 $5,034,198

 $9,457,199

 $0

 $325,987

 $4,941,175

 $1,351,425

Comp To  date

 $137,820

 $185,174

 $0

 $0

 $0

 $0

This Month

04/10/17

03/22/18

09/14/18

11/16/17

03/31/17

05/31/17

Awarded

07/17/17

04/09/18

10/09/18

03/05/18

05/25/17

06/22/17

Approved

06/30/19

11/13/18

10/05/18

04/30/18

11/13/18

Est Comp

 0%

 100%

 0%

 100%

 0%

 82%

%Time

 44%

 95%

 0%

 100%

 83%

 78%

% Work 

 

OVER RUN

 

COMPLETED

 

 

Message

01-0H2104

01-0G6804

01-0A8404

01-0C4304

01-0H1204

01-0B8204

Contract 

  

ACST-P253-(107)E

B1ST-P271-(001)E

  

  

SSTG-Q101-(318)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

600 SANTANA DRIVE

1324 SOUTH STATE ST

PO BOX 1006

23601 CEMETERY LN

P.O. BOX 997

19896 ALEXANDER AVE

6301 N. STATE STREET

6301 N. STATE STREET

1487 SANDY PRAIRIE

CT,SUITE E

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

1487 SANDY PRAIRIE

CT, STE. E

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY,CA,95470

FORTUNA, CA 95540

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

11/07/18

Location
Storm Water
Plan
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01District

 $10,600,822 $217,730,554 $374,198,773

01-VAR--/0

01-VAR--/0

01-VAR--/0

Fed Aid

20.20

201130

HM

HB1

Pgm Code

IN LAKE AND  MENDOCINO COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN DEL NORTE AND HUMBOLDT  COUNTIES

AT VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT COUNTIES

Description 

REPAIR WILDFIRE DAMAGE

TRAFFIC STRIPE AND REMOVE MARKERS

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,

LP

DIRT AND AGGREGATE

INTERCHANGE, INC.

Contractor

UKIAH, CA 95482

SACRAMENTO  CA 95834

FAIRVIEW  OR 97024

 

(916)283-9950

(503)661-5093

DAN KRAFT

MALMBERG, CLAYTON

MALMBERG, CLAYTON

Resident
Engineer

(707)994-5074

(707)496-5581

(707)496-5581

 $10,485,000

 $3,167,723

 $2,304,498

Bid + CCOs

 $0

 $3,092,657

 $2,306,413

Comp To  date

 $0

 $0

 $0

This Month

08/02/18

03/12/18

07/14/17

Awarded

08/31/18

04/03/18

08/09/17

Approved

06/01/19

11/15/18

10/12/18

Est Comp

 0%

 80%

 100%

%Time

 0%

 97%

 100%

% Work 

 

COMPLETED

COMPLETED

Message

01-0J3704

01-0H7304

01-0C5904

Contract 

  

  

SSTG-000C-(455)E

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

1324 SOUTH STATE STREET

4600 NORTHGATE BLVD STE 100

20905 NE SANDY BLVD.

P.O. BOX 457

207 PRICE MALL

207 PRICE MALL

LOWER LAKE, CA 95457

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

11/19/18

10/26/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

02District

02-BUT-70-421.0/42.1

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

02-LAS-139-6.2/7.3

02-MOD-299-23.1/33.5

Fed Aid

20.20

201352

20.80

010010

Pgm Code

IN BUTTE COUNTY  NEAR PULGA AT PULGA

MAINTENANCE STATION  DIR'S EMERGENCY

F.A.

IN LASSEN COUNTY IN AND NEAR

SUSANVILLE FROM 0.3 MILE EAST OF

EAGLE LAKE ROAD TO ROUTE 395

IN LASSEN COUNTY ABOUT 10 MILES  WEST

OF SUSANVILLE FROM 0.3 MILE WEST TO

0.4 MILE EAST OF BIG  SPRINGS ROAD

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY ABOUT 6 MILES NORTH

OF SUSANVILLE FROM 0.1 MILE SOUTH TO

0.7 MILE SOUTH OF ANTELOPE RADIO

STREET.

IN MODOC COUNTY ABOUT 6 MILES WEST OF

ALTURAS FROM 0.3 MILE WEST OF

CALDWELL CREEK BRIDGE TO 1.7 MILE

WEST OF COUNTY ROAD 75.

Description 

INSTALL WELL,PUMP,FILTER,PLUMBING,

ELECTRI

COLD PLANE AC PVMT, AC OVERLAY,

CURVE IMPROVEMENT

OVERLAY AC TRAVEL-WAY

CURVE IMPROVEMENT

BRIDGE REPLACEMENT AND ROADWAY

Type Of Work

MOUNTAINSIDE CONSTRUCTION

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

SIERRA NEVADA CONSTRUCTION INC

KNIFE RIVER CONSTRUCTION

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

REDDING, CA 96003

BURNEY  CA 96013

BURNEY  CA 96013

SPARKS, NV 89431

CHICO  CA 95928

BURNEY  CA 96013

 

(530)335-5501

(530)335-5501

(775)355-0420

(530)891-6555

(530)335-5501

BENNER, HENRY

YOLTON, JOHN

JOHN YOLTON

COLLINS, RONALD

YOLTON, JOHN

ZDENEK, MIKE

Resident
Engineer

(530)949-8132

(530)864-9033

(530)864-9033

(530)605-5866

(530)864-9033

(530)229-0559

 $285,000

 $14,849,395

 $2,294,949

 $290,000

 $3,699,598

 $16,788,449

Bid + CCOs

 $0

 $6,187,601

 $0

 $290,000

 $3,451,935

 $9,917,739

Comp To  date

 $0

 $386,887

 $0

 $0

 $78,297

 $1,608,776

This Month

07/13/18

06/11/18

09/11/18

05/05/16

06/29/18

05/08/18

Awarded

09/06/18

07/09/18

09/25/18

07/14/16

07/13/18

06/14/18

Approved

10/16/18

05/29/19

03/30/18

11/20/18

07/05/19

Est Comp

 0%

 26%

 0%

 20%

 100%

 36%

%Time

 0%

 42%

 0%

 100%

 92%

 59%

% Work 

 

 

 

 

 

 

Message

02-4H4304

02-4F9904

02-1H4404

02-2H6104

02-0H6304

02-4F77U4

Contract 

  

ACNH-P036-(105)E

HSNH-P044-(058)E

  

NSST-S139-(024)E

ACNH-P299-(201)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13884 SHANGRILA DRIVE

24339 HWY 89 N.

24339 HIGHWAY 89 N.

2055 E. GREG STREET

1764 SKYWAY

24339 HWY 89 N.

13700 HWY 36 E

470-800 DIANE DRIVE

471-800 DIANE DR

1555 E. MAIN ST.

471-800 DIANE DR

1031 BUTTE STREET

RED BLUFF, CA 96080

SUSANVILLE, CA 96130

SUSANVILLE,CA 96130

QUINCY, CA 95971

SUSANVILLE, CA 96130

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-MOD-299-51.9/52.5

02-PLU-70-14.9/0

02-PLU-70-50.6/51.7

02-PLU-70-/0

02-PLU-89-30.2/30.5

02-PLU-147-8.9/9.3

Fed Aid

HA21

HA21

20.20

201130

Pgm Code

IN MODOC COUNTY NEAR CEDARVILLE  FROM

0.6 MILE WEST OF CEDAR PASS SKI TOW

ROAD TO CEDAR PASS SKI TOW ROAD

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR TOBIN AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF TOBIN UNDERPASS TO 0.7 MILE W. OF

YELLOW CREEK BDIR'S EMERG

IN PLUMAS COUNTY NEAR CANYON DAM FROM

0.2 MILE SOUTH TO 0.3 NORTH OF LAKE

ALMANOR SPILLWAY.

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

Description 

SUPERELEVATION IMPROVEMENT

BRIDGE REPLACEMENT - SEISMIC

BRIDGE REHABILIATION

REMOVE SLIDE MATERIAL AND DEBRIS

BRIDGE REPLACEMENT

REPLACE BRIDGE

Type Of Work

MEYERS EARTHWORK

STEWART ENGINEERING INC

M.C.M. CONSTRUCTION, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Q&D CONSTRUCTION, INC.

VIKING CONSTRUCTION COMPANY,

INC.

Contractor

REDDING  CA 96049

REDDING CA 96001

NORTH HIGHLANDS  CA 95660

REDDING, CA 96049

SPARKS  NV 89431

RANCHO CORDOVA  CA 95742

(530)365-8858

(530)244-8464

(916)334-1221

 

(775)786-2677

(916)852-5530

COLLINS, RON

COLLINS, RON

JOHNSON, RYAN

JOHNSON, RYAN

JOHNSON, RYAN

Resident
Engineer

 

(530)605-5866

(530)605-5866

(530)895-5245

(530)604-5118

(530)895-8245

 $3,264,009

 $10,543,092

 $10,301,043

 $1,335,000

 $8,019,235

 $5,950,712

Bid + CCOs

 $0

 $3,535,447

 $9,434,628

 $1,131,998

 $7,937,607

 $5,884,559

Comp To  date

 $0

 $277,422

 $686,723

 $0

 $0

 $6,376

This Month

09/19/18

11/30/17

11/16/16

01/10/17

12/13/17

05/10/16

Awarded

10/08/18

02/02/18

12/09/16

03/22/17

01/18/18

06/02/16

Approved

08/21/19

12/31/18

08/31/18

10/19/18

07/24/19

Est Comp

 0%

 41%

 91%

 100%

 100%

 100%

%Time

 0%

 34%

 91%

 85%

 100%

 98%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

02-1H3304

02-1C7504

02-2C0904

02-3H1004

02-0E1804

02-4E6404

Contract 

HSST-P299-(203)E

ACST-P070-(133)E

ACST-P070-(05E)

  

ACST-P089-(121)E

STP-P147-(003)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 493730

5323 EASTSIDE RD

6413 32ND STREET

P.O. BOX 492335

1050 SOUTH 21ST STREET

11315 SUNRISE GOLD CIR STE A

1555 E. MAIN SREET

1555 E. MAIN STREET

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

QUINCY, CA 95971

QUINCY, CA 95971

CHICO, CA 95928

CHICO, CA 95928

CHICO CA 95928

Accepted

11/13/18

Location
Storm Water
Plan
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02District

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-5-54.6/55.9

Fed Aid

HA21

20.20

201130

HA21

20.20

201130

Pgm Code

IN PLUMAS COUNTY ON ROUTE 70 FROM

GREENHORN RANCH ROAD TO 0.2 MILE EAST

OF SLOAT ROAD AND ON ROUTE 89 FROM

0.3 MILE SOUTH OF ALTA 

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE FROM 0.2 MILE SOUTH TO

0.9 MILE NORTH OF PIT RIVER BRIDGE

OVERHEAD.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 12 MILES NORTH

OF LAKEHEAD FROM 1.3 MILES NORTH TO

2.6 MILES NORTH OF GIBSON ROAD

OVERCROSSING. DRI'S EMERG

Description 

AC OVERLAY, REPLACE AC SURFACE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

BRIDGE DECK MAINTENANCE

BRIDGE REPLACEMENT

REMOVE EXISTING ROCK BUTTRESS,

Type Of Work

LAMON CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

TUTOR SALIBA CORPORATION

STEVE MANNING CONSTRUCTION,INC

Contractor

YUBA CITY  CA 95991

BENICIA  CA 945101195

REDDING, CA 96049

BENICIA  CA 945101195

SYLMAR CA 91342

REDDING, CA 96049

(530)671-1370

(925)372-8000

 

(925)372-8000

(818)362-8391

 

COLLINS, RON

CHAFFEE, ERIC

ALEXANDER, NATHAN

MD TOFAEL ANWAR

BADE, TIM

GASIK, JOEL

Resident
Engineer

(530)605-5866

(530)218-2266

(530)604-5102

(530)225-3172

(530)238-2964

(530)751-6116

 $5,070,022

 $30,040,775

 $270,000

 $6,934,601

 $132,526,824

 $5,085,000

Bid + CCOs

 $4,562,829

 $24,758,649

 $140,841

 $192,832

 $131,711,902

 $572,043

Comp To  date

 $0

 $0

 $0

 $186,404

 $30,000

 $0

This Month

03/02/18

02/03/16

12/06/17

05/21/18

09/25/09

06/21/18

Awarded

04/09/18

02/17/16

03/07/18

06/07/18

10/14/09

08/30/18

Approved

11/15/18

11/20/18

01/13/18

05/09/19

12/31/18

11/15/18

Est Comp

 100%

 96%

 100%

 47%

 100%

 89%

%Time

 91%

 85%

 52%

 3%

 100%

 11%

% Work 

OVER RUN

 

OVER RUN

 

OVER RUN

 

Message

02-3H2104

02-0E0904

02-4H1504

02-4G5204

02-378904

02-4H3904

Contract 

  

NHPI-005 -(   )8

  

ACIM- 005-(356)E

ACBR-0058-(337)N

  

  

 355-  E -()

  

--()

  00-58 3-(7N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

871 VON GELDERN WAY

3701 MALLARD DRIVE

P. O. BOX 494519

3701 MALLARD DRIVE

15901 OLDEN STREET

P.O. BOX 491660

600 GULLING ST

1031 BUTTE STREET

1031 BUTTE STREET

3504 LARMIE STREET

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

PORTOLA, CA 96122

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

LAKEHEAD, CA 96051

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

02District

02-SHA-5-/67

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-299-7.6/18.3

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

Fed Aid

HB4N

Pgm Code

IN SHASTA COUNTY IN AND NEAR  REDDING

AT VARIOUS LOCATIONS FROM TEHAMA

COUNTY LINE TO SISKIYOU COUNTY LINE

IN SHASTA COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF FOURTH STREET

OVERCROSSING TO 0.3 MILE NORTH OF

FAWNDALE OVERCROSSING

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY AT AND NEAR SHASTA

FROM 0.5 MILE WEST OF CRYSTAL CREEK

ROAD TO TRINITY ALLEY.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE EAST OF BOULDER DRIVE

TO 0.1 MILE EAST OF HOOTENANNY LANE

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

Description 

COLLISION SEVERITY REDUCTION

WORKER SAFETY

CONSTRUCT INTERCHANGE

PAVEMENT PRESERVATION

AC OVERLAY

PULVERIZE & RECONSTRUCT PAVEMENT

Type Of Work

STEELHEAD CONSTRUCTORS, INC.

S.T. RHOADES CONSTRUCTION,

INC.

TULLIS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

REDDING CA 96003

REDDING  CA 96002

REDDING  CA 96049

REDDING  CA 960019604

REDDING  CA 96049

BURNEY  CA 96013

(530)226-6400

(530)223-9322

(530)241-5105

(530)241-5105

(530)246-4292

(530)335-5501

SUNIL REPAKA

ALEXANDER, NATHAN

ZDENEK, MIKE

ANWAR, TOFAEL

Resident
Engineer

 

(530)949-8019

(530)225-2922

 

(530)229-0559

(530)225-3172

 $5,960,129

 $2,598,450

 $5,763,050

 $15,355,347

 $3,341,362

 $7,693,997

Bid + CCOs

 $0

 $714,141

 $5,317,414

 $0

 $3,202,486

 $6,930,230

Comp To  date

 $0

 $714,141

 $169,437

 $0

 $61,146

 $0

This Month

11/02/18

07/18/18

10/13/17

08/24/18

03/21/18

02/01/18

Awarded

11/20/18

08/13/18

11/20/17

09/12/18

04/03/18

02/22/18

Approved

11/15/19

01/18/19

11/27/18

11/21/18

Est Comp

 0%

 28%

 78%

 0%

 91%

 96%

%Time

 0%

 27%

 92%

 0%

 95%

 99%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-4F5104

02-4G5704

02-368414

02-3E7404

02-3H2004

02-4E0204

Contract 

HSIM- 005-(357)E

ACIM- 005-(358)E

ACST-P044-(056)E

B1NH-P299-(202)E

  

ACST-P299-(199)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2940 INNSBRUCK DR

8585 COMMERCIAL WAY

PO BOX 493416

PO BOX 493416

P.O. BOX 494519

24339 HWY 89 N.

1031 BUTTE ST

1031 BUTTE ST.,

STE.205,MS #60

1031 BUTTE STREET

1031 BUTTE STREET

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-SHA-910-/.1

02-SHA-910-/0

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

Fed Aid
Pgm Code

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SHASTA COUNTY ON ROUTE 5 AT

SACRAMENTO RIVER BRIDGE OVERHEAD AND

ON ROUTE 273 AT SACRAMENTO RIVER

BRIDGE

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

TO 0.6 MILE SOUTH OF NORTH MOUNT

SHASTA UNDERPASS

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF DEETZ ROAD

UNDERCROSSING TO 0.6 MILE NORTH OF

BLACK BUTTE OVERHEAD 02-0004L

Description 

BRIDGE MAINTENANCE

PAVEMENT REHABILITATION

BRIDGE MAINTENANCE

2 R ROADWAY REHABILIATION -

IMPROVE TRUCK INSPECTION FACILITY

BRIDGE REPLACEMENT - SOUTHBOUND

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

TULLIS, INC.

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 96049

REDDING  CA 960019604

BENICIA  CA 945101195

REDDING  CA 96049

CHICO  CA 95973

REDDING  CA 96049

(530)246-4292

(530)241-5105

(925)372-8000

(530)246-4292

(530)892-1918

(530)246-4292

GASIK, JOEL

SUNIL REPAKA

ALEXANDER, NATHAN

MALLORY, NICOLE

MALLORY, NICOLE

Resident
Engineer

(530)756-6116

(530)949-8019

(530)225-2922

(530)605-5871

(530)235-9814

 

 $3,276,218

 $10,125,844

 $517,599

 $57,004,586

 $6,525,754

 $8,325,197

Bid + CCOs

 $2,927,038

 $3,785

 $484,403

 $27,689,721

 $6,252,014

 $0

Comp To  date

 $172,128

 $3,785

 $0

 $2,874,155

 $0

 $0

This Month

06/12/17

07/18/18

04/05/18

03/12/18

02/11/16

07/30/18

Awarded

07/10/17

08/06/18

04/27/18

03/29/18

02/25/16

08/15/18

Approved

01/19/19

02/21/19

11/07/18

07/19/19

07/02/18

Est Comp

 79%

 8%

 56%

 42%

 100%

 0%

%Time

 92%

 0%

 87%

 48%

 94%

 0%

% Work 

 

 

COMPLETED

 

OVER RUN

 

Message

02-1H8804

02-4G4204

02-1H9404

02-4G5504

02-2E8004

02-4F5404

Contract 

  

B1NH-X089-(123)E

  

ACIM- 005-(177)E

  

B1IM- 005-(179)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

17400 CLEAR CREEK RD

16951 CLEAR CREEK ROAD

3701 MALLARD DRIVE

P.O. BOX 494519

5237 MALLARD ESTATES ROAD

P.O. BOX 494519

1031 BUTTE ST.

1031 BUTTE ST

1031 BUTTE ST., STE

205 MS#60

1625 MOTT ROAD

1625 MOTT ROAD

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

MOUNT SHASTA, CA 96067

MT. SHASTA, CA 96067

Accepted

11/08/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

02District

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-5-583.0/67.7

02-SIS-89-20.9/21.2

02-SIS-96-52.5/88.4

02-SIS-96-602.0/60.2

Fed Aid

20.20

201130

20.20

201131

Pgm Code

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.3 MILE SOUTH OF KLAMATH RIVER

ROAD UNDERCROSSING TO 0.5  MILE NORTH

OF KLAMATH RIVER ROAD

IN SISKIYOU COUNTY NEAR  HORNBROOK

FROM ROUTE 96 TO 0.8 MILE NORTH OF

BAILEY HILL UNDERPASS DIR'S EMERGENCY

L.B.

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

MUD CREEK BRIDGE.

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

IN SISKIYOU COUNTY AT SEIAD VALLEY AT

SEIAD CREEK BRIDGE DIR'S EMERGENCY

F.A.

Description 

STRENGHTEN AND UPGRADE BRIDGES

BRIDGE STRENGTHENING AND RAIL

WILDFIRE DAMAGED REPAIR

BRIDGE REPLACEMENT

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

EXCAVATE SEIAD CREEK CHANNEL

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

MEYERS EARTHWORK, INC.

STEELHEAD CONSTRUCTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

J. F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 96049

REDDING  CA 96049

REDDING, CA 96049

PALO CEDRO CA 96073

REDDING  CA 96049

REDDING, CA 96049

(530)246-4292

(530)246-4292

 

(530)226-6400

(530)246-4292

 

STEPPAT, JEFF

LOADER, MARK

LOADER, MARK

ZDENEK, MIKE

LOADER, MARK

LOADER, MARK

Resident
Engineer

(530)515-0639

(530)941-9542

(530)941-9542

(530)229-0559

(530)941-9542

(530)246-4292

 $4,288,213

 $4,497,595

 $1,285,000

 $2,723,775

 $7,523,250

 $385,000

Bid + CCOs

 $3,769,177

 $4,326,495

 $274,609

 $2,756,215

 $3,186,618

 $0

Comp To  date

 $238,367

 $239,923

 $70,442

 $135,432

 $452,586

 $0

This Month

11/16/17

12/14/16

07/31/18

11/14/17

07/10/17

06/01/18

Awarded

12/19/17

01/11/17

08/27/18

11/30/17

07/27/17

08/28/18

Approved

11/20/18

12/10/18

11/30/18

11/26/18

07/16/19

11/02/18

Est Comp

 100%

 97%

 0%

 98%

 43%

 0%

%Time

 87%

 95%

 21%

 99%

 42%

 0%

% Work 

 

 

 

 

 

 

Message

02-4G2404

02-4F58U4

02-4H8204

02-4F5504

02-4E6504

02-4H5004

Contract 

ACIM- 005-(178)E

ACIM-0059-(76E)

  

ACST-P089-(120)E

ACST-P096-(060)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 494519

17400 CLEAR CREEK RD

P.O. BOX 493730

PO BOX 997

17400 CLEAR CREEK RD

P.O. BOX 494519

1031 BUTTE STREET

2150 EDWARDO STREET

1031 BUTTE STREET

1031 BUTTE STREET

2150 EDWARDO ST

1625 MOTT RD.

REDDING, CA 96001

REDDING, CA 96002

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

02District

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

02-TEH-36-42.1/46

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

IN SISKIYOU COUNTY ABOUT 19 MILES

SOUTH OF MACDOEL AT GRASS LAKE SAFETY

ROADSIDE REST AREA.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.2 MILE NORTH OF ROUTE 3 TO SHASTA

RIVER BRIDGE 02-0014.

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 0.3 MILE

NORTH OF BRANCH COYOTE  CREEK BRIDGE.

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM EAST SAND SLOUGH BRIDGE TO

0.6 MILE EAST OF STICE ROAD.

Description 

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

REHABILITATE WATER AND SEWER

AC OVERLAY

BRIDGE MAINTENANCE

AC OVERLAY

REHABILITATE PAVEMENT BY REPLACING

Type Of Work

HAYES & SONS, INC.

SERAFIX ENGINEERING

CONTRACTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TULLIS, INC.

TULLIS, INC.

Contractor

HAPPY CAMP, CA 96039

SAN RAMON  CA 94583

REDDING  CA 96049

BENICIA  CA 94510

REDDING  CA 960019604

REDDING  CA 96001

 

(925)552-8253

(530)246-4292

(707)746-8028

(530)241-5105

(530)241-5105

MALLORY, NICOLE

STEPPAT, JEFF

STEPPAT, JEFF

BENNER, HENRY

GRANDADOS, ANTHONY

Resident
Engineer

(530)605-5871

(530)515-0639

 

(530)515-0639

(530)949-8132

(530)949-1611

 $4,985,000

 $2,952,530

 $2,278,872

 $919,135

 $11,183,881

 $5,480,384

Bid + CCOs

 $4,294,669

 $2,783,836

 $0

 $790,230

 $9,857,593

 $5,365,101

Comp To  date

 $0

 $172,951

 $0

 $0

 $434,602

 $0

This Month

01/20/17

03/29/18

02/22/18

04/11/18

01/03/18

12/18/17

Awarded

04/28/17

04/25/18

03/12/18

05/16/18

02/22/18

01/04/18

Approved

09/20/18

11/27/18

11/19/18

10/31/18

11/26/18

10/23/18

Est Comp

 100%

 98%

 0%

 84%

 97%

 100%

%Time

 86%

 94%

 0%

 85%

 88%

 95%

% Work 

OVER RUN

 

 

COMPLETED

 

OVER RUN

Message

02-3H2604

02-4E6804

02-3H1904

02-1H9504

02-3H1204

02-3E7204

Contract 

  

CNHG-P097-(044)E

ACST-P263-(001)E

  

  

ACST-P036-(104)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 258

7 CROW CANYON COURT, SUITE 25

P.O. BOX 494519

2990 BAY VISTA COURT, SUITE D

P.O. BOX 493416

PO BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

13700 HIGHWAY 36E

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

11/09/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

02District

02-TEH-36-75.1/78.4

02-TEH-910-/0

02-TRI-3-11.0/27

02-TRI-3-32.8/39.8

02-TRI-36-26.7/27.1

02-TRI-299-9.5/10.5

Fed Aid

20.20

201130

Pgm Code

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

IN TEHAMA COUNTY ON ROUTE 5 AT RED

BLUFF MAINTENANCE STATION AND ON

ROUTE 36 FROM NEVIS ROAD TO 0.5  MILE

EAST OF NEVIS ROAD

IN TRINITY COUNTY NEAR HAYFORK FROM

1.2 MILES NORTH OF EAST ROAD TO 0.8

MILE SOUTH OF DEER LICK SPRINGS  ROAD

IN TRINITY COUNTY NEAR WEAVERVILLE AT

VARIOUS LOCATIONS FROM 0.1 MILE NORTH

OF EAST WEAVER ROAD TO 0.4 MILE NORTH

OF RUSH CREEK CA

IN TRINITY COUNTY ABOUT 9 MILES  EAST

OF FOREST GLEN FROM 0.6 MILE WEST TO

0.1 MILE WEST OF ROUTE 3.

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.3 MILE WEST OF VETERAN'S HALL

ROAD TO 0.1 MILE EAST OF HENNESSEY

ROAD. DIR'S EMERGENCY L

Description 

CURVE IMPROVEMENT AND INSTALL MBGR

ROADWAY EXCAVATION, HOT MIX ASPHALT

AC OVERLAY, REPLACE AC SURFACING

REPLACE AND REHAB CULVERTS, RSP

CURVE IMPROVEMENT

REPAIR CULVERT FAILURE

Type Of Work

TULLIS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

STEELHEAD CONSTRUCTORS, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Contractor

REDDING  CA 960019604

REDDING  CA 960019604

REDDING  CA 96049

WILLOW CREEK  CA 95573

REDDING CA 96003

REDDING, CA 96049`

(530)241-5105

(530)241-5105

(530)246-4292

(530)629-3702

(530)226-6400

 

BENNER, HENRY

ANTHONY GRANDADOS

SERGIO MENDOZA

GREWAL, MANDHIR S

MENDOZA, SERGIO

Resident
Engineer

(530)949-8132

(530)949-1611

(530)945-2437

(530)229-0542

 

(530)945-8437

 $10,369,887

 $1,715,369

 $5,670,412

 $2,062,697

 $8,720,778

 $3,325,000

Bid + CCOs

 $10,249,080

 $1,759,331

 $3,894,156

 $1,938,915

 $0

 $2,775,897

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/06/16

05/14/18

02/22/18

11/18/17

11/02/18

10/04/17

Awarded

12/28/16

05/29/18

03/12/18

11/30/17

11/20/18

11/21/17

Approved

11/09/18

11/15/18

11/02/18

11/14/18

11/13/18

Est Comp

 37%

 61%

 87%

 80%

 0%

 80%

%Time

 99%

 98%

 68%

 93%

 0%

 83%

% Work 

 

COMPLETED

 

COMPLETED

 

 

Message

02-4G03U4

02-0H1104

02-0H0904

02-4G2504

02-4F8604

02-3H8804

Contract 

ACHS-STP0-(610)2

HSST-X103-(005)E

  

ACST-P003-(035)E

HSST-S036-(108)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16951 CLEAR CREEK ROAD

PO BOX 493416

P.O. BOX 494519

PO BOX 406

2940 INNSBRUCK DRIVE

P.O. BOX 492335

13700 HWY 36E

13700 HIGHWAY 36E

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE STREET

RED BLUFF, CA 96080

RED BLUFF CA 96080

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

11/19/18

11/09/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

02District

02-TRI-299-15.1/15.5

02-TRI-299-20.2/20.7

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

HA26

Pgm Code

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.0 MILE EAST TO 1.5 MILES  EAST

OF TRINITY RIVER BRIDGE.

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.7 MILE TO 0.2 MILE WEST OF HAYDEN

FLAT CAMPGROUND

IN TRINITY COUNTY AT AND NEAR SALYER

FROM HUMBOLDT COUNTY LINE TO 0.6 MILE

EAST OF GRAY CREEK ROAD.

IN TRINITY AND SHASTA COUNTIES IN AND

NEAR REDDING FROM 0.1 MILE WEST OF

TRINITYDAM BOULEVARD TO SUNSET DRIVE.

DIR'S EMERGNECY F.A

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

Description 

REALIGN ROADWAY

IMPROVE TRUCK CLEARANCE.

PAVEMENT REHABILIATION

CARR FIRE RECONSTRUCITON

REHABILITATE WATER SYSTEMS.

REPLACE STRIPING

Type Of Work

GR SUNDBERG, INC

J.F. SHEA CONSTRUCTION, INC.

MERCER FRASER COMPANY

TULLIS, INC.

TIMBERWORKS

CENTRAL STRIPING SERVICE, INC.

Contractor

ARCATA  CA 95521

REDDING  CA 96049

EUREKA  CA 95501

REDDING, CA 96049

MT SHASTA  CA 96067

RANCHO CORDOVA  CA 95742

(707)825-6565

(530)246-4292

(707)443-6371

 

(530)926-4093

(916)635-5175

GREWAL, MANDHIR

REPAKA, SUNIL

GREWAL, MANDHIR

GREWAL, MANDHIR

LOADER, MARK

ZDENEK, MIKE

Resident
Engineer

(530)229-0542

(530)949-8019

(530)229-0542

(530)229-0542

(530)246-4292

(530)229-0559

 $879,571

 $1,039,361

 $5,865,528

 $21,385,000

 $3,825,603

 $6,494,250

Bid + CCOs

 $902,696

 $947,466

 $5,753,642

 $9,148,000

 $3,842,400

 $2,279,989

Comp To  date

 $0

 $0

 $0

 $0

 $33,200

 $167,118

This Month

05/10/18

04/21/17

11/30/16

07/30/18

06/15/17

02/28/18

Awarded

05/30/18

05/18/17

12/21/16

08/20/18

06/29/17

03/20/18

Approved

09/27/18

10/23/18

11/08/18

12/21/18

10/30/19

02/27/19

Est Comp

 100%

 100%

 81%

 70%

 60%

 47%

%Time

 100%

 91%

 94%

 43%

 96%

 35%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

02-2H7204

02-0H3304

02-4G3804

02-4H8704

02-4E6704

02-3H7204

Contract 

  

  

ACST-P299-(98E)

  

CIMG-000C-(450)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

17400 CLEAR CREEK ROAD

77 WEST SECOND STREET

P.O. BOX 493416

PO BOX 1240

3489 LUYUNG DR

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT ROAD

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

REDDING, CA 96001

MT. SHASTA, CA 96067

REDDING, CA 96001

Accepted

10/24/18

11/16/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

02District

 $9,200,296 $345,126,957 $513,876,325

02-VAR--/0

Fed Aid

20.20

201130

Pgm Code

IN SHASTA AND SISKIYOU COUNTIES ON

ROUTE 5FROM 0.3 MILE S. OF FAWNDALE

OVERCROSSING TO .2 MILE SOUTH OF

PIONEER BRIDGE OVERHEADIR'

Description 

REPAIR OR REPLACE OTHER FIRE DAMAGE

ITEMS

Type Of Work

STEVE MANNING CONSTRUCTION,INC

Contractor

REDDING, CA 96049

 

GASIK, JOEL

Resident
Engineer

(530)751-6116

 $9,985,000

Bid + CCOs

 $999,000

Comp To  date

 $0

This Month

09/06/18

Awarded

10/10/18

Approved

01/30/19

Est Comp

 59%

%Time

 10%

% Work 

 

Message

02-4H9204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

P.O. BOX 491660 1031 BUTTE STREET,

SUITE 205

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-BUT-191-6.8/8.6

03-COL-20-31.8/32.8

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-28.8/39.6

03-ED-50-39.5/48.7

Fed Aid

HA22

20.20

201130

HA42

Pgm Code

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

IN COLUSA, BETWEEN MARKET ST AND

BUTTE VISTA WAY.

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

IN EL DORADO COUNTY AT POLLOCK PINES

FROM SAWMILL ROAD  UNDERCROSSING TO

SOUTH FORK AMERICAN RIVER BRIDGE

FROM 0.2 MILES WEST OF ICE HOUSE ROAD

TO 0.015 MILES WEST OF DIVISION

HIGHWAY ROAD

Description 

REALIGN CURVES, WIDEN SHOULDERS

PAVEMENT REHABILITATION

BRIDGE DECK REHABILITATION

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

RHMA OVERLAY

INSTALL SANDTRAPS AND PULLOUTS

Type Of Work

KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

LAMON CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

Contractor

CHICO  CA 95928

ROSEVILLE  CA 95661

BENICIA  CA 945101195

PLACERVILLE, CA 95667

YUBA CITY  CA 95991

SACRAMENTO CA 95826

(530)891-6555

(916)757-6400

(925)372-8000

(530)676-0825

(530)671-1370

(916)381-0911

SOLANO, MATT

HARLINE, JOE

KOKER, JUANAH

KOKER, JUANAH

Resident
Engineer

(530)218-4810

 

(530)682-6224

(530)218-4803

(916)416-7612

 

 $18,242,000

 $12,760,000

 $3,749,509

 $3,285,000

 $5,549,926

 $1,832,594

Bid + CCOs

 $17,245,633

 $0

 $2,986,881

 $1,752,850

 $5,845,912

 $0

Comp To  date

 $117,163

 $0

 $203,480

 $0

 $1,031,139

 $0

This Month

02/14/17

10/15/18

04/05/18

06/30/16

03/19/18

08/10/18

Awarded

02/27/17

11/08/18

04/25/18

10/14/16

04/03/18

09/14/18

Approved

01/04/19

01/31/19

09/30/18

11/26/18

Est Comp

 100%

 0%

 41%

 0%

 99%

 0%

%Time

 99%

 0%

 76%

 53%

 100%

 0%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

03-3F7604

03-2F9804

03-0G8704

03-1H6904

03-0G7504

03-2F1304

Contract 

ACHS-STP1-(100) 

B1NH-P020-(187)E

  

  

  

ACNH-P050-(146)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

400 SUNRISE AVE, SUITE 300

3701 MALLARD DRIVE

2585 COLD SPRINGS ROAD

871 VON GELDERN WAY

8801 FOLSOM BLVD SUITE 260

2707 NOTRE DAME BLVD.

33 DEPOT ST

3065 BLAIRS LANE

11323 SANDERS DRIVE

CHICO, CA 95928

COLFAX, CA 95713

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-ED-50-75.4/77.3

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

Fed Aid

HA42

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

REPLACE WASHED OUT CULVERTS AND HMA

LINED DITCHES, REPAIR THE UNDERMINED

ROADWAY EROSION CONTROL ON SLOPES,

SAWCUTTING PAVEMENT, S

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS ALONG ROUTES 49 AND 193

Description 

WATER QUALITY IMPROVEMENTS

REPLACE CULVERTS, LINE DITCH,

EROSION

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

TREE REMOVAL

Type Of Work

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP, GENERAL

ENGINEERING

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

PHILLIPS AND JORDAN, INC.

Contractor

SYLMAR  CA 91342

PLACERVILLE, CA 95667

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

PLACERVILLE, CA 95667

RALEIGH  NC 27615

(818)362-9200

 

 

 

 

(919)388-4222

MONTPLAISIR, JARET

ALTERTON, NATHAN

MONTPLAISIR, JARET

ALTERTON, NATHAN

NANUGONDA, VEERA

Resident
Engineer

(530)682-5837

(530)957-1110

(530)682-5837

(530)957-1110

(530)621-0986

 

 $27,152,131

 $985,000

 $1,355,000

 $4,405,000

 $370,000

 $848,283

Bid + CCOs

 $18,018,695

 $530,315

 $456,626

 $2,304,958

 $181,787

 $0

Comp To  date

 $109,319

 $2,257

 $0

 $10,347

 $0

 $0

This Month

01/23/17

04/07/18

10/25/16

06/14/17

05/13/11

09/18/18

Awarded

02/14/17

04/13/18

02/02/17

07/20/17

11/03/11

11/08/18

Approved

04/19/19

11/30/18

01/03/17

11/30/18

06/23/11

Est Comp

 61%

 0%

 100%

 0%

 67%

 0%

%Time

 66%

 54%

 34%

 52%

 100%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-3C3804

03-4H3404

03-2H4404

03-3H3604

03-2F7204

03-2H6804

Contract 

ACNH-P050-(39 )

  

  

  

STP-    -(   )

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

P.O. BOX 7176

P.O. BOX 990010

2585 COLD SPRINGS ROAD

9212 FALLS OF NEUSE RD ST 221

2489 LAKE TAHOE BLVD.

STE 6

2489 LAKE TAHOE BLVD

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03District

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-17.4/25.8

03-NEV-20-159.0/0

03-NEV-80-18.3/19.3

Fed Aid

20.20

201130

Pgm Code

IN GLENN COUNTY ABOUT 10 MILES WEST

OF ELK CREEK FROM COUNTY ROAD 307 TO

2.8 MILES WEST OF COUNTY ROAD 302

IN BUTTE AND GLENN COUNTIES AT

VARIOUS LOCATIONS

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY NEAR CHICAGO PARK AT

VARIOUS LOCATIONS FROM 0.1 MILE EAST

OF PLACER COUNTY LINE TO 0.1 MILE

WEST OF MOUNT OLIVE R

CALTRANS' NEVADA CITY MAINTENANCE

STATION, 10057 GOLD FLAT ROAD NEVADA

CITY, CA 95959 DIR'S EMERGENCY L.B.

NEAR TRUCKEE FROM POLARIS

UNDERCROSSING TO DONNER PASS

INSPECTION FACILITY

Description 

COLD PLANE AC PAVEMENT & RHMA-G

REMOVE AC; PLACE POLYESTER CONCRETE

PAINT TWO BRIDGES

CULVERT REPLACEMENT

POTABLE WATER SUPPLY LINE

REPLACEMENT

CONSTRUCTION 8" WATER SUPPLY LINE

Type Of Work

LAMON CONSTRUCTION

T.P.A CONSTRUCTION,INC.

F.D. THOMAS, INC

CCFG CONSTRUCTION

KOCH & KOCH, INC.

CCFG CONSTRUCTION

Contractor

YUBA CITY  CA 95991

ROCKLIN  CA 95765

CENTRAL POINT  OR 97502

SONORA  CA 95370

PENN VALLEY, CA 95946

SONORA  CA 95370

(530)671-1370

(916)919-1624

(541)664-3010

(209)743-4911

 

(209)743-4911

GRANDY, DWAYNE

GRANDY, DWAYNE

GRANDY, DWAYNE

FALLBECK, CHRIS

FALLBECK, CHRISTOPHER

CROSBY, TIM

Resident
Engineer

(530)713-7814

(530)713-7814

(530)713-7814

(530)682-7746

(530)682-7746

(530)320-6460

 $4,454,705

 $273,330

 $800,900

 $491,419

 $285,000

 $428,810

Bid + CCOs

 $4,281,696

 $258,322

 $322,785

 $494,278

 $110,941

 $434,935

Comp To  date

 $0

 $42,100

 $301,192

 $0

 $0

 $0

This Month

03/12/18

03/13/18

03/22/18

05/10/18

08/06/18

09/28/17

Awarded

04/03/18

04/03/18

04/16/18

06/07/18

10/02/18

10/27/17

Approved

09/28/18

11/21/18

01/22/19

10/16/18

11/08/18

10/31/18

Est Comp

 100%

 83%

 43%

 100%

 69%

 100%

%Time

 96%

 94%

 40%

 100%

 39%

 100%

% Work 

 

 

 

COMPLETED

 

COMPLETED

Message

03-0G7604

03-0G8604

03-0G6204

03-0G8304

03-1G5704

03-1H2604

Contract 

ACST-P162-(039)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

871 VON GELDERN WAY

2406 CLUBHOUSE DRIVE

217 BATEMAN DRIVE

393 MORNING STAR DR

P.O. BOX 909

393 MORNING STAR DR

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD,

STE. A

138 NEW MOHAWK ROAD,

STE B

10183 TRUCKEE AIRPORT

ROAD

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

Accepted

10/26/18

11/07/18

Location
Storm Water
Plan
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03District

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-NEV-80-/0

03-PLA-49-/0

03-PLA-49-/0

Fed Aid

20.80

120000

Pgm Code

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY AT VARIOUS LOCATIONS

IN PLACER, NEVADA, AND SIERRA

COUNTIES FROM 0.2 MILE EAST OF ROUTE

80/174 SEPARATION TO NEVADA STATE

LINE

IN PLACER, NEVADA, AND EL DORADO

COUNTIES AT VARIOUS LOCATIONS ALONG

ROUTES 28, 89 AND 267

IN PLACER, NEVADA, AND YUBA COUNTIES

AT VARIOUS LOCATIONS ALONG ROUTES 49

AND 174

Description 

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

REPLACE POLYESTER CONCRETE OVERLAY

6" AND 8" METHYL METHACRYLATE

TREE REMOVAL

TREE REMOVAL.

Type Of Work

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

THE PROFESSIONAL TREE CARE CO.

THE PROFESSIONAL TREE CARE CO.

Contractor

APPLEGATE, CA 95703

SPOKANE, WA 99202

IRVINE  CA 92606

TUALATIN  OR 97062

BERKELEY  CA 94710

BERKELEY  CA 94710

(530)885-9360

 

(949)252-0441

(503)885-0420

(510)549-3954

(510)549-3954

CROSBY, TIM

WARD, DONALD

CROSBY,TIM

ZINK, PHIL

MONTPLAISIR, JARET

FALLBECK, CHRIS

Resident
Engineer

(530)320-6460

(916)801-3478

(530)320-6460

(530)346-7996

(530)682-5837

(530)682-7746

 $3,375,682

 $1,385,000

 $5,486,186

 $10,998,418

 $1,290,565

 $1,512,035

Bid + CCOs

 $2,151,425

 $724,582

 $6,238,693

 $10,935,161

 $36,500

 $458,495

Comp To  date

 $0

 $0

 $59,265

 $0

 $0

 $339,745

This Month

02/12/18

10/28/16

06/07/18

04/20/18

08/03/18

08/03/18

Awarded

03/20/18

02/23/17

06/28/18

05/16/18

08/31/18

08/31/18

Approved

12/26/18

12/22/16

11/26/18

10/11/18

02/15/19

12/14/18

Est Comp

 53%

 100%

 100%

 100%

 24%

 68%

%Time

 64%

 52%

 98%

 100%

 3%

 30%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

SUSPENDED

 

Message

03-3F9204

03-2H4704

03-0G9504

03-1G1904

03-2H6504

03-2H6604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

16351 CONSTRUCTION CIRCLE WES

11095 SW INDUSTRIAL WAY STE A

2828 8TH STREET

2828 8TH STREET

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

10183 TRUCKEE AIRPORT

RD

33 DEPOT STREET

10183 TRUCKEE AIRPORT

RD, #202

138 NEW MOHAWK RD.,

SUITE B

TRUCKEE, CA 96161

TRUCKEE, CA95610

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

Accepted

11/13/18

Location
Storm Water
Plan
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03District

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-22.0/33

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

Fed Aid

20.20

201130

HA42

HB4N

HB33

20.20

201130

Pgm Code

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN AND NEAR COLFAX FROM 0.3 MILE

SOUTH OF WEIMAR OVERHEAD TO 0.3  MILE

SOUTH OF ILLINOISTOWN OVERCROSSING

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY ON ROUTE  80 AT THE

WHITMORE MAINTENANCE STATION WB-LT

DIR'S EMERGENCY L.B.

Description 

PROVIDE AN AUXILIARY LANE FOR WB

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

INSTALL CULVERT LINERS

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPLACE FAILED 72" CMP CULVERT

Type Of Work

FLATIRON WEST INC

ROBERT J. FRANK CONSTRUCTION,

INC.

SAK CONSTRUCTION LLC

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

Contractor

BENICIA  CA 94510

REDDING, CA 96003

ROCKLIN CA 95765

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

COLFAX, CA 95713

(707)742-6000

 

(916)644-1413

(916)757-6400

(916)757-6400

 

JOHNSON, JEFF

OULAD-DAOUD, BRAHIM

ZINK, PHIL

CLARK, MARTIN

ZINK, PHIL

ZINK, PHIL

Resident
Engineer

(530)632-6714

(916)624-2851

(530)346-7996

(916)799-4858

(530)682-7747

(530)628-7747

 $34,774,419

 $525,000

 $1,148,884

 $36,523,114

 $3,731,496

 $1,385,000

Bid + CCOs

 $20,146,129

 $57,932

 $961,242

 $32,370,329

 $3,146,537

 $664,809

Comp To  date

 $2,454,681

 $0

 $0

 $860,313

 $804,917

 $664,809

This Month

02/14/18

10/16/17

04/18/18

03/10/16

11/16/17

06/25/18

Awarded

03/05/18

01/12/18

05/18/18

04/05/16

11/30/17

09/17/18

Approved

04/05/19

11/18/17

10/12/18

06/01/19

11/13/18

11/30/18

Est Comp

 57%

 0%

 100%

 98%

 100%

 100%

%Time

 58%

 11%

 100%

 88%

 84%

 48%

% Work 

 

 

COMPLETED

SUSPENDED

OVER RUN

OVER RUN

Message

03-0H26U4

03-3H9404

03-3E0504

03-1F4004

03-3F4804

03-4H4404

Contract 

ACNH-P065-(108)E

  

ACIM-0803-(244)E

NHIM-D   -(   )0

ACIM-0804-(202)E

  

--()

  

--()

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2100 GOODYEAR RD

2806 TARMAC ROAD

4253 DULUTH AVE

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

1175 SOUTH AUBURN STREET

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

PO BOX 1807

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT STREET

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

11/19/18

Location
Storm Water
Plan
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03District

03-PLA-80-54.7/54.7

03-PLA-80-211.0/41.5

03-PLA-80-/0

03-PLA-80-/0

03-PLA-193-9.8/9.8

03-SAC-5-33.1/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA42

Pgm Code

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY ON ROUTE 80, 0.1MILE

WESTOF WB OFF TO BELL ROAD AND PLACER

COUNTY ON ROUTE 80, 0.1 MILE E. OF EB

ON FROM GOLDIR'S

IN YOLO, SACRAMENTO AND PLACER

COUNTIES ON ROUTE 80 FROM SOLANO

COUNTY LINE TO 0.2 MILE EAST OF RTE

80/174 SEPARATION & IN YOLO CN

REPAIRS TO PAVEMENT, EMBANKMENTS,

DOWNDRAINS, ELECTRICAL CONDUIT, AC

DIKE, AND INSTALLATION OF CULVERT

LINER. TRAFFICCONTROL AND C

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

NEAR SACRAMENTO AT 0.3 MILE NORTH OF

AIRPORT BOULEVARD OVERCROSSING (WIM

STATION)

Description 

REPLACE CROSS CULVERT

REPLACE A FAILED CULVERT

6" AND 8" THERMOPLASTIC

REPAIR ERODED EMBANKMENTS

REPLACE CULVERT

WEIGH IN MOTION REPAIRS AND

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

HANSEN BROS. ENTERPRISES

STERNDAHL ENTERPRISES INC.

HANSEN BROTHERS ENTERPRISES

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

FBD VANGUARD CONSTRUCTION

Contractor

COLFAX, CA 95713

GRASS VALLEY, CA 95945

SUN VALLEY  CA 91352

GRASS VALLEY, CA 95945

ROCKLIN, CA 95765

LIVERMORE  CA 94550

(530)346-8150

 

(818)834-8199

 

 

(925)245-1300

ZINK, PHIL

ZINK, PHIL

SCOTT, JEFF

ZINK, PHIL

OULAD-DAOUD, BRAHIM

SCOTT, JEFF

Resident
Engineer

(530)628-7747

(530)346-7996

(916)847-4916

(530)682-7747

(916)624-2851

(916)847-4916

 $295,000

 $485,000

 $3,857,495

 $985,000

 $325,000

 $1,641,888

Bid + CCOs

 $152,995

 $259,236

 $3,816,389

 $462,684

 $229,573

 $1,221,546

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $941,972

This Month

02/11/16

06/25/18

03/14/18

11/01/17

02/09/17

07/30/18

Awarded

04/20/16

09/10/18

04/11/18

02/09/18

05/05/17

08/31/18

Approved

03/01/16

08/24/18

11/09/18

05/29/18

03/20/17

12/24/18

Est Comp

 88%

 100%

 89%

 100%

 100%

 51%

%Time

 52%

 53%

 98%

 47%

 100%

 74%

% Work 

 

 

COMPLETED

OVER RUN

 

 

Message

03-1H4904

03-4H4504

03-1G1304

03-4H0104

03-2H9704

03-4F4004

Contract 

  

  

  

  

  

ACIM- 005-(350)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1175 S. AUBURN STREET

P.O. BOX 1599

11861 BRANFORD ST.

PO BOX 1599

4401 DULUTH AVE.

550 GREENVILLE ROAD

33 DEPOT ST. P.O.

1807

33 DEPOT STREET

3855 N. FREEWAY BLVD.

#120

33 DEPOT STREET

2520 WARREN DRIVE,

SUITE A

3855 N. FREEWAY BLVD.

#120

COLFAX, CA 95713

COLFAX, CA 95713

SACRAMENTO, CA 95834

COLFAX, CA 95713

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

Accepted

11/08/18

Location
Storm Water
Plan
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03District

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/24.6

03-SAC-50-/23.1

Fed Aid

20.20

201130

Pgm Code

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YOLO COUNTIES AT VARIOUS

LOCATIONS

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM NB OFF TO POCKET ROAD TO

RICHARDS BL UC 24-250RT AND ROUTE 50

FROM 0.1 MILE FROM ENDDIR'

IN SACRAMENTO COUNTY ON ROUTES 50 AND

51 AT VARIOUS LOCATIONS

Description 

6" AND 8" THERMOPLASTIC

PAINT BRIDGE

COLD PLANE AC PAVEMENT & RHMA

TO REMOVE AC; PREPARE, AND TREAT

REMOVE AND REPLACE FAILED PCC SLABS

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

PAVE-TECH INC.

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

TURNKEY CONSTRUCTION SERVICES

INC

MYERS AND SONS CONSTRUCTION,LP

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

VISTA  CA 92081

FAIRFIELD  CA 94534

SACRAMENTO  CA 95827

LINCOLN  CA 95648

SACRAMENTO, CA 95834

PLACENTIA  CA 92870

(760)727-8700

(707)639-4414

(916)855-4400

(916)543-9992

(916)283-9950

(714)646-3697

DAYOUB, BASHAR

SCHNEIDER, JOLIE

WARD, DONALD

LIANG, JIE

CHOY, WING

TRI, PRESTON

Resident
Engineer

(916)801-9674

(510)377-4171

(916)801-3478

(916)416-5820

(530)682-6814

(916)416-5572

 $4,393,796

 $15,347,560

 $9,360,953

 $764,916

 $4,985,000

 $2,200,064

Bid + CCOs

 $4,341,312

 $7,812,376

 $7,868,382

 $590,279

 $2,770,709

 $1,889,086

Comp To  date

 $0

 $698,549

 $146,225

 $0

 $890,831

 $246,405

This Month

03/19/18

09/28/17

02/08/18

05/10/18

08/30/18

06/01/18

Awarded

04/09/18

10/27/17

02/22/18

06/14/18

10/05/18

06/25/18

Approved

10/24/18

07/06/20

11/26/18

11/20/18

12/31/18

11/30/18

Est Comp

 97%

 33%

 98%

 53%

 100%

 100%

%Time

 77%

 51%

 94%

 77%

 56%

 86%

% Work 

COMPLETED

 

SUSPENDED

COMPLETED

OVER RUN

OVER RUN

Message

03-1G1204

03-3F5704

03-0G7704

03-0G7904

03-4H7004

03-4F6104

Contract 

  

ACNH-P012-(123)E

  

  

  

SNHG-X067-(079)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2231 LA MIRADA DRIVE

2320 CORDELIA RD

4001 BRADSHAW ROAD

1410 FLIGHTLINE DRIVE, SUITE

4600 NORTHGATE BLVD #100

1324 LAWSON LANE

2777 DEL MONTE

324 CAMPUS LANE,

SUITE T

11323 SANDERS DRIVE

1016 N.MARKET BLVD,

SUITE 60

1016 N. MARKET BLVD.,

SUITE 50/60

1016W NORTH MARKET

BLVD

W. SACRAMENTO, CA 95691

FAIRFIELD, CA 94534

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

11/07/18

11/13/18

Location
Storm Water
Plan
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03District

03-SAC-51-4.0/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-220-/3

03-SIE-49-45.1/45.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY  ON ROUTE 99 0.1

MILES NORTH OF NB ON FR WALNUT AVE.

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 220

0.1 MILES WEST OF HOWARD ISLAND

DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

Description 

BORE AND JACK A 36' REINFORCED

CONCRETE

REMOVE AND REPLACE DAMAGED OVERHEAD

CONSTRUCT AUXILIARY LANE

INSTALL RAMP METERS

COLD PLANE/DIGOUT DAMAGED SECTIONS

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

Type Of Work

PRESTON PIPELINES, INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

GEORGE REED, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

MILPITAS, CA 95035

PLEASANTON, CA 94566

ROSEVILLE CA 95661

CONCORD  CA 94520

MODESTO, CA 95352

SPARKS, NV 89431

(916)386-1500

 

(916)757-6400

(925)687-6666

 

 

LEE, SUSHMA

KALKAT, JASPAL

EISSA, HANI

LEE, SUSHMA

HAMM, JEFFREY

CROSBY, TIM

Resident
Engineer

(916)718-8055

(916)204-6879

(916)416-7513

(916)718-8055

(916)508-3716

(530)320-6460

 $785,000

 $485,000

 $3,267,559

 $17,796,778

 $285,000

 $3,025,000

Bid + CCOs

 $309,478

 $0

 $1,653,233

 $10,580,763

 $0

 $501,585

Comp To  date

 $0

 $0

 $412,828

 $1,103,080

 $0

 $0

This Month

12/05/14

04/23/18

05/10/18

02/08/18

05/07/18

02/10/17

Awarded

02/20/15

06/12/18

06/07/18

03/05/18

06/12/18

07/17/17

Approved

01/22/15

11/30/18

12/21/18

12/06/18

10/09/18

10/10/17

Est Comp

 0%

 0%

 61%

 92%

 0%

 100%

%Time

 39%

 0%

 50%

 59%

 0%

 17%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-0H2504

03-4H3804

03-1H3804

03-0F3514

03-4H4004

03-2H9904

Contract 

  

  

  

ACNH-X067-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

133 BOTHELO AVE

20 HAPPY VALLEY ROAD

400 SUNRISE AVE STE 300

1450 CIVIC CT BLDG B #400

P.O. BOX 4760

1900 GLENDALE AVE

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

3855 N.FREEWAY BLVD,

#120

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE STREET

10960 WEST RIVER ST.

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

W. SACRAMENTO, CA 95691

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-SIE-999-/0

03-SUT-20-/4.2

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SIERRA COUNTY AT VARIOUS LOCATIONS

ALONG ROUTES 49 AND 89.

NEAR SUTTER FROM COLUSA COUNTY LINE

TO THE SUTTER BYPASS BRIDGE 18-0005

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE;

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN PLACER & EL DORADO COUNTIES ON

ROUTE 89FROM 0.23 MILES N. OF POLE

CREEK ROAD IN PLACER COUNTY TO PINE

STREET IN EL DORADO DIR'S

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

IMMEDIATE REPAIR OF THE CULVERTS WAS

NECESSARY TO AVOID CATASTROPHIC

FAILURE AND CLOSURE OF INTERSTATE 80.

MISSING SECTIONSOF CULV

Description 

TREE REMOVAL

RAC OVERLAY

REPAIR DAMAGED BRIDGE

REPLACE FAILED CULVERTS & OVERSIDE

DRAINS

REMOVE AC, PLACE METHACRYLATE &

REPAIR CULVERTS AND EMBANKMENTS

Type Of Work

MOUNTAIN F ENTERPRISES, INC

KNIFE RIVER CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

FOLSOM  CA 95630

CHICO  CA 95928

BENICIA, CA 94510

SPARKS, NV 89431

TEMPE  AZ 85282

SACRAMENTO, CA 95853

(530)626-4127

(530)891-6555

(925)372-8000

 

(602)437-1711

 

FALLBECK, CHRIS

GRIFFITH, GARRETT

HAMM, JEFF

CROSBY, TIM

CHAMBERLIN, AARON

ZINK, PHIL

Resident
Engineer

(530)682-7746

(530)682-3842

(916)508-3719

(530)320-6460

(916)996-0601

(530)682-7747

 $1,461,150

 $4,218,936

 $2,985,000

 $1,385,000

 $1,428,277

 $2,135,000

Bid + CCOs

 $497,164

 $3,266,925

 $1,018,856

 $352,349

 $1,098,104

 $768,171

Comp To  date

 $439,664

 $60,416

 $0

 $352,349

 $0

 $0

This Month

08/10/18

05/30/18

08/13/18

09/24/18

05/10/18

12/18/17

Awarded

09/12/18

06/19/18

08/30/18

11/01/18

05/29/18

01/10/18

Approved

01/15/19

11/26/18

01/30/20

12/18/18

01/10/19

10/15/18

Est Comp

 49%

 98%

 10%

 47%

 35%

 44%

%Time

 34%

 77%

 34%

 25%

 75%

 36%

% Work 

 

 

 

 

 

 

Message

03-2H6704

03-0G1204

03-4H6904

03-4H7104

03-0G8004

03-4H0904

Contract 

  

ACNH-P020-(182)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1180 IRON POINT ROAD #350

1764 SKYWAY

3701 MALLARD DRIVE

1900 GLENDALE AVENUE

1310 W. 23RD STREET

PO BOX 13557

138 NEW MOHAWK ROAD,

SUITE B

379 COLUSA AVENUE

2777 DEL MONTE STREET

10183 TRUCKEE AIRPORT

RD. SUITE 202

2060 3RD STREET

33 DEPOT ST

NEVADA CITY, CA 95959

YUBA CITY, CA 95991

WEST SACRAMENTO, CA

95691

TRUCKEE, CA 96161

OROVILLE, CA 95965

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

Fed Aid

20.20

201130

20.20

201130

HB1

20.20

201130

Pgm Code

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

INSTALL SIGNS AND SIGN PANELS ALONG

ROUTES 51, 80, 99, 160, 244 AT

VARIOUS LOCATIONS THROUGHOUT

SACRAMENTO AREA

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 1.2 MILES WEST OF  THE

COLUSA/YOLO COUNTY LINE DIR'S

EMERGENCY L. B.

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

Description 

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

INSTALL RAMP METERS

REPLACE SIGNS, SIGN LIGHTING

CONSTRUCT SOLDIER PILE WALL

SHOULDER WIDENING, CURVE

REMOVE AND REINSTALL EXISTING

CULVERT

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

FBD VANGUARD CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

O.C. JONES & SONS, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

SPARKS, NV 89431

SAN JOSE  CA 95138

LIVERMORE  CA 94550

BENICIA, CA 94510

BERKELEY  CA 94710

SACRAMENTO, CA 95851

 

(408)574-1400

(925)245-1300

 

(510)526-3424

 

STELLHORN, RANDY

DAYOUB, BASHAR

RANDHAWA, AMARJIT

YUSUFZAI, MOHAMMAD

TARIQ

TRI, PRESTON

Resident
Engineer

(530)330-2725

 

 

(916)825-7628

(916)710-0286

(916)416-5572

 $2,435,000

 $3,961,391

 $1,248,480

 $8,595,000

 $15,683,703

 $295,000

Bid + CCOs

 $1,593,003

 $0

 $1,210,603

 $5,430,563

 $2,814,094

 $131,590

Comp To  date

 $0

 $0

 $0

 $0

 $1,142,150

 $0

This Month

04/25/17

08/31/18

05/22/18

03/17/17

06/19/18

01/11/17

Awarded

08/04/17

10/08/18

06/14/18

06/06/17

07/13/18

05/05/17

Approved

06/20/18

11/01/18

10/04/18

04/24/19

02/14/17

Est Comp

 100%

 0%

 78%

 100%

 25%

 0%

%Time

 65%

 0%

 97%

 63%

 18%

 45%

% Work 

 

 

 

 

 

 

Message

03-3H2904

03-1F2304

03-0H4904

03-3H1504

03-0C4724

03-2H7704

Contract 

  

ACIM- 080-(245)E

ACST-X067-(078)E

  

HSST-P016-(041)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1900 GLENDALE AVE.

5225 HELLYER AVENUE

651 ENTERPRISE COURT

3701 MALLARD DRIVE

1520 FOURTH STREET

P.O. BOX 15002

P.O. BOX 1807

2777 DEL MONTE STREET

3951 PERFORMANCE

DRIVE, SUITE E

2777 DEL MONTE STREET

3951 PERFORMANCE DR.

SUITE E

COLFAX, CA 95713

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/13

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON  ROUTE 80 AT YOLO

CAUSEWAY  WEST (BRIDGE 22-44)  DIR'S

EMERGENCY L.B.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

Description 

REPLACE APPROACH SLAB & REPAIR

DRAINAGE

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

MECHANICAL AND ELECTRICAL UPGRADES

Type Of Work

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

DMZ BUILDERS

Contractor

BENICIA, CA 94510

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

WINTERS, CA 95694

CONCORD  CA 94520

 

(916)757-6400

(916)855-4400

(951)710-1000

 

(925)826-5387

LIANG, JIE

TRI, PRESTON

GRIFFITH, GARRETT

CHANDER, RAKESH

TRI, PRESTON

THURMAN, ANTHONY

Resident
Engineer

(916)416-5820

(916)416-5572

(530)682-3842

(916)799-2649

(916)416-5572

(916)799-5518

 $1,985,000

 $1,210,000

 $11,750,118

 $438,834

 $283,773

 $5,797,800

Bid + CCOs

 $1,856,053

 $947,307

 $7,898,901

 $0

 $112,267

 $2,967,820

Comp To  date

 $0

 $0

 $3,814,237

 $0

 $0

 $1,578,280

This Month

06/20/17

09/29/16

06/07/18

03/13/18

01/10/17

05/24/18

Awarded

07/24/17

11/21/16

06/28/18

03/29/18

04/25/17

06/25/18

Approved

09/28/18

11/04/16

01/23/19

11/13/18

01/18/17

01/04/19

Est Comp

 100%

 100%

 51%

 0%

 100%

 52%

%Time

 94%

 78%

 67%

 0%

 100%

 51%

% Work 

 

 

 

SUSPENDED

OVER RUN

 

Message

03-3H3804

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-0G8104

Contract 

  

  

  

SNHG-X113-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DR.

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

P.O. BOX 461

4070 NELSON AVE, STE. A

1016 N. MARKET

BLVD.SUITE 50

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVE

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

Fed Aid

HB1

HB71

20.20

201130

HB71

Pgm Code

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

IN YUBA COUNTY ON ROUTE  49, 0.1 MILE

NORTH OF SLEIGHVILLE CIRCLE-RT.

DIR'S EMERGENCY F.A.

IN EL DORADO, PLACER, SACRAMENTO, AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

Description 

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

CURVE REALIGNMENT AND SHOULDER

UPGRADE PEDESTRIAN INFRASTRUCTURE

REPAIR SLOPE DAMAGE

ADA CURB RAMPS, UPDATE PEDESTRIAN

Type Of Work

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

FLATIRON WEST INC

DREAMBUILDER CONSTRUCTION

CORP.

LORANG BROTHERS CONSTRUCTION,

INC.

QUIMU CONTRACTING INC,

Contractor

CHICO CA 95973

CHICO  CA 95928

BENICIA  CA 94510

PLACENTIA  CA 92870

COLFAX, CA 95713

DIXON  CA 95620

(530)342-8655

(530)891-6555

(707)742-6000

(714)646-3697

 

(707)693-0289

CHAMBERLIN, AARON

GRIFFITH, GARRETT

CHAMBERLIN, AARON

GRIFFITH, GARRETT

CATANIA, DAVID

SHAH, MRUDANG

Resident
Engineer

(916)996-0601

(530)682-3842

(916)996-0601

(530)682-3842

(530)265-9864

(530)682-7172

 $948,883

 $1,584,700

 $16,197,881

 $3,433,061

 $535,000

 $1,639,431

Bid + CCOs

 $939,707

 $1,092,911

 $7,856,851

 $2,120,842

 $0

 $0

Comp To  date

 $0

 $11,497

 $2,493,624

 $616,522

 $0

 $0

This Month

06/20/17

05/22/18

05/21/18

03/19/18

09/24/18

09/25/18

Awarded

07/20/17

06/19/18

06/19/18

04/03/18

10/15/18

11/08/18

Approved

06/25/19

01/31/19

04/08/19

12/07/18

12/12/18

Est Comp

 0%

 81%

 41%

 80%

 0%

 0%

%Time

 0%

 67%

 49%

 60%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

03-1H3504

03-1G0104

03-2F5904

03-2F0804

03-4H7304

03-3F1304

Contract 

  

ACNH-P020-(183)E

HSNH-P020-(179)E

ACNH-X115-(013)E

  

ACNH-000C-(474) 

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

2100 GOODYEAR RD

1324 LAWSON LN

1175 SOUTH AUBURN STREET

PO BOX 1177

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

2060 3RD STREET

379 COLUSA AVENUE

138 NEW MOHAWK RD.

SUITE B

2777 DEL MONTE ST

CHICO, CA 95928

YUBA CITY, CA 95991

OROVILLE, CA 95965

YUBA CITY, CA 95932

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

 $21,949,357 $222,004,452 $352,511,832

03-YUB-70-/0

Fed Aid

20.20

201130

Pgm Code

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

NORDIC INDUSTRIES, INC.

Contractor

OLIVEHURST, CA 95961

 

GRIFFITH, GARRETT

Resident
Engineer

(530)682-3842

 $1,185,000

Bid + CCOs

 $452,297

Comp To  date

 $0

This Month

01/02/18

Awarded

01/31/18

Approved

12/03/18

Est Comp

 0%

%Time

 38%

% Work 

 

Message

03-4H1504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

1437 FURNEAUX ROAD 379 COLUSA AVE.

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.4/4.4

04-ALA-24-1.0/10

04-ALA-24-5.1/6.2

04-ALA-80-1.8/0

04-ALA-80-5.8/0

04-ALA-84-22.9/25.7

Fed Aid

20.20.201

130

HA12

HB4C

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA & CONTRA COSTA COUNTIES

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

IN ALAMEDA COUNTY, IN BERKELEY AT

UNIVERSITY AVENUE OC

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

PATCH SPALLS & REPAIR AC APPROACH

ROADWAY PLANTING

RECONSTRUCT MAINTENANCE FACILITIES.

REPLACEMENT/PROFILE GRINDING OF

EXPRESSWAY WIDENING - SEGMENT 2 SOU

Type Of Work

RGW CONSTRUCTION, INC

GOLDEN STATE BRIDGE, INC.

MARINA LANDSCAPE INC

THOMPSON BUILDERS CORPORATION

FBD VANGUARD CONSTRUCTION

DESILVA GATES CONSTRUCTION PAT

GERHARDS

Contractor

LIVERMORE, CA 94551

BENICIA  CA 945101195

ANAHEIM CA 92805

NOVATO, CA 94949

LIVERMORE, CA 94550

DUBLIN  CA 94568-2909

(925)606-2400

(925)372-8000

(714)939-6600

(415)456-8972

(925)245-1300

(510)381-1641

RUZIC, JOHN

ARSHAD, MIAN

BARTEL, DAVID

HALALI, BEHZAD

RUZIC, JOHN

RIHANI, RAIF

Resident
Engineer

(510)812-6336

(510)231-7119

(510)385-6755

(510)867-6107

(510)812-6336

(510)715-7421

 $5,725,000

 $2,635,306

 $2,291,280

 $17,099,830

 $525,616

 $41,036,811

Bid + CCOs

 $5,035,274

 $2,629,192

 $1,817,849

 $7,062,103

 $461,067

 $39,066,788

Comp To  date

 $0

 $863,892

 $3,920

 $2,015,614

 $0

 $2,518,508

This Month

02/17/17

05/17/18

08/06/14

04/06/18

06/13/18

09/30/15

Awarded

02/17/17

05/31/18

08/21/14

04/27/18

07/02/18

10/20/15

Approved

12/01/18

01/01/19

05/08/19

08/29/19

12/01/18

11/20/18

Est Comp

 100%

 76%

 0%

 36%

 51%

 72%

%Time

 88%

 95%

 0%

 41%

 84%

 93%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

04-4K4704

04-2K0104

04-294944

04-014114

04-3J5704

04-297624

Contract 

  

  

  

  

  

STP-P084-(042)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

3701 MALLARD DRIVE

1900 SOUTH LEWIS STREET

250 BEL MARIN KEYS BLVD BLDA

550 GREENVILLE ROAD

11555 DUBLIN BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

171 BURMA ROAD BLDG 3

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-ALA-92-1.0/10

04-ALA-260-1.1/1.6

04-ALA-580-/8

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

Fed Aid

20.80.315

000

HA22

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY, IN OAKLAND AND

ALAMEDA, AT THE POSEY-WEBSTER TUBES

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

Description 

REPAIR AC APPROACH AND METHACRYLATE

RESURFACE AND RESTORE PAVEMENT ON

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

RAMP METERING & TRAFFIC OPERATION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

NRC ENVIRONMENTAL SERVICES INC

BAY CITIES PAVING & GRADING,

INC.

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

Contractor

IRVINE  CA 92606

ALAMEDA, CA 94501

CONCORD CA 945246227

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

CONCORD  CA 94520

(949)252-0441

(510)749-1390

(925)687-6666

(415)453-4675

(925)687-6666

(925)687-6666

ARSHAD, MIAN

KAMKAR, REZA

DIKE, EDDIE

SIMPSON, JOHN

GREWAL, SATINDER

SANDHU, KHARAKBIR

Resident
Engineer

(510)231-7119

(510)385-8001

(925)460-3504

(510)867-4515

(925)460-3502

(510)385-6995

 $1,412,231

 $2,899,840

 $64,636,561

 $1,353,839

 $108,901,743

 $10,742,147

Bid + CCOs

 $521,884

 $0

 $48,200,037

 $989,167

 $35,534,199

 $9,434,124

Comp To  date

 $501,099

 $0

 $5,358,314

 $85

 $2,418,416

 $1,959,172

This Month

05/07/18

08/06/18

10/24/16

12/07/17

11/16/17

02/06/18

Awarded

05/30/18

08/06/18

11/28/16

12/26/17

01/04/18

03/06/18

Approved

03/01/19

07/02/19

04/03/18

10/28/21

02/22/21

12/27/18

Est Comp

 77%

 0%

 72%

 0%

 21%

 85%

%Time

 35%

 0%

 75%

 0%

 33%

 87%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-2K1604

04-3K6904

04-3G59U4

04-2537H4

04-4G0564

04-4G1154

Contract 

  

  

ACIM-000C-(438)E

  

ACIM- 680-(079)E

ACIM- 680-(080)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

1605 FERRY POINT

PO BOX 6227

77 LARKSPUR STREET

PO BOX 6227

1450 CIVIC CT #400 BLDG B

3401 REGATTA BLVD.

2675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-ALA-680-19.3/19.5

04-ALA-680-/4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-28.4/29.2

Fed Aid

20.20.201

130

HB4N

Pgm Code

IN ALAMEDA COUNTY, IN PLEASANTON, AT

STONERIDGE DRIVE

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

IN ALAMEDA COUNTY, IN FREMONT, UNION

CITY, HAYWARD, SAN LEANDRO, AND

OAKLAND, FROM 0.4 MILES SOUTH OF

FREMONT BOULEVARD OVERCROSSI

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

Description 

CONSTRUCT RSP REGRDE SLOPES INSTALL

DRNGE

REHABILITATE ROADWAY AND INSTALL

INSTALL MEDIAN CONCRETE BARRIER

REHABILITATE PAVEMENT.

ENVIRONMENTAL MITIGATION (SITE 1)

MODIFY INTERCHANGE AND CONSTRUCT

Type Of Work

REDGWICK CONSTRUCTION CO

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.  DAVID NOTT

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING

COMPANY

RGW CONSTRUCTION, INC

Contractor

OAKLAND, CA 94621

CONCORD  CA 94520

CONCORD  CA 94520

BERKELEY  CA 94710

SONORA  CA 95370

LIVERMORE, CA 94551

(510)792-1727

(925)687-6666

(925)766-2440

(510)909-9601

(209)743-4911

(925)606-2400

PATEL, ASUTA

ALEMAYEHU, WONDWOSEN

SINGH, BAHADUR

NGUYEN, VERNON

SIMPSON, JOHN

CHEUNG, JOY

Resident
Engineer

(925)460-3526

(510)385-5768

(510)670-7831

(510)867-6119

(510)867-4515

(408)591-5122

 $962,000

 $18,783,280

 $55,010,363

 $48,868,542

 $490,371

 $59,869,518

Bid + CCOs

 $963,511

 $14,046,558

 $52,219,964

 $20,819,305

 $444,102

 $53,431,668

Comp To  date

 $0

 $954,701

 $995,295

 $2,031,519

 $1,767

 $919,950

This Month

03/20/18

02/01/18

03/15/16

02/14/18

12/16/15

04/30/14

Awarded

03/20/18

02/22/18

03/29/16

03/20/18

01/26/16

05/13/14

Approved

10/12/18

02/13/19

12/11/18

12/04/19

08/08/19

10/28/19

Est Comp

 100%

 69%

 98%

 32%

 68%

 78%

%Time

 100%

 75%

 95%

 42%

 92%

 89%

% Work 

COMPLETED

 

 

 

 

 

Message

04-1Q4704

04-3G6034

04-2J0704

04-4H5804

04-172454

04-0A7104

Contract 

  

ACIM- 680-(081)E

HSNH-PI  -(   )8

ACIM-8801-(081)E

IM-    -(   )

NHPA-8801-(070)E

  

--()

 1-  07-(E)

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

21 HEGENBERGER COURT

1450 CIVIC CT #400 BLDG B

1450 CIVIC CT #400 BLDG B

1520 FOURTH STREET

21161 LYONS BALD MT RD

6267 SOUTHFRONT ROAD

5675-B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA ST.

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94544

Accepted

10/29/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-/T31.5

04-CC-80-/10.1

Fed Aid

BATA.FUND

ING

HB4C

Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.2 MILE WEST OF

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

IN CONTRA COSTA COUNTY, ON ROUTE 4

FROM ROUTE 80 TO ROUTE 160 AND ON

ROUTE 24 FROM 0.3 MILE EAST OF

CALDECOTT TUNNEL TO ROUTE 680

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

Description 

INSTALL BASE RADIO LINKS

TREAT BRIDGE DECK WITH METHACRYLATE

REPLACEMENT PLANTING & IRRIGATATION

REPLACEMENT HIGHWAY PLANTING

PLACE VEGETATION CONTROL, CONSTRUCT

PAVEMENT PRESERVATION (CAPM)

Type Of Work

BLEYCO INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

JJ NGUYEN, INC.

DYLAN HONAKER  BRIDGEWAY CIVIL

CONSTRUCTORS, INC

O.C. JONES & SONS, INC.

Contractor

CASTRO VALLEY, CA 94552

BENICIA  CA 94510

DAVIS, CA 95617

SAN JOSE  CA 95127

VACAVILLE  CA 95688

BERKELEY  CA 94710

(510)538-5228

(707)746-8028

(530)400-3943

(408)259-7982

(707)455-7033

(510)526-3424

BORRAYO, SALVADOR

ARSHAD, MIAN

BARTEL, DAVID

BARTEL, DAVID

HATEFI, AMIR

ARSHAD, MIAN

Resident
Engineer

(510)377-4186

(510)231-7119

(510)385-6755

(510)385-6755

(510)867-6034

(510)231-7119

 $723,000

 $734,466

 $1,096,023

 $2,469,925

 $5,364,140

 $31,994,902

Bid + CCOs

 $397,809

 $724,622

 $763,849

 $907,508

 $4,294,436

 $22,422,690

Comp To  date

 $0

 $0

 $2,240

 $242,915

 $68,713

 $351,507

This Month

10/04/17

03/09/18

10/27/17

05/21/18

12/18/17

06/29/17

Awarded

10/04/17

03/27/18

11/30/17

06/28/18

01/18/18

07/27/17

Approved

12/31/18

10/23/18

02/04/22

06/09/22

11/30/18

08/01/19

Est Comp

 28%

 100%

 0%

 34%

 100%

 70%

%Time

 55%

 100%

 0%

 37%

 79%

 69%

% Work 

 

COMPLETED

PLANT EST

SATIS

 

OVER RUN

 

Message

04-0P5604

04-1K5904

04-2J0304

04-2J0414

04-4G9804

04-4J3404

Contract 

  

  

  

  

ACNH-X013-(034)E

ACIM- 080-(117)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11425 CULL CANYON ROAD

2990 BAY VISTA COURT, SUITE D

PO BOX 35

3172 SALEM DR

4950 ALLISON PARKWAY, SUITE A

1520 FOURTH STREET

21339 CABOT BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

HAYWARD, CA 94545

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

10/25/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-CC-242-1.6/1.6

04-CC-580-5.8/5.8

04-CC-680-2.6/4.4

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

Fed Aid

HA4S1

20.20.203

852

Pgm Code

IN CONCORD, AT BUCHANAN FIELD VIADUCT

NO. 28-0186. REHABILITATE BRIDGE.

______

IN CONTRA COSTA COUNTY, IN RICHMOND,

AT SCOFIELD AVENUE  UNDERCROSSING NO.

28-140L/R.

IN CONTRA COSTA COUNTY IN SAN RAMON

FROM 0.2 MILES SOUTH OF BOLLINGER

CANYON OC TO 0.3 MILES NORTH OF  CROW

CANYON OC.

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

IN SOLANO COUNTY AND CONTRA COSTA

COUNTY, AT THE BENICIA-MARTINEZ

BRIDGE

Description 

REHABILITATE BRIDGE.

BRIDGE REPLACEMENT SEISMIC RETROFIT

CONVERT IRRIGATION TO RECYCLED

ENVIRONMENTAL MITIGATION.

FLOOR BEAM MITIGATION

REPAIR EXPANSION JOINT ASSEMBLY

Type Of Work

GRANITE CONSTRUCTION COMPANY

BROSAMER & WALL, INC.

BORTOLUSSI & WATKIN, INC

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

Contractor

SANTA CLARA  CA 95054

WALNUT CREEK  CA 94596

SAN RAFAEL  CA 94901

DAVIS  CA 95616

BENICIA  CA 94510

BENICIA, CA 94510

(408)327-7013

(925)932-7900

(415)453-4675

(530)400-3943

(707)746-8028

 

HATEFI, AMIR

TRINH,JASON

SIMPSON, JOHN

SIMPSON, JOHN

LOI, LAWRENCE

LOI, LAWRENCE

Resident
Engineer

(510)867-6034

(510)774-6007

(510)867-4515

(510)867-4515

(510)867-6035

(510)231-7117

 $1,423,675

 $6,601,500

 $475,657

 $290,871

 $402,758

 $12,178

Bid + CCOs

 $1,253,160

 $540,975

 $17,935

 $176,570

 $109,047

 $0

Comp To  date

 $0

 $416,700

 $17,935

 $2,890

 $0

 $0

This Month

03/13/18

05/10/18

06/11/18

11/22/16

01/04/17

10/16/18

Awarded

04/03/18

05/30/18

07/09/18

12/09/16

01/30/17

10/16/18

Approved

10/10/18

12/01/19

03/07/19

05/05/21

11/05/18

12/31/19

Est Comp

 100%

 17%

 30%

 42%

 25%

 0%

%Time

 85%

 8%

 4%

 61%

 27%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

04-4G8104

04-4G8904

04-0P6104

04-3A87A4

04-3G4624

04-2Q9804

Contract 

ACNH-P242-(003)E

ACIM- 580-(075)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

1777 OAKLAND BLVD.

77 LARKSPUR STREET

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND CA, 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

11/09/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.1/0

Fed Aid

HB1

HB4

HB4

20.20.201

130

20.20.201

131

Pgm Code

NEAR MILL VALLEY, AT 0.2 MILE NORTH

OF LORING AVENUE.

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

NEAR MUIR BEACH, 0.3 MILE NORTH OF

SEACAPE DRIVE.

IN MARIN COUNTY ON ROUTE 1 NEAR  MUIR

BEACH,0.2 MILE NORTH OF COLD STREAM

FIRE ROAD

IN MARIN COUNTY, NEAR MUIR BEACH, AT

0.2 MILE NORTH OF COLD STREAMFIRE

ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 2.2 MILES NORTH OF MUIR BEACH ROAD

Description 

CONSTRUCT AN EARTH RETAINING SYSTEM

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT TIE-BACK WALL.

CONSTRUCT TIE-BACK WALL

CONSTRUCT SOLDIER PILE WALL

CONST SOLDIER PILE WALL AND RSP

Type Of Work

GORDON N. BALL, INC.

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GORDON N. BALL, INC.

GORDON N BALL, INC.

THOMPSON BUILDERS CORPORATION

Contractor

ALAMO  CA 94507

ALAMO  CA 94507

NOVATO  CA 94949

ALAMO  CA 94507

ALAMO, CA 94507

BLDG A, NOVATO, CA 94949

(925)838-5676

(925)838-5675

(415)456-8972

(925)838-5675

(925)838-5676

 

RUSSELL, STEVE

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)774-6297

(510)774-6297

(510)385-8178

(510)774-6297

(510)385-8178

(510)385-8178

 $1,339,206

 $2,455,955

 $4,778,363

 $4,708,335

 $2,385,000

 $1,764,000

Bid + CCOs

 $1,350,935

 $2,307,027

 $4,560,061

 $4,583,302

 $2,177,877

 $557,672

Comp To  date

 $0

 $56,275

 $0

 $0

 $0

 $0

This Month

04/18/17

12/08/17

07/21/17

08/09/17

08/16/17

06/15/17

Awarded

05/09/17

12/27/17

08/09/17

08/15/17

08/16/17

06/15/17

Approved

06/29/18

12/27/18

05/07/18

08/22/18

06/22/18

08/29/18

Est Comp

 100%

 100%

 100%

 100%

 100%

 74%

%Time

 99%

 92%

 100%

 93%

 91%

 32%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

 

Message

04-1SS584

04-4H8704

04-3S9004

04-3S9104

04-4K6904

04-4S6604

Contract 

ACNH-P001-(619)E

HSST-000C-(461)E

ACST-P001-(624)E

ACST-P001-(625)E

  

NH-    -(   )

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD BLDG

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD.,

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD.

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

11/25/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HA23

20.20.201

130

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 0.6 MILE SOUTH OF PANORAMIC

HIGHWAY NORTH JUNCTION

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

Description 

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

Type Of Work

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

VALENTINE CORPORATION

Contractor

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

SAN RAFAEL, CA 94901

(415)456-8972

 

(925)978-2060

(707)585-1221

(707)585-1221

 

CHOI, GINA

CHOI, GINA

CHOI, GINA

RUSSELL, STEVE

CHOI, GINA

RUSSELL, STEVE

Resident
Engineer

(510)385-8178

(510)385-8178

(510)385-8178

(510)774-6297

(510)385-8178

(510)385-8178

 $3,665,000

 $6,480

 $18,465,000

 $1,740,257

 $28,520,322

 $6,661,660

Bid + CCOs

 $3,527,239

 $0

 $12,877,679

 $1,663,636

 $22,048,857

 $4,249,172

Comp To  date

 $0

 $0

 $0

 $4,875

 $0

 $0

This Month

06/15/17

12/06/17

01/31/17

08/05/15

06/09/17

06/21/17

Awarded

06/15/17

12/06/17

01/31/17

08/19/15

06/09/17

06/21/17

Approved

11/30/18

10/15/18

05/31/19

03/22/20

10/31/18

04/01/19

Est Comp

 70%

 0%

 75%

 65%

 95%

 50%

%Time

 96%

 0%

 70%

 95%

 77%

 64%

% Work 

 

 

 

 

 

 

Message

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-0P1304

04-4K8504

Contract 

  

  

  

STP-P001-(589)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

2200 WYMORE WAY

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

111 PELICAN WAY

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

11/25/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

Fed Aid

HA23

20.20.201

130

20.20.201

130

HA21

20.20.201

130

Pgm Code

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

IN MARIN COUNTY, IN AND NEAR NOVATO,

FROM ROUTE 101 SEPARATION TO NOVATO

CREEK BRIDGE

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

Description 

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

REPLACE BRIDGE.

RPLC & RGRAD PVMT, CONST DRAINAGE &

BARR

BRIDGE SCOUR MITIGATION.

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GORDON N. BALL, INC.

Contractor

VACAVILLE  CA 95688

PETALUMA, CA 94952

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

SANTA ROSA CA 95407

ALAMO  CA 94507

(707)455-7033

 

 

(707)585-1221

(707)585-1221

(925)838-5675

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

HISLOP, SCOTT

SHARMA, JOY

CHOI, GINA

Resident
Engineer

(510)774-6297

(707)249-9601

(707)249-9601

(707)576-3482

(510)385-5732

(510)385-8178

 $2,739,029

 $2,400,000

 $1,350,000

 $8,941,550

 $7,915,000

 $647,751

Bid + CCOs

 $2,250,948

 $2,078,277

 $9,097

 $9,174,757

 $5,803,513

 $447,812

Comp To  date

 $150,341

 $0

 $0

 $113,505

 $0

 $5,930

This Month

04/26/18

05/05/17

05/23/17

01/04/17

02/11/17

01/16/18

Awarded

05/18/18

05/05/17

05/23/17

01/30/17

02/11/17

02/09/18

Approved

11/05/18

11/30/18

12/31/18

04/10/19

09/15/18

08/18/21

Est Comp

 25%

 100%

 798%

 100%

 95%

 72%

%Time

 82%

 87%

 1%

 99%

 73%

 80%

% Work 

 

OVER RUN

 

OVER RUN

 

 

Message

04-4S7804

04-4K5004

04-4K8604

04-209504

04-4K3304

04-4G8714

Contract 

ACST-P001-(633)E

  

  

NH-    -(   )

  

BRNH-Q101-(327)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

246 GHILOTTI AVENUE

246 GHILOTTI AVE.

333 CAMILLE AVENUE

756 FRANCISCO BLVD.

WEST

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL RD,

SUITE A

1009 CLEGG COURT -

SUITE G

756 FRANCISCO BLVD

WEST

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

WEST RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

04-MRN-101-/0

04-MRN-131-3.9/4.4

Fed Aid

HB5

HA21

Pgm Code

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

IN MARIN COUNTY, IN SAN RAFAEL, AT

THE ROUTE 101/580 INTERCHANGE AT

VARIOUS LOCATIONS

IN MARIN COUNTY, AT VARIOUS LOCATION,

FROM SPENCER AVE OVERCROSSING TO

NORTH BRANCH  GALLINAS CREEK BRIDGE

IN SAUSALITO, CORTE MADERA, LARKSPUR,

AND TIBURON, ON ROUTES 101 AND 131 AT

VARIOUS LOCATIONS.

Description 

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

REPLACE PAVEMENT DELINEATIONS

REPAIR SINKING PAVEMENT AND

UPGRADE BRIDGE RAIL

Type Of Work

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

MYERS AND SONS CONSTRUCTION,

LP

GHILOTTI BROS., INC.

GHILOTTI BROS/RM HARRIS JV

QUIMU CONTRACTING INC,

Contractor

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

DIXON  CA 95620

(925)335-3000

(415)454-7011

(916)283-9950

(415)454-7011

(925)335-3000

(707)693-0289

CHOI, GINA

DUNCAN, RICHARD

STREATER, HAL

CHOI, GHINA

STREATER, HAL

RUSSELL, STEVE

Resident
Engineer

(510)385-8178

(510)812-6444

(707)249-9601

(510)385-8178

(707)249-9601

(510)774-6297

 $2,628,549

 $54,178,721

 $7,277,778

 $1,825,551

 $8,777,648

 $657,540

Bid + CCOs

 $2,588,150

 $47,872,741

 $1,348,902

 $393,861

 $8,822,658

 $628,383

Comp To  date

 $6,300

 $2,027,290

 $1,348,902

 $393,861

 $0

 $0

This Month

11/05/15

01/21/16

04/19/18

09/17/18

01/28/16

11/07/17

Awarded

12/02/15

02/18/16

05/23/18

10/22/18

03/03/16

12/18/17

Approved

07/31/19

02/01/19

01/08/19

02/06/18

09/30/18

11/05/19

Est Comp

 100%

 91%

 9%

 15%

 91%

 99%

%Time

 98%

 89%

 19%

 22%

 99%

 90%

% Work 

 

 

 

 

 

 

Message

04-264H34

04-264094

04-0Q5204

04-2J4804

04-4G4604

04-3G2104

Contract 

  

NHP-Q101-(261)N

  

ACNH-Q101-(324)E

NHP-Q101-(277)E

ACNH-X041-(134)E

  

21L-    -( )

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

525 JACOBY STREET

525 JACOBY STREET

5830 DIXON AVENUE WEST

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

1009 CLEGG CT., SUITE

G

756 WEST FRANCISCO

BLVD

1009 CLEGG CT, STE G

756 WEST FRANCISCO

BLVD.

SAN RAFAEL CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-2.4/2.4

04-NAP-29-13.5/25.5

04-NAP-29-20.4/20.8

04-NAP-29-36.9/38.1

Fed Aid

HB4C

20.20.201

130

HB4

Pgm Code

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA COUNTY AT VARIOUS LOCATIONS

IN AND NEAR NAPA AND YOUNTVILLE, FROM

NORTH OF TRANCAS STREET/REDWOOD ROAD

TO MEE LANE.

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN CALISTOGA, ON ROUTE 20 FROM

POSTMILE 36.9 TO 38.1 AT VARIOUS

LOCATIONS; ALSO ON ROUTE 128 FROM

POSTMILE 4.0 TO 4.5 AT VARIOUS L

Description 

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

REPAIR APPROACH SLABS

REPAIR PAVEMENT & ADA IMPROVEMENT

REPLACEMENT HIGHWAY PLANTING.

CONSTRUCT ADA CURB RAMPS

Type Of Work

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

TEMPE  AZ 85282

SAN RAFAEL  CA 94901

DAVIS, CA 95617

UKIAH CA 95482

(415)453-4675

(510)639-0639

(602)437-1711

(415)454-7011

(530)400-3943

(707)467-4100

SIMPSON, JOHN

BORRAYO, SALVADOR

DOS SANTOS, FERNANDO

BRAR, PARAMDEEP

SIMPSON, JOHN

PATENIA, DANILO

Resident
Engineer

(510)867-4515

(510)377-4186

(510)385-6774

(925)260-6460

(510)867-4515

(510)224-6309

 $598,166

 $3,910,000

 $333,318

 $16,233,582

 $354,141

 $669,598

Bid + CCOs

 $459,040

 $3,891,957

 $282,773

 $15,096,480

 $222,276

 $653,568

Comp To  date

 $3,708

 $0

 $0

 $349,012

 $2,880

 $0

This Month

07/31/15

01/14/13

05/25/18

11/30/17

10/28/16

02/28/18

Awarded

08/19/15

01/14/13

06/19/18

12/22/17

11/28/16

03/20/18

Approved

04/16/20

12/31/18

11/20/18

12/20/18

04/29/22

08/14/18

Est Comp

 60%

 100%

 73%

 100%

 0%

 81%

%Time

 78%

 99%

 88%

 90%

 0%

 96%

% Work 

 

OVER RUN

 

 

PLANT EST

SATIS

COMPLETED

Message

04-2641A4

04-4H6904

04-1K6104

04-4H2004

04-2594A4

04-3G1404

Contract 

  

  

  

CNHP-P029-(134)E

  

ACST-X055-(059)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

975 CARDEN STREET

1310 W. 23RD STREET

525 JACOBY STREET

PO BOX 35

1324 S STATE ST

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

3401 REGATTA BLVD.

324 CAMPUS LANE,

SUITE T

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

Accepted

10/31/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-121-6.4/0

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

04-NAP-128-/0

Fed Aid

20.20.201

130

HA21

HA21

Pgm Code

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

IN NAPA, AT TULUCAY CREEK BRIDGE NO.

21-0003.

IN NAPA COUNTY IN NAPA AT SILVERADO

TRAIL ROAD.

NEAR NAPA, AT 1.5 MILES SOUTH OF

WOODEN VALLEY ROAD.

ON STATE HIGHWAY IN NAPA AND SONOMA

COUNTIES AT VARIOUS LOCATIONS

Description 

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

REPAIR BRIDGE GIRDERS.

BRIDGE REPLACEMENT (SCOUR)

INSTALL ROCK BOLTS AND FLEXIBLE

PLACE HIGH FRICTION SURFACE

Type Of Work

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GHILOTTI CONSTRUCTION CO. INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

BENICIA  CA 94510

SANTA ROSA  CA 95407

BENICIA  CA 94510

BENICIA  CA 94510

(415)453-3732

(916)757-6455

(707)746-8028

(707)585-1221

(707)746-8028

(707)746-8028

PATENIA, DANILO

PATENIA, DANILO

ISADA, DARREN

DOS SANTOS, FERNANDO

ISADA, DARREN

HISLOP, SCOTT

Resident
Engineer

(510)224-6309

(510)224-6309

(925)250-5595

(510)385-6774

(925)250-5595

(707)249-4732

 $5,886,585

 $6,255,000

 $947,925

 $3,122,691

 $505,000

 $1,214,335

Bid + CCOs

 $5,365,248

 $4,929,003

 $0

 $2,937,157

 $488,279

 $1,171,710

Comp To  date

 $238,989

 $0

 $0

 $17,014

 $0

 $0

This Month

03/17/17

10/31/17

09/20/18

12/01/16

04/04/18

10/18/17

Awarded

04/06/17

10/31/17

10/22/18

01/11/17

04/25/18

11/20/17

Approved

09/18/19

01/11/19

11/30/19

12/27/18

11/15/18

10/19/18

Est Comp

 44%

 76%

 0%

 94%

 34%

 100%

%Time

 90%

 79%

 0%

 93%

 97%

 100%

% Work 

 

 

SUSPENDED

 

 

COMPLETED

Message

04-3G6414

04-0Q9104

04-4G9204

04-2A3204

04-3J7404

04-1J0204

Contract 

ACST-P029-(128)E

  

B1NH-P121-(029)E

ACNH-P121-(028)E

STER-25E8-(004)E

HSST-000C-(458)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

111 PELICAN WAY

PO BOX 13557

2990 BAY VISTA COURT

246 GHILOTTI AVENUE

2990 BAY VISTA COURT, SUITE D

2990 BAY VISTA COURT, SUITE D

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE,

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE,

T.

4030 OCCIDENTAL ROAD

UNIT A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

Accepted

11/25/18

10/25/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SCL-9-/0

04-SCL-17-76.0/7.7

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-9.5/9.5

04-SCL-35-10.5/10.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY ON ROUTES 9,

17,82,85,87,101, & 152 AT VARIOUS

LOCATIONS (32 BRIDGES)

IN SANTA CLARA COUNTY, IN LOS GATOS,

AT BLOSSOM HILL ROAD

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 0.3 MILE NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

Description 

REPLACE EXP.JOINT SEALS,TREAT BRDG

REPAIR CONCRETE GIRDERS

FENCING, CLEARING,

LANDSCAPING/HARDSCAPING

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

CONSTRUCT SOIL NAIL WALL

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

RGW CONSTRUCTION INC

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

GRANITE ROCK COMPANY

DISNEY CONSTRUCTION, INC.

Contractor

TEMPE  AZ 85282

LIVERMORE, CA 94551

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

SAN JOSE, CA 95138

BURLINGAME, CA 94010

(602)437-1711

 

(925)606-2402

(925)819-2960

(408)574-1400

(650)259-9545

HINH, MINH

NIKZAD, ALI

DIETRICH, DIGNA

LAYMOUN, MOAID

PATEL, NIM

LAYMOUN, MOAID

Resident
Engineer

(408)592-3785

(510)867-6047

(510)376-8232

(510)867-6753

(408)595-4003

(510)867-6753

 $1,148,118

 $1,406,000

 $4,648,000

 $955,000

 $4,385,000

 $27,345,000

Bid + CCOs

 $1,067,131

 $0

 $2,679,912

 $780,936

 $4,362,191

 $8,545,863

Comp To  date

 $3,960

 $0

 $0

 $0

 $0

 $0

This Month

05/25/18

10/22/18

05/24/18

02/18/17

03/28/17

04/28/17

Awarded

06/19/18

10/22/18

05/24/18

02/18/17

03/28/17

04/28/17

Approved

12/04/18

12/30/19

02/28/19

11/30/18

10/25/18

12/31/18

Est Comp

 92%

 0%

 68%

 100%

 100%

 100%

%Time

 89%

 0%

 58%

 82%

 100%

 31%

% Work 

 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

04-1K5704

04-3Q0404

04-1Q3704

04-4K6404

04-4K7104

04-4K8004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

6267 SOUTHFRONT RD.

6267 SOUTHFRONT ROAD

2336 EL CAMINO REAL

5225 HELLYER AVE, SUITE 220

859 COWAN ROAD, SUITE 3

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

10/29/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SCL-35-12.4/12.4

04-SCL-85-11.5/17.2

04-SCL-85-19.9/20.2

04-SCL-85-/1

04-SCL-101-.8/.9

04-SCL-101-5.1/5.1

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

131

HA23

Pgm Code

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY IN SARATOGA AND

CUPERTINO FROM 0.5 MILE NORTH OF

WINCHESTER BOULEVARD  OVERCROSSING TO

0.5 MILE SOUTH OF STE

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW AT STEVENS CREEK

BRIDGE.

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR GILROY,

AT SARGENT BRIDGE OVERHEAD

IN SANTA CLARA COUNTY, AT 101

SOUTHBOUND OFF-RAMP TO MONTEREY

ROAD.

Description 

JACK CULVERT, INJECTION GROUTING

REPLACE PAVEMENT DELINEATIONS

DECK-ON-DECK NORTHBOUND AND OVERLAY

CLEANING, FENCING, LANDSCAPING,

HARDSCAPNG

REPLACE BALUSTER RAILING

FILL VOIDS UNDER PAVEMENT AND

Type Of Work

GRANITE ROCK COMPANY

CHRISP COMPANY

GRANITE ROCK COMPANY

YERBA BUENA ENGINEERING &

CONSTRUCTION, INC

GOLDEN STATE BRIDGE, INC.

GRANITE ROCK COMPANY

Contractor

SAN JOSE, CA 95138

FREMONT  CA 94539

SAN JOSE  CA 95138

SAN FRANCISCO, CA 94124

BENICIA, CA 94510

SAN JOSE  CA 95138

(408)574-1400

(510)656-2840

(408)574-1400

(415)822-4400

(925)372-8000

(408)574-1400

MALONZO, GENE-EARL

NIKZAD, ALI

MALONZO, GENE EARL

HINH, MINH

DIETRICH, DIGNA

PANDYA, NILESH

Resident
Engineer

(408)595-4019

(408)254-5849

(408)595-4019

(408)592-3785

(510)376-8232

(408)592-3433

 $2,315,000

 $1,115,948

 $3,186,202

 $3,912,000

 $4,879,000

 $298,639

Bid + CCOs

 $570,317

 $1,105,009

 $3,156,135

 $914,881

 $3,283,399

 $278,403

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/08/17

05/25/18

02/15/18

06/19/18

12/18/17

04/03/18

Awarded

06/08/17

07/02/18

03/12/18

06/19/18

12/18/17

04/18/18

Approved

12/31/18

10/23/18

11/05/18

03/15/19

12/30/18

10/29/18

Est Comp

 100%

 100%

 100%

 41%

 67%

 100%

%Time

 25%

 100%

 99%

 23%

 67%

 100%

% Work 

OVER RUN

COMPLETED

OVER RUN

 

COMPLETED

COMPLETED

Message

04-4K9304

04-0Q9404

04-4G8304

04-1Q3804

04-4K1304

04-2J4604

Contract 

  

  

ACNH-P085-(059)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE, SUITE 220

43650 OSGOOD ROAD

5225 HELLYER AVE STE 220

1340 EGBERT AVE

3701 MALLARD DRIVE

5225 HELLYER AVE STE 220

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

10/25/18

11/14/18

11/19/18

10/29/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SCL-101-52.0/52.6

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-.3/10.8

04-SCL-237-/.2

04-SCL-280-15.0/15

Fed Aid

HA21

HB1

HB4N

HM3

Pgm Code

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

NEAR GILROY, FROM 0.6 MILE WEST TO

0.2 MILE EAST OF THE PRUNEDALE AVENUE

INTERSECTION. CONSTRUCT SHOULDERS,

INSTALL RUMBLE STRIPS 

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN MOUNTAIN VIEW, FROM EL CAMINO REAL

(ROUTE 82) TO EAST OF CHURCH STREET.

IN SANTA CLARA COUNTY, IN LOS ALTOS

HILLS AT EL MONTE ROAD  UNDERCROSSING

Description 

REPLACE BRIDGE STRUCTURE

PLANTING AND ENVIRONMENTAL

DRAINAIGE IMPROVEMENTS & SHOULDER

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL MEDIAN BARRIER

REALIGNMENT OF NORTH BOUND OFFRAMP

Type Of Work

GHILOTTI BROS/RM HARRIS JV

EMPIRE LANDSCAPING INC

GRANITE ROCK COMPANY

MYERS AND SONS CONSTRUCTION,

LLC

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

Contractor

MARTINEZ, CA 94553

DAVIS  CA 95616

SAN JOSE, CA 95138

SACRAMENTO  CA 95834

SANTA CLARA  CA 95050

SAN JOSE  CA 95138

(925)335-3000

(530)400-3943

(408)574-1400

(916)283-9950

(408)327-7013

(408)574-1400

ABELA, FERNANDO

PATEL, NIM

PANDYA, NILESH

NGUYEN, HUNG

CHAHAL,HARPAL

NGUYEN, HUNG

Resident
Engineer

(650)358-4114

(408)595-4003

(408)592-3433

(408)254-5700

(510)867-6091

(408)254-5700

 $16,876,620

 $1,408,124

 $3,887,364

 $2,030,479

 $1,325,191

 $919,016

Bid + CCOs

 $16,698,764

 $1,182,599

 $3,362,548

 $2,024,463

 $1,247,893

 $913,285

Comp To  date

 $0

 $4,320

 $421

 $513,683

 $0

 $747

This Month

04/28/15

03/14/17

11/07/17

05/04/18

08/16/17

06/06/17

Awarded

05/15/15

04/12/17

11/30/17

05/29/18

09/07/17

07/18/17

Approved

11/30/18

12/30/22

01/30/19

12/20/19

10/26/18

12/28/18

Est Comp

 100%

 23%

 81%

 73%

 93%

 100%

%Time

 97%

 81%

 86%

 98%

 95%

 98%

% Work 

OVER RUN

 

 

 

 

OVER RUN

Message

04-235624

04-2A4414

04-1G8704

04-1K7804

04-2J6604

04-4H8804

Contract 

CNHP-000C-(366)E

HSNH-P152-(091)E

HSNH-P152-(094)E

  

SNHG-P237-(013)E

HSIM-280 -(147)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

901 HOWE ROAD

118 HICKORY LN

5225 HELLYER AVE

4600 NORTHGATE BLVD #100

715 COMSTOCK STREET

5225 HELLYER AVENUE

1700 S. AMPHLETT

BLVD.,STE 101

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

SAN MATEO, CA 94402

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94544

SAN JOSE, CA 95122

Accepted

11/13/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

04-SF-80-5.1/5.7

04-SF-80-5.6/7.6

Fed Aid

BATA..FUN

DED

HA21

Pgm Code

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, ON STATE ROUTE 35 (SLOAT

BLVD), BETWEEN ROUTE 1(19TH AVE) AND

SKYLINE BLVD.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT SFOBB, AT WEST APPROACH

AND ANCHORAGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

Description 

IMPROVE SIGNING AND STRIPING

REPLACEMENT PLANTING

CONSTRUCT CONCRETE MEDIAN BARRIERS.

COLD PLANE 3 INCHES OF EXISTING AC

REPLACE SEISMIC JOINT HEADERS, SEAL

STRIPS

REPLACE SEISMIC DAMPERS ON SFOBB

Type Of Work

PELAGIC ENGINEERING

JJ NGUYEN, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CALIFORNIA ENGINEERING

CONTRACTORS

CALIFORNIA ENGINEERING

CONTRACTORS INC.

Contractor

OXNARD  CA 93035

SAN JOSE  CA 95127

SAN JOSE  CA 95138

SAN JOSE, CA 95138

PLEASANTON, CA 94566

PLEASANTON  CA 94566

(805)984-3421

(408)259-7982

(408)574-1400

(408)574-1400

(925)461-1500

(925)461-1500

BEHNIWAL, NACHHATAR

(NEIL)

SIMPSON, JOHN

CHOI, EUNMI

DAVID, JOSE

AMORA, DANNY

LAWRIN, THOMAS

Resident
Engineer

(510)867-6032

(510)867-4515

(408)210-8203

(650)738-3827

(510)393-6356

(510)867-4545

 $580,134

 $1,240,052

 $1,818,966

 $5,687,281

 $437,000

 $14,318,947

Bid + CCOs

 $307,168

 $981,325

 $1,760,718

 $5,349,315

 $63,174

 $3,313,430

Comp To  date

 $201,087

 $11,303

 $0

 $13,020

 $0

 $684,750

This Month

04/18/18

12/18/17

11/29/17

02/14/17

05/09/18

03/22/18

Awarded

05/18/18

02/09/18

01/18/18

03/15/17

05/09/18

04/17/18

Approved

12/23/18

03/17/22

02/28/20

08/22/18

10/27/18

02/05/20

Est Comp

 53%

 69%

 30%

 100%

 100%

 19%

%Time

 53%

 78%

 93%

 97%

 100%

 23%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

04-2G3504

04-2537C4

04-1G8604

04-2K5504

04-1Q3604

04-3G4424

Contract 

HSIM- 280-(148)E

  

CIMG- 880-(082)E

ACNH-P035-(011)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3600 HARBOR BLVD. #85

3172 SALEM DR

5225 HELLYER AVENUE #220

5225 HELLYER AVENUE, STE 220

20 HAPPY VALLEY ROAD

20 HAPPY VALLEY ROAD

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

1007 KNOX AVE.

585 LINDA MAR BLVD.

171 BURMA ROAD, BLDG

4

171 BURMA ROAD, BLDG

#4

HAYWARD, CA 94545

RICHMOND, CA 94804

SAN JOSE, CA 95122

PACIFICA, CA 94044

OAKLAND, CA 94607

OAKLAND, CA 94607

Accepted

11/16/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-.8/2.9

04-SF-101-/M5.4

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

Fed Aid

HM3

20.20.201

130

Pgm Code

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THIRD STREET

UNDERCROSSING TO CESAR CHAVEZ

UNDERCROSSING

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

IN SAN MATEO COUNTY ABOUT 11 MILES

SOUTH OF PESCADERO AT 3.0 MILES

SOUTH OF PIGEON POINT ROAD.

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

Description 

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

BRIDGE DECK CLEANING AND TREAT WITH

REPLACE PAVEMENT DELINEATIONS

STORM DAMAGE REPAIR

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

Type Of Work

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

DREAMBUILDER CONSTRUCTION

CORP.

YERBA BUENA ENGINEERING &

CONSTRUCTION

Contractor

FAIRFIELD CA 94534

PLACENTIA  CA 92870

TEMPE  AZ 85282

TUALATIN  OR 97062

PLACENTIA  CA 92870

SAN FRANCISCO, CA 94124

(707)704-9979

(714)646-3697

(602)437-1711

(503)885-0420

(714)646-3697

(415)822-4400

BOAL, BRIAN

NIKZAD, ALI

KOOS, CHARLES

INORI, DOUGLAS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(510)714-7074

(510)867-6047

(650)738-3828

(650)333-4036

(650)222-7241

(650)222-7241

 $45,450,317

 $3,817,061

 $486,464

 $11,054,565

 $854,144

 $3,485,000

Bid + CCOs

 $41,440,946

 $0

 $443,013

 $10,941,797

 $841,917

 $1,208,069

Comp To  date

 $2,598,881

 $0

 $0

 $1,791,409

 $4,083

 $0

This Month

03/29/18

05/01/18

05/23/18

04/06/18

11/30/17

06/20/17

Awarded

04/02/18

05/18/18

06/19/18

05/03/18

12/18/17

06/20/17

Approved

01/01/19

08/31/19

10/26/18

01/15/19

12/31/18

03/31/19

Est Comp

 85%

 0%

 100%

 78%

 45%

 100%

%Time

 91%

 0%

 100%

 95%

 99%

 35%

% Work 

 

 

COMPLETED

 

 

OVER RUN

Message

04-013584

04-4H7514

04-1K6004

04-0Q5304

04-4G6504

04-0P1604

Contract 

  

HSST-000C-(460)E

  

  

ACST-P001-(629)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4650 BUSINESS CENTER DRIVE

1324 LAWSON LN

1310 W. 23RD STREET

11095 SW INDUSTRIAL WAY STE A

1324 LAWSON LN

1340 EGBERT AVE

171 BURMA ROAD

1007 KNOX AVENUE

585 LINDA MAR BLVD

1700 S. AMPLETT

BLVD., STE 101

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

OAKLAND, CA 94607

SAN JOSE, CA 95122

PACIFICA, CA 94044

SAN MATEO, CA 94402

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

10/29/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-/0

Fed Aid

HE14

20.20.201

131

HM1

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN CITY OF PACIFICA IN THE COUNTY OF

SAN MATEO NEAR THE DEVILS SLIDE

BYPASS TUNNEL

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

AT 10TH STREET  IN  MONTARA   CA

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL IRRIGATION SYS, HWY PLANTS

ENVIRONMENTAL MITIGATION MANDATES

REHABILITATE PAVEMENT.

REPLACE PEDESTRIAN OVERCROSSING

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

GRANITE ROCK COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRANITE ROCK COMPANY

Contractor

BENICIA  CA 94510

DAVIS CA 95616

DUBLIN, CA, 94568

SAN JOSE  CA 95138

VACAVILLE  CA 95688

SAN JOSE, CA 95136

(707)746-8028

(530)400-3943

(925)803-4333

(408)574-1400

(707)455-7033

 

DAVID, JOSE

SIMPSON, JOHN

GORHAM, FRANK

WASHINGTON, MARCUS

DAVID, JOSE

WASHINGTON, MARCUS

Resident
Engineer

(650)738-3827

(510)867-4515

(510)385-6758

(650)738-3804

(650)738-3827

(650)222-7516

 $1,363,000

 $1,870,637

 $1,960,000

 $13,348,906

 $3,585,374

 $3,000

Bid + CCOs

 $911,805

 $1,639,390

 $814,106

 $11,421,987

 $1,116,640

 $0

Comp To  date

 $125,980

 $12,690

 $0

 $949,217

 $248,252

 $0

This Month

05/02/18

07/01/13

08/18/16

02/27/18

04/12/18

02/29/16

Awarded

05/29/18

08/07/13

08/18/16

03/20/18

05/03/18

02/29/16

Approved

12/19/18

10/16/19

12/31/18

12/31/18

02/28/19

Est Comp

 83%

 0%

 97%

 84%

 90%

 0%

%Time

 66%

 0%

 42%

 86%

 31%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-1K6204

04-1123H4

04-2K9104

04-4H2104

04-4G8504

04-1K5604

Contract 

  

SM-9790-(13 )

  

ACNH-P001-(630)E

ACNH-P001-(623)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

118 HICKORY LANE

11555 DUBLIN BLVD

5225 HELLYER AVE STE 220

4950 ALLISON PARKWAY, SUITE A

120 GRANITE ROCK WAY,

525 LINDA MAR BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR,

PACIFICA, CA 94044

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 53
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-21.0/23

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

Fed Aid

20.20.201

130

20.20.201

130

HM

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1 MILE NORTH OF CHAPMAN ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY ON ROUTE 35  FROM

2 MILES SOUTH OF SOUTH JUNCTION ROUTE

92 TO ROUTE 92 AND IN MENLO PARK ON

ROUTE 109 FROM NOT

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO COUNTY, IN MENLO PARK,

AT RAVENSWOOD PUMP PLANT, AT 0.2 MILE

SOUTH OF THE UNIVERSITY AVE

Description 

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

RUBBERIZED BONDED WEARING COURSE

AC PAVING AND LEVELING, REPLACE

CULVERT

CONSTRUCT SOLDIER PILE RETAINING

WALLS

REPAIR PUMPS AND INSTALL CONTROL

SYSTEM

Type Of Work

DISNEY CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TELFER PAVEMENT TECHNOLOGIES,

LLC

REDWOOD ENGINEERING

CONSTRUCTION

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

KOFFLER ELECTRICAL MECHANICAL

APPARATUS REPAIR, INC.

Contractor

BURLINGAME, CA 94010

BENICIA, CA 94510

MCCLELLAN, CA 95652

REDWOOD CITY, CA 94063

PLEASANTON, CA 94566

SAN LEANDRO, CA 94577

 

(707)771-6782

(916)383-1756

(925)819-2960

(925)461-1500

(510)567-0630

BOOSHEHRI, FRED

BOOSHEHRI, FRED

LOWE, THOMAS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

PATEL, NIM

Resident
Engineer

(650)222-7241

(650)222-7241

(408)592-3423

(650)222-7241

(650)222-7241

(408)254-5703

 $2,985,000

 $5,985,000

 $1,912,364

 $435,000

 $4,305,407

 $850,000

Bid + CCOs

 $1,991,211

 $1,019,690

 $1,707,947

 $253,971

 $3,047,884

 $0

Comp To  date

 $0

 $0

 $15,249

 $0

 $0

 $0

This Month

02/13/17

04/06/17

06/06/18

06/06/17

05/18/17

03/06/18

Awarded

02/13/17

04/06/17

06/25/18

06/06/17

05/18/17

03/06/18

Approved

12/31/18

03/31/19

10/10/18

06/30/18

12/31/18

02/28/19

Est Comp

 100%

 100%

 100%

 100%

 100%

 0%

%Time

 67%

 17%

 89%

 58%

 71%

 0%

% Work 

OVER RUN

OVER RUN

 

OVER RUN

OVER RUN

 

Message

04-4K4804

04-4K5504

04-3K6304

04-4K9004

04-0P4904

04-1Q5504

Contract 

  

  

ACNH-X081-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

859 COWAN ROAD, SUITE #3

2990 BAY VISTA COURT, SUITE D

4522 PARKER AVE,BLVD 700 #350

2336 EL CAMINO REAL

20 HAPPY VALLEY ROAD

527 WHITNEY STREET

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1700 S. AMPHLETT BLVD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1007 KNOX AVE

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN MATEO, CA 94402

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

Accepted

11/25/18

Location
Storm Water
Plan



State of California Department of Transportation Page 54
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SM-92-.9/.9

04-SM-92-3.2/7.3

04-SM-92-7.5/8

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-16.3/17.1

Fed Aid

20.20.201

130

HA21

HE11

HE11

Pgm Code

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM PILARCITOS CREEK ROAD TO ROUTE

280/92 SEPARATION

 A PROJECT IN SAN MATEO COUNTY ON

ROUTES 92,101 AND 280 AT FOUR

DIFFERENT LOCATIONS

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

Description 

CONSTRUCT SOLDIER PILE WALL

COLD PLANE AC PAVEMENT AND OVERLAY

IMPROVE TRACTION OF EXISTING

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

RECONSTRUCT INTERCHANGE BROADWAY IC

Type Of Work

RGW CONSTRUCTION, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

GHILOTTI CONSTRUCTION COMPANY

INC

Contractor

LIVERMORE, CA 94551

SAN JOSE  CA 95138

SAN JOSE  CA 95138

CASTRO VALLEY  CA 94552

BURLINGAME CA 94010

SANTA ROSA CA 95407

(925)606-2400

(408)574-1400

(408)574-1400

(510)538-5228

(650)259-9545

(707)585-1221

WASHINGTON, MARCUS

KOOS, CHARLES

ATAKO, KINGSTON

ABELA, FERNANDO

INORI, DOUGLAS

Resident
Engineer

(650)222-7516

(650)738-3828

 

(650)222-7529

(650)573-3831

(650)573-4329

 $1,975,000

 $4,234,450

 $3,147,466

 $3,745,923

 $43,561,625

 $49,430,594

Bid + CCOs

 $1,256,233

 $3,679,794

 $0

 $2,764,586

 $36,824,337

 $49,949,938

Comp To  date

 $0

 $149,054

 $0

 $0

 $1,772,557

 $0

This Month

07/14/17

05/22/18

11/05/18

09/19/17

02/10/17

06/25/14

Awarded

07/14/17

06/19/18

11/20/18

11/30/17

03/14/17

07/17/14

Approved

12/31/18

12/31/18

01/29/19

02/28/19

10/24/18

Est Comp

 94%

 84%

 0%

 82%

 86%

 100%

%Time

 64%

 87%

 0%

 74%

 82%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-0P1504

04-0P6504

04-3J9004

04-3G3054

04-235654

04-235844

Contract 

  

ACNH-P092-(040)E

HSNH-X081-(032)E

  

  

NHP-Q101-(237)E

  

--()

--()

  

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

5225 HELLYER AVE #220

5225 HELLYER AVENUE

11425 CULL CANYON ROAD

859 COWAN ROAD SUITE 3

246 GHILOTTI AVENUE

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

1101 CHESS DRIVE

PACIFICA, CA 94044

PACIFICA, CA 94044

OAKLAND, CA 94607

FOSTER CITY, CA 94404

FOSTER CITY, CA 94404

Accepted

10/29/18

Location
Storm Water
Plan



State of California Department of Transportation Page 55
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SM-280-9.4/0

04-SM-280-20.4/20.4

04-SOL-37-.1/9.9

04-SOL-37-9.8/26.6

04-SOL-80-.6/4

04-SOL-80-11.3/12.9

Fed Aid

20.20.201

130

20.20.201

130

HA42

Pgm Code

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY, ON ROUTE 80 AT

ULATIS CREEK AND AT THE ROUTE 37 WEST

TO ROUTE 29NORTH AND SOUTH CONNECTOR

IN SOLANO COUNTY, IN VALLEJO, FROM

THE CARQUINEZ BRIDGE TOLL PLAZA TO

0.4 MILE WEST OF REDWOOD STREET

OVERCROSSING

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

Description 

REPAIR PIPE SYSTEM AND BACKFILL

REPLACE CULVERTS, CONSTRUCT RSP

TREAT BRIDGE DECKS WITH

REPLACE JT SEALS AND ELASTOMERIC BRG

PADS

MILL AND REPLACE WITH RHMA-OG

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

Type Of Work

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GORDON N BALL, INC.

GHILOTTI BROS., INC.

DESILVA GATES-VIKING JV

Contractor

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

BENICIA  CA 94510

ALAMO, CA 94507

SAN RAFAEL  CA 94901

DUBLIN CA 94568

(925)606-2400

(925)819-2960

(707)746-8028

(925)838-5675

(415)454-7011

(925)829-9220

BOOSHEHRI, FRED

WASHINGTON, MARCUS

TRAN, QUANG

SCHNEIDER, JOLIE

SCHNEIDER, JOLIE

AQUINO, NOEL

Resident
Engineer

(650)855-7777

(650)222-7516

(707)863-5121

(510)377-4171

(707)863-5122

(707)580-4429

 $810,461

 $841,075

 $2,644,044

 $644,000

 $5,418,330

 $52,111,788

Bid + CCOs

 $799,851

 $723,990

 $758,738

 $131,646

 $4,867,629

 $51,874,936

Comp To  date

 $1,100

 $0

 $420,269

 $0

 $1,626,246

 $0

This Month

06/24/15

06/01/17

06/11/18

08/16/17

06/11/18

03/19/14

Awarded

07/13/15

06/01/17

06/28/18

08/16/17

07/09/18

04/09/14

Approved

05/31/20

06/30/18

01/29/19

01/31/19

01/10/19

09/13/18

Est Comp

 72%

 98%

 65%

 43%

 52%

 98%

%Time

 98%

 86%

 29%

 20%

 89%

 100%

% Work 

 

 

 

 

 

 

Message

04-4G5914

04-0P2804

04-2K0004

04-0P3304

04-0P6804

04-0A5344

Contract 

  

  

  

  

ACIM- 080-(372)E

NHP-X095-(025)N

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

2336 EL CAMINO REAL

2990 BAY VISTA COURT, SUITE D

333 CAMILLE AVE.

525 JACOBY STREET

11555 DUBLIN BLVD

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

PALO ALTO, CA 94304

PACIFICA, CA 94044

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-22.4/22.4

04-SON-12-9.6/0

Fed Aid

HB1

HA21

HM

HA21

Pgm Code

IN AND NEAR VACAVILLE AND DIXON, FROM

WEST OF GIBSON CANYON CREEK BRIDGE TO

CURRY ROAD. UPGRADE MEDIAN BARRIER.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

IN SOLANO COUNTY, IN VACAVILLE CITY

ON ROUTE 505 FROM 505/80 SEPARATION

TO YOLO COUNTY LINE

NEAR VALLEJO, AT LAUREL STREET BRIDGE

NO. 23-0119.

IN SONOMA COUNTY NEAR JENNER AT 2.4

MILES NORTH OF ROUTE 116

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

Description 

UPGRADE MEDIAN BARRIER

REHABILITATE AND REPLACE BRIDGES.

ASPHALT CONCRETE RESURFACING

REPAIR FIRED DAMAGE RETAINING WALL.

REPLACE BRIDGE FOR SCOUR

Type Of Work

MIDSTATE BARRIER, INC.

M.C.M. CONSTRUCTION, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

R N R CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION COMPANY

INC.

Contractor

STOCKTON  CA 95212

NORTH HIGHLANDS  CA 95660

MCCLELLAN, CA  95652

SACRAMENTO  CA 95828

UKIAH CA 95482

SANTA ROSA, CA 95407

(209)944-9565

(916)334-1221

(916)383-1756

(916)379-0957

(707)467-4100

(415)747-6057

AQUINO, NOEL

TRAN, QUANG

RASTEGARPOUR, HAMED

SCHNEIDER, JOLIE

BRAJNIKOFF, LEONARD

HISLOP, SCOTT

Resident
Engineer

(707)580-4429

(510)773-8499

(707)863-5119

(510)377-4171

(707)249-7557

(707)249-4732

 $6,755,096

 $5,721,637

 $9,694,552

 $5,277,800

 $639,919

 $8,694,685

Bid + CCOs

 $1,077,678

 $5,385,385

 $9,597,536

 $5,335,273

 $481,321

 $8,636,152

Comp To  date

 $667,398

 $2,100

 $1,345,970

 $0

 $45,913

 $0

This Month

06/20/18

01/20/17

05/17/18

02/01/17

06/28/18

03/11/14

Awarded

07/13/18

02/06/17

05/31/18

02/27/17

07/17/18

03/24/14

Approved

08/28/18

05/22/19

01/30/19

12/15/18

11/13/19

10/25/18

Est Comp

 20%

 100%

 65%

 100%

 100%

 100%

%Time

 16%

 93%

 97%

 98%

 76%

 100%

% Work 

 

OVER RUN

 

 

OVER RUN

OVER RUN

Message

04-4A1104

04-4G5104

04-3K6704

04-4G4504

04-1J7504

04-1A2904

Contract 

HSIM- 080-(371)E

ACIM-080 -(368)E

  

ACIM- 780-(369)E

ACST-P001-(636)E

STP-P012-(113)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 30550

6413 32ND STREET

4522 PARKER AVE. BLDG 700 #35

8589 THYS COURT

1324 S STATE STREET

246 GHILOTTI AVE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL ROAD

UNIT A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

10/31/18

Location
Storm Water
Plan



State of California Department of Transportation Page 57
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SON-12-15.5/16

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

Fed Aid

HB5

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY, IN SANTA ROSA, FROM

0.1 MILE WEST OF HOEN AVENUE TO 0.4

MILE EAST OF FARMERS LANE

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA AND NAPA COUNTIES, IN AND

NEAR SANTA ROSA AND SONOMA, AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

IN SONOMA COUNTY ON ROUTE 101, IN AND

NEAR HEALDSBURG, FROM GRANT  AVENUE

UNDERCROSSING TO CANYON ROAD

UNDERCROSSING AT VARIOUS LO

Description 

CONSTRUCT FOLLOW-UP LANDSCAPING.

REPAIR AC PAVEMENT

INSTALL CONCRETE MEDIAN BARRIER AND

REPAIR FIRE DAMAGE

REHABILITATION ROADWAY.

UPGRADE LUMINARIES, ROADSIGN, HMA

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

DESILVA GATES COSNTRUCTION

GHILOTTI BROS., INC.

Contractor

HERCULES, CA 94547

SAN RAFAEL, CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL, CA 94901

DUBLIN  CA 94568

SAN RAFAEL  CA 94901

(510)741-9226

(415)256-2232

(415)454-7011

 

(925)829-9220

(415)454-7011

SIMPSON, JOHN

HISLOP, SCOTT

HISLOP, SCOTT

DUNCAN, RICHARD

PERALTA, MARIANNE

PERALTA, MARIANNE

Resident
Engineer

(510)867-4515

(707)249-4732

(707)249-4732

(510)812-6444

(707)249-9604

(707)249-9604

 $2,204,675

 $445,000

 $4,866,366

 $7,365,000

 $54,473,310

 $983,000

Bid + CCOs

 $1,770,551

 $411,391

 $2,861,298

 $4,153,107

 $54,321,724

 $937,526

Comp To  date

 $10,186

 $0

 $342,479

 $0

 $641,557

 $11,310

This Month

12/15/16

06/01/17

12/06/17

10/17/17

03/03/17

11/09/17

Awarded

01/11/17

06/01/17

01/04/18

10/17/17

03/24/17

11/30/17

Approved

08/08/21

12/22/18

12/18/18

10/01/18

12/19/18

12/19/18

Est Comp

 0%

 100%

 54%

 86%

 89%

 39%

%Time

 0%

 92%

 60%

 56%

 97%

 92%

% Work 

PLANT EST

SATIS

OVER RUN

 

 

 

 

Message

04-264H64

04-0P1804

04-4G2204

04-0Q9004

04-0J6404

04-4G4804

Contract 

ACNH-PQ10-(273)N

  

SNHG-P012-(124)E

  

ACNH-Q101-(307)E

HSNH-Q101-(315)E

NHP0-12 1-(0E)

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

11555 DUBLIN BLVD.

525 JACOBY STREET

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

BLDG. A

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL ROAD

UNIT A

4030 OCCIDENTAL ROAD,

UNIT A

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 94501

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 58
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

04-SON-101-33.5/33.5

04-SON-101-/4.5

04-SON-116-11.0/1.1

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN SON, HEALDSBURG UC.

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

IN SONOMA COUNTY, NEAR JENNER, AT 1.1

MILEEAST OF ROUTE 1

IN SONOMA COUNTY IN AND NEAR

SEBASTOPOL FROM MILL STATION ROAD TO

0.1 MILE EAST OF COOPER ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

Description 

GROUTING, STEEL PILES AND

CONSTRUCT HOV LANES

CONSTRUCT RSP AND SHEETPILE WALL

COLD PLANE AC PAVEMENT AND PLACE

COLD IN PLACE RECYCLING.

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

Type Of Work

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

Contractor

ALAMO  CA 94507

SANTA ROSA  CA 95407

ALAMO, CA 94507

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

(925)838-5675

(707)585-1221

 

(707)542-4862

(707)585-1221

(707)876-3410

PERALTA, MARIANNE

STREATER, HAL

PERALTA, MARIANNE

DUNCAN, RICHARD

DUNCAN, RICHARD

STREATER, HAL

Resident
Engineer

(310)210-0086

(707)249-9601

(707)781-2244

(510)812-6444

(510)812-6444

(707)249-9601

 $1,434,970

 $27,521,045

 $589,107

 $2,402,964

 $2,866,774

 $1,575,000

Bid + CCOs

 $335,025

 $12,957,729

 $0

 $2,555,133

 $2,913,613

 $1,068,814

Comp To  date

 $335,025

 $3,560,673

 $0

 $123,652

 $6,050

 $0

This Month

09/19/18

04/09/18

10/08/18

06/04/18

06/13/17

05/02/17

Awarded

10/08/18

04/27/18

10/08/18

06/25/18

06/30/17

05/02/17

Approved

01/29/19

01/31/19

03/12/19

12/20/18

12/20/18

11/30/18

Est Comp

 25%

 53%

 0%

 86%

 95%

 100%

%Time

 23%

 47%

 0%

 99%

 100%

 68%

% Work 

 

 

 

 

 

OVER RUN

Message

04-2J5504

04-2640N4

04-2Q8104

04-3K6104

04-3J4904

04-4K9604

Contract 

ACNH-Q101-(337)E

PL16-6204-(127)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

360 SUTTON PLACE

246 GHILOTTI AVENUE

P.O. BOX 573

4030 OCCIDENTAL RD.,

SUITE A

1009 CLEGG COURT

4030 OCCIDENTAL, BLDG

A

1009 CLEGG CT., SUITE

G

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

SANTA ROSA, CA 95401

PETALUMA, CA 94954

SANTA ROSA, CA 95401-

5801

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 59
11/20/18 Statement of Ongoing Contracts as of 11/28/18

04District

 $44,638,914 $915,169,872 $1,235,820,203

04-SON-116-41.8/44.7

04-VAR--/0

Fed Aid

HB1

Pgm Code

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN ALAMEDA AND CONTRA COSTA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

INTERSECTION LOCATIONS

Description 

INSTALL PLANTS AND IRRIGATION

ENHANCE PEDESTRIAN CROSSINGS.

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC.

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

Contractor

SANTA ROSA, CA 95407

NIPOMO, CA 93444-9222

(707)585-1221

(805)929-5070

SIMPSON, JOHN

RUZIC, JOHN

Resident
Engineer

(510)867-4515

(510)812-6336

 $1,979,746

 $1,198,077

Bid + CCOs

 $1,819,646

 $1,064,623

Comp To  date

 $885

 $33,402

This Month

10/04/12

01/09/18

Awarded

11/06/12

02/02/18

Approved

07/26/19

12/01/18

Est Comp

 0%

 93%

%Time

 0%

 88%

% Work 

PLANT EST

SATIS

 

Message

04-283824

04-0J0004

Contract 

ACHS-P116-(044)E

ACHS-000C-(459)E

P-    -( )

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

246 GHILOTTI AVENUE

522 LINDON LANE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-47.0/58

Fed Aid

20.20.201

130

HM

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FRON 2.5 MILES NORTH OF THE

SAN LUIS OBISPO COUNTY LINE TO 0.6

MILE SOUTH OF MALPASO CREEK

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

IN MONTEREY COUNTY FROM WILLOW CREEK

BRIDGE TO GARRAPATA CREEK  BRIDGE

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

IN MONTEREY COUNTY ON RT 1 NEAR BIG

CREEK REPAIR ROCK FALL BARRIER,

RECONSTRUCT MBGRAND REPAIR ROADWAY

DIRS EFA 05A1971

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

Description 

CULVERT REHABILITATION

REMOVE SLIDE MAT, INSTALL ROCK NETS

POLYESTER CONCRETE OVERLAY,

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REPAIR ROCK FALL BARRIER, REPAIR

ROADWAY

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

Type Of Work

SERAFIX ENGINEERING

CONTRACTORS, INC.

JOHN MADONNA CONSTRUCTION CO

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CALPORTLAND CONSTRUCTION CO

DON CHAPIN COMPANY INC

GRANITE ROCK COMPANY

Contractor

SAN RAMON  CA 94583

SAN LUIS OBISPO, CA  93403

BENICIA  CA 94510

SANTA MARIA, CA  93456

SALINAS, CA  93907

WATSONVILLE CA 95077

(925)552-8253

 

(707)746-8028

 

 

 

SILVA, RICK

TYLER LAVERING

SILVA, RICK

GARCIA, SANTIAGO

DUSSELL, PATRICK

Resident
Engineer

 

(805)927-4559

(831)375-1621

(805)927-4559

(831)455-5466

(831)663-8966

 $3,047,797

 $83,985,000

 $3,427,736

 $5,485,000

 $585,000

 $2,485,000

Bid + CCOs

 $0

 $67,007,818

 $2,185,568

 $5,108,853

 $420,908

 $2,135,755

Comp To  date

 $0

 $0

 $362,136

 $0

 $0

 $0

This Month

10/02/18

01/15/17

04/12/18

03/17/17

02/10/17

03/03/17

Awarded

10/25/18

01/19/17

05/16/18

03/17/17

02/10/17

03/03/17

Approved

12/28/18

01/02/19

10/30/18

12/27/17

09/02/18

Est Comp

 0%

 49%

 78%

 100%

 100%

 100%

%Time

 0%

 80%

 63%

 93%

 100%

 86%

% Work 

 

 

 

 

 

OVER RUN

Message

05-1F0804

05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J3204

Contract 

B1ST-P001-(643)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON COURT, SUITE 25

PO BOX 5310

2990 BAY VISTA COURT, SUITE D

1625 E DONOVAN RD

560 CRAZY HORSE CANYON RD

PO BOX 50001

775 ARLINTON ST

1529 SALINAS HWY

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

8115 PRUNEDALE NORTH

RD

CAMBRIA, CA 93428

MONTEREY, CA 93940

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-91.2/99.2

Fed Aid

HA25

HB1

HB4N

HA21

Pgm Code

IN MONTEREY COUNTY ON ROUTES 1 & 68

AT VARIOUS LOCATIONS

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

Description 

ROADSIDE SAFETY IMPROVEMENTS

CENTERLINE RUMBLE STRIP & OGAC

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

BRIDGE WIDENING

LANDSCAPE MITIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

VIKING CONSTRUCTION COMPANY

JJ NGUYEN, INC.

Contractor

WATSONVILLE  CA 95076

SANTA CLARA  CA 95050

EUREKA  CA 95502

RIVERSIDE  CA 92504

RANCHO CORDOVA  CA 95741

SAN JOSE  CA 95127

(831)763-6100

(408)327-7013

(707)443-6371

(951)710-1000

(916)852-5530

(408)259-7982

BERTHA ROMAN

TYLER LAVERING

TYLER LAVERING

FARSHAD KESHAVARZI

TYLER LAVERING

SANTIAGO GARCIA

Resident
Engineer

(831)427-4706

(831)375-1621

(831)375-1621

(831)588-1439

(831)375-7804

(831)455-5466

 $2,913,129

 $3,156,885

 $3,772,472

 $1,576,067

 $18,469,280

 $2,459,538

Bid + CCOs

 $2,804,096

 $2,658,724

 $3,730,384

 $703,120

 $17,345,203

 $1,644,307

Comp To  date

 $275,370

 $53,280

 $0

 $0

 $541,179

 $47,372

This Month

03/29/18

02/13/18

02/01/18

02/14/18

01/22/16

04/04/17

Awarded

04/20/18

03/12/18

02/22/18

03/05/18

02/12/16

04/26/17

Approved

12/03/18

06/30/19

11/20/18

11/28/18

02/13/20

03/05/19

Est Comp

 51%

 100%

 100%

 72%

 62%

 82%

%Time

 94%

 82%

 94%

 45%

 94%

 67%

% Work 

 

 

 

SUSPENDED

 

 

Message

05-1C9904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-0161H4

Contract 

ACNH-X053-(030)E

SNHG-P068-(026)E

  

ACNH-P068-(025)E

NHP-P068-(024)E

ACNH-Q101-(311)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

715 COMSTOCK STREET

PO BOX 1006

5942 ACORN ST.

PO BOX 1508

3172 SALEM DR

140 DUBOIS ST, SUITE

E

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

8115 PRUNEDALE NORTH

ROAD

SANTA CRUZ, CA 95060

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93640

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-MON-101-/0

05-MON-156-.1/1.1

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

Fed Aid

HB1

HM

HA22

HE11

HA25

20.20.201

130

Pgm Code

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT CASTROVILLE

FROM ROUTE 1/156 SEPARATION TO ROUTE

156/183 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

Description 

UPGRADE SIGNS

AC OVERLAY-RHMA (TYPE G)

PAVEMENT PRESERVATION

RECONSTRUCT INTERCHANGES (2) AND

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPAIR PAVING & DI SYSTEM

Type Of Work

HIGHWAY SPECIALTY COMPANY INC

GRANITE ROCK COMPANY

CALPORTLAND CONSTRUCTION

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

PALO CERDO  CA 96073

SAN JOSE  CA 95138

SANTA MARIA  CA 93454

SYLMAR  CA 91342

SANTA BARBARA  CA 93111

WATSONVILLE, CA 95076

(530)949-5631

(408)574-1400

(805)345-3581

(818)362-9200

(805)964-9951

 

BRAR, BALJINDER

FARSHAD KESHAVARZI

MURDOCK, KEVIN

KLINE, JASON

CURTIS JOHNSON

BRANDT, ANDREW

Resident
Engineer

(805)610-8215

(831)588-1439

(805)441-8439

(805)698-2393

(805)684-0015

(805)692-6762

 $699,987

 $1,884,156

 $15,824,033

 $56,571,258

 $2,068,724

 $485,000

Bid + CCOs

 $7,125

 $1,942,489

 $13,434,640

 $33,103,532

 $2,123,572

 $16,591

Comp To  date

 $3,375

 $1,104,394

 $709,577

 $0

 $0

 $0

This Month

04/06/18

03/12/18

04/05/18

06/20/16

08/17/17

12/16/17

Awarded

05/16/18

04/03/18

04/25/18

07/15/16

08/29/17

12/18/17

Approved

06/17/19

12/17/18

01/15/19

12/03/19

07/10/19

12/28/18

Est Comp

 0%

 66%

 76%

 38%

 54%

 100%

%Time

 1%

 98%

 83%

 59%

 97%

 87%

% Work 

 

 

 

 

 

SUSPENDED

Message

05-1G9104

05-1J2804

05-1F7104

05-4482U4

05-1C9704

05-1J6204

Contract 

SSTG-000C-(471)E

ACNH-P156-(022)E

ACNH-P001-(632)E

NHP-Q101-(290)E

ACNH-Q101-(319)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 141

5225 HELLYER AVE STE 220

1625 E DONOVAN RD

13170 TELFAIR AVE

5335 DEBBIE RD

580 WEST BEACH STREET

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

2053 PREISKER LANE,

SUITE E

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

35 S LA PATERA LANE

STE E

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-22.3/23

05-SB-101-/13.5

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

Fed Aid

HA22

20.20.201

130

20.201201

130

20.20.201

130

20.20.201

130

HE13

Pgm Code

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

IN SANTA BARBARA COUNTY NEAR LOMPOC

FROM 0.8 MILE EAST OF CEBADA CANYON

ROAD TO 0.4 MILE EAST OF TULAROSA

ROAD AND AT HAPGOOD ROAD

Description 

LANDSCAPE MITIGATION

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

REPAIR DAMAGED HW FACILITIES

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

PLANTING MITIGATION

Type Of Work

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

CCFG CONSTRUCTION

Contractor

SONORA  CA 95370

WATSONVILLE, CA  93013

SANTA MARIA, CA  93456

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

SONORA  CA 95370

(209)743-4911

 

 

 

(805)963-3553

(209)743-4911

CURTIS JOHNSON

KLINE, JASON

BRANDT, ANDREW

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

Resident
Engineer

(805)748-5218

(805)684-0015

(805)692-6762

(805)692-6762

(805)692-6759

 

 $487,433

 $25,985,000

 $5,985,000

 $19,985,000

 $9,976,000

 $513,850

Bid + CCOs

 $385,245

 $15,038,270

 $3,408,163

 $2,631,590

 $722,053

 $0

Comp To  date

 $1,872

 $0

 $0

 $0

 $0

 $0

This Month

02/16/18

01/09/18

01/09/18

01/09/18

02/20/18

08/31/18

Awarded

04/03/18

01/11/18

01/11/18

02/06/18

02/27/18

11/08/18

Approved

10/17/21

12/20/18

12/28/18

02/25/19

12/31/18

Est Comp

 0%

 100%

 100%

 100%

 18%

 0%

%Time

 0%

 58%

 99%

 13%

 7%

 0%

% Work 

PLANT EST

SATIS

OVER RUN

 

 

 

 

Message

05-0G0714

05-1J6304

05-1J6404

05-1J6604

05-1J6704

05-0C6414

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

585 WEST BEACH STREET

1625 E DONOVAN RD

13170 TELFAIR AVE

PO BOX 4640

393 MORNING STAR DR

3690 SANTA CLAUS LN.

3690 SANTA CLAUS LANE

35 S LA PATERA LANE

STE E

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

CARPINTERIA, CA 93014

CARPINTERIA, CA 93013

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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05District

05-SBT-25-270.0/28

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-/0

05-SCR-17-.7/1.4

Fed Aid

20.20.201

130

HB1

20.20.201

130

20.201201

130

20.20.201

130

Pgm Code

ON ROUTE 25 IN SAN BENITO COUNTY 3.0

MILES SOUTH OF SAN BENITO RIVER

BRIDGE. REPAIR/REPLACE FAILING

CULVERTS/RESTORE FACILTIESDIR 

IN SANTA CRUZ CO ON RTE 1 FM 0.1 MI S

OF LARKIN VALLEY RD TO RTE 1/17 SEP,

AND ON RTE 17 FROM 0.1 SOUTH OF 1/17

SEP TO 0.1 MI N OF

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

AT VARIOUS LOCATIONS ON HIGHWAYS 009

AND 236 TO REPAIR FAILED DRAINAGE AND

RESTORE ROADWAY.  DIRS EFA 05A2100

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

Description 

REPAIR/RESTORE FAILING CULVERTS

ROADSIDE SAFETY IMPROVEMENTS

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

REPAIR DRAINAGE & RESTORE ROADWAY

STORM WATER MITIGATION

Type Of Work

PRECISION GRADE INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

PRECISION GRADE INC

GRANITE ROCK COMPANY

Contractor

SAN JUAN BAUTISTA, CA

95045

SANTA CLARA CA 95054

WATSONVILLE, CA  95076

ALAMO, CA  94507

SAN JUAN BAUTISTA, CA

95045

SAN JOSE, CA 95138

 

(408)327-7000

 

 

 

(408)574-1400

WILSON, JENNIFER

BERTHA ROMAN

BEACH, KATIE

BEACH, KATIE

BEACH, KATIE

BERTHA ROMAN

Resident
Engineer

(831)427-4706

(831)427-4706

(831)455-5707

(831)427-4706

(831)427-4706

(831)427-4706

 $299,000

 $1,596,180

 $7,985,000

 $4,320,000

 $299,000

 $5,823,441

Bid + CCOs

 $157,975

 $1,435,239

 $7,438,902

 $2,945,722

 $116,516

 $5,390,942

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $11,956

This Month

06/05/18

08/17/17

01/24/17

09/06/17

06/01/18

09/30/16

Awarded

06/20/18

09/07/17

01/24/17

09/06/17

06/04/18

10/28/16

Approved

12/31/18

11/05/18

10/30/18

12/31/18

12/31/18

06/10/19

Est Comp

 50%

 100%

 100%

 100%

 70%

 29%

%Time

 53%

 100%

 93%

 68%

 39%

 89%

% Work 

 

COMPLETED

OVER RUN

OVER RUN

 

 

Message

05-1K2004

05-1C1004

05-1H7904

05-1J4004

05-1K1704

05-0Q6004

Contract 

  

CNHP-X087-(031)E

  

  

  

ACNH-PP01-(112)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 90

715 COMSTOCK STREET

580 WEST BEACH STREET

333 CAMILLE AVE

PO BOX 90

5225 HELLYER AVENUE, STE 220

140 DUBOIS STREET STE

E

140 DUBOIS STREET,

SUITE E

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

140 DUBOIS ST #E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

11/05/18

Location
Storm Water
Plan
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05District

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SLO-1-34.5/44.4

Fed Aid

20.20.201

130

20.20.201

130

HB1

HB1

HB1

HA22

Pgm Code

HWY 17 VINE HILL SANTA CRUZ COUNTY

REMOVE/HAUL OFF SLIDE

MATERIAL,STABILIZE SLOPE,RESTORE ROCK

NETS, TEMP TRAFFIC CONTDIRS EFA 05A

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF LAKEVIEW ROAD TO SCHOOL

ROAD

NEAR WATSONVILLE FROM 0.3 MI WEST TO

0.2 MI EAST OF CARLTON ROAD.

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SAN LUIS OBISPO COUNTY AT AND NEAR

CAYUCOS FROM OLD CREEK BRIDGE TO 0.3

MILE NORTH OF HARMONY VALLEY ROAD

Description 

REMOVE SLIDE MATERIAL,STABILIZE

SLOPE

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

OPEN GRADE OVERLAY AND MBGR UPGRADE

REALIGN CARLTON ROAD, CONSTRUCT NEW

CURVE REALIGNMENT

PAVEMENT PRESERVATION

Type Of Work

GRANITE ROCK COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CALPORTLAND COMPANY

Contractor

WATSONVILLE, CA  95077-5007

PASO ROBLES CA 93446-7199

SAN JOSE, CA 95138

SAN JOSE  CA 95138

SAN JOSE, CA 95138

SANTA MARIA  CA 93454

 

 

(408)574-1400

(408)574-1400

(408)574-1400

(805)345-3581

PORR, DEVIN

PORR, DEVIN

JENNIFER WILSON

RODGER JOHNSON

ROMAN, BERTHA

Resident
Engineer

(805)427-4706

(831)427-4706

(831)427-4706

(831)455-5707

(831)455-5707

 

 $1,485,000

 $5,333,509

 $4,069,295

 $2,318,291

 $5,164,554

 $9,998,955

Bid + CCOs

 $1,077,730

 $4,112,683

 $4,156,284

 $1,626,136

 $5,006,999

 $0

Comp To  date

 $0

 $0

 $18,059

 $815,924

 $0

 $0

This Month

01/23/17

02/17/17

05/16/17

06/22/18

07/21/15

09/27/18

Awarded

01/27/17

02/17/17

06/09/17

07/13/18

08/07/15

10/22/18

Approved

08/01/18

12/31/18

12/31/18

12/26/18

07/19/18

Est Comp

 100%

 100%

 100%

 100%

 100%

 0%

%Time

 73%

 77%

 98%

 69%

 100%

 0%

% Work 

SUSPENDED

OVER RUN

OVER RUN

OVER RUN

 

 

Message

05-1J0804

05-1J1204

05-1F0304

05-1F3504

05-0T5404

05-1G1404

Contract 

  

  

HSST-S129-(017)E

HSST-S129-(018)E

HSST-PG  -(129) 

B1ST-P001-(642)E

  

  

--()

--()

6E--()

--()

  

  

  

  

--()

  

  

  

  

  

  

  

PO BOX 50001

2121 ARDMORE RD

5225 HELLYER AVENUE, STE 220

5225 HELLYER AVE STE 220

5225 HELLYER AVENUE, STE 220

1625 E DONOVAN ROAD

140 DUBOIS STREET STE

E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

140 DUBOIS ST, SUITE

E

140 DUBOIS STREET,

SUITE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

11/14/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

05District

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-32.2/37.2

Fed Aid

HA42

20.20.201

130

HM3

HM

HM

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON, FROM

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO

ARROYO DE LA CRUZ BRIDGE.

IN SB & SLO COUNTIES AT VARIOUS

LOCATIONS ON ROUTES 001,101,135,166 &

246. REPAIR DRAINAGE FACILITIES DIRS

EFA 05A2097

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND__

NEAR ATASCADERO FROM 0.2 MILES SOUTH

OF LOS ALTOS ROAD TO EL CAMINO REAL

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESSO ROAD ______

Description 

LANDSCAPE PLANTING AND WETLAND

REPAIR DRAINAGE FACILITES

TREAT BRIDGE DECK/REPLACE SEALS

AC OVERLAY-RHMA (OPEN GRADED)

SEAL BRIDGE DECK WITH METHACRYLATE

HMA OVERLAY RHMA-G (BWC)

Type Of Work

EMPIRE LANDSCAPING INC

SOUZA CONSTRUCTION INC

STOUDENMIRE CORPORATION

CALPORTLAND CONSTRUCTION

STOUDENMIRE CORPORATION

GRIFFITH COMPANY

Contractor

DAVIS  CA 95616

SAN LUIS OBISPO, CA 93403

ATASCADERO CA 93422

SANTA MARIA  CA 93456

ATASCADERO, CA 93422

BAKERSFIELD  CA 93308

(530)400-3943

 

(805)461-1454

(805)345-3581

(805)461-1454

(661)392-6640

SILVA,RICK

MURDOCK, KEVIN

LILIAN BENNETZEN

SILVA, RICK

DEANDA, ANTHONY

NORRIS, AMY

Resident
Engineer

(805)471-2102

(805)922-1611

(805)748-6733

(805)471-2102

(805)542-4765

(805)550-1306

 $2,187,135

 $299,000

 $1,185,109

 $3,856,872

 $295,245

 $4,167,503

Bid + CCOs

 $799,228

 $39,434

 $1,125

 $3,537,593

 $195,324

 $3,986,508

Comp To  date

 $0

 $0

 $0

 $1,337,673

 $0

 $244,465

This Month

06/11/18

06/05/18

04/12/16

02/22/18

03/14/16

06/13/18

Awarded

06/28/18

06/16/18

05/02/16

03/19/18

04/07/16

06/28/18

Approved

03/27/22

12/11/18

01/10/17

12/03/18

09/16/16

12/18/18

Est Comp

 31%

 20%

 19%

 87%

 77%

 72%

%Time

 37%

 13%

 0%

 91%

 71%

 96%

% Work 

 

 

 

 

 

 

Message

05-492824

05-1K1804

05-1G3504

05-1J2604

05-1G3204

05-1J1704

Contract 

ACST-S001-(638)E

  

  

  

  

ACNH-P046-(056)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 35

PO BOX 3810

1680 EL CAMINO REAL SUITE 4

P.O. BOX 1280

7536 MORRO ROAD

1128 CARRIER PARKWAY AVENUE

775 ARLINGTON ST.

2053 PREISKER LANE

STE E

2053 PREISKER LANE,

SUITE E

775 ARLINGTON ST.

2053 PREISKER LANE,

SUITE E

102 S WHITLEY GARDENS

DRIVE

CAMBRIA, CA 93428

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

CAMBRAI, CA 93428

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

05District

 $6,723,667 $299,584,222 $446,862,795

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

Fed Aid

HE13

HM

HM

HA22

HB1

Pgm Code

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES ON VARIOUS ROUTES

Description 

CONVERT TO 4-LANE EXPRESSWAY

RHMA (TYPE G) OVERLAY

MILL AND OVERLAY WITH RUBBERIZED

HIGHWAY REHAB NORTH PASO ROBLES

REMOVE AND REPLACE ROADSIDE SIGNS

Type Of Work

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

PAPICH CONSTRUCTION CO., INC.

SECURITY PAVING COMPANY, INC.

HIGHWAY SPECIALTY COMPANY INC

Contractor

WALNUT CREEK, CA 94596

ARROYO GRANDE, CA 93420

ARROYO GRANDE, CA 93420

SYLMAR  CA 91342

REDDING CA 96002

(925)932-7900

(805)473-3016

(805)473-3000

(818)362-9200

(530)949-5631

NORRIS, AMY

LILIAN BENNETZEN

KEVIN MURDOCK

BORRELLI, ANDREW

Resident
Engineer

(805)550-1306

(805)748-6095

(805)748-6095

(805)331-3023

 

 $44,316,316

 $7,293,219

 $7,046,574

 $55,268,502

 $426,751

Bid + CCOs

 $43,340,299

 $2,232,433

 $7,567,468

 $25,861,674

 $0

Comp To  date

 $0

 $0

 $0

 $1,197,036

 $0

This Month

02/10/16

03/19/18

03/08/18

11/16/16

05/23/18

Awarded

02/25/16

04/11/18

03/29/18

12/09/16

07/17/18

Approved

03/27/19

11/16/18

11/09/18

06/28/19

Est Comp

 77%

 78%

 100%

 73%

 0%

%Time

 97%

 31%

 94%

 47%

 0%

% Work 

 

SUSPENDED

OVER RUN

 

 

Message

05-330784

05-1J5204

05-1J3004

05-0G0404

05-1G9004

Contract 

  

  

  

ACNH-PQ10-(306)E

SSTG-000C-(472)E

  

  

  

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

1777 OAKLAND BOULEVARD STE300

398 SUNRISE TERRACE

398 SUNRISE TERRACE

13170 TELFAIR AVE

1700 E CYPRESS AVE

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STEE

3230 RIVERSIDE AVE,

#130

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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06District

06-FRE-5-21.0/31

06-FRE-41-22.8/23.6

06-FRE-41-23.0/30.4

06-FRE-41-33.1/33.4

06-FRE-63-2.0/4

06-FRE-99-.4/30.5

Fed Aid

HA22

HM1

HA21

HM1

HM1

Pgm Code

IN FRESNO COUNTY ON I-5 FROM

TUOLUMNE AVE OC TO 1.0 MI. NORTH OF

RTE 33/5 SEPARATION

ON FRE 41, 168, AND 180 AT 28 BRIDGES

IN FRESNO COUNTY IN FRESNO FROM O

STREET UNDERCROSSING TO HERNDON  AVE

UNDERCROSSING

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

ON FRE/MAD 99, AT 18 BRIDGES, IN FRE

CO FROM 0.4 MILES N OF THE FRE/TUL CO

LINE TO 1.1 MILES S OF THE FRE/MAD CO

LINE AND IN MAD C

Description 

PAVEMENT PRESERVATION (CAPM)

CONCRETE OVERLAY/JOINT & DECK SEALS

PCC GRIND & INSTALL JOINT SEALS

BRIDGE SEISMIC RETROFIT

DIGOUTS/MILL & REPLACE WTIH RHMA

BRIDGE DECK OVERLAYS & JOINT SEALS

Type Of Work

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

Contractor

FRESNO  CA 93706

TEMPE  AZ 85282

RANCHO CUCAMONGA  CA 91730

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

SACRAMENTO  CA 95834

(559)441-5700

(602)437-1711

(909)944-1037

(916)852-5530

(559)441-5721

(916)283-9950

MOHAMMAD SAMIMI

CRUZ, CARY

MARK MENGONI

MOHAMMAD SAMIMI

MOHAMMAD SAMIMI

Resident
Engineer

 

(559)243-3814

(559)243-3881

(559)243-3543

(559)243-3814

(559)243-3814

 $12,295,753

 $2,420,261

 $1,750,870

 $4,301,014

 $1,895,038

 $5,590,653

Bid + CCOs

 $0

 $988,791

 $1,244,824

 $3,936,403

 $1,810,682

 $109,100

Comp To  date

 $0

 $367,988

 $0

 $46,267

 $0

 $102,650

This Month

09/26/18

06/01/18

06/06/18

10/13/16

02/06/18

06/11/18

Awarded

10/22/18

07/09/18

06/25/18

11/03/16

02/21/18

07/16/18

Approved

04/16/19

11/05/18

04/02/19

07/02/18

03/08/18

Est Comp

 0%

 81%

 66%

 48%

 100%

 42%

%Time

 0%

 40%

 68%

 91%

 100%

 2%

% Work 

 

 

COMPLETED

 

 

 

Message

06-0U0804

06-0V4704

06-0W7704

06-0N9904

06-0V2104

06-0V4604

Contract 

B1IM-005 -(151)E

  

ACNH-P041-(139)E

NHP-P041-(599)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

1310 W. 23RD STREET

10641 FULTON COURT

11315 SUNRISE GOLD CIR. #A

2716 S. GRANITE COURT

4600 NORTHGATE BLVD., STE 100

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

11/15/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-168-36.0/65.9

Fed Aid

HB4N

HM1

HB4N

HM1

Pgm Code

IN FRESNO COUNTY ON ROUTE 99 FROM 0.4

MI N OF CHESTNUT AVE OC TO 0.4 MI S

OF SOUTH CALWA OH

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN TUL AND FRE CO ON RTE 99 AT

VARIOUS LOCATIONS FROM  TUL-

R53.82/53.94 TO FRE-0.0/14.93

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.2 MILE WEST OF AUBERRY

ROAD TO KAISER PASS ROAD

Description 

WIDEN RAMP & INSTALL TRAFFIC SIGNAL

RHMA-OPEN GRADED (BWC) OVERLAY

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

ROADSIDE SAFETY IMPROVEMENTS

HMA RESURFACING AND REHAB CULVERTS

Type Of Work

DAWSON-MAULDIN

CONSTRUCTION,INC.

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DAWSON-MAULDIN

CONSTRUCTION,INC.

CAL VALLEY CONSTRUCTION

Contractor

HUNTINGTON BEACH  CA 92615

BAKERSFIELD  CA 93308

SYLMAR  CA 91342

WATSONVILLE CA 95077

FOUNTAIN VALLEY CA 92708

FRESNO  CA 93722

(714)378-1533

(661)392-6640

(818)362-9200

(559)441-5700

(714)378-1533

(559)274-0300

DONALD HIURA

CARY CRUZ

MCGUIRE, TIM

KIMURA, JUSTIN

MARK MENGONI

MARK MENGONI

Resident
Engineer

(559)341-2795

(559)243-3881

(559)259-2081

(559)246-9536

(559)243-3543

(559)243-3543

 $1,093,780

 $5,389,672

 $4,003,161

 $134,756,965

 $2,870,107

 $14,958,479

Bid + CCOs

 $756,925

 $4,556,060

 $3,465,562

 $125,928,411

 $0

 $1,173,202

Comp To  date

 $307,213

 $0

 $76,769

 $1,631,401

 $0

 $964,765

This Month

05/30/18

03/06/18

08/08/17

06/30/16

09/05/18

08/24/18

Awarded

06/25/18

03/19/18

08/29/17

07/25/16

09/25/18

09/20/18

Approved

12/14/18

10/09/18

01/14/19

01/10/19

05/06/19

Est Comp

 34%

 80%

 18%

 93%

 0%

 21%

%Time

 68%

 84%

 88%

 92%

 0%

 8%

% Work 

 

 

 

 

 

 

Message

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0U09U4

Contract 

ACNH-P099-(619)E

  

ACNH-P099-(613)E

  

ACNH-P099-(621)E

B1ST-S168-(064)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 8397

1128 CARRIER PARKWAY AVENUE

13170 TELFAIR AVENUE

PO BOX 50085

10625 ELLIS AVE SUITE D

5125 N GATES AVE #102

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-KER-0-/0

06-KER-5-54.1/0

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

Fed Aid

HE14

HA23

HA26

HE13

HA21

Pgm Code

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN COUNTY AT THE BUTTONWILLOW

SAFETY ROADSIDE REST AREA

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

Description 

FREEWAY LANDSCAPING

2C TO 4E ON NEW ALIGNMENT KINGS

WIRE THEFT RESTORATION

UPGRADE WATER AND WASTE WATER

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

SECURITY PAVING COMPANY, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

MERCER FRASER COMPANY

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

Contractor

HERCULES  CA 94547

SYLMAR  CA 91342

CHINO  CA 91710

EUREKA  CA 95502

SYLMAR  CA 91342

IRVINE  CA 92618

(510)741-9226

(818)362-9200

(909)536-8693

(707)443-6371

(818)362-9200

(949)470-0500

HAIDAR HADDADIN

HADDADIN, HAIDAR

AMARJIT DHALIWAL

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(559)897-7223

(559)243-3856

(661)391-4766

 

(661)391-4766

(661)391-4747

 $4,058,312

 $54,355,311

 $12,186,475

 $2,369,350

 $25,696,071

 $15,057,502

Bid + CCOs

 $3,840,896

 $25,493,584

 $9,464,315

 $0

 $6,687,822

 $12,109,880

Comp To  date

 $6,494

 $2,129,633

 $328,793

 $0

 $969,004

 $953,091

This Month

03/19/15

04/05/17

08/08/17

06/22/18

01/11/18

05/05/17

Awarded

06/22/15

04/26/17

08/29/17

07/17/18

02/02/18

05/30/17

Approved

10/15/19

09/30/19

03/01/19

03/11/20

03/29/19

Est Comp

 34%

 61%

 80%

 0%

 34%

 72%

%Time

 94%

 47%

 78%

 0%

 26%

 79%

% Work 

 

 

 

 

 

 

Message

06-0Q2104

06-342534

06-0S6104

06-0Q6204

06-442544

06-0K4604

Contract 

  

ACNH-S180-(059)E

  

ACIM- 005-(198)E

PLUL-6206-(021)E

ACNH-X029-(129)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

13501 BENSON AVE

PO BOX 1006

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

3240 N.MILLBROOK

3240 N. MILLBROOK AVE

1824 NORRIS RD.

1824 NORRIS ROAD

1824 NORRIS ROAD

FRESNO, CA 93726

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/24.1

06-KER-99-23.6/28.4

Fed Aid

HA22

HA22

HA21

HA22

HB1

HA22

Pgm Code

IN BAKERSFIELD FROM ROUTE 58/99

SEPARATION TO COTTONWOOD ROAD

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

ABOUT 8 MILES EAST OF TEHACHAPI  FROM

SAND CANYON OH TO 0.5 MI EAST OF

CACHE CREEK (BR# 50-346 L/R)

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

IN KERN COUNTY IN BAKERSFIELD FROM

BRUNDAGE LANE OVERCROSSING TO PALM

AVENUE AND AT ROUTE 58/99/178

SEPARATION

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM BRUNDAGE LANE OC TO

BEARDSLEY CANAL

Description 

ROADWAY REHABILITATION (3R)

PAVEMENT REHABILITATION (2R)

REPLACE BRIDGES

2R PAVEMENT REHABLILITATION

INSTALL HIGHWAY LIGHTING

ROADWAY REHABILITATION

Type Of Work

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

BROSAMER & WALL, INC.

Contractor

SYLMAR  CA 91342

SYLMAR  CA 91342

BAKERSFIELD CA 93308

SYLMAR  CA 91342

CHINO  CA 91710

WALNUT CREEK  CA 94596

(818)362-9200

(818)362-9200

(661)399-3361

(818)362-9200

(909)591-0000

(925)932-7900

AMARJIT DHALIWAL

CLAY LOMAX

SAM DHALIWAL

Resident
Engineer

(661)391-4766

(661)391-4767

 

(661)391-4742

 

 

 $22,141,754

 $32,931,764

 $7,132,608

 $16,527,218

 $524,499

 $61,500,155

Bid + CCOs

 $0

 $11,249,404

 $0

 $11,291,006

 $0

 $0

Comp To  date

 $0

 $1,248,635

 $0

 $1,743,142

 $0

 $0

This Month

05/01/18

12/29/17

08/28/18

10/02/17

07/26/18

10/03/18

Awarded

05/29/18

02/02/18

09/14/18

10/27/17

08/20/18

10/25/18

Approved

04/03/19

03/15/19

Est Comp

 0%

 65%

 0%

 67%

 0%

 0%

%Time

 0%

 34%

 0%

 68%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-0G8514

06-0S4704

06-0Q1904

06-0R1404

06-0S4504

06-0Q2804

Contract 

ACNH-P058-(128)E

ACNH-P058-(126)E

B1NH-P058-(130)E

ACNH-P099-(614)E

  

B1NH-X029-(143)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

3005 JAMES ROAD

13170 TELFAIR AVENUE

13501 BENSON AVE

1777 OAKLAND BLVD.

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD,CA 93308

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-46.5/70

06-KER-184-4.0/7.6

06-KIN-5-/9

Fed Aid

HA21

HM1

HA23

HM1

HA22

Pgm Code

IN KERN COUNTY IN BAKERSFIELD ON

ROUTE 99 AT AIRPORT DRIVEG AND AT

OVERCROSSING AND ON ROUTE 178 AT

GOLDEN STATE AVENUE SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

IN KERN COUNTY ON ROUTE 99 AT VARIOUS

LOCATIONS

IN KERN, KINGS & TULARE COUNTIES ON

VARIOUS ROUTES

IN KERN COUNTY ON ROUTE 184 FROM_

PANAMA LANE TO DI MILLER DRIVE AND ON

ROUTE 223 FROM ST THOMAS STREET TO

ROUTE 58

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.9 MILES SOUTH OF EQUIPMENT

UNDERCROSSING

Description 

SEISMIC RESTORATION

BOUNDED WEARING COURSE, RHMA&TYPE 0

REMOVE & PLACE 6" THERMAL STRIPE

REMOVE DISEASED AND DEAD TREES

COLD PLANE, REPAIR PAVEMENT

PAVEMENT REHABILITATION (2R)

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRIFFITH COMPANY

STERNDAHL ENTERPRISES INC.

ESLICK CONSTRUCTION

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

Contractor

VACAVILLE  CA 95688

BAKERSFIELD  CA 93308

SUN VALLEY  CA 91352

CLOVIS  CA 93619

BAKERSFIELD  CA 93308

FRESNO  CA 93706

(707)455-7033

(661)392-6640

(818)834-8199

(559)593-0311

(661)399-3361

(559)441-5721

CLAY LOMAX

MARTINEZ BLAS

SAM DHALIWAL

GANDRATHI, SUNIL

Resident
Engineer

(661)391-4767

(559)651-8321

 

 

(661)391-4742

(559)999-5733

 $2,339,207

 $4,599,139

 $4,175,044

 $766,001

 $3,509,256

 $18,823,958

Bid + CCOs

 $2,303,033

 $4,079,439

 $3,488,652

 $0

 $3,459,430

 $17,801,592

Comp To  date

 $0

 $1,333,589

 $0

 $0

 $0

 $44,710

This Month

09/30/16

01/16/18

03/19/18

10/22/18

05/30/18

02/22/18

Awarded

11/03/16

02/02/18

04/11/18

11/08/18

06/25/18

03/19/18

Approved

08/21/18

11/29/18

10/24/18

10/29/18

11/28/18

Est Comp

 100%

 84%

 100%

 0%

 100%

 96%

%Time

 100%

 85%

 100%

 0%

 100%

 91%

% Work 

 

 

COMPLETED

 

COMPLETED

 

Message

06-0K8104

06-0V1804

06-0X4804

06-0U9404

06-0V2004

06-0S4904

Contract 

ACNH-PX02-(125)E

  

  

  

ACST-X029-(139)E

ACIM- 005-(201)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4950 ALLISON PARKWAY, SUITE A

1128 CARRIER PARKWAY AVENUE

11861 BRANFORD ST.

12133 E SHAW

3005 JAMES ROAD

2716 S. GRANITE COURT

1824 NORRIS RD

8530 W ROOSEVELT AVE

1824 NORRIS ROAD

3240 N. MILLBROOK

AVENUE

BAKERSFIELD, CA 93312

VISALIA CA 93291

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

11/05/18

11/01/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-KIN-41-8.1/16

06-KIN-41-34.4/35

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

Fed Aid

HB1

HA25

HE11

HB1

HA22

Pgm Code

IN KINGS COUNTY FROM ROUTE 33 TO

FRESNO COUNTY LINE AT VARIOUS

LOCATIONS

IN KINGS COUNTY NEAR STRATFORD AT

KANSAS AVENUE

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

Description 

CONSTRUCT CENTER LINE AND SHOULDER

INTERSECTION IMPROVEMENTS

LANDSCAPE ARCHITECTURE PLANTING

LANDSCAPING AND PLANT ESTABLISHMENT

CONSTRUCT ROUNDABOUT

REPLACEMENT PLANTING

Type Of Work

AVISON CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

MADERA  CA 93636

FRESNO  CA 93706

SAN RAFAEL  CA 94901

HERCULES CA 94547

FRESNO  CA 93706

HERCULES  CA 94547

(559)431-0317

(559)441-5700

(415)453-4675

(510)741-9226

(559)441-5700

(510)741-9226

HAROLDSEN, BRENT

HAROLDSEN, BRENT

MOHAMMAD SAMIMI

HAROLDSEN, BRENT

GANDRATHI, SUNIL

Resident
Engineer

(559)243-3852

(559)243-3852

 

(559)250-6305

(559)246-6410

(559)999-5733

 $2,917,270

 $1,518,155

 $543,642

 $697,200

 $3,738,279

 $1,053,477

Bid + CCOs

 $2,190,536

 $1,312,797

 $440,021

 $706,452

 $3,476,078

 $861,961

Comp To  date

 $562,306

 $169,009

 $8,805

 $0

 $1,679,571

 $8,864

This Month

05/10/18

05/30/18

05/30/17

01/02/15

04/11/18

08/11/17

Awarded

05/31/18

06/25/18

06/22/17

01/26/15

05/16/18

08/29/17

Approved

01/16/19

12/31/18

10/16/19

12/31/18

12/31/18

02/24/20

Est Comp

 68%

 76%

 100%

 0%

 94%

 100%

%Time

 75%

 85%

 81%

 0%

 92%

 82%

% Work 

 

 

 

PLANT EST

SATIS

 

OVER RUN

Message

06-0V8604

06-0T2404

06-416014

06-325514

06-0Q3204

06-487514

Contract 

SNHG-P041-(135)E

HSNH-P041-(138)E

ACNH-P041-(133)E

NHP-P198-(064)E

SNHG-P198-(079)E

ACNH-P198-(074)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

40434 BRICKYARD DR.

2716 S. GRANITE COURT

77 LARKSPUR STREET

726 ALFRED NOBEL DRIVE

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-KIN-198-18.4/0

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-20.1/31.5

Fed Aid

HB1

HA22

HM1

HA22

Pgm Code

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

IN AND NEAR OAKHURST FROM 0.5 MI

NORTH OF ROAD 426 TO 0.1 MI NORTH OF

ALLEN ROAD.

IN MADERA AND MARIPOSA COUNTIES  AT

VARIOUS LOCATIONS______________

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MI SOUTH OF ROUTE 145/99

SEPARATION TO ASH SLOUGH

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM SOUTH OF HENDERSON

AVE UC TO JUNCTION ROUTE 137

Description 

INSTALL SIGNALS AND MODIFY CURB

RESURFACE ROADWAY WITH HMA TYPE A

2 INCHES OF HMA WITH DIGOUTS

ROADSIDE SAFETY IMPROVEMENTS

R A C OVERLAY

PAVEMENT PRESERVATION

Type Of Work

CAL ELECTRO, INC.

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

TEICHERT CONSTRUCTION

Contractor

REDDING  CA 96002

FRESNO  CA 93706

ROSEVILLE CA 95661

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

ROSEVILLE  CA 95661

(530)223-5937

(559)441-5700

(916)757-6400

(559)441-5700

(805)473-3016

(916)757-6400

GANDRATHI, SUNIL

CRUZ, CARY

CARY CRUZ

CARY CRUZ

HUERTA,JAVIER

Resident
Engineer

(559)999-5733

(559)243-3881

(559)243-3881

(559)243-3881

 

(559)286-7590

 $655,989

 $3,730,688

 $5,308,020

 $2,013,954

 $3,182,874

 $8,062,120

Bid + CCOs

 $621,895

 $3,451,366

 $4,447,353

 $1,710,162

 $0

 $7,385,381

Comp To  date

 $0

 $161,022

 $0

 $0

 $0

 $0

This Month

06/26/17

06/13/18

05/01/18

03/30/17

12/12/17

04/18/17

Awarded

07/27/17

06/28/18

05/18/18

04/20/17

01/05/18

05/09/17

Approved

05/11/18

12/04/18

10/26/18

12/05/17

10/22/18

Est Comp

 100%

 72%

 89%

 100%

 0%

 100%

%Time

 100%

 90%

 86%

 100%

 0%

 100%

% Work 

SUSPENDED

 

 

 

 

OVER RUN

Message

06-0T5104

06-0R1604

06-0W7504

06-0Q6104

06-0T8004

06-0Q2604

Contract 

SNHG-P198-(075) 

ACNH-P041-(136)E

  

ACNH-P099-(599)E

  

CNHP-P065-(106)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3710 ELECTRO WAY

2716 S. GRANITE COURT

400 SUNRISE AVE. SUITE 300

2716 GRANITE COURT

398 SUNRISE TERRACE

400 SUNRISE AVE. SUITE 300

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA, CA 93291

Accepted

10/22/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-TUL-65-31.6/39.6

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-15.1/16.9

06-TUL-190-20.9/21.2

06-TUL-190-/8

Fed Aid

HA22

HA25

HE11

HB1

HB1

HA22

Pgm Code

IN TULARE COUNTY IN AND NEAR EXETER

FROM JUNCTION ROUTE 137 TO JUNCTION

ROUTE 198

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN PORTERVILLE FROM PROSPECT ST TO

PLANO ST

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

Description 

AC OVERLAY

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

CONSTRUCT CONCRETE MEDIAN BARRIER

INTERSECTION IMPROVEMENT

AC OVERLAY, SHOULDER WIDENING, LEFT

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

YARBS GRADING AND PAVING INC.

Contractor

ROSEVILLE  CA 95661

HERCULES  CA 94547

FRESNO CA 93706

FRESNO  CA 93706

VISALIA  CA 93291

FRESNO CA 93725

(916)757-6400

(510)741-9226

(559)441-5700

(559)441-5700

(559)651-1300

(559)834-4818

HAROLDSEN, BRENT

MARTINEZ BLAS

SHELLEY MAGGARD

MARTINEZ BLAS

Resident
Engineer

 

 

(559)243-3852

(559)651-8321

(559)651-8319

(559)651-8321

 $4,476,429

 $1,070,833

 $31,082,113

 $2,334,114

 $2,899,741

 $11,879,035

Bid + CCOs

 $4,039,759

 $929,791

 $29,805,780

 $2,303,045

 $2,855,446

 $5,299,954

Comp To  date

 $0

 $0

 $267,222

 $0

 $0

 $1,237,389

This Month

09/28/17

09/28/17

02/24/17

02/08/18

09/23/15

11/29/17

Awarded

10/27/17

10/27/17

03/15/17

02/21/18

10/07/15

02/02/18

Approved

09/18/18

06/21/21

12/31/18

10/26/18

05/08/18

03/22/19

Est Comp

 100%

 0%

 93%

 100%

 100%

 49%

%Time

 100%

 0%

 96%

 100%

 100%

 45%

% Work 

 

PLANT EST

SATIS

 

COMPLETED

 

 

Message

06-0G9804

06-332214

06-471504

06-0S3104

06-0J5304

06-461504

Contract 

ACNH-P065-(107)E

  

  

SNHG-P190-(023)E

SSTP-P190-(020)E

ACST-P190-(022)E

--()

  

  

--()

PL62-06 0-(3E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

11339 S PEACH AVE

3240 N. MILLBROOK

AVENUE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

10/30/18

Location
Storm Water
Plan
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06District

 $17,292,714 $338,945,924 $589,015,204

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Fed Aid

HB1

HA22

HB4C

Pgm Code

IN VISALIA FROM BURKE ST OVERCROSSING

TO 0.5 MILE EAST OF BEN MADDOX WAY

OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

Description 

CONSTRUCT RUMBLE STRIPS

PAVEMENT REHABILITATION (2R)

INSTALL LANDSCAPING

Type Of Work

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

FRESNO  CA 93706

VISALIA  CA 93291

HERCULES  CA 94547

(559)441-5700

(559)651-1337

(510)741-9226

HUERTA, JAVIER

BLAS MARTINEZ JR.

Resident
Engineer

 

(559)286-7590

(559)651-8321

 $668,887

 $20,830,750

 $332,261

Bid + CCOs

 $666,542

 $10,888,297

 $314,294

Comp To  date

 $0

 $944,385

 $0

This Month

01/29/18

12/01/17

06/25/15

Awarded

02/21/18

12/26/17

07/16/15

Approved

07/03/18

04/19/19

11/19/18

Est Comp

 100%

 62%

 32%

%Time

 100%

 51%

 94%

% Work 

 

 

COMPLETED

Message

06-0U7204

06-0S3404

06-430714

Contract 

SNHG-P196-(078)E

ACNH-P198-(077)E

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

2716 S. GRANITE COURT

1212 N PLAZA DR

726 ALFRED NOBEL DRIVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

Accepted

11/20/18

Location
Storm Water
Plan
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07District

07-LA-1-2.7/12.1

07-LA-1-6.5/6.5

07-LA-1-10.7/10.7

07-LA-1-11.5/26

07-LA-1-20.9/21.2

07-LA-1-23.9/26.1

Fed Aid

HB71

HB1

HB1

HB4N

HB71

HM1

Pgm Code

IN LA COUNTY, IN LOS ANGELES AND LONG

BEACH FROM E. ANAHEIM STREET TO

VERMONT AVENUE

IN LOS ANGELES IN LONG BEACH,

INTERSECTION OF PACIFIC COAST HWY AND

PACIFIC AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FRIES AVENUE

IN LA COUNTY FROM FIGUEROA ST E/O R

TE 110 TO N/O RTE 105

IN LOS ANGELES COUNTY, IN HERMOSA

BEACH AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, FROM ROSECRANS

BLVD TO BEG TUNNEL

Description 

UPGRADE PEDESTRIAN FACILITIES

MODIFY SIGNALS

INSTALL TRAFFIC SIGNALS AND UPGRADE

IMPROVE TRAFFIC SIGNAL ITS MNGT SYS

CONTRUCT ADA CURB RAMPS

DIGOUTS FROM ROSECRANS BLVD TO BEG

Type Of Work

GRIFFITH COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

KDC INC., DBA DYNALECTRIC

ALDRIDGE ELECTRIC, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

ALL AMERICAN ASPHALT

Contractor

BREA, CA 92821

RIVERSIDE  CA 92504

LOS ALAMITOS  CA 90720

LIBERTYVILLE  IL 60048

COMPTON  CA 90221

CORONA  CA 92879

(714)984-5500

(951)710-1000

(714)828-7000

(847)680-5200

(310)669-8949

(951)736-7600

TON, THANG

TURAY, SULAIMAN

FREMPONG, S.

WANG, PAUL

HERRERA, EDGAR

GALLARDO, SAM

Resident
Engineer

(562)402-1862

(562)345-3134

 

(562)345-3144

(310)609-0364

(310)609-0264

 $2,812,766

 $229,029

 $400,648

 $3,670,072

 $139,872

 $1,365,835

Bid + CCOs

 $2,485,042

 $0

 $0

 $3,568,613

 $166,262

 $1,210,979

Comp To  date

 $0

 $0

 $0

 $73,286

 $5,906

 $0

This Month

11/15/16

09/19/18

09/19/18

05/17/17

05/01/18

06/07/17

Awarded

12/09/16

10/08/18

10/25/18

06/26/17

05/29/18

06/26/17

Approved

10/30/18

12/20/18

01/08/19

10/01/18

Est Comp

 100%

 0%

 0%

 100%

 48%

 89%

%Time

 94%

 0%

 0%

 97%

 93%

 88%

% Work 

 

 

 

OVER RUN

SUSPENDED

SUSPENDED

Message

07-290804

07-330204

07-331704

07-309904

07-4T9904

07-3W3204

Contract 

ACST-PP00-(616)E

SSTH-P001-(646)E

SSTG-P001-(644)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

5942 ACORN ST.

4462 CORPORATE CENTER DR.

844 EAST ROCKLAND ROAD

620 S BRADFIELD AVENUE

400 EAST 6TH STREET

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLVD

STE E-2

13230 FIRESTONE BLVD

SUITE E-2

18730 S WILMINGTON

AVE STE 103

18730 S.WILMINGTON

AVE. STE103

CERRITOS, CA 90703

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-41.7/41.7

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-567.0/56.7

Fed Aid

HA22

20.20

201130

HM1

HB1

HA23

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY, IN MALIBU, AT

0.2 MILE WEST OF TUNA CANYON  ROAD

IN LA COUNTY FROM PM41.8 TO PM 42.8

TO REPAIR FAILED SLOPE BY STABILIZING

RDWAY AND CLEAN DRAINAGE SYSTEM

DIR'S EMERGENCY FORCE A

IN LOS ANGELES COUNTY, IN THE CITY OF

MALIBU AND LOS ANGELES COUNTY,

BETWEEN MALIBU LAGOON AND LA/VEN

COUNTY LINE.

IN MALIBU FROM PUERCO CANYON ROAD TO

0.2 MILE EAST OF CORRAL CANYON ROAD

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

IN CITY OF MALIBU TRANCAS CREEK ON

PCH TO PLACE CLASS IV ROCKS AROUND TO

PREVENT FURTHER SCOURING OF BRIDGE

FOOTINGS DIR'S EMERGEN

Description 

REPAIR DRAINAGE BENCHES ON HILLSIDE

REPAIR FAILED SLOPE & CLEAN DRAINAGE

SYSTM

PAVEMENT PRESERVATION

SAFETY IMPROVEMENT

SLOPE AND SOIL STABILIZATION

PROTECT BRIDGE SPREAD FOOTING

Type Of Work

PROCON BUILDERS, INC.

ORTIZ ENTERPRISES INC.

ALL AMERICAN ASPHALT

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

SUMMER CONSTRUCTION INC

Contractor

CHATSWORTH, CA 91311

IRVINE, CA 92618

CORONA  CA 92879

VALENCIA  CA 91355

VALENCIA CA 91355

SANTA PAULA, CA 93061

(818)674-4330

 

(951)736-7600

(661)367-9040

(661)367-9040

 

SAYKALI, ZARIF

DIPSIA, M.

SAYKALI, ZARIF

SAYKALI, Z.

RILEY, JAMES

DIPSIA, MICHAEL

Resident
Engineer

(310)821-1847

(310)345-6270

(310)345-6274

(310)821-847

(805)480-4928

(310)345-6270

 $249,251

 $1,295,000

 $2,202,590

 $1,959,077

 $5,871,003

 $570,000

Bid + CCOs

 $236,129

 $859,350

 $2,119,649

 $1,204,541

 $2,914,069

 $0

Comp To  date

 $121,243

 $0

 $0

 $159,263

 $134,428

 $0

This Month

01/16/18

03/20/17

03/30/16

06/18/18

06/26/17

01/19/18

Awarded

03/20/18

04/17/17

04/12/16

07/09/18

07/20/17

02/27/18

Approved

04/30/19

10/31/18

09/28/18

04/30/19

04/15/19

02/12/19

Est Comp

 77%

 100%

 99%

 71%

 100%

 0%

%Time

 88%

 66%

 97%

 62%

 50%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

07-3P7904

07-1XC204

07-4Y6704

07-299304

07-333404

07-1XG104

Contract 

  

  

  

ACST-P001-(635)E

STER-4142-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

9526 TOPANGA CANYON BLVD.

6 CUSHING STE 200

400 E. 6TH STREET

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

P.O. BOX 30

12975 W CULVER BLVD

12975 W. CULVER BLVD

12975 W CULVER BLVD

12975 W. CULVER BLVD

1525 RANCHO CONEJO

BLVD #102

12975 W. CULVER BLVD.

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES CA 90066

LOS ANGELES, CA. 90066

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-/21.9

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

Fed Aid

HM1

HM4

HB4N

HB5

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES, FROM SAN GABRIEL RIVER TO

ARTESIA BLVD  BEACH AND HERMOSA

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM OAK GLEN PLACE

OVERCROSSING TO FERN LANE

UNDERCROSSING

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

Description 

PREVENTIVE PAVEMENT MAINTENANCE -

REPLACE SIGN PANELS

HAR UPGRADE & MODIF FOR AMBER ALERT

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

ROADWAY WIDENING & STRIPING (SEG 5)

Type Of Work

VSS INTERNATIONAL, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

WEST SACRAMENTO  CA 95798

IRVINE  CA 92606

CHINO  CA 91710

SAN MARCOS CA 92078

SYLMAR, CA 91342

SYLMAR CA 91342

(916)373-1500

(949)370-4157

(909)591-0000

(760)916-9100

(818)362-9200

(818)362-9200

GALLARDO, SAM

KWAN, KIN

ALONZO BERNARD

FREMPONG, SAM

ARABE, JEROME

FAYAD, HASSAN

Resident
Engineer

(310)609-0266

(562)572-6016

(562)345-3145

(562)345-9865

(562)345-3125

(562)860-3085

 $5,707,120

 $512,694

 $5,556,291

 $83,312,093

 $128,692,701

 $86,471,970

Bid + CCOs

 $4,501,293

 $435,176

 $5,403,014

 $84,422,407

 $121,400,202

 $64,008,746

Comp To  date

 $0

 $0

 $44,774

 $4,200

 $1,552,523

 $352,578

This Month

03/23/18

03/08/18

11/28/16

08/14/12

08/23/12

04/24/14

Awarded

04/17/18

03/27/18

01/11/17

09/18/12

09/18/12

05/13/14

Approved

06/28/19

09/05/18

02/25/19

03/27/19

10/16/19

12/31/20

Est Comp

 39%

 93%

 84%

 85%

 84%

 65%

%Time

 79%

 87%

 97%

 98%

 93%

 74%

% Work 

 

 

 

 

 

 

Message

07-3W6604

07-3W9604

07-240704

07-215934

07-215944

07-215954

Contract 

  

  

ACST-P000-(446)E

  

  

CMLN-6207-(068)N

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

PO BOX 981330DRIVE

1792 KAISER AVE.

13501 BENSON AVE

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

18730 S, WILMINGTON

AVE.#103

2090 FERN LANE

13230 FIRESTONE BLVD

SUITE E-2

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

18000 STUDEBAKER RD.

SUITE 360

RANCHO DOMINGUEZ, CA.

90220

GLENDALE, CA. 91208

SANTA FE SPRINGS CA

90670

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

CERRITOS CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.3/18.8

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

07-LA-5-20.3/20.3

Fed Aid

HA22

HB34

HB1

HA42

HA22

HA21

Pgm Code

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM STATE STREET

OVERCROSSING TO MISSION ROAD

UNDERCROSSING AND ON ROUTE 10 FROM

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

IN LOS ANGELES CITY, FROM 0.1 MILE

SOUTH OF NORTH BROADWAY AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

PASADENA AVENUE OVERCROSSING

IN LOS ANGELES, ROUTE 005 PM 20.31

Description 

PVMT REHAB

ROADWAY SAFETY IMPROVEMENT

HIGH FRICTION & UPGRADE LIGHTING

STORM WATER MITIGATION, CONSTRUCT

PAVEMENT PRESERVATION

PAINT BRIDGE

Type Of Work

SECURITY PAVING COMPANY, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

POWELL CONSTRUCTORS, INC.

SEMA CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

Contractor

SYLMAR  CA 91342

IRVINE  CA 92606

RANCHO CUCAMONGA  CA 91730

FONTANA  CA 92335

IRVINE  CA 92618

STANTON  CA 90680

(818)362-9200

(949)252-0441

(909)944-1037

(909)356-8880

(949)470-0500

(562)305-1520

EID,EMILE

AZIMA, HASSAN

EID, EMILE

AMADI, PATRICIA

GUIRGUIS, SHERIF

EL JAMAL, JAMAL

Resident
Engineer

(310)345-6203

(626)572-6732

 

(818)364-2760

(626)339-1601

(818)637-2506

 $15,624,359

 $5,674,161

 $2,657,994

 $4,729,621

 $3,115,556

 $16,746,000

Bid + CCOs

 $9,872,815

 $2,104

 $0

 $4,669,907

 $1,896

 $16,762,471

Comp To  date

 $0

 $0

 $0

 $35,810

 $0

 $0

This Month

05/31/16

01/18/18

09/27/18

01/20/16

05/25/18

06/30/15

Awarded

06/20/16

02/09/18

10/22/18

01/28/16

06/19/18

07/15/15

Approved

02/05/19

09/19/22

01/28/19

06/17/19

02/08/19

Est Comp

 53%

 20%

 0%

 52%

 0%

 85%

%Time

 60%

 0%

 0%

 98%

 0%

 99%

% Work 

 

 

 

 

 

 

Message

07-300704

07-296404

07-318404

07-258404

07-308004

07-1W2404

Contract 

NHPI-0052-(979)E

ACNH-X037-(202)E

ACIM-X037-(207)E

NHPI-005 -(3  )1

ACIM- 005-(107)E

NHPI-000 -(107)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

8555 BANANA AVENUE

320 GODDARD WAY SUITE 150

11650 WESTERN AVE.

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

13171 TELFAIR AVENUE

STE 101

1041 W. BADILLO STE

112

2090 FERN LANE

ROSEMEAD, CA 91770

EL MONTE CA 91731

SYLMAR, CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-25.2/25.9

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-38.8/40.5

Fed Aid

HB1

HB1

20.20

201130

HB5

HB5

HB34

Pgm Code

IN THE CITIES OF LOS ANGELES AND

GLENDALE, ON THE COLARADO FREEWAY

EXTENSION, FROM SOUTHBOUND ROUTE 5

ON-RAMP TO WEST COLORADO STR

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE SOUTH TO 0.2 MILE NORTH

OF ROUTE 5S/5 SEPARATION

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT MEDIAN BARRIER

WIDENING OFF-RAMP AND BRIDGE

REMOVE & REPAIR FAILED PAVEMENT

SLABS

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

WEST COAST PUBLIC WORKS, INC.

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

A. M. CONCRETE, INC.

Contractor

CHATSWORTH  CA 91311

VALENCIA  CA 91355

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR  CA 91392

(818)256-9401

(661)367-9040

 

(818)362-9200

(818)362-9200

(818)362-8300

EL JAMAL, JAMAL

ELJAMAL, J

SHIH, JAMES

SHIH, JAMES

GURFINKEL, VLADIMIR

BOTROS, S.

Resident
Engineer

(818)637-2506

(818)637-2506

(818)535-4110

(818)333-9876

(562)572-5538

 

 $3,080,880

 $2,726,322

 $635,000

 $73,054,113

 $202,208,535

 $1,055,330

Bid + CCOs

 $2,976,688

 $1,236,964

 $638,080

 $62,097,012

 $144,084,197

 $0

Comp To  date

 $32,834

 $180,457

 $0

 $309,621

 $2,139,696

 $0

This Month

12/07/15

04/04/18

03/22/17

12/06/10

11/29/12

08/31/18

Awarded

01/12/16

04/26/18

05/05/17

12/20/10

12/20/12

09/25/18

Approved

11/30/18

02/25/19

05/31/18

03/26/20

08/17/21

Est Comp

 97%

 48%

 100%

 100%

 65%

 0%

%Time

 96%

 45%

 100%

 84%

 71%

 0%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

07-293404

07-292304

07-1XE004

07-121844

07-1218W4

07-295104

Contract 

HSNH-PIG -(   )0

CIMG- 005-(123)E

  

CMLN-6207-(055)

IM- 005-(078)

ACNH-X037-(206)E

 310-9E  -()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

10101 ETON AVE

28548 LIVINGSTON AVENUE

13170 TELFAIR AVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

13170 TELFAIR AVE

2090 FERN LANE

2090 FERN LN

601 S. GLENOAKS BLVD

STE 310

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

GLENDALE, CA 91208

GLENDALE, CA 91208

BURBANK, CA 91502

BURBANK, CA 91502

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-C 43.9/C46.3

07-LA-5-44.2/46

07-LA-5-45.4/61.2

07-LA-5-54.1/0

07-LA-5-393.0/39.3

07-LA-5-/88.6

Fed Aid

HA22

HB4N

HA22

20.20

201130

20.20

201130

HM4

Pgm Code

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY, FROM I-210 IC

TO 1/2 MILE SOUTH OF WELDON CANYON

ROAD

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

LA-5 & LA-126 IN SANTA CLARITA &

VALENCIA CITIES TO REPAIR RYE CANYON

FIRE DAMAGE INCL.ROAD FACILTIES,

SLOPES & DRAINAGE SYSDIR'S 

CITY OF LA IN LA COUNTY N/B 5 TO W/B

118 CONNCTR OC BRDGE #53-2329G REMOVE

& REPLACDAMAGED CONCRETE BARRIER &

CONCRETE SPALLSDIR'S

IN LOS ANGELES COUNTY,FROM PM 0/88. 6

Description 

ROADWAY REHAB

SAFETY ENHANCEMENT

ROADWAY REHABILITATION

REPAIR FIRE DAMAGE ON LA-5 & LA-126

REPAIR DAMAGED CONCRETE BARRIER &

SPALLS

REPLACE PAVEMENT DELINEATION

Type Of Work

SECURITY PAVING COMPANY, INC.

CHUMO CONSTRUCTION INC

GUY F. ATKINSON CONSTRUCTION

LLC

IBARRA GENERAL ENGINEERING INC

BEADOR CONSTRUCTION COMPANY

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

SYLMAR CA 91342

BALDWIN PARK  CA 91706

IRVINE  CA 92612

RIVERSIDE, CA 92509

CORONA, CA 92883

TUALATIN  OR 97062

(818)362-9200

(626)960-9502

(949)855-9755

 

 

(503)885-0420

AL-JAMAL, ABDUL

SHIH, JAMES

WIDJAJA, DANIEL

OSORIO, OSCAR

VENKATARAMAN,

KALYANAKRISHNAN

AMADI, PATRICIA

Resident
Engineer

(805)797-1348

(818)535-4110

(661)257-0273

(661)257-0273

(714)376-2022

(805)391-3555

 $16,153,330

 $4,842,714

 $129,673,295

 $1,115,000

 $265,000

 $14,213,969

Bid + CCOs

 $15,925,893

 $4,610,237

 $84,545,763

 $1,122,445

 $0

 $74,043

Comp To  date

 $2,050

 $0

 $5,339,350

 $0

 $0

 $74,043

This Month

01/13/16

12/12/16

04/17/17

01/10/18

02/23/18

05/25/18

Awarded

02/01/16

01/30/17

05/18/17

03/01/18

03/14/18

06/19/18

Approved

04/16/19

07/26/19

06/22/20

10/21/18

12/20/18

09/06/19

Est Comp

 87%

 62%

 62%

 100%

 0%

 11%

%Time

 97%

 96%

 65%

 100%

 0%

 1%

% Work 

 

 

 

COMPLETED

 

 

Message

07-302904

07-306004

07-252624

07-1XG404

07-1XG904

07-4W2404

Contract 

NHPI-005 -(   )3

ACNH-X037-(197)E

ACIM- 005-(122)E

  

  

  

 115-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

14425 JOANBRIDGE STREET

18201 VON KARMAN AVE STE 800

4325 TYROLITE ST

26320 LESTER CIRCLE

11095 SW INDUSTRIAL WAY STE A

13171 TELFAIR AVE

#101

601 S. GLENOAKS BLVD

SUITE 310

25061 W AVENUE

STANFORD, STE70

25061 W. AVENUE

STANFORD #70

9225 CRANFORD AVE

13171 TELFAIR AVE

SUITE 101

SYLMAR, CA 91342

BURBANK, CA 91502

VALENCIA CA 91355

VALENCIA, CA 91355

PACOIMA, CA 91331

SYLMAR, CA 91342

Accepted

10/30/18

Location
Storm Water
Plan
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07District

07-LA-5-/1.5

07-LA-10-2.1/14.8

07-LA-10-11.0/14

07-LA-10-14.3/17.8

07-LA-10-15.0/18.3

07-LA-10-17.0/48.3

Fed Aid

HB5

HB4N

HB34

HM3

HA21

HM4

Pgm Code

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY, FROM SR-1 TO

I-110

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM WEST BOULEVARD OVERCROSSING TO

0.2 MILE EAST OF VERMONT AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 10 FROM HOOVER ST UC TO LOS

ANGELES RIVER BRIDGE AND OH AND ON

ROUTE 60 FROM LOS AN

IN LOS ANGELES AT VARIOUS LOCATIONS

FROM 0.1 MILE EAST OF ROUTE 10/110

SEPARATION TO ROUTE 10/5/101 SEPARA

TION

IN LOS ANGELES COUNTY,FROM PM 17.0 TO

48.3

Description 

WIDEN AND REALIGN FREEWAY (SEGMENT

UPGRADE RAMP METERING SYSTEM

ROADWAY SAFETY IMPROVEMENT

PATCH DECK SPALLS, PLACE

PAINT AND REHABILITATE BRIDGE AND

REPLACE STRIPING

Type Of Work

SECURITY PAVING COMPANY, INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

HIGHLAND CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING

CO.,INC.

CL COATINGS, INC DBA CL

INDUSTRIAL COATINGS, INC

PAVE-TECH INC.

Contractor

SYLMAR  CA 91342

IRWINDALE  CA 91706

ORANGE  CA 92868

RANCHO CUCAMONGA  CA 91730

STANTON CA 90680

VISTA  CA 92081

(818)362-9200

(626)813-6693

(714)538-5156

(909)944-1037

(562)285-6520

(760)727-8700

SAKER, GEORGE

ALONZO, BERNARD

DIPSIA, MICHAEL

HONG, HAI

PATEL, PRAVIN

IZADPANAH, MOE

Resident
Engineer

(562)345-3125

(562)345-3145

(310)345-6270

(951)232-3742

(213)798-6053

(626)572-6732

 $144,107,351

 $3,154,652

 $1,466,011

 $1,308,275

 $29,243,556

 $5,494,593

Bid + CCOs

 $51,973,466

 $2,829,075

 $1,143,394

 $647,430

 $70,740

 $5,010,539

Comp To  date

 $2,363,786

 $0

 $0

 $389,060

 $70,740

 $1,680,142

This Month

05/27/16

11/30/15

08/22/17

05/21/18

06/04/18

03/29/18

Awarded

07/15/16

12/17/15

09/12/17

05/30/18

06/29/18

04/26/18

Approved

05/19/22

12/03/18

10/30/18

01/17/19

04/07/22

12/30/18

Est Comp

 35%

 75%

 91%

 74%

 7%

 86%

%Time

 36%

 89%

 77%

 49%

 0%

 90%

% Work 

 

 

COMPLETED

 

 

 

Message

07-2159U4

07-308604

07-296004

07-3W2404

07-296604

07-4W2104

Contract 

NHPI-0052-(981)N

NHPI-X037-(187)E

ACIM- 010-(833)E

  

ACIM- 010-(840)E

  

MO06-62 0-(062)N

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

5463 DIAZ ST.

133 N. PIXLEY STREET

10641 FULTON COURT

11650 WESTERN AVE

2231 LA MIRADA DRIVE

13230 FIRESTONE BLVD

13230 FIRESTONE BLVD

STE E-2

12975 W. CULVER BLVD

1041 W. BADILLO ST.

STE 112

902 SAN GABIEL BLVD

3212 ROSEMEAD BLVD

SUITE 100

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

COVINA, CA. 91722

ROSEMEAD, CA 91770

EL MONTE, CA 91731

Accepted

11/07/18

Location
Storm Water
Plan
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07District

07-LA-10-22.3/28.2

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-14-24.3/29.9

07-LA-14-25.0/35

07-LA-14-27.6/28.6

Fed Aid

HA21

HB5

HB5

HM1

HA42

20.20

201130

Pgm Code

IN LA CO FR PM 22.3/28.2 IN ALHAMBR

A,SAN GABRIEL,EL MONTE, SEVERAL BR.

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

IN LOS ANGELES COUNTY IN LOS ANGELE S

AND SANTA CLARITA AT VARIOUS

LOCATIONS FROM ROUTE 14/5 SEPARATIO N

TO FRIENDLY VALLEY PARKWA

IN LOS ANGELES COUNTY, IN SANTA

CLARITA, FROM STATE ROUTE 14/

INTERSTATE 5 INTERCHANGE TO SOLEDAD

CANYON ROAD

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

Description 

CLOSURE POUR, DECK METH, POLYESTER

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

DIG OUTS,SLURRY SEAL,AND COLD PLANE

STORM WATER MITIGATION

STORM CLEANUP & REPAIR OF SLOPES

Type Of Work

SPECTRUM CONSTRUCTION GROUP,

INC.

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

C. A. RASMUSSEN, INC.

CHUMO CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC

Contractor

IRVINE  CA 92618

BURNSVILLE, MN 55306

IRVINE  CA 92612

VALENCIA CA 91355

BALDWIN PARK  CA 91706

COVINA, CA 91722

(949)299-1400

(952)435-7106

(949)382-7172

(661)367-9040

(626)960-9502

 

IZADPANAH, MOE

PUNJABI, RAJ

CAO, RUDY

SALMAN, RIDWAN

MOHSENZADEH, ALI

TIEU, FRED

Resident
Engineer

(626)572-6732

(626)339-1601

(909)594-3739

(661)257-0273

(818)746-0669

(661)726-0148

 $2,874,122

 $96,338,017

 $177,887,005

 $2,071,974

 $3,695,383

 $460,000

Bid + CCOs

 $2,530,839

 $79,692,984

 $107,636,075

 $1,801,482

 $2,500

 $383,419

Comp To  date

 $0

 $1,072,737

 $3,342,333

 $0

 $2,500

 $0

This Month

11/16/17

02/10/14

11/16/15

04/23/18

09/11/18

04/28/17

Awarded

12/18/17

02/27/14

12/08/15

05/16/18

10/08/18

06/22/17

Approved

10/19/18

07/31/20

10/31/22

11/12/18

09/20/19

09/20/18

Est Comp

 100%

 79%

 39%

 100%

 2%

 100%

%Time

 85%

 82%

 60%

 86%

 0%

 83%

% Work 

OVER RUN

 

 

OVER RUN

 

 

Message

07-318004

07-1170U4

07-1193U4

07-3W4604

07-312304

07-1XE504

Contract 

ACIM- 010-(838)E

CMLN-6207-(059)

NHPI- 010-(829)E

  

ACNH-P014-(078)E

  

--()

--()

LN62-07 0-(0)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

32 EDELMAN

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

28548 LIVINGSTON AVENUE

14425 JOANBRIDGE STREET

236 E. ARROW HWY

3212 ROSEMEAD

BOULEVARD #100

1041 W. BADILLO,

SUITE 112

721 BREA CANYON RD

STE 6

25061 W AVE STANFORD,

SUITE 70

13171 TEFAIR AVE.

SUITE 101

45120 13TH STREET

WEST

EL MONTE, CA 91731

COVINA, CA 91722

WALNUT, CA 91789

VALENCIA, CA 91355

SYLMAR,CA 91342

LANCASTER, CA 93534

Accepted

11/20/18

Location
Storm Water
Plan
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07District

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-14-33.2/58.3

07-LA-22-.9/1.3

07-LA-27-/11

07-LA-47-.8/.8

Fed Aid

HB1

HM1

HB71

HA42

20.20

201130

20.20

201130

Pgm Code

IN SANTA CLARITA AT SOUTHBOUND ON-

RAMP FROM SIERRA HIGHWAY AND IN

PALMDALE AT NORTHBOUND OFF-RAMP TO

ROUTE 138/PALMDALE BOULEVAR

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES IN SANTA CLARITA TO

SIERRA HIGHWAY,INSTALL ADA RAMPS,

UPGRADE ADA RAMPS CONSTRUCT PCC SID

EWALK

STORM WATER MITIGATIONS FOR LOS

CERRITOS CHANNEL & ALAMITOS BAY

WATERSHED ON SR-22,SR-91 & I-405

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

LA COUNTY LA-47 VINCENT THOMAS BRIDGE

BRDG #53-1471 BOTH DIRCTNS@END BENTS

11&12REMOVE/REPLACE FINGER JOINT

ASSMBLIES@BENTDIR'S EM

Description 

PLACE HIGH FRICTION SURFACE

PCC GRIND, SLABS REPAIR, CPOL

UPGRADE ADA CURB RAMPS & SIDEWALKS

CONSTRUCT STORM WATER TREATMENT

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

REMOVE/REPLACE JOING ASSEMBLIES@END

BENTS

Type Of Work

DEANGELO BROTHERS, LLC

MYERS AND SONS CONSTRUCTION,

LP

V A P CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

UNION ENGINEERING COMPANY, INC

GOLDEN STATE BRIDGE INC

Contractor

HAZLETON  PA 18201

SACRAMENTO  CA 95834

LA MIRADA  CA 90638

IRVINE  CA 92618

VENTURA, CA 93002

BENICIA, CA 94510

(570)459-5800

(858)243-8272

(714)253-3270

(949)753-1414

 

 

VAZIRANI,MANSUKH

MOHSENZADEH, ALI

AMADI, PATRICIA

ARIAS, JUAN

SAYKALI, ZARIF

TON, THANG

Resident
Engineer

(661)726-0148

(818)746-0669

(805)391-3555

(562)401-3333

(310)345-6274

(562)860-3085

 $479,482

 $6,069,240

 $665,575

 $9,162,401

 $1,985,000

 $4,610,000

Bid + CCOs

 $5,775

 $2,915,400

 $50,887

 $3,003,748

 $1,395,752

 $345,189

Comp To  date

 $5,775

 $1,039,254

 $2,000

 $349,643

 $0

 $0

This Month

05/21/18

06/29/17

02/01/18

02/22/18

02/03/17

03/20/18

Awarded

06/25/18

07/27/17

02/21/18

03/12/18

03/07/17

04/17/18

Approved

02/28/19

03/27/19

12/31/18

10/15/19

12/31/18

11/30/18

Est Comp

 100%

 48%

 75%

 22%

 100%

 75%

%Time

 1%

 47%

 8%

 33%

 70%

 7%

% Work 

OVER RUN

SUSPENDED

 

 

SUSPENDED

 

Message

07-317004

07-3W4504

07-291004

07-286604

07-1XC004

07-1XH004

Contract 

CNHG-P014-(077)E

NHP0-1407-(E  )

  

ACNH-X037-(201)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

100 NORTH CONAHAN DRIVE

4600 NORTHGATE BLVD SUITE 100

15705 BIRCHWOOD ST

6 CUSHING WAY SUITE 200

PO BOX 1000

3701 MALLARD DR

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

13171 TELLER AVE

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

12975 W. CULVER BLVD.

18000 STUDEBAKER RD

SUITE 360

LANCASTER, CA 93534

SYLMAR, CA 91342

SYLMAR, CA 91342

DOWNEY, CA 90241

LOS ANGELES, CA 90066

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-47-/.8

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

Fed Aid

HA23

HA21

HA21

HM1

HA22

HB71

Pgm Code

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT SAN PEDRO PARK AND RIDE FACILITY

ADJACENT TO HARBOR BOULEVA RD OFF

RAMP

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

ON RTE 47 FROM 0.1 MILE SOUTH OF RTE

47/110 SEP TO HARBOR BLVD UC

IN LOS ANGELES COUNTY, IN THE CITIES

OF DIAMOND BAR, POMONA, AND SAN

DIMAS, BETWEEN SR-60 AND I-210

IN LOS ANGELES ON SR-57 (BETWEEN I-10

AND I-210), ON SR-60 (I-5 TO

GREENWOOD AVE)

Description 

STORM DAMAGE REPAIR AND RESTORE

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

GRINDING & REPLACE SLABS, BWC

PAVEMENT REHABILITATION

INSTALL SIGNAL, LIGHTING AND

Type Of Work

BEADOR CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC.

MYERS AND SONS CONSTRUCTION,

LP

HIGHLAND CONSTRUCTION, INC.

Contractor

CORONA  CA 92883

BENICIA  CA 945101195

WILMIMGTON, CA  90744

ORANGE  CA 92867

SACRAMENTO  CA 95834

ORANGE  CA 92868

(951)674-7352

(925)372-8000

(562)432-4343

(714)769-7025

(916)283-9950

(714)538-5156

TON THANG

TON, THANG

LEON, DAN

TON, THANG

KAROUT, REDA

GUIRGUIS, SHERIF

Resident
Engineer

(310)261-8467

(562)860-3085

(562)472-6032

(562)860-3085

 

(626)339-1601

 $1,430,300

 $15,176,842

 $373,658,018

 $926,635

 $12,946,186

 $774,025

Bid + CCOs

 $827,671

 $12,735,010

 $324,381,252

 $973,053

 $13,441,766

 $5,300

Comp To  date

 $205,418

 $423,166

 $249,538

 $1,800

 $43,459

 $0

This Month

04/26/18

04/06/16

06/30/11

05/01/18

07/22/16

01/24/18

Awarded

05/18/18

04/18/16

07/13/11

05/23/18

08/11/16

02/21/18

Approved

09/25/19

10/21/19

11/12/20

12/21/18

12/17/18

05/16/19

Est Comp

 30%

 51%

 72%

 100%

 93%

 3%

%Time

 58%

 84%

 87%

 100%

 95%

 1%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-326104

07-290704

07-138204

07-1W9604

07-302604

07-291204

Contract 

ACNH-P047-(013)E

NHP-P047-(011)E

NHBR-P047-(010)N

  

STP-P057-(062)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

26320 LESTER CIRCLE

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

933 N. BATAVIA ST.

4600 NORTHGATE BLVD. SUITE 10

133 N. PIXLEY STREET

18000 STUDEBAKER RD.

SUITE 360

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

18000 STUDEBAKER RD

SUITE 360

1041 W BADILLO ST

SUITE 112

CERRITOS CA 90703

CERRITOS CA 90703

WILMIMGTON, CA 90744

CERRITOS, CA 90703

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-60-110.0/11

07-LA-91-6.1/11.4

Fed Aid

HA42

HB34

HE11

20.20

201130

HM1

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

IN LA CNTY CITY S.EL MONTE E/B LA-60

@PECKRD UC BRDG#53-1766,PLACE TEMP K-

RAIL,REMOV& RECONSTC DAMAGED CONCRT

BARRIER DIR'S EMERGE

IN LOS ANGELES COUNTY ON ROUTE 91

FROM 0.1 MILE EAST OF VERMONT AVE TO

BUTLER AVE UNDERCROSSING AND ON ROUTE

110 FROM 0.3 MILE SOU

Description 

STORM WATER SOURCE CONTROL

ROADSIDE SAFETY IMPROVEMENTS

CONTRUCT ON-RAMPS *PHASE 1

CONSTRUCT RAMPS/AUXILIARY LANE

REMOVE & RECONSTC DAMAGED CONCRETE

BARRIER

PCC GRIND, SLABS REPAIR, GRIND

Type Of Work

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

POWELL CONSTRUCTORS, INC.

ORTIZ ENTERPRISES, INC.

BEADOR CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

BREA  CA 92821

SAN DIMAS  CA 91773

FONTANA  CA 92335

IRVINE  CA 92618

CORONA CA  92883

SYLMAR  CA 91342

(714)984-5500

(909)394-4510

(909)356-8880

(949)753-1414

 

(818)362-9200

HAILU MESFIN

AZIMA, HASSAN

SANDOVAL, MARTIN

SANDOVAL, MARTIN

PATEL, PRAVIN

FREMPONG, S.

Resident
Engineer

(213)453-7555

(626)572-6732

(909)594-9311

(909)594-3720

(213)798-6053

 

 $2,515,675

 $2,872,996

 $5,610,528

 $15,994,531

 $405,000

 $4,766,299

Bid + CCOs

 $2,034,089

 $2,200,114

 $5,429,167

 $15,959,015

 $0

 $4,786,403

Comp To  date

 $8,550

 $155,308

 $75,397

 $25,795

 $0

 $0

This Month

09/06/16

01/16/18

01/08/16

09/19/16

10/06/18

05/19/16

Awarded

09/28/16

02/02/18

01/25/16

09/28/16

10/30/18

06/13/16

Approved

05/14/21

09/20/19

01/15/19

09/30/19

02/01/19

10/31/18

Est Comp

 100%

 52%

 94%

 62%

 0%

 95%

%Time

 79%

 76%

 94%

 100%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

07-288204

07-295804

07-255104

07-279114

07-1XJ504

07-1W9804

Contract 

NHP-X037-(191)E

ACNH-P060-(151)E

  

TTDG-6204-(076)

  

NHP-X037-(193)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH ST.

559 W COVINA BLVD

8555 BANANA AVENUE

6 CUSHING SUITE 200

26320 LESTER CIRCLE

13170 TELFAIR AVE

1201 BALDWIN PARK

BLVD.

3212 ROSEMEAD BLVRD,

STE 100

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

SUITE 6

902 SAN GABRIEL BLVD

BALDWIN PARK CA 91706

EL MONTE, CA 91731

WALNUT, CA 91789

WALNUT, CA 92789

ROSEMEAD CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-6.3/6.3

07-LA-91-6.3/8.4

07-LA-91-6.5/11

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

Fed Aid

HB1

HA42

HB1

HA22

HA21

HB34

Pgm Code

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES & LONG BEACH, AT

VARIOUS LOCATION IN THE VICINITY OF

DOMINGUEZ CHANNEL

IN LOS ANGELES COUNTY ON ROUTES 91

AND 105 AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, BETWEEN I-710

IN LONG BEACH AND 183RD STREET IN

CERRITOS

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT THE BUTLER-ARTESIA  UNDERCROSSING

BRIDGE

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

Description 

INSTALL HIGH FRICTION SURFACE

IMPLEMENT STORM WATER MITIGATION

INSTALL CONCRETE BARRIERS &

MAJOR ROADWAY REHABILITATION

UPGRADE BRIDGE RAILINGS

ENHANCE HIGHWAY WORKER SAFETY BY

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

OHL USA, INC.

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS

POWELL CONSTRUCTORS INC

STL LANDSCAPE, INC.

Contractor

SACRAMENTO  CA 95834

IRVINE  CA 92614

ORANGE  CA 92867

STANTON  CA 90680

FONTNA  CA 92335

LOS ANGELES  CA 90001

(916)283-9950

(949)242-4432

(714)769-7025

(714)828-4882

(909)356-8880

(323)581-8200

HERRERA, EDGAR

GALLARDO, SAM

TON, THANG

TRAN, KELVIN

HERRERA, EDGAR

ARIAS, JUAN

Resident
Engineer

(310)609-0264

(310)609-0266

(562)860-3085

(562)401-3333

(310)609-0364

(562)401-3333

 $1,481,146

 $10,144,432

 $8,085,860

 $16,361,046

 $1,247,700

 $1,099,603

Bid + CCOs

 $1,275,956

 $3,376,099

 $8,375,604

 $14,609,577

 $1,248,437

 $947,090

Comp To  date

 $0

 $1,047,404

 $25,531

 $29,873

 $7,011

 $1,920

This Month

11/16/16

03/16/18

12/30/15

01/13/16

01/18/18

10/31/17

Awarded

12/09/16

04/09/18

01/25/16

02/03/16

02/02/18

11/17/17

Approved

10/31/18

02/28/20

12/21/18

12/30/18

11/28/18

08/14/19

Est Comp

 99%

 15%

 100%

 100%

 97%

 18%

%Time

 85%

 33%

 97%

 88%

 99%

 86%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-307204

07-286704

07-290104

07-306204

07-291704

07-296204

Contract 

ACNH-X037-(194)E

ACNH-X037-(203)E

HSNH-PG  -(   )X

NHP-P091-(142)E

ACNH-P091-(146)E

ACNH-P091-(145)E

--()

--()

7184-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, SUITE 10

1920 MAIN ST STE 310

933 N. BATAVIA ST.

8051 MAIN STREET

8555 BANANA AVENUE

8122 COMPTON AVE.

18730 S. WILMINGTON

AVE #103

18730 S WILMINGTON

AVE STE#103

17912 CRUSADER AVE.

SUITE 101

11229 S WOODRUFF

AVENUE

18730 S WILMINGTON

AVE #103

11229 SOUTH WOODRUFF

AVENUE

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

DOWNEY, CA 90241

RANCHO DOMINGUES, CA

90220

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

Fed Aid

HB34

HA42

HB34

HA22

HB34

HA22

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTIES IN LOS

ANGELES AND NEAR CALABASAS FROM 0.1

MILE SOUTH OF ROUTE 101/110

SEPARATION TO 0.1 MILE NORTH OF MUR

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ALVARADO

STREET UNDERCROSSING TO CAHUENGA

BOULEVARD UNDERCROSSING

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

Description 

ROADSIDE SAFETY IMPROVEMENTS

SOIL STABILIZATION & STORM WATER

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

MAINTENANCE SAFETY *2012 SHOPP

SLAB REPLACEMENT/COLDPLANE AC O/L

Type Of Work

WESTCOAST PUBLIC WORKS, INC

POWELL CONSTRUCTORS INC

YAKAR

STL LANDSCAPE, INC.

MARTINEZ LANDSCAPE CO., INC.

MYERS AND SONS CONSTRUCTION,

LP

Contractor

WOODLAND HILLS  CA 91364

FONTANA CA 92335

COVINA  CA 91723

LOS ANGELES  CA 90001

SYLMAR  CA 91342

SACRAMENTO  CA 95834

(818)256-9401

(909)356-8880

(909)599-1612

(323)581-8200

(818)364-9188

(916)283-9950

AZIMA, HASSAN

VENKATARAMAN,

KALYANAKRISHNAN

PATEL, PRAVIN

PATEL, PRAVIN

AMADI, PATRICIA

VENKATARAMAN,

KALYANAKRISHNAN

Resident
Engineer

(626)572-6732

(714)376-2022

(626)572-6700

(626)572-6700

(818)364-2760

(818)768-1939

 $1,019,633

 $14,650,769

 $898,460

 $222,399

 $1,278,755

 $56,616,655

Bid + CCOs

 $607,460

 $4,259,051

 $831,560

 $230,843

 $1,331,652

 $52,820,736

Comp To  date

 $141,672

 $0

 $1,800

 $0

 $0

 $51,145

This Month

10/11/17

02/21/18

12/23/14

01/09/18

09/29/15

11/19/14

Awarded

11/20/17

03/20/18

01/29/15

03/20/18

10/14/15

12/10/14

Approved

12/15/18

03/06/20

05/22/19

11/21/18

10/31/18

12/31/18

Est Comp

 100%

 16%

 0%

 93%

 0%

 99%

%Time

 60%

 29%

 0%

 95%

 0%

 96%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

07-298604

07-300404

07-2838U4

07-307904

07-292104

07-294704

Contract 

ACNH-Q101-(323)E

ACNH-Q101-(332)E

STPE-X037-(173)E

  

NHP-X037-(182)E

NHP-Q101-(247)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

20058 VENTURA BLVD #318

8555 BANANA AVENUE

689 EAST SAN BERNARDINO RD

8122 COMPTON AVE.

12357 SAN FERNANDO ROAD

4600 NORTHGATE BLVD

3212 ROSEMEAD BLVD

#100

9225 CRANFORD ST

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

9225 CRANFORD AVE

EL MONTE, CA 91731

PACOIMA, CA 91331

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

SYLMAR, CA 91342

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 90
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07District

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/25.9

07-LA-101-/1.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

Fed Aid

HA42

HB71

HB1

HA22

HA21

HB1

Pgm Code

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

IN LA FROM RTE 5 TO RTE 110

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

Description 

STORM WATER MITIGATION BEST

INSTALL/MODIFY ADA RAMPS &

ROADSIDE SAFETY IMPROVMENTS

REPLACE CONCRETE PAVEMNT & ADA CURB

CLEAN AND PAINT STEEL BRIDGE

INSTALL SAFETY LIGHTING AT

Type Of Work

C. A. RASMUSSEN, INC.

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

RV CONCRETE, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

ALDRIDGE ELECTRIC, INC.

Contractor

VALENCIA  CA 91355

LOS ANGELES  CA 90001

IRVINE  CA 92606

ANAHEIM  CA 92801

STANTON  CA 90680

LIBERTYVILLE  IL 60048

(661)367-9040

(323)581-8200

(949)252-0441

(714)855-4201

(562)305-1520

(847)247-5274

VENKATARAMAN,

KALYANAKRISHNAN

RILEY, JAMES

VENKATARAMAN,

KALYANAKRISHNAN

EID, EMILE

BUI, KEVIN

OREGEL, MARTIN

Resident
Engineer

(818)768-1939

(213)507-7938

(818)768-1939

(626)572-6700

(562)401-3333

(562)401-3333

 $6,478,072

 $1,505,764

 $10,604,357

 $5,751,323

 $3,552,356

 $2,481,294

Bid + CCOs

 $5,719,135

 $1,460,651

 $9,162,402

 $3,102,896

 $2,309,205

 $591,558

Comp To  date

 $140,862

 $105,574

 $134,482

 $0

 $0

 $0

This Month

12/09/16

12/01/17

05/12/16

02/28/18

04/13/16

11/15/16

Awarded

01/09/17

12/18/17

05/26/16

03/20/18

05/02/16

01/11/17

Approved

12/31/18

12/15/18

12/31/18

05/17/19

04/28/20

12/30/19

Est Comp

 58%

 99%

 53%

 44%

 87%

 27%

%Time

 86%

 93%

 84%

 52%

 78%

 24%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-281504

07-291104

07-2827U4

07-300804

07-4Y8504

07-297404

Contract 

ACNH-Q101-(04E)

ACNH-X037-(200)E

NHP-X037-(192)E

ACNH-Q101-(331)E

NHP-P103-(004)E

ACHS-IMGX-(371)9

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

8122 COMPTON AVE.

16351 CONTRUCTION CIR WEST

605 E COMMERCIAL ST

11650 WESTERN AVE.

844 EAST ROCKLAND ROAD

9225 CRANFORD AVE.

1525 RANCHO CONEJO

BLVD STE102

9225 CRANFORD AVE.

902 SAN GABRIEL BLVD

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

PACOIMA, CA 91331

ROSEMEAD, CA 91770

DPWMEU. CA/ 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-105-12.0/15.9

07-LA-105-12.7/14.1

07-LA-105-20.0/2.2

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-8.0/9

Fed Aid

HM2

HB1

20.20

201130

HB4N

HA22

HB4N

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 105

FROM 0.1 MILE WEST OF BULLIS ROAD

UNDERCROSSING TO CLARK AVENUE

OVERCROSSING AT VARIOUS LOCATIO

IN LOS ANGELES COUNTY AT ROUTE 105

AND 710 INTERCHANGE

IN CITY OF LA 3 TUNNELS E105-S405,

E105- N405,& W105-S405, TO REPAIR &

REPLACE BROKEN/DAMAGED FIRE DETECTION

SYSTEMS DIR'S EMERGEN

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

IN LOS ANGELES AND CARSON FROM GAFFEY

STREET TO 0.1 MILE SOUTH OF COLLEGE

STREET OVERCROSSING

IN LOS ANGELES COUNTY, FROM 405/110

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

Description 

PLACE PIPE LINER & REPAIR CULVERTS

INSTALL SAFETY LIGHTING/SIGNING

REPAIR FIRE DETECTION SYSTEM IN

TUNNELS

UPGRADE TRANSPORTATION MANAGEMENT

MAJOR PAVEMENT REHABILITATION

WIDEN SHOULDER & AUXILIARY LANE

Type Of Work

JABRE CONTRACTING INC.

PTM GENERAL ENGINEERING

SERVICES INC.

CROSSTOWN ELECTRICAL & DATAINC

KDC INC., DBA DYNALECTRIC

ALL AMERICAN ASPHALT

OHL USA, INC

Contractor

MANHATTAN BEACH  CA 90266

RIVERSIDE  CA 92504

IRWINDALE, CA 91706

LOS ALAMITOS  CA 90720

CORONA  CA 92879

IRVINE  CA 92614

(310)720-0277

(951)710-1000

 

(714)828-7000

(951)736-7600

(949)242-4432

WANG, MIKE

HERRERA, EDGAR

YAZDANI, FRED

ALONZO, BERNARD

TON, T.

GALLARDO, SAM

Resident
Engineer

(562)401-3333

(310)609-0264

(818)364-2760

(562)345-3145

(562)860-3085

(310)609-0266

 $386,244

 $3,377,428

 $1,285,000

 $4,485,797

 $29,995,315

 $16,742,074

Bid + CCOs

 $65,035

 $3,179,591

 $0

 $711,527

 $5,358,325

 $3,910,379

Comp To  date

 $0

 $0

 $0

 $117,217

 $2,757,747

 $889,920

This Month

05/25/18

12/11/15

09/04/18

11/09/17

04/03/18

02/27/18

Awarded

06/14/18

12/22/15

09/24/18

12/18/17

05/16/18

03/09/18

Approved

10/04/18

09/30/18

12/31/18

01/27/20

12/20/19

03/30/21

Est Comp

 57%

 95%

 0%

 32%

 24%

 17%

%Time

 17%

 93%

 0%

 16%

 18%

 23%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-3W9704

07-297204

07-1XH104

07-304604

07-3009U4

07-293704

Contract 

  

NHPG-X037-(185)E

  

ACIM- 105-(020)E

ACIM- 110-(841)E

ACIM-X037-(199)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1813 MANZANITA LANE

5942 ACORN ST.

5454 DIAZ STREET

4462 CORPORATE CENTER DR.

400 E SIXTH ST

1920 MAIN STREET STE 310

11229 S WOODRUFF AVE

18730 S. WILMINGTON

AVE #103

13171 TELFAIR AVENUE

SUITE 101

13230 FIRESTONE BLVD.

STE E-2

18730 S. WILMINGTON

AVE #103

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-118-/14.3

Fed Aid

HM3

HA22

HB34

HB1

HB1

HA22

Pgm Code

IN LOS ANGELES COUNTY ON ROUTES 110

AND 105

IN LOS ANGELES COUNTY, IN LOS ANGELES

FROM ROUTE 110/91  SEPARATION TO 30TH

STREET  OVERCROSSING

IN THE CITY OF LOS ANGELES ON ROUTE

110 FROM SLAUSON AVENUE TO MLK JR.

BLVD UNDERCROSSING

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

IN LA COUNTY IN LOS ANGELES AND

SOUTH PASADENA FROM COLLEGE STREET

OVERCROSSING TO GRAND AVENUE OVERCR

OSSING

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

Description 

BRIDGE PRESERVATION: REPLACE JOINT

SAFETY IMPROVEMENTS:INSTALL BARRIER

ROADSIDE SAFETY IMPROVEMENTS

INSTALL SAFETY LIGHTING

INSTALL CONCRETE BARRIER, LIGHTING,

REHABILITATE PAVEMENT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

KANAAN CONSTRUCTION, INC

WESTCOAST PUBLIC WORKS, INC.

FERREIRA CONSTRUCTION CO,,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE  CA 92606

AZUSA CA 91702

WOODLAND HILLS  CA 91364

CHINO  CA 91710

IRVINE  CA 92606

SYLMAR  CA 91342

(949)252-0441

(626)334-5775

(818)256-9401

(909)606-5900

(949)252-0441

(818)362-9200

HERRERA, EDGAR

HERRERA, EDGAR

HERRERA, EDGAR

GUIRGUIS, SHERIF

PATEL, PRAVIN

AL-JAMAL, A.

Resident
Engineer

(310)609-0264

(310)609-0364

(310)609-0364

(626)339-1601

(626)572-6700

(805)797-1348

 $1,471,496

 $573,804

 $909,998

 $2,014,124

 $6,333,449

 $19,939,678

Bid + CCOs

 $1,453,844

 $570,132

 $820,590

 $1,914,169

 $563

 $18,922,287

Comp To  date

 $0

 $274,345

 $137,500

 $0

 $0

 $338,464

This Month

03/14/17

05/01/18

10/30/17

01/31/17

03/23/18

12/29/16

Awarded

04/28/17

05/23/18

11/17/17

02/21/17

04/17/18

01/19/17

Approved

12/31/18

02/19/19

12/31/18

01/02/19

10/21/21

12/07/18

Est Comp

 99%

 29%

 100%

 98%

 23%

 96%

%Time

 98%

 94%

 87%

 95%

 0%

 88%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

Message

07-3W5404

07-314704

07-295904

07-297704

07-2975U4

07-302104

Contract 

  

  

ACIM- 110-(834)E

ACNH-P110-(18E)

HNHG-P110-(019)E

ACNH-P118-(65E)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

230 S IRWINDALE AVE

20058 VENTURA BLVD, #318

15188 VISTA DEL RIO AVE

16351 CONSTRUCTION CIRCLE WES

13170 TELFAIR AVE

18730 S.WILMINGTON

AVE.STE 103

18730 W WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE. #103

1041 W BADILLO SUITE

112

9020 SAN GABRIEL BLVD

13171 TELFAIR AVE.

#101

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

COVINA, CA 91722

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-134-5.4/5.4

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

Fed Aid

HM3

HA42

HM3

HA22

HE13

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES,BURBANK,GLENDALE AND

PASADENA ON ROTE 2 AT E2-W134

CONNECTOR OC AND ON ROUTE 134 FROM

CAHUE

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

BRIDGE PAINT , SPALL REPAIR

IN LOS ANGELES ROUTE 138 FROM 30TH

STREET E TO E AVENUE S

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

Description 

BRIDGE PRESERVATION

STORM WATER SOURCE CONTROL

BRIDGE PRESEVATION

PAVEMENT PRESERVATION & AMERICANS

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

MARTINEZ LANDSCAPE CO., INC.

TECHNO COATINGS INC.

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN,  INC.

BURNS PACIFIC CONSTRUCTION INC

Contractor

RANCHO CUCAMONGA  CA 91730

SYLMAR  CA 91342

ANAHEIM  CA 92805

VALENCIA  CA 91355

VALENCIA CA 91355

THOUSAND OAKS, CA 91360

(909)944-1037

(818)364-9188

(714)635-1130

(661)367-9040

(661)367-9040

 

KWAN, KIN

SHALVIRI, ALI

SHIH, JAMES

TIEU, FRED

TIEU, FRED

SHALVIRI, ALI

Resident
Engineer

(562)572-6016

(818)637-2506

 

(661)726-0148

(661)726-0148

(818)637-2506

 $955,682

 $976,732

 $1,595,342

 $4,288,250

 $8,363,236

 $10,920,000

Bid + CCOs

 $894,210

 $985,250

 $372,958

 $4,362,559

 $2,282,819

 $10,089,657

Comp To  date

 $0

 $0

 $0

 $57,957

 $537,820

 $0

This Month

03/29/18

11/21/14

05/17/18

03/20/18

02/22/17

10/27/17

Awarded

04/17/18

12/31/14

06/19/18

04/11/18

03/13/17

11/28/17

Approved

10/22/18

11/14/18

04/22/19

04/11/19

06/26/19

12/30/18

Est Comp

 98%

 0%

 17%

 86%

 49%

 100%

%Time

 92%

 0%

 23%

 98%

 27%

 92%

% Work 

 

PLANT EST

SATIS

 

 

 

OVER RUN

Message

07-3W5904

07-287204

07-3W5804

07-307404

07-293504

07-1XF804

Contract 

  

NHP-P134-(037)E

  

ACNH-P138-(059)E

ACNH-P138-(056)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

12357 SAN FERNANDO ROAD

1391 S. ALLEC ST.

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

505 E THOUSAND OAKS BLVD

2090 FERN LN

2090 FERN LANE

45120 13TH STREET

WEST

45120 13TH STREET

WEST

2090 FERN LANE

GLENDALE, CA 91208

GLENDALE, CA 91208

LANCASTER, CA 93534

LANCASTER, CA 93534

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-15.6/18.5

07-LA-210-16.1/25.8

07-LA-210-18.6/24.9

07-LA-210-18.8/24.9

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

Fed Aid

HB34

HA22

HB34

HB4N

HB4N

20.20

201130

Pgm Code

FROM LOWELL AVENUE TO WALTONIA DR

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE AND PASADENA FROM

WALTONIA DRIVE UNDERCROSSING TO ROUTE

134/210 SEPARATION

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

LA-210 3LOCS FROM SIERRA MADRE TO

FOOTHILLTO REPAIR&REPLACE DRAINAGE

PIPES & REPLACEDAMAGED SIDEWALKS DUE

TO WINTER STORM DIR'S EM

Description 

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

ROADSIDE SAFETY IMPROVEMENTS

INSTALL COMMUNICATION LINKS FOR

INSTALL & UPGRADE TRANSPORTATION

REPAIR DRAINAGE PIPES & SIDEWALKS

Type Of Work

MARTINEZ LANDSCAPE CO., INC

FLATIRON WEST, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FERREIRA CONSTRUCTION CO,,

INC.

SELECT ELECTRIC, INC.

SGV ENTERPRISES INC

Contractor

SYLMAR  CA 91342

SAN MARCOS  CA 92078

IRVINE  CA 92606

CHINO  CA 91710

VISTA, CA 92081

ARCADIA, CA 91007

(818)364-9188

(760)916-9100

(949)252-0441

(909)606-5900

(619)460-6060

 

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

SHALVIRI, ALI

MANNAA, HASSAN

YUE, WARREN

SHALVIRI, ALI

Resident
Engineer

(818)254-7383

(213)453-7555

 

(818)364-2760

(626)339-1601

(818)254-7383

 $893,026

 $119,033,356

 $1,007,098

 $5,033,964

 $12,369,780

 $1,435,000

Bid + CCOs

 $779,621

 $114,684,771

 $0

 $4,870,550

 $11,950,654

 $1,256,475

Comp To  date

 $2,000

 $3,510,051

 $0

 $59,370

 $302,076

 $0

This Month

12/01/17

02/06/15

09/19/18

12/30/15

01/06/16

04/30/18

Awarded

12/18/17

02/27/15

10/09/18

01/19/16

02/24/16

05/30/18

Approved

08/31/19

12/20/18

03/29/19

12/03/18

10/31/18

Est Comp

 32%

 72%

 0%

 98%

 99%

 67%

%Time

 87%

 95%

 0%

 97%

 97%

 88%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

07-295204

07-2881U4

07-296904

07-129974

07-306404

07-1XH304

Contract 

ACIM- 210-(836)E

NHPI- 210-(823)E

ACIM- 210-(843)E

NHPI-210 -(   )1

NHPI-210 -(   )1

  

--()

--()

--()

 831-  E -()

 830-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

12357 SAN FERNANDO ROAD

1770 LA COSTA MEADOWS DRIVE

16351 CONSTRUCTION CIRCLE WES

15188 VISTA DEL RIO AVE

2790 BUSINESS PARK DRIVE

615 LAS TUNAS DR STE J

2090 FERN LANE

1201 BALDWIN PARK

BLVD.

2090 FERN LANE

13171 TELFAIR AVE.

STE 101

1041 W BADILLO STE

112

2090 FERN LANE

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

GLENDALE, CA 91208

SYLMAR, CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-28.5/30.8

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-378.0/38

07-LA-210-/15.8

07-LA-210-/0

Fed Aid

HM3

HA42

20.20

201130

HM3

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

IN LOS ANGELES COUNTY, ON ROUTE 210

AT THE INTERSECTION OF WESTBOUND

ROUTE 210 OFF RAMP TO AZUSA AVENUE/

FIRST STREET.

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

IN LA COUNTY CITY OF IRWINDALE E/B

210 REMOVE, REPAIR & REPLACE FAILED

CONCRETE SLABS WITH RAPID STRENGTH

CONCRETE DIR'S EMERGENCY

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

LA COUNTY VAR LOCS (PORTER RANCH,

SYLMAR, LAKEVIEW TERR&SUNLAND) CREEK

FIRE DAMAGE REPAIR FACILITIES,DRAINGE

SYS,SLOPES,SIGNSDIR'S

Description 

BRIDGE PRESERVATION

MODIFY AND UPGRADE TRAFFIC SIGNAL

STORM WATER SOURCE CONTROL *2012

REMOVE & REPLACE FAILED CONCRETE

SLABS

BRIDGE PRESERVATION: PATCH DECK

CREEK FIRE DAMAGE REPAIR

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

YAKAR

J MCLOUGHLIN ENGINEERING CO IN

WESTERN STRUCTURES

GRIFFITH COMPANY

Contractor

SAN FERNANDO  CA 91340

COMPTON  CA 90221

COVINA  CA 91723

RANCHO CUCAMONGA, CA 91730

RIVERSIDE  CA 92503

BREA, CA 92821

(818)898-2300

(310)669-8949

(909)599-1612

 

(951)352-4300

 

HAILU, MESFIN

FARDOUN, MIKE

CAO, RODOLFO

CHOU, MICHAEL

AMADI, PATRICIA

AL-JAMAL, ABDUL

Resident
Engineer

(213)435-7555

(626)339-1601

(213)712-4785

(626)339-1601

(818)364-2760

(805)797-1348

 $1,563,478

 $563,522

 $1,502,715

 $365,000

 $2,567,019

 $1,095,000

Bid + CCOs

 $1,429,555

 $481,145

 $1,479,347

 $0

 $2,363,286

 $363,379

Comp To  date

 $0

 $61,355

 $1,344

 $0

 $0

 $0

This Month

01/03/18

03/19/18

12/29/14

09/10/18

02/15/17

01/10/18

Awarded

02/02/18

04/16/18

01/29/15

10/08/18

03/24/17

02/09/18

Approved

12/14/18

06/25/19

02/01/19

01/18/19

09/30/18

12/21/18

Est Comp

 62%

 34%

 0%

 0%

 100%

 99%

%Time

 91%

 85%

 0%

 0%

 90%

 33%

% Work 

 

 

PLANT EST

SATIS

 

OVER RUN

 

Message

07-3W5704

07-3P6804

07-287304

07-1XH604

07-3W2204

07-1XG304

Contract 

  

  

NHPI-210 -(824)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD STE 201

620 S BRADFIELD AVENUE

689 EAST SAN BERNARDINO RD

10641 FULTON COURT

6005 TYLER STREET

3050 E BIRCH STREET

1201 BALDWIN PARK

BLVD

1041 W BADILLO ST.

SUITE 112

721 BREA CANYON ROAD,

STE 6

1041 W. BADILLO SUITE

112

13171 TELFAIR AVENUE

STE 101

13171 TELFAIR AVE

SUITE 101

BALDWIN PARK, CA 91706

COVINA CA 91722

WALNUT, CA 91789

COVINA, CA 91722

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-213-3.5/9.9

07-LA-405-.7/6.7

07-LA-405-12.6/21.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-21.5/26.3

Fed Aid

HM5

HB34

HB1

HA22

HA23

HB34

Pgm Code

IN LOS ANGELES COUNTY,IN RANCHO

PALOS VERDES,LOMITA,TORRANCE AND LOS

ANGELES,FROM AVENIDA APRENDA TO ROUTE

213/405 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM 0.1 MILE SOUTH

OF LOS CERRITOS CHANNEL BRIDGE TO

PACIFIC AVENUE UNDERCROS

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

IN LOS ANGELES, INGLEWOOD AND CULVER

CITY, FROM I-105 TO PORT  ROAD

UNDERCROSSING

Description 

APPLY SLURRY SEAL TO ROADWAY

ROADWAY SAFETY IMPROVEMENT

INSTALL CONCRETE BARRIERS & UPGRADE

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

ROADWAY SAFETY IMPROVEMENT

Type Of Work

VSS INTERNATIONAL, INC.

DIVERSIFIED LANDSCAPE CO.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

Contractor

WEST SACRAMENTO  CA 95691

WILDOMAR  CA 92595

IRVINE CA 92614

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

SAN DIMAS  CA 91773

(916)373-1500

(951)245-1686

(949)252-0441

(818)362-9200

(562)929-1128

(909)394-4510

ROBILLOS, RAMON

ROBILLOS, R.

GALLARDO, SAM

RAM, MAHINDA

FREMPONG, SAM

DIPSIA, M.

Resident
Engineer

(562)345-9901

 

(310)609-0264

(310)920-7449

(562)345-9865

 

 $2,044,120

 $1,391,721

 $13,691,007

 $13,177,195

 $10,842,807

 $1,534,668

Bid + CCOs

 $1,994,763

 $36,515

 $9,660,072

 $12,712,271

 $10,754,077

 $47,425

Comp To  date

 $130,849

 $36,515

 $406,050

 $0

 $0

 $47,425

This Month

05/16/18

09/14/18

04/06/16

03/01/16

12/29/16

08/10/18

Awarded

05/30/18

10/08/18

04/26/16

03/17/16

01/19/17

08/31/18

Approved

12/31/18

04/30/20

01/30/19

03/18/19

10/31/19

03/31/20

Est Comp

 88%

 13%

 50%

 100%

 61%

 3%

%Time

 95%

 3%

 70%

 98%

 97%

 3%

% Work 

 

 

SUSPENDED

OVER RUN

 

 

Message

07-4W0604

07-296104

07-290004

07-300604

07-3X8704

07-296304

Contract 

CSTP-P213-(006)E

ACIM-405 -(995)E

NHPI-405 -(   )2

NHPI- 405-(   )3

ACNH-X037-(198)E

ACIM- 405-(056)E

--()

--()

 977-  E -()

 025-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3785 CHANNEL DRIVE

21730 BUNDY CANYON ROAD

1792 KAISER AVENUE

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

559 W COVINA BLVD

13230 FIRESTONE BLVD

18730 S. WILMINGTON

AVE #103

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-48.0/48.5

07-LA-405-/29.5

07-LA-605-4.3/14.1

Fed Aid

HB1

HA22

20.20

201130

20.20

201130

HB4N

HM3

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 405 AT

LA TIJERA BOULEVARD OVERCROSSING

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

IN LA 405 FWY BETWN RINALDI ST & RTE

5/405SEPARATION TO REPAIR WASHDOUT

SUPPRT SLOPECLEAN CULVERT/DRAINAGE

INLET DUE STRM DMGEDIR'

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

IN LOS ANGELES COUNTY ON ROUTE 605

FROM PM R4.3 TO PM R14.1 FROM 183RD

STREET UC TO WEST WHITTIER UP

Description 

UPGRADE MBGR TO CONCRETE BARRIER

RAMP PAVEMENT REPAIR & ADA CURB

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

STORM DAMAGE REPAIR SLOPES &

DRAINAGE

UPGRADE EXISTING COMMUNICATION

METH. DECK, JOINT SEALS AND SPALL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

GRIFFITH COMPANY

SELECT ELECTRIC, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92606

IRVINE  CA 92606

RANCHO CUCAMONGA, CA 91730

BREA, CA 92821

NORWALK, CA 90650

IRVINE  CA 92606

(949)252-0441

(949)252-0441

 

 

(562)807-1860

(949)252-0441

GALLARDO, SAM

RAM, MAHINDA

RAM, MAHINDA

SALMAN, RIDWAN

WANG, PAUL

ROBILLOS, RAMON

Resident
Engineer

(310)609-0266

(310)920-7449

(310)920-7449

(661)257-0273

(562)345-3144

(562)345-9901

 $320,351

 $1,238,067

 $1,875,000

 $1,061,000

 $5,466,880

 $1,757,826

Bid + CCOs

 $301,031

 $1,179,899

 $713,209

 $984,124

 $3,294,815

 $710,701

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/26/18

01/09/18

12/20/17

03/28/17

01/04/17

02/16/18

Awarded

02/21/18

02/02/18

01/24/18

05/24/17

01/30/17

03/20/18

Approved

09/30/18

05/01/19

03/22/19

10/23/18

05/16/19

01/19/19

Est Comp

 97%

 100%

 80%

 100%

 73%

 87%

%Time

 93%

 95%

 38%

 100%

 64%

 40%

% Work 

 

 

 

COMPLETED

 

 

Message

07-4T8704

07-307804

07-1XG204

07-1XC704

07-257104

07-3W5604

Contract 

SIMG- 405-(036)E

ACIM- 405-(037)E

  

  

ACIM-405 -(983)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

3050 E BIRCH STREET

11250 FIRESTONE BLVD

16351 CONSTRUCTION CIRCLE WES

18730 S. WILMINGTON

AVE #103

12975 W CULVER BLVD

12975 W. CULVER BLVD

25061 AVE STANFORD

#70

13230 FIRESTONE BLVD

SUITE E-2

13230 FIRESTONE

BOULEVARD

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

Accepted

10/30/18

Location
Storm Water
Plan
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07District

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-605-19.9/19.9

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

Fed Aid

HB1

HA22

HM3

HM1

HA22

HA42

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND IRWINDALE FROM TELEGRAPH

RD UCTO ROSE HILLS RD OC AND FROM

RAMONA BOULEVARD OC TO RO

ROUTE 605 PM 15.5/19.5 FROM ROSE HILL

ROAD OVER CROSSING THE VALLEY

BOULEVARD UNDER CROSSING

IN LOS ANGELES COUNTY IN BALDWIN PARK

AT WALNUT CREEK UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF PICO AVENUE

NORTHBOUND ONRAMP OVERHEAD TO 0.1

MILE SOUTH OF ROUTE 1/710

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

Description 

SAFETY IMPROVEMENTS GRINDING

RAMP PAVEMENT REPAIR & ADA CURB

BRIDGE PRESERVATION

COLD PLANE AND OVERLAY

LANDSCAPE *POR OF 18310

STORMWATER SOURCE CONTROL

Type Of Work

RV CONCRETE, INC.

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

R.J. NOBLE COMPANY

MARTINEZ LANDSCAPE CO., INC.

STL LANDSCAPE, INC.

Contractor

ANAHEIM  CA 92801

ANAHEIM  CA 92801

IRVINE  CA 92606

ORANGE  CA 92865

SYLMAR  CA 91342

LOS ANGELES  CA 90001

(714)292-2163

(714)855-4201

(949)252-0441

(714)637-1550

(818)364-9188

(323)581-8200

WANG, MIKE

ARIAS, JUAN

HAILU, MESFIN

ROBILLOS, RAMON

TON, THANG

ARIAS, JUAN

Resident
Engineer

(213)798-5970

(562)401-3333

(213)435-7555

(562)345-9901

(562)860-3085

(562)401-3333

 $2,360,151

 $1,090,529

 $565,026

 $1,868,344

 $1,517,160

 $2,243,534

Bid + CCOs

 $2,138,078

 $783,218

 $645,771

 $918,771

 $1,493,852

 $2,094,697

Comp To  date

 $0

 $23,162

 $0

 $470,600

 $0

 $12,000

This Month

12/20/17

04/17/18

02/15/18

05/01/18

05/29/15

08/01/16

Awarded

01/04/18

05/03/18

03/20/18

05/16/18

07/02/15

08/15/16

Approved

03/04/19

01/28/19

11/13/18

01/31/19

10/21/19

11/03/20

Est Comp

 60%

 73%

 94%

 53%

 0%

 0%

%Time

 90%

 72%

 94%

 49%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

07-309804

07-307704

07-3W5504

07-1W9704

07-183124

07-289204

Contract 

CIMG- 605-(991)E

ACIM- 602-(992)E

  

  

NHPI- 710-(822) 

NHPI-710 -(101)5

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E COMMERCIAL ST

605 E COMMERCIAL ST

16351 CONSTRUCTION CIRCLE WES

15505 EAST LINCOLN

12357 SAN FERNANDO ROAD

8122 COMPTON AVE.

11229 SOUTH WOODRUFF

AVENUE

1201 BALDWIN PARK

BLVD

13230 FIRESTONE

BOULEVARD

17912 CRUSADER AVE.

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

DOWNEY, CA. 90241

BALDWIN PARK, CA 91706

SANTA FE SPRINGS, CA

90670

CERRITOS, CA 90703

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-16.7/20.5

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

Fed Aid

HM1

HM3

HA22

20.20

201130

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY, IN LYNWOOD

SOUTH GATE AND BELL FROM 0.3 MILE

SOUTH OF IMPERIAL HIGHWAY TO

STANDARD OIL PIPELINE OVERCROSSI

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

IN LA COUNTY IN COMMERCE AND BELL

FROM SOUTH ATLANTIC BLVD TO TRIGGS

STREET

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

IN VENTURA COUNTY IN VARIOUS CITIES

,AT VARIOUS LOCATIONS ON VARIOUS

ROUTES

ON ROUTE 101 FROM HAMPSHIRE ROAD

UNDERCROSSING TO 1 MILE NORTH OF

WENDY DRIVE OVERCROSSING AND ON

ROUTE 23 FROM 23/101 SEPARATION

Description 

RHMA OVERLAY DIGOUT

PLACE METHACRYLATE ON BRIDGE DECK,

PAVEMENT REHAB & BRIDGE WIDENING

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

SLOPE PAVING

SLURRY SEAL & SLAB REPLACEMENT

Type Of Work

CALMEX ENGINEERING INC

VELARDE CONCRETE CONSTRUCTION,

INC.

FLATIRON WEST, INC.  1770 LA

COSTA MEADOWS DRIVE SAN

MARCOS, CA. 92073

C. A. RASMUSSEN INC

RSB GROUP, INC.

GUILLS INC DBA INTEGRITY

LANDSCAPE AND CONCRETE

Contractor

BLOOMINGTON  CA 92316

SAN FERNANDO  CA 91340

SAN MARCOS  CA 92078

VALENCIA, CA 91355

LAKE FOREST  CA 92630

PASADENA  CA 91104

(909)546-1311

(818)898-2300

(909)597-8413

(661)367-9040

(949)454-1999

(909)628-9310

WANG, M.

WANG, MIKE

LEE, PETER

RILEY, JAMES

RILEY, J.

IRA, ALFRED

Resident
Engineer

(562)401-3333

(213)798-5970

(562)401-3333

(213)507-7938

 

(805)480-4928

 $5,106,955

 $985,869

 $81,534,525

 $3,200,000

 $853,020

 $1,972,758

Bid + CCOs

 $3,254,346

 $808,005

 $25,807,534

 $2,040,987

 $0

 $1,051,821

Comp To  date

 $0

 $0

 $5,241,169

 $0

 $0

 $0

This Month

05/22/18

03/30/16

02/16/18

04/19/17

08/31/18

05/21/18

Awarded

06/19/18

04/18/16

03/09/18

05/17/17

09/05/18

06/14/18

Approved

02/06/19

12/31/18

03/20/22

12/31/18

03/31/19

01/30/19

Est Comp

 31%

 57%

 10%

 99%

 0%

 48%

%Time

 64%

 92%

 32%

 64%

 0%

 51%

% Work 

 

 

 

 

 

 

Message

07-3W7404

07-2W9404

07-202124

07-2X0504

07-313304

07-3W7104

Contract 

ACNH- 710-(842)E

  

ACIM- 710-(839)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2764 S VISTA AVE

523 S. BRAND BLVD. STE 201

1770 LA COSTA MEADOWS DRIVE

28548 LIVINGSTON AVE

20331 LAKE FOREST DR. # C13

313 E ORANGE GROVE BLVD #290

11229 SOUTH WOODRUFF

AVE

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD. SUITE 102

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA. 90241

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-20.9/24.2

07-VEN-33-2.8/8

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

07-VEN-33-/6.3

Fed Aid

HM1

20.202011

30

20.20

201130

20.20

201130

HA23

HA22

Pgm Code

IN VENTURA COUNTY,AT BARDSDALE AND

FILMORE, FROM GRIMES CANYON BRIDGE TO

ROUTE 126

VEN-150,33 & 101 THOMAS FIRE REPAIR

MBGR REPLACE MBGR, REPLACE GUARD RAIL

TERMINAL SYSTEM & CRASH CUSHION @ VAR

LOCATIONS DIR'S EM

VENTURA RTE 33 NO. OF OJAI RD TO

SESPE CRKTHOMAS FIRE DAMAGE IN VEN

COUNTY MBGR RPLCREPAIR, TERMINAL

SYSTMS & CRASH CUSHION DIR'S 

IN VENTURA CTY VEN 33 0.2 MI NORTH

COZY OJAI RD TO SESPE CREEK TO REPAIR

THOMAS FIRE DAMAGE & SUBSEQUENT STORM

SLOPE DAMAGDIR'S EM

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

IN VEN FR JCT 101 TO APPROX 0.1M

SOUTH OF PARKVIEW DRIVE

Description 

MAINTAIN ROADWAY WITH ASPHALT OVRLY

THOMAS FIRE MBGR REPAIR/REPLACE @

VAR LOCS

FIRE MBGR DAMAGE GUARDRAIL

REPLCE/REPAIR

REPAIR THOMAS FIRE & STORM DAMAGE

REPAIR SLOPE FAILURE

SLAB REPLACEMENT AND CP & OL AC

Type Of Work

TORO ENERPRISES, INC.

CROWN FENCE COMPANY

ACE FENCE COMPANY

POWELL CONSTRUCTORS INC.

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

Contractor

OXNARD  CA 93031

SANTA FE SPRINGS, CA 90670

LA PUENTE, CA 91744

FONTANA, CA 92335

VALENCIA  CA 91355

VALENCIA  CA 91355

(805)483-4515

 

 

 

(661)367-9040

(661)367-9040

TEHRANI, J.

SHOHET, HOUSHANG

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

DAVIS, ALAN

Resident
Engineer

 

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $874,935

 $885,000

 $2,785,000

 $10,755,000

 $8,794,514

 $12,588,154

Bid + CCOs

 $664,639

 $437,116

 $589,257

 $3,654,101

 $7,946,392

 $440,837

Comp To  date

 $664,639

 $0

 $0

 $0

 $494,800

 $165,709

This Month

05/16/18

01/11/18

01/23/18

01/11/18

11/28/16

06/18/18

Awarded

06/14/18

03/05/18

03/20/18

02/23/18

12/21/16

07/09/18

Approved

11/30/18

11/30/18

12/31/18

01/31/19

04/19/22

05/31/19

Est Comp

 99%

 60%

 56%

 100%

 27%

 39%

%Time

 75%

 49%

 21%

 99%

 95%

 4%

% Work 

 

 

 

OVER RUN

 

 

Message

07-3W4304

07-1XG504

07-1XG704

07-1XG804

07-305204

07-303404

Contract 

CSTP-P023-(038)E

  

  

  

ST-47C8-(004)E

ACST-P033-(088)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6285

12118 BLOOMFIELD AVENUE

727 GLENDORA AVE

8555 BANANA AVE

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-/6

07-VEN-34-14.0/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-17.7/17.7

07-VEN-101-/43.6

Fed Aid

HA42

HM1

HB4C

HB4N

HM3

HM4

Pgm Code

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VENTURA COUNTY IN CAMARILLO FROM

TEMPLE AVENUE TO ROUTE 118

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA COUNTY IN THE CITY OF

THOUSAND OAKS FROM COUNTY LINE TO

MOORPARK ROAD UNDERCROSSING

IN VENTURA COUNTY,IN CAMARILLO,  AT

CENTRAL AVENUE OVERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES

,IN VARIOUS CITIES FROM ROUTES 101

AND 10 SEPARATION TO BATES ROAD

UNDERCROSSING

Description 

STORMWATER MITIGATION THROUGH

SLURRY SEAL AND DIGOUTS

WIDEN FREEWAY, RAMPS, RECONSTR MED

HIGHWAY PLANTING, SINGS, ELECTRICAL

GIRDER AND BRIDGE RAIL REPLACEMENT

REPLACE STRIPING

Type Of Work

ORTIZ ENTERPRISES, INC.

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

DIVERSIFIED LANDSCEPE CO.

HIGHLAND CONSTRUCTION, INC.

CHRISP COMPANY

Contractor

IRVINE  CA 92618

VALENCIA  CA 91355

SYLMAR CA 91342

WILDOMAR  CA 92595

ORANGE  CA 92868

FREMONT  CA 94539

(949)753-1414

(661)367-9040

(818)362-9200

(951)245-1686

(714)538-5156

(510)656-2840

DAVIS, ALAN

SHOHET, HOUSHANG

IRA, ALFRED

IRA, A.

RILEY, JAMES

SHOHET, HOUSHANG

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(213)507-7938

(805)480-4928

 $7,901,422

 $2,153,842

 $28,986,398

 $671,909

 $808,314

 $13,812,419

Bid + CCOs

 $7,702,177

 $1,370,262

 $28,996,021

 $20,490

 $0

 $3,104,129

Comp To  date

 $21,291

 $0

 $69,175

 $3,046

 $0

 $1,424,338

This Month

03/14/16

05/30/18

11/21/13

05/22/18

05/16/18

04/09/18

Awarded

03/29/16

06/25/18

12/12/13

06/14/18

06/14/18

05/16/18

Approved

12/31/18

11/30/18

12/17/18

08/30/21

03/22/19

06/19/19

Est Comp

 82%

 36%

 72%

 24%

 0%

 18%

%Time

 95%

 66%

 99%

 3%

 0%

 22%

% Work 

 

 

 

 

 

 

Message

07-2750U4

07-3W6904

07-1952U4

07-4U0004

07-4W0204

07-4W2304

Contract 

NHP-X037-(186)E

CSTP-P034-(005)E

CNHP-X037-(165)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING SUITE 200

28548 LIVINGSTON AVENUE

13170 TELFAIR AVENUE

21730 BUNDY CANYON ROAD

133 N. PIXLEY STREET

43650 OSGOOD ROAD

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLV. STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD,STE102

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAN OAKS, CA. 93065

THOUSAND OAKS, CA. 91320

THOUSAND OAKS, CA. 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-19.9/32.7

Fed Aid

HM1

HA22

HA42

HA22

HA22

20.20

201130

Pgm Code

IN VENTURA COUNTY IN AND NEAR MOOPARK

ON ROUTE 118 FROM ROUTE 34 TO SPRING

ROAD AND ON ROUTE 23 FROM SPRING ROAD

TO WHITE SAGE ROA

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

IN VENTURA COUNTY ON VEN 126 FROM

ROUTE 101 TO HAUN CREEK BRIDGE

IN VENTURA COUNTY VEN-150 FROM REEVES

ROADNEAR OJAI TO ROYAL OAKS PL.IN

SANTA PAULA REPLACE/REPAIR MBGR &

CRASH CUSION REPLACEDIR'

Description 

DIGOUTS SLURRY SEAL SHOULDER

PAVEMENT REHABILITATION

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

PAVEMENT REHAB

THOMAS FIRE DAMAGE REPAIR/REPLACE

MBGR

Type Of Work

TORO ENTERPRISES, INC.

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

ALCORN FENCE COMPANY

Contractor

OXNARD  CA 93036

SYLMAR  CA 91342

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

VALENCIA  CA 91355

SUN VALLEY, CA 91353

(805)483-4515

(818)362-9200

(661)367-9040

(805)964-9951

(661)367-9040

 

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

DAVIS, ALAN

ARROYO, HECTOR

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(205)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $3,014,625

 $951,097

 $2,142,658

 $17,927,068

 $11,771,462

 $935,000

Bid + CCOs

 $1,526,493

 $532,741

 $2,136,747

 $11,500,941

 $5,763,910

 $271,553

Comp To  date

 $0

 $103,924

 $45,994

 $1,903,416

 $5,389,681

 $0

This Month

04/18/18

01/10/18

01/10/18

01/11/18

01/24/18

01/11/18

Awarded

05/16/18

02/02/18

02/02/18

02/02/18

02/21/18

03/09/18

Approved

10/30/18

12/31/18

10/18/19

05/21/20

04/19/19

11/30/18

Est Comp

 51%

 11%

 100%

 28%

 58%

 54%

%Time

 51%

 56%

 97%

 64%

 49%

 29%

% Work 

 

 

OVER RUN

 

 

 

Message

07-3W7004

07-307604

07-312404

07-301404

07-302204

07-1XG604

Contract 

  

ACNH-P118-(066)E

ACNH-P126-(054)E

ACNH- 126-(055)E

ACNH-P126-(056)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2101 E. VENTURA BLVD.

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

28548 LIVINGSTON AVENUE

P.O. BOX 1249

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $49,456,685 $1,757,414,009 $2,450,257,642

07-VEN-150-20.1/0

07-VEN-232-.4/4.1

Fed Aid

20.20

201130

HM1

Pgm Code

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

IN VENTURA AT AND NEAR EL  RIO, FROM

ROUTE 232/101 SEPARATION TO ROUTE 118

Description 

REPAIR DAMAGED RCB CULVERT

SLURRY SEAL & SHOULDER BACKING

Type Of Work

SUMMER CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA PAULA, CA 93060

WATSONVILLE CA 95076

 

(760)732-0915

DAVIS, ALAN

RILEY, JAMES

Resident
Engineer

(805)480-4928

(213)507-7938

 $485,000

 $2,054,220

Bid + CCOs

 $34,393

 $1,715,714

Comp To  date

 $0

 $0

This Month

11/29/17

06/07/18

Awarded

01/11/18

06/28/18

Approved

10/31/18

11/30/18

Est Comp

 2%

 73%

%Time

 7%

 83%

% Work 

 

 

Message

07-1XG004

07-3W7204

Contract 

  

HSST-S232-(002)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

15245 TELEGRAPH RD

585 WEST BEACH STREET

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-6.0/8.7

08-RIV-10-20.1/99.1

08-RIV-10-52.2/62

08-RIV-15-6.4/8.2

08-RIV-15-41.8/51.5

08-RIV-15-43.5/43.5

Fed Aid

20.20

201130

HA28

Pgm Code

SLAB REPLACEMENT  POTENTIAL BASE WORK

 PAVEMENT DEFLECTION  DIR'S ORDER

EMERGENCY F.A.

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN TEMECULA FROM JCT 79/WINCHESTER RD

TO SB ON RAMP FROM RTE 215

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

IN NORCO BETWEEN 0.8 MI N/O HIDDEN

VALLEY PARKWAY AND SECOND ST

Description 

SLAB REPLACEMENT

METHACRYLATE BRIDGE DECKS,

PREVENTATIVE MAINTENANCE - OVERLAY

RELOCATE IRRIGATION FACILITIES TO A

REPLACE INTERIOR SHEAR KEYS; JOINT

CONSTRUCT A SECOND LEFT-TURN LANE

Type Of Work

J.MCLOUGHLIN ENGINEERING CO

J. MCLOUGHLIN ENGINEERING CO.,

INC.

HAZARD CONSTRUCTION

DIVERSIFIED LANDSCAPE CO.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

Contractor

RANCHO CUCAMONGA, CA 91730

RANCHO CUCAMONGA  CA 91730

SAN DIEGO  CA 92121

WILDOMAR  CA 92595

IRVINE  CA 92606

CORONA  CA 92879

 

(909)944-1037

(858)587-3660

(951)245-1686

(949)252-0441

(951)736-7600

TRAN, KEN

KOURY, PETER

KOURY, PETER

HUTCHINSON, MICHAEL

BERGEVIN, MIKE

AVILA, XAVIER

Resident
Engineer

(909)844-3312

(909)844-0619

(909)844-0619

(951)232-7519

(951)232-3739

(951)830-6837

 $330,000

 $1,937,121

 $13,615,720

 $1,361,308

 $364,461

 $786,170

Bid + CCOs

 $323,500

 $1,889,418

 $9,280,452

 $12,529

 $341,479

 $0

Comp To  date

 $0

 $0

 $1,600,625

 $9,963

 $0

 $0

This Month

06/12/18

03/30/17

04/06/18

07/30/18

04/21/17

06/11/18

Awarded

07/09/18

04/17/17

04/27/18

08/20/18

05/18/17

07/09/18

Approved

10/25/18

01/04/18

11/20/18

02/19/19

01/05/18

02/13/19

Est Comp

 100%

 100%

 74%

 23%

 100%

 0%

%Time

 100%

 100%

 68%

 1%

 100%

 0%

% Work 

COMPLETED

 

 

 

 

SUSPENDED

Message

08-1K1504

08-1G3904

08-1G6204

08-1C2004

08-1G2404

08-1H0904

Contract 

  

  

  

ACIM- 015-(164)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON STREET

10641 FULTON COURT

6465 MARINDUSTRY DRIVE

21730 BUNDY CANYON ROAD

16351 CONSTRUCTION CIRCLE WES

400 EAST SIXTH STREET

850 S. VIA LATA SUITE

104

73800 DINAH SHORE DR

104 & 105

73800 DINAH SHORE

DRIVE#104

790 VIA LATA

9225 STELLAR COURT

119 N. MAPLE SUITE A

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92880

Accepted

10/25/18

Location
Storm Water
Plan
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08District

08-RIV-15-45.6/47.3

08-RIV-15-/52.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-/12.2

Fed Aid

HA42

HB4N

HA22

HA28

HB4N

Pgm Code

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN MORENO VALLEY FROM DAY ST UC TO WB

OFF RAMP AT THEODORE ST OC FROM 0.3

MI N/O BOX SPRINGS RD TO 0.6 MI S/O

OF BOX SPRINGS RD __

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

Description 

SEDIMENT STABILIZATION & EROSION

REPLACE TRAFFIC STRIPE TO CURRENT

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

ROADSIDE SAFETY IMPROVEMENTS

REPLACE WIRELESS COMMUNICATION

Type Of Work

PACIFIC RESTORATION GROUP,

INC.

CAL STRIPE, INC

DYNALECTRIC

ALL AMERICAN ASPHALT

ARAMEXX GROUP INC.

SERVITEK SOLUTIONS INC

Contractor

PERRIS  CA 92570

COLTON  CA 92324

LOS ALAMITOS CA 90720

CORONA  CA 92878

CLAREMONT  CA 91711

CERRITOS, CA 90703

(951)940-6069

(909)884-7170

(714)828-7000

(951)736-7600

(909)746-8066

(626)227-1650

BENSON, DAVID

CASTRO ROBERTO

HARIKA, INDERJEET

SKEITH, JONATHAN

BRANDS, JIM

HARIKA, INDERJEET

Resident
Engineer

(951)232-6478

(951)830-6864

(951)232-6293

(951)295-8503

(951)930-6794

(951)232-6293

 $503,719

 $23,067,301

 $15,441,720

 $12,312,648

 $1,521,491

 $1,318,895

Bid + CCOs

 $365,083

 $17,759,834

 $10,993,265

 $9,546,051

 $33,330

 $398,007

Comp To  date

 $10,670

 $2,480,866

 $953,912

 $1,317,444

 $27,730

 $0

This Month

02/02/17

03/19/18

07/14/17

10/11/17

08/03/18

03/17/17

Awarded

02/27/17

04/16/18

08/15/17

10/27/17

08/20/18

05/22/17

Approved

08/04/20

02/04/19

07/12/19

06/18/19

03/07/19

04/26/18

Est Comp

 0%

 74%

 58%

 41%

 25%

 93%

%Time

 0%

 69%

 71%

 76%

 2%

 30%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

 

 

Message

08-1C6104

08-1J3504

08-0G7704

08-1C1004

08-1C1604

08-1C6404

Contract 

  

  

ACIM- 015-(244)E

ACNH-P018-(058)E

ACNH-X065-(113)E

ACST-000C-(454)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

325 E ELLIS AVE

2040 E. STEEL RD

4462 CORPORATE CENTER DR.

PO BOX 2229

101 N. INDIAN HILL BLVD.

11301 1/2 SOUTH STREET

790 S. VIA LATA SUITE

100

850 SOUTH VIA LATA

SUITE 100A

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

790 VIA LATA

790 S. VIA LATA SUITE

100

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-74-546.0/54.6

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/13

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA21

HA42

Pgm Code

REMOVE  AND REPLACE  CULVERTS  DIR'S

ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY TO THE WEST AND

NORTH OF JUNCTION ROUTE 74 & ROUTE

243

TO RESTORE EMBANKMENT, CONSTRUCT A

NEW 3" DIAMETER CULVERT, REMOVE AND

REPLACE FAILED PAVEMENT  DIR'S ORDER

EMERGENCY F.A.

REPAIR/REPLACE CULVERTS AND HEADWALLS

REPLACE MBGR, TRAFFIC CONTROL,

EROSION CONTROL, CLEARING AND

GRUBBING DIR'S ORDER EMERGENCY 

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

AT SALTON SEA, FR RIV/IMPERIAL CO LN

TO 1.0 MI E/O CLEVELAND ST

Description 

REMOVE AND REPLACE CULVERTS

REPLACE GUARDRAIL, TREE AND DEBRIS

REMOVAL

EMBANKMENT, CULVERT, REPLACE FAILED

PAVEME

REPAIR AND REPLACE CULVERTS

SEISMIC RETROFIT

SEDIMENT STABILIZATION, EROSION

Type Of Work

SEMA CONSTRUCTION

AMES CONSTRUCTION

SEMA CONSTRUCTION

O'DONNELL CONSTRUCTION, INC.

J. FRANCIS COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

TEMECULA, CA 92590

CORONA, CA 92880

IRVINE, CA 92653

SAN DIMAS, CA 91773

RIVERSIDE  CA 92504

PLACENTIA  CA 92870

 

 

 

(909)394-4510

(951)776-9100

(714)646-3697

BERGEVIN, MICHAEL

BENJAMIN, AMGAD

TRUONG, NICK

ALAM, MAHFUAL

AVILA, XAVIER

KOURY PETER

Resident
Engineer

(951)232-3739

(909)844-9731

(951)830-6835

(951)830-6853

(951)830-6837

(951)232-6413

 $3,090

 $4,835,000

 $573,067

 $1,035,000

 $2,926,611

 $1,208,265

Bid + CCOs

 $0

 $345,046

 $284,067

 $411,224

 $1,948,661

 $1,081,837

Comp To  date

 $0

 $0

 $0

 $0

 $178,815

 $0

This Month

08/31/18

07/28/18

05/11/18

10/19/17

01/29/18

03/19/18

Awarded

09/05/18

08/03/18

05/11/18

12/11/17

02/21/18

04/09/18

Approved

02/01/19

01/27/19

09/20/18

03/23/18

01/24/19

10/09/18

Est Comp

 0%

 100%

 83%

 100%

 66%

 100%

%Time

 0%

 7%

 50%

 100%

 66%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-1K2904

08-1K2604

08-1K0804

08-1J5204

08-0R3504

08-1C6204

Contract 

  

  

  

  

ACNH-X065-(109)E

ACST-S111-(075)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

42690 RIO NEDO, SUITE G

391 N MAIN STREET SUITE #302

320 GODDARD WAY, SUITE 150

559 W. COVINA BLVD.

16197 KRAMERIA AVE

1324 LAWSON LN

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT

1011 E. 3RD STREET

119 N. MAPLE SUITE A

73800 DINA SHORE DR

104 & 105

CORONA. CA 92883

CORONA, CA 92883

CORONA, CA 92879

CORONA, CA 92880

PALM DESERT CC 92211

Accepted

11/09/18

Location
Storm Water
Plan
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08District

08-RIV-215-8.4/38.8

08-RIV-215-359.0/35.8

08-RIV-243-6.2/19.8

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

Fed Aid

HB4N

20.20

201130

20.20

201130

HA21

Pgm Code

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

REPAIR HIGH MAST LIGHTING. THE LOCK

PIN ASSEMBLY FAILED CAUSING THE LIGHT

FIXTURE RING TO FALL AND BREAK  DIR'S

ORDER EMERGENCY F.

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

NEAR WRIGHTWOOD AT SHEEP CREEK BRIDGE

#54-0360

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

Description 

INSTALL CCTV, CMS, CENSUS STATIONS,

REPAIR HI-MAST LIGHTING

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

UPGRADE BRIDGE RAILING AND WIDEN TO

OVERLAY, MILL, OVERLAY SLURRY SEAL

REPLACE TRAFFIC STRIPE TO CURRENT

Type Of Work

DYNALECTRIC

PTM  GENERAL  ENGINEERING

SERVICE

RIVERSIDE CONSTRUCTION COMPANY

BEADOR CONSTRUCTION COMPANY,

INC.

ALL AMERICAN ASPHALT

PAVE-TECH INC.

Contractor

LOS ALAMITOS  CA 90720

RIVERSIDE, CA 92504

RIVERSIDE, CA 92501

CORONA  CA 92883

CORONA  CA 92878

VISTA  CA 92081

(714)828-7000

 

(951)682-8308

(951)674-7352

(951)736-7600

(909)877-8495

HARIKA, INDERJEET

NGUYEN, TUAN

NGUYEN, NHAN

SANTOS, JOHN

EMUH GODWIN

BROWN, PAUL

Resident
Engineer

(951)232-6293

(951)830-6820

(909)821-8164

(951)538-5315

(951)232-3706

(951)232-6161

 $5,880,878

 $66,152

 $1,815,000

 $2,740,300

 $12,367,250

 $8,905,564

Bid + CCOs

 $5,840,689

 $0

 $1,666,378

 $0

 $6,388,034

 $5,492,200

Comp To  date

 $0

 $0

 $0

 $0

 $691,192

 $753,305

This Month

03/02/16

07/25/18

04/03/17

09/28/18

04/09/18

03/29/18

Awarded

03/30/16

08/27/18

06/29/17

10/22/18

04/25/18

05/03/18

Approved

03/30/18

10/01/18

02/02/18

01/14/20

01/07/19

01/23/19

Est Comp

 100%

 0%

 100%

 0%

 72%

 74%

%Time

 100%

 0%

 100%

 0%

 53%

 62%

% Work 

 

 

 

SUSPENDED

 

 

Message

08-0G7804

08-1K2304

08-1H8904

08-0H4704

08-1F9704

08-1J3404

Contract 

NHPI-215 -(   )1

  

  

B1ST-P002-(040)E

  

  

 239-  E -()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

5942 ACORN ST

4225 GARNER ROAD

26320 LESTER CIRCLE

PO BOX 2229

2231 LA MIRADA DRIVE

790 S. VIA LATA,

SUITE 100

790 VIA LATA SUITE

100

850 S. VIA LATA,

SUITE 104

12522 BEAR VALLEY

ROAD

9540 CENTER AVE #120

4334 LATHAM STREET,

SUITE 100

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

RANCHO CUCAMONGA, CA

91730

RIVERSIDE, CA 92501

Accepted

Location
Storm Water
Plan
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08District

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

Fed Aid

HA22

20.20

201130

Pgm Code

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

IN SAN BERNARDINO COUNTY ON ROUTES

10, 15, 71, AND 83 AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

Description 

LANE REPLACEMENT

BRIDGE PREVENTATIVE MAINTENANCE

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

INSTALL MIDWEST GUARDRAIL SYSTEM

Type Of Work

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

GRIFFITH COMPANY

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

DREAMBUILDER CONSTRUCTION CORP

Contractor

SYLMAR  CA 91342

RANCHO CUCAMONGA  CA 91730

BREA, CA 92821

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

PLACENTIA  CA 92870

(818)362-9200

(909)944-1037

(714)984-5500

(951)356-1275

(714)646-3697

(714)646-3697

CALIXTO, MIGUEL

OOI KEE

NGUYEN, VU

AL-KHATEEB, TAGHREED

SANTOS, JOHN

DAVIS, DARCY

Resident
Engineer

(951)232-8957

(951)840-8323

(951)232-3784

(951)232-7793

(951)538-5315

(760)326-4684

 $18,415,900

 $1,162,199

 $2,299,020

 $76,776,969

 $636,930

 $779,761

Bid + CCOs

 $9,688,351

 $785,063

 $865,919

 $49,206,050

 $586,448

 $737,841

Comp To  date

 $1,073,681

 $13,950

 $0

 $735,860

 $0

 $0

This Month

03/06/18

05/04/18

09/08/16

11/05/15

06/16/17

06/22/17

Awarded

03/29/18

05/18/18

11/15/16

11/25/15

06/30/17

06/30/17

Approved

02/28/19

03/09/19

12/31/18

11/20/18

04/09/18

07/20/18

Est Comp

 66%

 50%

 100%

 73%

 100%

 72%

%Time

 52%

 68%

 38%

 64%

 87%

 93%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

08-0K2914

08-1H2304

08-1H3714

08-3555V4

08-1E3124

08-1E3134

Contract 

ACIM- 010-(265)E

  

  

NHPI-015 -(237)1

  

HSIM-G015-(040)E

--()

  

  

E-    -(STP)L

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

10641 FULTON COURT

3050 E. BIRCH STREET

2000 AMES DRIVE

1324 LAWSON LN

1324 E LAWSON LN

119 N MAPLE SUITE A

9540 CENTER AVENUE,

SUITE 120

9540 CENTER AVENUE,

UNIT 120

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

1044 EAST BROADWAY

CORONA, CA 92880

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

HESPERIA, CA 92345

BARSTOW, CA 92311

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-15-/2.1

08-SBD-18-34.5/36.2

08-SBD-18-48.1/53.1

Fed Aid

HA42

20.20

201130

20.20

201130

Pgm Code

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

IN SAN BERNARDINO COUNTY FROM 2.5

MILES NORTH OF BAILEY ROAD

OVERCROSSING TO 1.2 MILES SOUTH OF

NIPTON ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT VALLEY

WELLS SAFETY ROADSIDE REST AREA -

ABANDON THE EXISTING WELL AND DRILL A

NEW WELL TO BE CONNECTE

REMOVE AND REPLACE EXISTING SLOPE

PAVING, CORE HOLES IN APPROACH SLABS

FOR SLURRY BACKFILL AND REPAIR JOINT

SEALS  DIR'S ORDER EME

NEAR RUNNING SPRINGS FR GREEN VALLEY

LAKE RD TO 0.3 MI W/O SNOW VALLEY

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

Description 

CONSTRUCT AGRICULTURAL INSPECTION

COLD PLANE AND OVERLAY WITH OGFC

DRILL A NEW WELL

REMOVE&REPLACE EXISTING SLOPE

PAVING, CORE

INSTALL MIDWEST GUARDRAIL SYSTEM

PLACE A PREVENTATIVE TREATMENT ON

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

DANNY C. HUBBS CONSTRUCTION,

INC

MATICH CORPORATION

Contractor

INDIO  CA 92203

INDIO  CA 92203

INDIO, CA 92203

BREA CA 92821

YUCAIPA  CA 92399

SAN BERNARDINO  CA 92408

(760)775-7500

(760)775-7500

 

 

(909)790-2215

(909)382-7400

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

OOI KEE

TRAN KEN

TRAN, KEN

Resident
Engineer

(760)236-4684

(760)326-4684

(760)326-4684

(951)840-8324

(909)844-3312

(909)844-3312

 $36,077,588

 $1,264,485

 $788,600

 $263,300

 $711,042

 $2,601,669

Bid + CCOs

 $36,660,916

 $2,000

 $638,455

 $47,205

 $331,702

 $2,606,779

Comp To  date

 $289,099

 $2,000

 $7,156

 $0

 $323,878

 $0

This Month

05/02/17

08/31/18

06/11/18

03/26/18

06/27/18

04/21/17

Awarded

05/18/17

09/25/18

06/22/18

03/26/18

07/23/18

05/18/17

Approved

11/20/18

08/20/19

11/20/18

10/20/18

11/20/18

04/19/18

Est Comp

 0%

 0%

 39%

 85%

 84%

 100%

%Time

 0%

 0%

 81%

 18%

 47%

 100%

% Work 

PLANT EST

SATIS

 

 

COMPLETED

 

SUSPENDED

Message

08-368514

08-1G4604

08-1K1204

08-1J7604

08-1E9824

08-1G0904

Contract 

  

HSIM- 015-(048)E

  

  

SSTG-P018-(060)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

38000 MONROE STREET

38000 MONROE STREET

3050 E BIRCH STREET

37306 VISTA VIEW DR.

1596 HARRY SHEPPARD BOULEVARD

1044 EAST BROADWAY

1044 E BROADWAY ST

1044 EAST BROADWAY

9540 CENTER AVENUE

#120

850 S. VIA LATA,

SUITE 104

850 VIA LATA ROAD,

SUITE 104

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

RANCHO CUCAMONGA CA

91730

COLTON, CA 92324

COLTON, CA 92324

Accepted

10/22/18

Location
Storm Water
Plan
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08District

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-3.8/15

08-SBD-38-30.9/0

08-SBD-38-38.6/0

Fed Aid

HB71

20.20

201130

HM1

HA21

Pgm Code

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

IN SAN BERNARDINO COUNTY ON RTE 18 IN

THE CITY OF VICTORVILLE AT 10TH

STREET DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY

NEAR REDLANDS AND FOREST FALLS FROM

AGATE AVE TO VALLEY OF THE FALLS

DRIVE

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

Description 

REPAIR & REPLACED SIDEWALKS, CURB

REPLACE 12" CSP & REPAIR 24" CSP

PREVENTATIVE MAINTENANCE - OVERLAY

PREVENTATIVE MAINTENANCE - OVERLAY

BRIDGE REHABILITATION AND UPGRADE

BUILD CINDER BARN

Type Of Work

STL LANDSCAPE, INC.

J. MCLOUGHLIN ENGINEERING CO,

INC.

MATICH CORPORATION

ALL AMERICAN ASPHALT

RSB GROUP, INC.

BRM

Contractor

LOS ANGELES CA 90001

RANCHO CUCAMONGA, CA 91730

SAN BERNARDINO CA 92408

CORONA  CA 92878

LAKE FOREST  CA 92630

HOLLISTER  CA 95023

(323)581-8200

(909)944-1037

(909)382-7400

(951)736-7600

(949)454-1999

(406)261-5359

TRAN, KEN

NGUYEN, KHOA

GEORGES, SAMER

NGUYEN, NHAN

TRAN, KEN

ALINA, ALHAKEM

Resident
Engineer

(909)844-3312

(951)232-8611

(951)232-3748

(909)821-8164

(909)844-3312

(951)232-6235

 $2,745,000

 $320,000

 $3,397,734

 $5,134,160

 $1,355,537

 $723,200

Bid + CCOs

 $2,656,327

 $135,500

 $3,497,003

 $3,355,647

 $893,998

 $664,071

Comp To  date

 $0

 $0

 $0

 $2,993,009

 $232,644

 $0

This Month

04/13/16

11/06/17

06/12/17

05/14/18

03/06/18

06/30/16

Awarded

05/06/16

12/20/17

07/10/17

06/07/18

04/20/18

07/15/16

Approved

11/16/17

01/31/18

01/11/18

01/10/19

11/20/18

03/30/17

Est Comp

 100%

 100%

 100%

 68%

 87%

 98%

%Time

 100%

 100%

 100%

 65%

 66%

 92%

% Work 

 

 

 

 

 

 

Message

08-0J9904

08-1J5104

08-0R3904

08-1G8204

08-0R3404

08-1F1104

Contract 

STP-P018-(051)E

  

ACNH-P018-(056)E

  

ACST-S038-(023)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

10641 FULTON COURT

1596 HARRY SHEPPARD BLVD

PO BOX 2229

20331 LAKE FOREST DR. # C13

50 MARQUERITE DR.

850 VIA LATA ROAD,

SUITE 104

222 EAST MAIN STREET

15255 BEAR VALLEY

ROAD

850 SOUTH VIA LATA

SUITE 104

850 S. VIA LATA,

SUITE 104

9225 STELLAR CT.

SUITE B

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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08District

08-SBD-38-50.4/59.4

08-SBD-40-50.0/75

08-SBD-40-134.0/0

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-1.8/2.8

Fed Aid

HB1

HE14

HA28

Pgm Code

IN SAN BERNARDINO COUNTY IN BIG  BEAR

LAKE AT VARIOUS LOCATIONS FROM NORTH

DIVISION DRIVE TO ROUTE 18

NEAR LUDLOW FROM CRUCERO ROAD TO

BADGER WASH

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN CHINO FROM MONTE VISTA AVE TO

BENSON AVE OC

Description 

IMPLEMENT SEDIMENT CONTROLS

REGRADE MEDIAN CROSS SLOPE

RECONSTRUCT ROCK SLOPE PROTECTION

REPLACE ASPHALT CONCRETE SURFACING,

CONSTRUCT 4-LANE DIVIDED EXPWY;

RELOCATE IRRIGATION FACILITIES TO A

Type Of Work

LANDSCAPE SUPPORT SERVICES

ATTN: CHRIS STURM

FISHER SAND & GRAVEL CO.

JAMES MCMINN, INC.

SECURITY PAVING COMPANY, INC.

KIEWIT INFRASTRUCTURE WEST CO.

DIVERSIFIED LANDSCAPE CO.

Contractor

SHERMAN OAKS  CA 91413

TEMPE  AZ 85284

GRAND TERRACE  CA 92313

SYLMAR  CA 91342

VANCOUVER WA 98661

WILDOMAR  CA 92595

(818)782-0044

(480)730-1033

(909)514-1231

(818)362-9200

(360)694-1201

(951)245-1686

BRANDS, JIM

PHAM, THANH

DAVIS, DARCY

SANTOS, JOHN

SHAHIDI, SHAINE

ROBINSON, KERRY

Resident
Engineer

(951)830-6794

(951)232-7262

(760)326-4684

(951)538-5315

(951)232-7839

(951)232-3929

 $299,089

 $33,975,000

 $534,526

 $1,617,439

 $166,496,499

 $764,849

Bid + CCOs

 $280,654

 $0

 $512,145

 $1,829,273

 $79,866,194

 $761,552

Comp To  date

 $2,000

 $0

 $2,479

 $0

 $13,354,232

 $0

This Month

04/13/18

09/07/18

11/09/17

04/13/16

11/10/17

06/15/17

Awarded

05/16/18

10/09/18

11/30/17

05/02/16

11/17/17

07/18/17

Approved

12/18/18

03/14/18

05/19/19

08/17/18

11/20/18

02/16/18

Est Comp

 76%

 0%

 45%

 56%

 38%

 100%

%Time

 94%

 0%

 96%

 96%

 48%

 100%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

08-0R4314

08-0R1604

08-1F2804

08-1G1304

08-347704

08-1C1704

Contract 

  

HSIM- 040-(084)E

  

  

NH-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 55307

1302 W DRIVERS WAY

21801 E. BARTON RD. UNIT B

13170 TELFAIR AVE

2215 E 1ST STREET

21730 BUNDY CANYON ROAD

790 VIA LATA

222 E MAIN ST #207

1044 EAST BROADWAY

HCR BOX 213

222 E. MAIN STREET,

SUITE 208

790 VIA LATA

COLTON, CA 92324

BARSTOW, CA 92311

NEEDLES, CA 92363

NIPTON, CA 92364

BARSTOW, CA 92311

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-60-40.0/9.9

08-SBD-62-2.0/7.6

08-SBD-62-41.0/41.5

08-SBD-62-91.0/106

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

Fed Aid

20.20

201130

HB1

HA42

Pgm Code

ACCELERATED  PAVEMENT FAILURE  SLAB

REPLACEMENT  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

NEAR 29 PALMS FROM 0.7 TO 1.2 MI E/O

GODWIN RD & FR 5.6 TO 6.1 MI E/O

IRONAGE ROAD & IN RIVERSIDE 3 MI W/O

62/177 JCT (PORTIONS)

NEAR EARP ON RTE 62 FROM 1.3 MILES

W/O IRON MT PUMP PLANT ROAD TO 1.1

MILES W/O BLYTHE-RICE ROAD. ALSO ON

RTE 247 IN AND NEAR LUCE

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

Description 

CONSTRUCT RAISED MEDIAN CURB

WIDEN SHOULDERS AND INSTALL RUMBLE

SLURRY SEAL & REPLACE AC SURFACING

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.

HIGHLAND CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

PAVEMENT COATINGS CO.

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

RANCHO CUCAMONGA, CA 91730

ORANGE  CA 92868

CORONA  CA 92879

JURUPA VALLEY  CA 91752

WILDOMAR  CA 92595

PLACENTIA  CA 92870

 

(714)538-5156

(951)736-7600

(714)826-3011

(951)245-1686

(714)646-3697

EMUH, GODWIN

DAVIS, DARCY

DIKE CHIGOZIE

SIMPSON, JOHN

TRUONG, NICK

Resident
Engineer

(951)232-3706

(760)326-4684

 

(951)232-8642

(951)232-8950

(951)830-6835

 $330,000

 $3,570,804

 $1,788,310

 $2,944,316

 $602,227

 $3,995,061

Bid + CCOs

 $341,997

 $3,403,464

 $0

 $2,754,076

 $506,594

 $2,816,774

Comp To  date

 $0

 $0

 $0

 $0

 $3,912

 $0

This Month

06/12/18

11/28/16

10/31/18

05/16/18

02/08/17

08/30/17

Awarded

06/20/18

12/21/16

11/20/18

06/14/18

02/27/17

09/20/17

Approved

10/20/18

12/24/18

11/02/18

02/06/19

12/07/18

Est Comp

 100%

 85%

 0%

 100%

 96%

 82%

%Time

 100%

 95%

 0%

 100%

 83%

 69%

% Work 

COMPLETED

 

 

COMPLETED

 

 

Message

08-1K1604

08-0Q1304

08-1E6104

08-1H6704

08-1C6004

08-0R7804

Contract 

  

ACHS-NHPP-(620)4

HSST-P062-(043)E

  

  

SSTG-P074-(063)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON CT.

133 N. PIXLEY STREET

400 E 6TH STREET

10240 SAN SEVAINE WAY

21730 BUNDY CANYON ROAD

1324 LAWSON LN

9540 CENTER AVE. #120

1044 EAST BROADWAY

73-800 DINAH SHORE DR

STE 104

790 VIA LATA, SUITE

100

9225 STELLAR COURT

RANCHO CUCAMONGA, CA

91730

NEEDLES, CA 92363

PALM DESERT CA 92211

COLTON, CA 92324

CORONA, CA 92883

Accepted

10/29/18

11/13/18

Location
Storm Water
Plan
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08District

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-173-3.4/7.7

Fed Aid

HE13

HB1

HB71

20.20

201130

Pgm Code

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

NR NEEDLES FR 2.6 TO 3.0 MI N/O

HAVASU LAKE RD

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

BETWEEN RUSTIC DRIVE AND SR-71 IN THE

CITY OF CHINO HILLS

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

Description 

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN SHOULDERS AND INSTALL

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

CONSTRUCT 8-FT SIDEWALKS, UPGRADE

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

Type Of Work

HIGHLAND CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DREAMBUILDER CONSTRUCTION

CORP.

RIVERSIDE CONSTRUCTION

COMPANYINC.

Contractor

ORANGE  CA 92868

INDIO  CA 92203

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

PLACENTIA  CA 92870

RIVERSIDE, CA 92501

(714)538-5156

(760)775-7500

(909)597-8413

(951)684-5360

(714)646-3697

 

AVILA, XAVIER

DAVIS, DARCY

LENART, ELVIRA

BENJAMIN, AMGAD

EHIRIM DOMINIC

NGUYEN, VU

Resident
Engineer

(951)830-6837

(760)326-4684

(951)232-8949

(909)844-9731

(951)232-3523

(951)232-3787

 $461,148

 $1,007,913

 $51,316,058

 $23,565,919

 $1,213,061

 $455,000

Bid + CCOs

 $532,835

 $2,165

 $47,046,962

 $23,041,024

 $1,078,232

 $176,459

Comp To  date

 $231,015

 $2,165

 $0

 $78,680

 $93,852

 $0

This Month

06/15/17

06/04/18

09/10/14

04/18/16

02/27/18

08/26/16

Awarded

07/18/17

06/25/18

10/10/14

05/06/16

03/19/18

12/07/16

Approved

12/04/18

08/08/19

11/02/18

11/27/18

09/06/18

01/31/18

Est Comp

 93%

 0%

 100%

 65%

 95%

 100%

%Time

 95%

 0%

 100%

 99%

 89%

 100%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

08-0M3114

08-1E5814

08-3401U4

08-0Q3004

08-0L7104

08-1H3604

Contract 

  

SSTG-P095-(031)E

STP-P138-(049)E

HSNH-P   -(   )P

ACST-P142-(017)E

  

  

--()

--()

8055-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

38000 MONROE STREET

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

1324 LAWSON LN

4225 GARNER ROAD

119 N. MAPLE SUITE A

1044 E BROADWAY ST

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

SUITE 120

4295 E. JURUPA STREET

UNIT #208

CORONA, CA 92880

NEEDLES, CA 92363

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

Accepted

11/26/18

Location
Storm Water
Plan
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08District

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-215-1.0/14

08-SBD-215-6.6/0

08-SBD-215-37.0/0

08-SBD-215-/2.7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HE13

Pgm Code

IN THE CITY OF FONTANA, E/O RTE

210/15 CONNECTION RTE 210 @ CHERRY

AVE WB AND EB ENTRANCE RAMPS

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

SAN BERNARDINO  ROAD, OTHER DAMAGE

TRAFFIC CONTROL, DEBRIS REMOVAL

DIR'S EMERGENCY FORCE ACCOUNT

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

THE SCOPE OF WORK CONSISTS OF TRAFFIC

CONTROL, AND TO REPLACE THE JOINTS

(JOINT ARMOR) AT THE COLTON-LOMA

LINDA YARD DIR'S ORDER E

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

Description 

MODIFY RAMP METER SYSTEMS

INSTALL FIBER OPTIC COMMUNICATION

ROAD, OTHER DAMAGE

INSTALL FENCE

REPLACE JOINTS

RECONSTRUCT INTERCHANGE

Type Of Work

KANAAN CONSTRUCTION, INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

FLATIRON WEST, INC.

D.C HUBBS CONSTRUCTION

FLATIRON WEST INC.

MYERS-RADOS A JOINT VENTURE

Contractor

AZUSA, CA 91702

LA PUENTE  CA 91748

SAN MARCOS, CA 92078

YUCAIPA, CA 92399

CHINO HILLS, CA 91709

GRAND TERRACE, CA 92313

(626)334-5775

(626)810-1338

 

 

 

(951)403-2960

NGUYEN, TUAN

RUIZ, MANUEL

EZZ GAYED

CASTRO, ROBERTO

GAYED, EZZ

ALIPANAH FRED

Resident
Engineer

(951)830-6820

(951)906-9916

(951)830-6954

(951)830-6864

(951)830-6954

(909)289-2020

 $316,278

 $2,678,762

 $215,000

 $7,500

 $485,000

 $48,365,796

Bid + CCOs

 $318,632

 $2,374,863

 $0

 $0

 $188,896

 $22,992,820

Comp To  date

 $0

 $0

 $0

 $0

 $183,420

 $1,318,237

This Month

06/01/17

12/13/16

07/17/18

01/02/18

07/12/18

10/16/17

Awarded

07/27/17

01/11/17

07/23/18

02/01/18

07/12/18

11/06/17

Approved

02/20/18

10/23/18

08/17/18

11/30/18

06/30/20

Est Comp

 100%

 90%

 0%

 0%

 100%

 37%

%Time

 100%

 89%

 0%

 0%

 39%

 47%

% Work 

 

 

 

 

OVER RUN

 

Message

08-1F5104

08-0E5514

08-1K2404

08-1J4604

08-1K2004

08-0J0704

Contract 

  

ACIM-X071-(69E)

  

  

  

04LN-6208-(023)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

230 S. IRWINDALE AVENUE

929 OTTERBEIN AVENUE, UNIT E

1770 LA COSTA MEADOWS DRIVE

37306 VISTA VIEW DRIVE

15335 FAIRFIELD RANCH ROAD

12210 MICHIGAN ST, SUITE D

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

850 S. VIA LATA SUITE

100A

850 SOUTH VIA LATA

SUITE 100A

850 S VIA LATA SUITE

100A

850 SOUTH VIA LATA

SUITE 100A

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-247-23.0/39

08-SBD-247-31.0/35

08-SBD-330-39.6/39.7

08-SBD-330-40.6/43.5

08-SBD-395-39.0/45.9

08-VAR--/0

Fed Aid

HM2

Pgm Code

NEAR LUCERNE VALLEY FROM 0.6 MILE S/O

BIG HORN AVE TO 0.6 MILE S/O CAMP

ROCK ROAD

NR LUCERNE VALLEY FR 0.1 MI S/O

STONEY RIDGE RD TO 0.0 MI S/O OAKDALE

AVE

SAN BERNADINO COUNTY NEAR JCT 18, 2.9

MI FROM CITY CREEK ROAD

NEAR RUNNING SPRINGS FROM 2 MILES S/O

OLD CITY CREEK TO 0.6 MI S/O JCT 18

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

IN & NR CHINO & CHINO HILLS ON RTE 71

LA/SBD COLN TO 0.2 MI S/O SANTA ANA

RIVER BR & ON RTE 83 FR JCT  SR-83/71

TO 0.1 MI S/O OF P

Description 

COLD IN PLACE RECYCLE EXISTING

CONCRETE OVERLAY

REPAIR/REPLACE CULVERTS

REPAIR/REPLACE CULVERTS

CONSTRUCT MEDIAN/WIDEN SHOULDER

REPLACE AC SURFACING, & SEAL COAT

Type Of Work

MATICH CORPORATION

COFFMAN SPECIALTIES, INC

SPECTRUM CONSTRUCTION GROUP,

INC.

UNITED ENGINEERING &

CONSTRUCTION, INC

SULLY-MILLER CONTRACTING

COMPANY

VSS INTERNATIONAL, INC.

Contractor

SAN BERNARDINO  CA 92408

SAN DIEGO  CA 92126

IRVINE  CA 92618

GLENDALE  CA 91203

BREA  CA 92821

WEST SACRAMENTO  CA 95691

(909)382-7400

(858)536-3100

(949)299-1400

(818)662-8055

(714)578-9600

(916)373-1500

GEORGES, SAMER

GEORGES, SAMER

SKEITH, JONATHAN

YOUSSEF, MAGED

EHIRIM, DOMINIC

OKECHUKWU

Resident
Engineer

(951)232-3748

(951)232-3748

 

(951)295-8503

(951)538-3087

(951)232-3523

 $8,063,214

 $3,125,000

 $3,000,916

 $843,069

 $17,412,762

 $1,793,120

Bid + CCOs

 $7,503,385

 $25,295

 $0

 $775,985

 $8,508,100

 $1,713,278

Comp To  date

 $0

 $25,295

 $0

 $0

 $2,022,311

 $620,539

This Month

09/18/17

06/11/18

08/30/18

10/26/17

11/07/17

06/21/18

Awarded

10/06/17

06/28/18

09/25/18

12/18/17

11/29/17

07/13/18

Approved

11/02/18

01/10/19

08/25/18

03/04/19

11/19/18

Est Comp

 100%

 100%

 0%

 97%

 37%

 100%

%Time

 100%

 1%

 0%

 90%

 49%

 94%

% Work 

COMPLETED

SUSPENDED

 

COMPLETED

 

 

Message

08-1H1004

08-1H8004

08-1F8304

08-0Q6904

08-0N9714

08-1H9304

Contract 

  

  

ACST-S330-(011)E

  

HSNH-P395-(267)E

ACNH-000C-(473)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1596 E HARRY SHEPPARD BLVD

9685 VIA EXCELENCIA SUITE 200

32 EDELMAN

336 NORTH CENTRAL AVE #10A

135 S. STATE COLLEGE BLVD.

3785 CHANNEL DRIVE

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY RD

850 VIA LATA STE 104

15255 BEAR VALLEY RD

9540 CENTER AVENUE,

SUITE 120

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA

HESPERIA, CA 92345

Accepted

11/08/18

10/31/18

Location
Storm Water
Plan
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08District

 $32,214,913 $399,736,142 $654,664,142

08-VAR--/0

08-VAR--/0

Fed Aid

HB4N

Pgm Code

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

ON RTE 18 SB S/O LAKE GREGORY DR & ON

RTE 138 EB 0.25 MI W/O STA RTE 18

Description 

REPLACE DEGRADED ENVIRONMENTAL

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work

HIGH LIGHT ELECTRIC INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

RIVERSIDE  CA 92504

IRVINE  CA 92606

(951)352-9646

(949)252-0441

NGUYEN TUAN

RUIZ, MANUEL

Resident
Engineer

(951)830-6820

(951)965-6327

 $2,458,888

 $591,796

Bid + CCOs

 $2,239,537

 $384,591

Comp To  date

 $196,388

 $384,591

This Month

01/30/17

06/11/18

Awarded

03/15/17

07/02/18

Approved

12/11/18

12/17/18

Est Comp

 94%

 69%

%Time

 91%

 65%

% Work 

 

 

Message

08-1C6304

08-1H5104

Contract 

ACST-P000-(433)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

6942 ED PARKLE SUITE A

16351 CONSTRUCTION CIRCLE WES

790 S. VIA LATA SUITE

100

790 VIA LATA

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 117
11/20/18 Statement of Ongoing Contracts as of 11/28/18

09District

09-INY-168-16.6/17.5

09-INY-168-17.5/18.3

09-INY-190-68.4/78

09-INY-395-117.3/0

09-MNO-108-/9.8

09-MNO-395-34.1/34.1

Fed Aid

HB1

HB4N

HM1

HA12

Pgm Code

IN INYO COUNTY NEAR BISHOP FROM  0.1

MILE WEST OF BARLOW LANE TO  PACU

LANE

IN INYO COUNTY IN BISHOP ON ROUTE 168

FROM 0.1 MILE WEST OF PIONEER LANE TO

ROUTE 395 AND ON ROUTE 395 FROM 0.1

MILE SOUTH OF JAY 

IN INYO COUNTY ABOUT 8 MILES WEST OF

STOVEPIPE WELLS FROM 8.1 MILES WEST

TO 1.5 MILES EAST OF WILDROSE ROAD

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN MONO COUNTY ABOUT 17 MILES NORTH

OF BRIDGEPORT FROM TUOLUMNE COUNTY TO

0.4 MILE EAST OF WOLF CREEK BRIDGE

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

Description 

INSTALL SIGNAL

CONSTRUCT CONCRETE SIDEWALKS, CURB

THIN BLANKET OVERLAY

INSTALL SIGNALS

COLD PLANE ASPHALT CONCRETE

CONSTRUCT EQUIPMENT STORAGE BLDG

Type Of Work

KANAAN CONSTRUCTION, INC

SPECTRUM CONSTRUCTION GROUP,

INC.

SULLY-MILLER CONTRACTING

COMPANY

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

QUALCON CONTRACTORS, INC.

RE COM DEVELOPMENT COMPANY

Contractor

IRWINDALE  CA 91706

IRVINE  CA 92618

BREA  CA 92821

LA PUENTE  CA 91748

MINDEN  NV 89423

BISHOP  CA 93514

(626)775-4000

(949)299-1400

(714)578-9600

(626)810-1338

(775)782-2006

(760)873-3301

CHRIS TALBOT

ADAM ZUMSTEIN

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

Resident
Engineer

 

(760)872-0794

(760)872-0652

(760)937-8955

(760)937-8955

(760)648-7906

 $378,323

 $1,452,966

 $2,197,537

 $692,350

 $1,385,425

 $2,928,708

Bid + CCOs

 $0

 $1,340,751

 $2,213,984

 $415,245

 $1,201,736

 $2,467,803

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $222,699

This Month

05/10/18

11/09/17

04/24/18

10/02/17

05/24/17

01/31/17

Awarded

06/14/18

12/18/17

05/16/18

10/27/17

06/09/17

05/09/17

Approved

10/30/18

10/26/18

06/01/19

11/20/18

02/07/19

Est Comp

 0%

 100%

 94%

 100%

 82%

 79%

%Time

 0%

 100%

 96%

 57%

 90%

 84%

% Work 

 

COMPLETED

 

OVER RUN

 

 

Message

09-364104

09-352104

09-375004

09-356804

09-368104

09-356104

Contract 

  

ACST-X027-(009)E

CSTP-S190-(024)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

230 S IRWINDALE AVE

32 EDELMAN

135 S STATE COLLEGE BLVD #400

929 OTTERBEIN AVE

1645 ESMERALDA AVENUE

2488 DIXON LANE

500 S. MAIN ST.

500 SOUTH MAIN STREET

500 S. MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

10/30/18

Location
Storm Water
Plan
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 $822,611 $40,662,876 $42,831,903

09-MNO-395-52.3/53.7

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

09-VAR--/0

Fed Aid

HB34

HB1

HM1

HM1

Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY NEAR WALKER FROM

ROUTE 108 TO EASTSIDE LANE

_____________________

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

Description 

MITIGATE MONO LAKE ROCKFALL

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD IN-PLACE RECYCLE

CONSTRUCT THIN BLANKET

Type Of Work

PAPICH CONSTURCTION CO. INC.

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

QUALCON CONTRACTORS, INC.

Contractor

ARROYO GRANDE, CA 93420

PISMO BEACH  CA 93448

RENO  NV 89570

MINDEN  NV 89423

(805)473-3016

(805)473-3016

(775)852-7283

(775)782-2006

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

DAMON L. CHERENZIA

Resident
Engineer

(760)648-7906

(760)937-8955

(760)937-8955

(760)937-1512

 $6,714,212

 $11,184,822

 $11,155,910

 $4,741,650

Bid + CCOs

 $6,172,206

 $10,779,616

 $11,180,132

 $4,891,402

Comp To  date

 $0

 $523,601

 $76,311

 $0

This Month

03/09/15

07/14/17

04/24/18

05/04/18

Awarded

03/26/15

08/09/17

05/16/18

05/29/18

Approved

11/24/21

12/27/18

10/31/18

11/08/18

Est Comp

 100%

 85%

 94%

 100%

%Time

 93%

 96%

 96%

 97%

% Work 

 

 

 

 

Message

09-335004

09-350804

09-373504

09-370704

Contract 

HSNH-P395-(249)E

HSNH-P395-(265)E

  

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

398 SURISE TERRACE

PO BOX 2210

PO BOX 70846

1645 ESMERALDA AVENUE

500 SOUTH MAIN ST

500 S. MAIN ST

500 S. MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

Fed Aid

HB1

HA22

HA22

HM1

Pgm Code

IN ALPINE, AMADOR, & CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY AT VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR SILVER LAKE ON

STATE ROUTE 88 FROM 0.3 MILE  EAST OF

PEDDLER HILL ROAD TO 2.0 MILES WEST

OF TRAGEDY SPRINGS 

IN AMADOR COUNTY NEAR CARSON SPUR ON

STATE ROUTE 88 FROM SILVER LAKE

CAMPGROUND TO ALPINE COUNTY LINE

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

IN CALAVERAS COUNTY AT AND NEAR

COTTAGE SPRINGS FROM MEKO DRIVE  TO 1

MILE EAST OF CONNECTION OLD HIGHWAY

Description 

REMOVE TREES

RUMBLE STRIP ISTALLATION

DIGOUT AND REPAIR LOCALIZED AREAS

PAVEMENT REPAIR

CONSTRUCT WALL FOR SEDIMENT CONTROL

HMA RESURFACING

Type Of Work

STEVE MANNING CONSTRUCTION,

INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

CHESTER BROSS CONSTRUCTION

COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

K.W. EMERSON, INC.

CHESTER BROSS CONSTRUCTION

COMPANY

Contractor

REDDING  CA 96049

RENO  NV 89515

HANNIBAL  MO 63401

HANNIBAL  MO 63401

SAN ANDREAS  CA 95244

VALLEY SPRINGS CA 95252

(530)222-0810

(775)331-5100

(573)221-5958

(573)221-5958

(209)754-3839

(573)221-5958

TONY CIPPONERI

OSHITA, STAN

OSHITA, STAN

IQBAL AULAKH

PAWAN K GARG

Resident
Engineer

(209)599-1940

 

(209)333-6928

(209)333-6928

(209)479-3608

(209)333-6972

 $8,512,200

 $3,785,484

 $5,904,000

 $4,369,954

 $7,212,981

 $2,243,889

Bid + CCOs

 $5,486,000

 $0

 $5,974,079

 $3,863,343

 $6,597,133

 $1,889,082

Comp To  date

 $1,159,398

 $0

 $0

 $0

 $465,793

 $0

This Month

04/26/18

09/21/18

06/25/15

04/28/15

10/24/16

03/11/16

Awarded

05/16/18

10/22/18

07/15/15

05/08/15

11/28/16

03/29/16

Approved

09/13/19

11/08/18

11/07/18

12/07/18

07/27/18

Est Comp

 30%

 0%

 100%

 100%

 96%

 100%

%Time

 64%

 0%

 100%

 100%

 89%

 100%

% Work 

SUSPENDED

 

SUSPENDED

OVER RUN

 

OVER RUN

Message

10-1F6414

10-1C4304

10-0W5904

10-0W6004

10-0F2804

10-1E4404

Contract 

  

SSTG-X005-(001)E

NHP-P088-(065)E

NHP-P088-(063)E

ACST-PP00-(152)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 491660

P.O. BOX 20459

P.O. BOX 430

P.O. BOX 430

413 W SAINT CHARLES

39 CALIFORNIA ST PMB118

952 GOODWIN DRIVE

1110 WEST KETTLEMAN

LANE #35

1110 WEST KETTLEMAN

LANE, #35

850 S. GUILD AVE.

STE. 107

1110 W KETTLEMAN LANE

#35

RIPON CA 95366

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI CA 95240

Accepted

11/08/18

11/07/18

Location
Storm Water
Plan
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10-CAL-49-20.5/25

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

10-MER-33-13.2/26.5

10-MER-59-12.8/13.5

10-MER-59-16.0/16.2

Fed Aid

HM1

HB1

HM3

HM1

HB1

HB1

Pgm Code

IN CALAVERAS COUNTY NEAR SAN  ANDREAS

FROM ROUTE 12 TO 0.7 MILE NORTH OF

NORTH LOMBARDI DRIVE AND FROM 0.6

MILE SOUTH OF ROUTE 26 

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN MERCED COUNTY AT AND NEAR SANTA

NELLA FROM ROUTE 152/33 SEPARATION TO

SOUTH JUNCTION ROUTE  140/SULLIVAN

ROAD

IN MERCED COUNTY ABOUT 2 MILES SOUTH

OF MERCED ON STATE ROUTE 59 FROM 0.33

MILE SOUTH TO 0.37 MILE NORTH OF

MISSION AVE/DICKENSEON

IN THE CITY OF MERCED FROM NORTH OF

COOPER AVENUE TO SOUTH FORK BLACK

RASCAL CREEK BRIDGE. INTERSECTION

SAFETY IMPROVEMENTS.

Description 

RHMA OVERLAY

REPLACE JOINT SEALS, POLYESTER

POLYESTER CONCRETE OVERLAY, REPLACE

SLURRY SEAL, HMA, AND RHMA OVERLAY

INSTALL LEFT TURN CHANNELIZATION

INTERSECTION SAFETY IMPROVEMENTS.

Type Of Work

GEORGE REED, INC.

MYERS AND SONS CONSTRUCTION,

LP

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION COMPANY .

AGEE CONSTRUCTION CORPORATION

GEORGE REED, INC.

Contractor

MODESTO  CA 95352

SACRAMENTO  CA 95834

SACRAMENTO  CA 95834

FRESNO  CA 93706

CLOVIS  CA 93612

MODESTO  CA 95352

(209)523-0730

(916)283-9950

(916)283-9950

(559)441-5700

(559)299-3290

(209)523-0734

IQBAL AULAKH

MUHAMMD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

Resident
Engineer

(209)479-3608

(559)905-5501

(559)905-5501

(559)905-5501

(559)905-5501

 

 $2,527,257

 $3,666,084

 $3,307,240

 $3,055,209

 $962,402

 $1,862,595

Bid + CCOs

 $2,224,431

 $3,964,871

 $2,453,501

 $2,842,896

 $899,020

 $0

Comp To  date

 $0

 $0

 $1,036,582

 $0

 $397,118

 $0

This Month

04/23/18

03/13/18

03/23/18

11/07/17

05/01/17

10/03/18

Awarded

05/18/18

04/03/18

04/17/18

11/28/17

05/18/17

11/08/18

Approved

10/29/18

11/02/18

03/25/19

10/24/18

11/21/18

Est Comp

 98%

 100%

 55%

 94%

 100%

 0%

%Time

 83%

 100%

 74%

 92%

 94%

 0%

% Work 

 

COMPLETED

 

 

OVER RUN

 

Message

10-1H4404

10-1G3304

10-1G5004

10-1G7704

10-0U5204

10-1E3504

Contract 

ACNH-P049-(174)E

  

  

  

HSST-P059-(074)E

SSTG-S059-(079)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 4760

4600 NORTHGATE BLVD STE 100

4600 NORTHGATE BLVD SUITE 100

2716 S. GRANITE COURT

1039 HOBLITT AVE

PO BOX 4760

850 S. GUILD AVE.

STE. 107

3469 YEAGER DRIVE.

3469 YEAGER DRIVE

3469 YEAGER DRIVE

3469 YEAGER DRIVE

LODI, CA 95240

MADERA CA 93637

MADERA, CA. 93637

MADERA.93637,CA

MADERA, CA. 93637

Accepted

11/05/18

11/26/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

10District

10-MER-59-16.2/23

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-35.9/37.3

Fed Aid

HM1

HM3

HM3

HB1

HB1

HA22

Pgm Code

IN MERCED COUNTY IN AND NEAR MERCED

FROM SOUTH FORK BLACK RASCAL CANAL TO

0.1 MILE SOUTH OF OAKDALE ROAD

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

AT VARIOUS LOCATIONS

IN MERCED COUNTY  CITY OF MERCED FROM

0 STREET TO  NORTH OF JUNCTION ROUTE

140/59

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

Description 

0.1' RAC (G) OVERLAY

TREAT BRIDGE DECKS

TREAT BRIDGE DECK,REPLACE APPROACH

SLABS

RELOCATE OVERHEAD-SIGH STRUCTURES

PLACE MVP/STAIR CASES/WEED BARRIER

PAVEMENT REHABILITATION

Type Of Work

TEICHERT CONSTRUCTION

STOUDENMIRE CORPORATION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

Contractor

ROSEVILLE  CA 95661

ATASCADERO  CA 93422

IRVINE CA 92606

IRVINE  CA 92606

FRESNO  CA 93706

ROSEVILLE, CA. 95661

(916)757-6400

(805)461-1454

(949)252-0441

(949)252-0441

(559)441-5700

 

RAAID ABOUZEDAN

DEOL, SUKHI

SIAMAK SIRANG

KEVIN KEISTER

BRENT HAROLDSEN

MUHAMMAD RAHMAN

Resident
Engineer

(559)287-2255

(209)656-6862

(209)610-3932

(831)445-5160

(559)675-5261

(559)905-5501

 $1,949,701

 $503,889

 $582,950

 $2,800,680

 $1,515,496

 $11,293,928

Bid + CCOs

 $1,852,211

 $6,250

 $628,721

 $2,753,100

 $1,500,524

 $10,363,174

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $384,702

This Month

03/19/18

03/11/16

05/18/17

11/18/16

06/24/16

11/17/17

Awarded

04/09/18

04/12/16

06/12/17

12/06/16

07/15/16

11/30/17

Approved

10/22/18

11/23/16

07/02/18

12/29/17

01/17/18

01/18/19

Est Comp

 100%

 55%

 100%

 100%

 100%

 81%

%Time

 100%

 1%

 100%

 100%

 100%

 91%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

10-1H4304

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

10-1C1804

Contract 

  

  

  

ACHS-NHPG-(099)6

NHP-P099-(   )5

ACNH-P099-(617)E

  

  

  

--()

 E-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE, SUITE 300

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

2716 S. GRANITE COURT

400SUN RISE AVE, SUITE 300

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

3469 YEAGER DRIVE,

SUITE 109

3469 YEAGER DRIVE

TURLOCK, CA 95380

TURLOCK, CA 95380

TURLOCK, CA 95380

MADERA, CA.93637

MADERA CA 93637

MADERA, CA. 93637

Accepted

10/22/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

10District

10-MER-165-35.6/36.1

10-MER-165-/0

10-MPA-49-.3/23

10-MPA-140-22.1/25.3

10-SJ-5-21.4/0

10-SJ-5-25.8/26.1

Fed Aid

HB1

HB1

HA22

Pgm Code

IN MERCED COUNTY NEAR TURLOCK ON

STATE ROUTE 165 AT FOWLER AVENUE

IN MARIPOSA, MERCED AND STANISLAUS

COUNTIES AT VARIOUS COUNTIES

IN MARIPOSA AND TUOLUMNE COUNTIES

NEAR BOOTJACK AND SONORA FROM 0.3

MILE NORTH OF MARIPOSA COUNTY LINE TO

CALAVERAS TUOLUMNE COUNT

NEAR MARIPOSA FROM THE NORTH

JUNCTION OF STATE ROUTES 140 & 49 TO

WHITLOCK ROAD

IN SAN JOAQUIN COUNTY ON INTERSTATE 5

(I-5) AT PM 10.65 AND AT R21.44.

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

Description 

INSTALL LEFT TURN CHANNELIZATION

CONSTRUCT RUMBLE STRIPS

CONSTRUCT RUMBLE STRIP & TRAFFIC

PAVEMENT REHABILITATION (CAP M)

IMPROVING FREIGHT MOBILITY BY

SEISMIC RETROFIT OF VARIOUS BRIDGES

Type Of Work

TEICHERT CONSTRUCTION

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

DREAMBUILDER CONSTRUCTION

CORP.

TEICHERT CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

DAVIS  CA 956169410

RENO  NV 89515

PLACENTIA  CA 92870

FRESNO CA 93725

NORTH HIGHLANDS  CA 95660

IRVINE  CA 92606

(530)406-4200

(775)331-5100

(714)646-3697

(559)813-3100

(916)334-1221

(949)252-0441

JOHNNY REYES

MANDIP SANDHU

QUAN H. TRINH

DAVID ABLEDU

Resident
Engineer

(209)988-2764

(559)246-9433

 

(209)471-4008

 

(209)483-5812

 $1,616,368

 $3,498,485

 $904,061

 $2,557,551

 $1,165,075

 $2,025,321

Bid + CCOs

 $1,597,491

 $757,979

 $0

 $2,684,942

 $0

 $1,267,783

Comp To  date

 $0

 $757,979

 $0

 $0

 $0

 $272,854

This Month

10/27/16

08/31/18

09/24/18

05/07/18

10/04/18

11/07/17

Awarded

11/10/16

09/25/18

10/22/18

06/07/18

11/08/18

12/18/17

Approved

02/20/18

05/17/19

10/24/18

03/28/19

Est Comp

 100%

 18%

 0%

 100%

 0%

 70%

%Time

 100%

 22%

 0%

 100%

 0%

 62%

% Work 

 

 

 

COMPLETED

 

 

Message

10-0U2904

10-1E5804

10-1E5704

10-0G3404

10-1H3414

10-0G7204

Contract 

ACHS-STPP-(651)1

SSTG-000C-(484)E

SNHG-P049-(176)E

ACNH-P140-(036)E

B1IM- 005-(351)E

ACNH-X077-(025)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

24207 COUNTY ROAD 100A

P.O. BOX 20459

1324 LAWSON LN

5771 S TOYOTA AVE

PO BOX 620

16351 CONSTRUCTION CIRCLE WES

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

850 S GUILD AVE,

SUITE 107

850 GUILD AVENUE #107

TURLOCK,95380

MADERA,93637, CA

LODI, CA 95240

LODI, CA 95240

Accepted

10/24/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

10District

10-SJ-5-26.5/27

10-SJ-5-32.7/49.8

10-SJ-12-.1/4.4

10-SJ-88-16.4/25.4

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

Fed Aid

HM

HA22

HA22

HE13

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM HAMMER LANE ________

UNDERCROSSING TO SACRAMENTO COUNTY

LINE

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY AT AND NEAR

CLEMENTS FROM 0.1 MILE EAST OF DISCH

ROAD TO AMADOR COUNTY LINE

IN SJ CO FM 0.1 M S OF S JCT 120/99

SEP TO 0.2 M N OF LATHROP RD OC & FM

0.3 M N OF ARCH RD UC TO 0.1 M N OF

MARSH ST PED OC & 0.1

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP

ROAD__________________

Description 

REPAIR BRIDGE CROSSFRAMES

PCC SLAB REPLACEMENT

ROADWAY REHABILITATION

DIGOUT AND REPAIR OF LOCALIZED

REPLACE TRAFFIC STRIPE

REPLACEMENT PLANTING AND IRRIGATION

Type Of Work

ABHE & SVOBODA, INC.

FBD VANGUARD CONSTRUCTION

OC JONES & SONS, INC

GEORGE REED, INC.

CENTERLINE STRIPING CO., INC.

WABO LANDSCAPE & CONSTRUCTION

Contractor

JORDAN  MN 55352

LIVERMORE  CA 94550

BERKELEY CA 94710

MODESTO  CA 95354

ELK GROVE  CA 95624

HERCULES  CA 94547

(952)447-6025

(925)245-1300

(510)526-3424

(209)523-0730

(916)686-8860

(510)741-9226

ARIEL I. MENDOZA

ARIEL MENDOZA

BERRY GREG / OSHITA,

STAN

DAVID ABLEDU

RANBIR BHULLAR

OSHITA, STANLEY /

CASEY, COREY

Resident
Engineer

(209)471-4008

(209)639-4686

(209)333-6928

(209)483-5812

(209)639-4306

(209)608-0711

 $818,396

 $3,121,239

 $39,705,060

 $6,426,021

 $1,441,250

 $1,805,373

Bid + CCOs

 $272,616

 $3,084,307

 $38,884,494

 $4,325,206

 $1,401,550

 $1,103,909

Comp To  date

 $0

 $0

 $304,086

 $2,427,834

 $0

 $20,807

This Month

03/02/17

03/23/18

08/13/13

08/31/18

02/16/18

03/29/18

Awarded

03/15/17

04/11/18

08/28/13

09/20/18

03/20/18

04/17/18

Approved

09/29/18

09/27/18

12/31/18

12/31/18

07/23/18

05/31/22

Est Comp

 24%

 100%

 99%

 52%

 100%

 65%

%Time

 99%

 100%

 94%

 67%

 100%

 61%

% Work 

SUSPENDED

OVER RUN

 

 

 

 

Message

10-1E8904

10-1G7904

10-0G8004

10-0Q1804

10-1H8504

10-0E6144

Contract 

  

  

NH-P012-(112)E

ACNH-P088-(070)E

  

STPL-6210-(012)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

18100 DAIRY LANE

550 GREENVILLE ROAD

1520 FOURTH STREET

140 EMPIRE AVE

9847 DINO DRIVE

726 ALFRED NOBEL DR.

850 S. GUILD AVENUE

850 S. GUILD AVENUE

1110 WEST KETTLEMAN

LANE, #35

850 S. GUILD AVE.,

STE 107

3663 ARCH RD, SUITE

500

850 SOUTH GUILD

AVENUE, #107

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95215-8315

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 124
11/20/18 Statement of Ongoing Contracts as of 11/28/18

10District

10-SJ-99-31.3/0

10-SJ-99-/0

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-13.9/15.1

10-STA-99-18.0/19.7

Fed Aid

HA22

HM1

HA21

HB1

Pgm Code

IN SAN JOAQUIN, STANISLAUS, AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

ON STATE ROUTE 99 IN MERCED,

STANISLAUS AND SAN JOAQUIN CNTY

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, FROM ALAMEDA COUNTY LINE TO

0.22 MI EAST OF HANSEN RD OC AND FROM

0.19 MI W OF GRANT LINE

IN MODESTO AT SOUTH MODESTO OH,

TUOLUMNE RIVER AND S MODESTO UC. TO

0.2 MILE SOUTH OF TUOLUMNE BOULEVARD

BRIDGE

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT CARPENTER ROAD/

BRIGGSMORE AVENUE SOUTHBOUND  OFFRAMP

Description 

INSTALL HIGH FRICTION SURFACE

TREE PRUNING AND REMOVAL

REPAIR PCC PAVEMENT

RHMA RESURFACING

UPGRADE APPROACH SLABS, JOINT SEALS

RECONSTRUCT RAMP, INSTALL TURN LANE

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

THE PROFESSIONAL TREE CARE CO.

BAY CITIES PAVING & GRADING,

INC.

GOODFELLOW BROS CALIFORNIA,

LLC.  DAVID MITCHELL

MYERS & SONS CONSTRUCTION, LLC

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA  CA 94510

BERKELEY  CA 94710

CONCORD  CA 94520

LIVERMORE  CA 94551

SACRAMENTO  CA 95834

SACRAMENTO  CA 95827

(707)746-8028

(510)549-3954

(925)687-6666

(925)449-5764

(916)283-9950

(916)855-4400

RANBIR BHULLAR

HASSAN JAKHAR

WALI WAZIRI

WALI WAZIRI

CHRIS HANSON

Resident
Engineer

(209)639-4306

(209)639-4304

(209)470-8790

(209)470-8790

 

(209)479-4053

 $2,274,000

 $4,500,100

 $22,496,109

 $9,747,195

 $4,794,647

 $5,395,963

Bid + CCOs

 $0

 $3,971,282

 $20,707,840

 $4,885,887

 $0

 $5,148,272

Comp To  date

 $0

 $376,555

 $502,503

 $1,028,882

 $0

 $95,796

This Month

08/24/18

09/18/17

07/20/16

05/01/18

09/27/18

10/31/16

Awarded

09/20/18

10/13/17

08/11/16

05/30/18

10/22/18

11/28/16

Approved

10/18/19

12/04/18

12/11/18

12/10/18

12/12/18

Est Comp

 0%

 97%

 91%

 100%

 0%

 93%

%Time

 0%

 88%

 91%

 49%

 0%

 97%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-1E5904

10-1F2704

10-0G8204

10-1G8104

10-1C8704

10-0X5604

Contract 

HSNH-000C-(482)E

ACNH-P099-(615)E

NHP-P132-(050)E

ACIM- 205-(348)E

B1NH-P099-(631)E

ACHS-NHPP-(996)0

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT

2828 8TH STREET

1450 CIVIC CT #400 BLDG B

50 CONTRACTORS STREET

4600 NORTHGATE BLVD

4001 BRADSHAW ROAD

3663 ARCH RD, SUITE

500

3469 YEAGER DRIVE,

SUITE 109

611 SAN JUAN AVENUE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

STOCKTON, CA 95215-8315

MADERA, CA 93637

STOCKTON, CA 95203

RIPON, CA 95366

RIPON CA 95366

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

10District

10-STA-99-20.9/24.7

10-STA-99-/24.7

10-STA-132-/13.3

10-TUO-49-/6.4

10-TUO-108-/0

10-TUO-108-/L.4

Fed Aid

HB4N

HM1

HM1

HB1

Pgm Code

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK AND MODESTO FROM MERCED

COUNTY LINE TO SAN JOAQUIN COUNTY

LINE

IN STANISLAUS COUNTY IN AND NEAR

VERNALIS FROM SAN JOAQUIN COUNTY LINE

TO 0.1 MILE WEST OF CARPENTER ROAD

IN TUOLUMNE COUNTY AT AND NEAR

MOCASSIN FROM MARIPOSA COUNTY LINE TO

ROUTE 120 AND IN AND NEAR SONORA FROM

0.1 MILE NORTH OF PESCE

IN MARIPOSA, AND TUOLUMNE____

COUNTIES AT VARIOUS LOCATIONS

IN TUO CO ABOUT 5.8 MI WEST OF

JAMESTOWN ON RTE 108 FROM RTE 120 TO

0.4 MI EAST OF RTE 120 & ON RTE 120

FROM 0.2 MI NORTH OF O'BYR

Description 

LENGTHEN EXST LN TRANS & CONST AUX

REPLACE TRAFFIC STRIPE

RHMA OVERLAY

RHMA OVERLAY

TREE REMOVAL

UPGRADE STOP-CONTROLLED

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

SPECIALIZED PAVEMENT MARKING,

INC.

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

SIERRA MOUNTAIN CONSTRUCTION

INC.

GEORGE REED, INC.

Contractor

CONCORD  CA 94520

TUALATIN  OR 97062

HANNIBAL MO 63401

MODESTO  CA 95352

SONORA CA 95370

MODESTO  CA 95352

(925)687-6666

(503)885-0420

(573)221-5958

(209)523-0734

(415)830-0169

(209)523-0734

CHRIS HANSON

TONY CIPPONERI

TROY SCHEIBER

COLIN DORAN

TONY CIPPONERI

Resident
Engineer

(209)479-4053

(209)599-1940

(209)948-3966

(209)754-1017

(209)599-1940

 

 $12,882,789

 $2,359,065

 $4,023,506

 $4,346,503

 $4,141,431

 $3,328,857

Bid + CCOs

 $6,480,133

 $2,284,101

 $720,108

 $4,429,724

 $4,104,557

 $0

Comp To  date

 $733,926

 $0

 $26,707

 $905,533

 $0

 $0

This Month

12/20/17

03/13/18

06/13/18

05/04/18

04/26/18

10/11/18

Awarded

01/04/18

04/03/18

07/09/18

05/23/18

05/18/18

11/08/18

Approved

03/04/19

07/02/18

12/28/18

11/30/18

11/08/18

Est Comp

 67%

 100%

 47%

 100%

 100%

 0%

%Time

 50%

 100%

 18%

 98%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

10-1C3004

10-1H8404

10-1H4604

10-1G8004

10-1F6424

10-1C5404

Contract 

ACNH-P099-(616)E

  

ACNH-P132-(053)E

  

  

SNHG-X109-(005)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT BLDG B #400

11095 SW INDUSTRIAL WAY STE A

P.O. BOX 430

P.O. BOX 4760

16355 YOSEMITE RD

P. O. BOX 4760

952 GOODWIN DRIVE

952 GOODWIN DRIVE

3663 ARCH ROAD

560 MOUNTAIN RANCH RD

952 GOODWIN DRIVE

STOCKTON CA 95215

RIPON, CA 95366

STOCKTON CA 95215

SAN ANDREAS, CA. 95249

RIPON CA 95366

Accepted

11/08/18

Location
Storm Water
Plan
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10District

 $11,272,438 $182,389,982 $233,002,702

10-TUO-120-11.2/18.2

Fed Aid

HA22

Pgm Code

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

Description 

SHOULDER WIDENING

Type Of Work

GEORGE REED, INC.

Contractor

MODESTO  CA 95352

(209)523-0734

COLIN DORAN

Resident
Engineer

(209)754-1017

 $21,572,401

Bid + CCOs

 $20,979,466

Comp To  date

 $375,384

This Month

11/08/17

Awarded

11/28/17

Approved

12/04/18

Est Comp

 93%

%Time

 96%

% Work 

 

Message

10-3A7304

Contract 

ACNH-000C-(466)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

PO BOX 4760 560 MOUNTAIN RANCH

ROAD

SAN ANDREAS, CA. 95249

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

Fed Aid

HE14

HA22

HA22

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY AND WESTMORLAND FROM I STREET

TO BRANDT ROAD AND FROM 0.2 MILE

SOUTH OF B STREET TO MARTIN 

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS.

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO ON STATE ROUTE 111 FROM

ROUTE 98 TO ROSS AVENUE AND ON ROUTE

98 FROM ROCKWOOD AVENUE TO 0.

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

MILL AND REPLACE WITH RUBBERIZED

BRIDGE DECK METHACRYLATE, REPAIR

RUBBERIZED HOT MIX ASPHALT (RHMA)

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

HAZARD CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SECURITY PAVING COMPANY, INC.

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

SAN DIEGO  CA 92121

TEMPE  AZ 85282

SYLMAR  CA 91342

(714)939-6600

(818)362-9200

(858)536-3100

(858)587-3600

(602)437-1711

(818)362-9200

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

CORTEZ, CARLOS

HERNANDEZ-DUARTE,

DANIEL

GARCIA TORRES, VICENTE

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(858)688-1423

(760)355-8666

(760)355-1350

 $1,508,620

 $74,362,778

 $39,819,934

 $4,108,075

 $718,718

 $17,975,341

Bid + CCOs

 $1,391,226

 $46,162,959

 $40,003,540

 $478,784

 $599,087

 $7,646,941

Comp To  date

 $11,880

 $7,543,719

 $81,398

 $0

 $290,496

 $2,492,128

This Month

08/16/16

03/01/17

03/21/17

04/23/18

04/19/18

03/22/18

Awarded

09/01/16

03/24/17

05/31/17

05/16/18

05/03/18

04/11/18

Approved

08/19/20

12/19/19

07/31/19

12/14/18

12/31/18

06/14/19

Est Comp

 0%

 57%

 66%

 61%

 56%

 37%

%Time

 0%

 62%

 98%

 12%

 79%

 43%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

 

 

Message

11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

6465 MARINDUSTRY DRIVE

1310 W. 23RD STREET

13170 TELFAIR AVENUE

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 E. BARIONI BLVD

722 E BARIONI, BLVD

722 E BARIONOI BLVD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

11District

11-SD-5-.3/72.4

11-SD-5-.3/5.4

11-SD-5-.3/29.5

11-SD-5-3.9/9.2

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

Fed Aid

HA22

HB4N

HB4N

HE11

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

THE USA/MEXICO BORDER TO GENESEE

AVENUE OVERCROSSING.

IN SAN DIEGO COUNTY, IN SAN DIEGO,

CHULA VISTA, AND NATIONAL CITY, AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF CORONADO AVENUE OV

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

Description 

OVERHEAD SIGN REPLACEMENT SOUTH

ROADSIDE SAFETY IMPROVEMENTS

REMOVE AND REPLACE ALL TRAFFIC

INSTALL NORTHBOUND RAMP METERS AND

LANDSCAPE MITIGATION.

REPLACE BRIDGE/RECONSTRUCT RAMPS

Type Of Work

BC TRAFFIC SPECIALIST

PAL GENERAL ENGINEERING INC

SPECIALIZED PAVEMENT MARKING,

INC.

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

FLATIRON WEST, INC.

Contractor

ORANGE  CA 92865

SAN DIEGO  CA 92131

TUALATIN  OR 97062

SAN DIEGO  CA 92126

FRESNO, CA 93720

SAN MARCOS  CA 92078

(714)974-1190

(858)860-5300

(503)885-0420

(858)536-3100

(559)322-2041

(760)916-9100

ROSAL PURISIMO

LAMAN MATTHEW

PANNU ARASHDEEP

ALSHEIKH,JASON

ARINDUQUE, RAY

POUND, DAVID M

Resident
Engineer

(858)688-1384

(858)688-1373

(858)688-1433

(858)688-1473

(858)467-4084

(858)720-2112

 $7,202,464

 $2,584,563

 $5,590,391

 $7,897,254

 $833,678

 $66,305,518

Bid + CCOs

 $6,043,713

 $2,139,751

 $5,361,783

 $7,568,975

 $733,659

 $65,560,383

Comp To  date

 $661,191

 $0

 $46,117

 $23,251

 $4,002

 $314,470

This Month

07/26/17

05/10/17

03/23/18

12/02/16

10/26/15

12/18/14

Awarded

08/09/17

05/30/17

04/06/18

12/21/16

11/12/15

01/12/15

Approved

02/13/19

02/28/19

12/28/18

03/25/19

12/11/19

06/27/19

Est Comp

 81%

 63%

 95%

 84%

 71%

 75%

%Time

 84%

 83%

 96%

 97%

 87%

 100%

% Work 

 

 

SUSPENDED

 

 

 

Message

11-419114

11-410904

11-2N0284

11-244004

11-002714

11-0223U4

Contract 

  

ACST-X073-(121)E

  

ACNH-OI00-(634)E

STPI-005 -(631)E

NHPI-0051-(625)E

  

--()

  

--()

--()

LU62-11 1-(9E)

  

  

  

  

  

--()

  

  

  

  

  

  

638 W SOUTHERN AVE

10675 TREENA ST #103

11095 SW INDUSTRIAL WAY STE A

9685 VIA EXCELENCIA STE 200

7726 N. FIRST STREET, #137

1770 LA COSTA MEADOWS DRIVE

3485 EAST VISTA WAY

817 SWEETWATER ROAD

817 SWEETWATER ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

VISTA, CA 92084

SPRING VALLEY CA 91977

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

11District

11-SD-5-29.5/72.4

11-SD-5-31.7/31.7

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-51.2/51.5

Fed Aid

HA23

HB5

Pgm Code

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

GENESEE AVENUE OVERCROSSING TO THE

SAN DIEGO/ORANGE COUNTY LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN ENCINITAS ON

SAN ELIJO AVENUE FROM CHESTERFIELD

DRIVE TO SANTA FE DRIVE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

Description 

REMOVE AND REPLACE ALL TRAFFIC

SLOPE STABILIZATION.

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

CMGC - CONSTRUCT CLASS 1 BIKE PATH,

HIGH FRICTION SURFACE TREATMENT

Type Of Work

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

FLATIORN-SKANSKA-STACY AND

WITBECK, A JOINT VENTURE

HAZARD CONSTRUCTION

Contractor

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

SAN MARCOS CA 92078

SAN DIEGO  CA 92121

(714)974-1190

(858)587-3600

(951)232-3522

(951)232-3522

(760)916-9100

(858)587-3600

GENEL-TRUJILLO, GENERO

IRION, JOSEPH

MCMILLAN, STEVE

CORBIT, JARED

TERZIC. ALEKSANDAR

GHAZIALAM, SULTAN

Resident
Engineer

(858)688-1376

(619)778-8045

(858)688-1435

(858)220-3986

(858)688-1385

(619)602-0333

 $6,321,720

 $836,710

 $244,684,391

 $89,310,421

 $5,362,000

 $2,624,603

Bid + CCOs

 $3,583,233

 $801,593

 $134,502,035

 $44,469,792

 $2,409,113

 $242,588

Comp To  date

 $923,564

 $3,115

 $4,331,902

 $576,762

 $374,621

 $242,588

This Month

03/23/18

07/21/15

12/22/16

11/21/17

03/09/18

08/01/18

Awarded

04/09/18

08/04/15

01/13/17

11/21/17

03/30/18

09/06/18

Approved

12/14/18

04/05/19

10/15/21

06/25/20

05/10/19

03/13/19

Est Comp

 100%

 90%

 49%

 27%

 84%

 8%

%Time

 56%

 94%

 55%

 50%

 45%

 9%

% Work 

OVER RUN

 

 

 

 

 

Message

11-2N0294

11-282304

11-2T2174

11-2E1504

11-2T3454

11-424404

Contract 

  

STPI-005 -(630)E

CMST-PL62-(113)1

  

  

HSNH-X073-(131)E

  

--()

IM00-51 6-(6)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

638 W SOUTHERN AVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

3089 MANCHESTER

AVE.,BLD B

817 SWEETWATER ROAD

DEL MAR, CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARDIFF, CA 92007

CARDIFF, CA 92007

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

11District

11-SD-8-.3/1.7

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-19.8/20.1

11-SD-8-/18.4

11-SD-15-.4/M20

Fed Aid

HB1

HB4N

HA22

HB71

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY IN SAN DIEGO, LA

MESA, AND NEAR EL CAJON FROM 0.2 MILE

WEST OF FAIRMOUNT AVENUE

UNDERCROSSING TO FLETCHER PARK

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY FROM MAIN STREET

UNDERCROSSING TO 0.3 MILE NORTH OF

ROUTE 56.

Description 

SAFETY IMPROVEMENT WESTBOUND I-8

EXTEND FO COMMUNICATIONS; INSTALL

PAVEMENT REHABILITATION

UPGRADE PEDESTRIAN RAMPS

OVERHEAD SIGN REPLACEMENT NORTH

RESTRIPE ALL DELINEATION

Type Of Work

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

PAL GENERAL ENGINEERING INC

FBD VANGUARD CONSTRUCTION

STERNDAHL ENTERPRISES INC.

Contractor

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN DIEGO  CA 92131

LIVERMORE  CA 94550

SUN VALLEY  CA 91352

(858)587-3600

(858)587-3600

(760)916-9100

(858)860-5300

(925)245-1300

(818)834-8199

FARMER BRANDON

AMTEY SHRIKANT

WILLIAMSON, JOHN

GHAZIALAM, SULTAN

ROSAL, PURISIMO

PANNU, ARASHDEEP

Resident
Engineer

(858)688-1375

(858)688-1575

(858)688-1580

(619)602-0333

(858)688-1384

(858)688-1433

 $8,535,676

 $5,528,357

 $16,644,145

 $2,507,440

 $10,120,000

 $4,664,134

Bid + CCOs

 $4,351,437

 $5,426,784

 $15,313,399

 $227,022

 $5,171,089

 $4,511,455

Comp To  date

 $380,468

 $0

 $789,831

 $0

 $860,808

 $257,146

This Month

11/02/17

09/26/16

10/31/17

05/17/18

12/22/17

03/22/18

Awarded

11/28/17

10/13/16

11/28/17

06/25/18

01/18/18

04/17/18

Approved

03/05/20

10/31/18

03/02/20

05/15/19

05/29/19

12/28/18

Est Comp

 39%

 100%

 37%

 23%

 57%

 98%

%Time

 51%

 98%

 88%

 9%

 51%

 95%

% Work 

 

OVER RUN

 

SUSPENDED

 

 

Message

11-414804

11-237964

11-408704

11-405804

11-419104

11-2N0154

Contract 

CIMG- 008-(324)E

NHPI- 008-(321)E

ACIM- 008-(323)E

ACNH-X073-(129)E

ACST-X073-(125)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DRIVE

10675 TREENA ST #103

550 GREENVILLE ROAD

11861 BRANFORD ST.

4001 EL CAJON BLVD

SUITE 206

7177 OPPORTUNITY ROAD

1463 BROADWAY

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

SAN DIEGO, CA 92105

SAN DIEGO CA 92111

EL CAJON, CA 92021

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

SPRING VALLEY CA 91977

Accepted

10/29/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

11District

11-SD-15-10.9/19.5

11-SD-15-20.0/54.3

11-SD-52-3.8/5.1

11-SD-52-3.9/6.6

11-SD-52-13.3/14.8

11-SD-67-4.6/19

Fed Aid

HA22

HB1

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY FROM 0.3 MILE

NORTH OF ROUTE 56 TO RIVERSIDE COUNTY

LINE.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 805/52 SEPARATION TO  ROUTE

163/52 SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO AND

SANTEE FROM MAST BOULEVARD

UNDERCROSSING TO MISSION GORGE ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

POWAY FROM 0.2 MILE SOUTH OF WINTER

GARDENS OVERCROSSING TO SHADY OAKS

DRIVE.

Description 

PCC SLAB REPLACEMENT

RESTRIPE ALL DELINEATION

PAVEMENT REHABILITATION.

STORMWATER MITIGATION - MEDIAN

CONSTRUCT MEDIAN BARRIER

INSTALL CENTERLINE CHANNELIZERS,

Type Of Work

HAZARD CONSTRUCTION

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

Contractor

SAN DIEGO  CA 92121

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

(858)587-3600

(714)974-1190

(858)200-3660

(858)587-3600

(858)200-3660

(858)587-3600

ART, PANNU

GENEL-TRUJILLO, GENARO

ARINDUQUE, RAY

NABIZADEH, MEHRDAD

NABIZADEH, MEHRDAD

Resident
Engineer

 

(858)688-1376

 

(858)467-4084

(858)688-1518

(858)688-1518

 $5,543,047

 $5,935,983

 $11,589,913

 $1,087,950

 $1,043,510

 $4,393,723

Bid + CCOs

 $0

 $5,284,324

 $0

 $866,537

 $358,655

 $4,277,607

Comp To  date

 $0

 $158,676

 $0

 $7,130

 $117,946

 $0

This Month

09/26/18

03/06/18

10/18/18

04/20/18

07/09/18

12/12/16

Awarded

10/22/18

03/20/18

11/08/18

05/18/18

08/06/18

01/11/17

Approved

11/30/18

11/27/18

03/08/19

10/31/18

Est Comp

 0%

 100%

 0%

 100%

 30%

 100%

%Time

 0%

 98%

 0%

 80%

 34%

 97%

% Work 

 

OVER RUN

 

OVER RUN

 

OVER RUN

Message

11-2N0144

11-2N0164

11-419504

11-292804

11-421204

11-403204

Contract 

  

  

B1NH-X073-(133)E

ACNH-P052-(018)E

SNHG-P052-(019)E

ACHS-STP0-(707)6

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

638 W SOUTHERN AVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

MS 62

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY RD

DEL MAR , CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

11District

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-78-37.3/60.3

Fed Aid

HA21

HA21

HB32

HA21

HB1

Pgm Code

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO FROM FLORA VISTA DRIVE TO  WEST

HAVERFORD ROAD AND FROM 0.2 MILE EAST

OF MAGNOLIA AVE TO

Description 

BRIDGE REHABILITATION - UPGRADE

PAINT STEEL SURFACES AND BUILD

SR-76 EAST PLANT ESTABLISHMENT

BRIDGE RAIL UPGRADES

CONSTRUCT ROUNDABOUT AND REALIGN

RUBBERIZED HOT MIX ASPHALT OVERLAY.

Type Of Work

HMS CONSTRUCTION INC

ABHE & SVOBODA, INC.

HABITAT RESTORATION SCIENCES,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

LB CIVIL CONSTRUCTION, INC.

CALMEX ENGINEERING INC

Contractor

VISTA  CA 92081

JORDAN  MN 55352

VISTA  CA 92081

IRVINE  CA 92606

ESCONDIDO, CA 92025

BLOOMINGTON  CA 92316

(760)727-9808

(952)447-6025

(760)479-4210

(949)252-0441

(760)294-0974

(909)546-1311

TIONGCO, NIKKI

TIONGCO, NIKKI

IRION JOSEPH

NABIZADEH MEHRDAD

LEVINE, GARY

NABIZADEH, MEHRDAD

Resident
Engineer

(858)688-3247

(858)688-1526

(858)467-4086

(858)688-1518

(760)639-4430

(858)688-1518

 $8,524,667

 $19,090,581

 $1,450,000

 $1,443,817

 $5,313,540

 $10,622,402

Bid + CCOs

 $1,741,147

 $18,979,782

 $196,491

 $545,770

 $4,898,064

 $10,184,471

Comp To  date

 $266,495

 $67,822

 $48,014

 $9,912

 $271,793

 $375,583

This Month

11/16/17

09/01/15

06/01/18

11/17/17

02/27/17

04/23/18

Awarded

01/04/18

09/14/15

06/25/18

12/18/17

04/12/17

05/29/18

Approved

07/17/19

05/31/19

02/15/23

12/28/18

11/22/19

12/11/18

Est Comp

 43%

 100%

 47%

 95%

 49%

 87%

%Time

 20%

 100%

 14%

 38%

 89%

 94%

% Work 

 

 

 

 

SUSPENDED

 

Message

11-262204

11-409304

11-257164

11-299104

11-405704

11-2N0224

Contract 

ACNH-P075-(027)E

STPN-H   -(   )P

STPL-6211-(136)E

ACST-P076-(031)E

SSTG-S076-(030) 

  

--()

5044-E   -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2885 SCOTT STREET

18100 DAIRY LANE

1217 DISTRIBUTION WAY

16351 CONSTRUCTION CIRCLE WES

324 EAST VALLEY PARKWAY

2764 S VISTA AVE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

2863 CARMEL VALLEY RD

871 N. BROADWAY WAY

2863 CARMEL VALLEY RD

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

ESCONDIDO, CA 92025

DEL MAR CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-59.6/60.2

Fed Aid

HA21

HA21

HA28

HB1

Pgm Code

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT BUENA VISTA CREEK BRIDGE

AND AT SOME CREEK BRIDGE.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT CANADA VERDE CREEK BRIDGE

AND AT AGUA CALIENTE CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR DESCANSO

FROM ROUTE 8/79 SEPARATION TO EAST

JUNCTION ROUTE 79/78 NEAR JULIAN.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE AT

VARIOUS LOCATIONS FROM 0.6 MILE WEST

OF COLLEGE AVE. UC TO CAMPO ROAD ON-

RAMP UC.

IN SAN DIEGO COUNTY NEAR MANZANITA

FROM CHURCH ROAD TO 0.1 MILE WEST OF

KUMEYAAY ROAD.

Description 

REHABILITATE BRIDGE DECK.

UPGRADE BRIDGE RAILS & GUARDRAIL

BONDED WEARING COURSE OVERLAY

UPGRADE BRIDGE RAILS

IMPROVE MAINTENANCE WORKER SAFETY

CURVE REALIGNMENT

Type Of Work

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SAN DIEGO  CA 92131

IRVINE  CA 92606

CARLSBAD  CA 92008

IRVINE  CA 92606

IRVINE  CA 92618

CARLSBAD  CA 92008

(858)860-5300

(949)252-0441

(760)444-1032

(949)252-0441

(949)299-1400

(760)444-1032

LABRADOR, ALBERT

MERCADO VICTOR

FIGUEROA, RENE

WILLIAMSON, JOHN

PANNU, ARASHDEEP

WILLIAMSON, JOHN

Resident
Engineer

(760)796-4072

(858)720-2125

(858)688-1551

(858)688-1580

(858)688-1433

(858)688-1580

 $1,179,834

 $1,398,902

 $6,377,175

 $2,674,302

 $3,209,313

 $4,201,238

Bid + CCOs

 $0

 $643,475

 $6,022,865

 $1,384,696

 $114,788

 $3,999,283

Comp To  date

 $0

 $30,331

 $637,878

 $244,302

 $114,788

 $10,542

This Month

05/22/18

01/08/18

04/23/18

01/11/18

08/06/18

09/07/16

Awarded

06/25/18

02/02/18

05/16/18

02/09/18

08/31/18

09/28/16

Approved

03/29/19

12/31/18

11/26/18

05/24/19

06/22/20

03/05/19

Est Comp

 0%

 100%

 99%

 86%

 7%

 87%

%Time

 0%

 46%

 95%

 52%

 4%

 93%

% Work 

 

OVER RUN

 

 

 

 

Message

11-2N0024

11-414304

11-2N0184

11-414404

11-411104

11-295204

Contract 

  

ACST-P079-(042)E

ACST-S079-(045)E

ACNH-P094-(065)E

ACNH-X073-(130)E

HSST-BGP0-(406) 

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10675 TREENA ST #103

16351 CONSTRUCTION CIRCLE WES

5860 EL CAMIO REAL

16351 CONSTRUCTION CIRCLE WES

32 EDELMAN

5860 EL CAMINO REAL

871 N. BROADWAY

2863 CARMEL VALLEY

ROAD

1463 BROADWAY AVE

1463 BROADWAY

817 SWEETWATER ROAD

1463 BROADWAY

ESCONDIDO CA 92025

DEL MAR, CA 92014

EL CAJON, CA 92021

EL CAJON, CA 92021

SPRING VALLEY , CA 91977

EL CAJON CA 92118

Accepted

Location
Storm Water
Plan
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11District

11-SD-125-9.8/12.4

11-SD-125-13.8/13.8

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-2.9/10

Fed Aid

HA23

HE11

HA28

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE

AND LA MESA ON ROUTE 94 AT

MASSACHUSETTS AVENUE UNDERCROSSING

AND ON ROUTE 125 AT PANORAMA UNDE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO CO IN AND NEAR SD,CV AND

NC ON RTE 5 FROM CAMINO DE LA PLAZA

UC TO 0.3 MI S OF L ST UC AND ON RTE

805 FROM PALM AVE O

Description 

STORMWATER MITIGATION - MEDIAN

CONSTRUCT OUTER SEPARATION BARRIER.

ENHANCE STRIPING, LIGHTING, UPGRADE

REVISE INTERCHANGE/WIDEN OC AND

CONSTRUCT MAINTENANCE VEHICLE

REPAIR AND REPLACE SLAB

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

RV CONCRETE, INC.

Contractor

ESCONDIDO  CA 92029

IRVINE  CA 92606

ESCONDIDO  CA 92029

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

ANAHEIM  CA 92801

(760)489-4328

(949)252-0441

(760)489-4328

(760)916-9100

(858)587-3600

(714)855-4201

LAMAN, MATTHEW

LAMAN, MATT

GHAZIALAM SULTAN

ALSHEIKH JASON

FIGUEROA, RENE

PAKANDAM, MEHRDAD

Resident
Engineer

(858)688-1526

 

(619)602-0333

(858)688-1473

(858)688-1551

(858)688-1590

 $2,892,286

 $1,504,628

 $7,042,108

 $31,280,492

 $3,170,954

 $5,399,864

Bid + CCOs

 $2,754,535

 $0

 $5,491,520

 $12,645,133

 $2,820,921

 $4,138,288

Comp To  date

 $374,503

 $0

 $1,040,694

 $1,672,607

 $97,552

 $22,680

This Month

08/07/17

09/26/18

01/17/18

06/16/17

01/16/18

03/22/18

Awarded

08/29/17

11/08/18

02/09/18

07/18/17

02/21/18

04/09/18

Approved

12/31/19

06/26/19

02/19/21

05/22/19

12/17/18

Est Comp

 47%

 0%

 40%

 36%

 53%

 100%

%Time

 95%

 0%

 78%

 40%

 88%

 76%

% Work 

 

 

 

 

 

OVER RUN

Message

11-292004

11-418004

11-415304

11-085784

11-411204

11-2N0074

Contract 

ACNH-P125-(019)E

SNHG-X073-(132)E

CSTG-P163-(030)E

  

ACIM-X073-(128)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

621 S ANDREASEN DRIVE, SUITE

16351 CONSTRUCTION CIRCLE WES

621 S ANDREASEN DRIVE, SUITE

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

605 E COMMERCIAL ST

817 SWEETWATER ROAD

817 SWEETWATER RD

817 SWEETWATER ROAD

1463 BOADWAY

1463 BROADWAY

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

 $26,252,163 $498,693,105 $796,462,408

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

11-SD-805-27.1/28.9

Fed Aid

HA25

HB5

HB32

HA22

Pgm Code

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA AT

VARIOUS LOCATIONS FROM  0.2 MILE

NORTH OF NAPLES STREET  UC TO BONITA

RD UC. PM ***5.7-7.8**

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BLVD UC TO 0.4 MILE NORTH

OF ROUTE 5/805 SEPARATION

Description 

LANDSCAPE MITIGATION

I-805 SOUTH SOUND WALLS (UNIT 1)

ROADSIDE SAFETY IMPROVEMENT

INSTALL IRRIGATION AND LANDSCAPING

HWY PLANTING & LONG TERM PLANT

PAVEMENT REHABILITATION

Type Of Work

CLEAN CUT LANDSCAPE

INCORPORATED

SEMA CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

ACCU CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

FLATIRON WEST, INC.

Contractor

FRESNO, CA 93720

IRVINE  CA 92618

ESCONDIDO  CA 92029

SANTA ANA  CA 92705

FRESNO, CA 93720

SAN MARCOS  CA 92078

(559)322-2041

(949)470-0500

(760)489-4328

(714)641-4730

(559)322-2041

(760)916-9100

RIVAS, MANUEL

RIVAS MANUEL

FIGUEROA, RENE

HODZIC, SEID

ARINDUQUE, RAY

LE VINE, GARY

Resident
Engineer

(858)829-1020

(858)829-1020

(858)688-1551

(858)688-1429

(858)467-4084

(760)796-4070

 $1,225,406

 $12,494,194

 $2,492,014

 $867,462

 $1,363,304

 $5,602,868

Bid + CCOs

 $966,403

 $1,617,079

 $2,359,885

 $696,149

 $1,004,897

 $0

Comp To  date

 $2,729

 $399,008

 $64,316

 $2,760

 $4,646

 $0

This Month

12/17/14

05/25/18

07/21/17

02/01/18

06/22/15

07/31/18

Awarded

01/09/15

06/19/18

08/15/17

02/21/18

07/13/15

08/31/18

Approved

02/20/20

01/12/21

05/21/19

04/12/22

03/05/19

08/16/19

Est Comp

 0%

 19%

 51%

 100%

 92%

 0%

%Time

 0%

 13%

 92%

 80%

 72%

 0%

% Work 

PLANT EST

SATIS

 

 

OVER RUN

 

SUSPENDED

Message

11-2T2514

11-2T2604

11-410804

11-2T3304

11-2T0414

11-419904

Contract 

  

STPL-6211-(121)

ACIM- 805-(637)E

  

  

B1IM- 805-(638)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

7726 N. FIRST STREET, #137

320 GODDARD WAY, SUITE 150

621 S ANDREASEN DRIVE, SUITE

2098 S. GRAND AVE. SUITE A

7726 N FIRST STREET, #137

1770 LA COSTA MEADOWS DRIVE

4001 EL CAJON BLVD,

STE 208

4001 EL CAJON BLVD,

SUITE 208

1463 BROADWAY

4001 EL CAJON BLVD.

STE 208

7177 OPPORTUNITY ROAD

871 N. BROADWAY

SAN DIEGO, CA 92105

SAN DIEGO, CA 92105

EL CAJON, CA 92021

SAN DIEGO, CA 92108

SAN DIEGO, CA 92111

ESCONDIDO, CA 92025

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

12District

12-ORA-1-10.7/11

12-ORA-1-18.4/18.4

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

Fed Aid

HB1

HB5

Pgm Code

IN LAGUNA BEACH AT EMERALD BAY

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN HUNTINGTON BEACH, AT PCH &

HUNTINGTON STREET

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

Description 

CLEAN, INSPECT AND LINE CULVERT

REBUILD FAILED SLOPE PAVING & BIKE

MODIFY SIGNAL & LIGHTING, ADA

ENHANCE CURVE/INSTALL OVERHEAD SIGN

REMOVE AND REPLACE, OVERLAY RHMA

ADD ONE HOV LANE

Type Of Work

JABRE CONTRACTING INC.

JOHN S. MEEK COMPANY, INC.

COMET ELECTRIC, INC

POWELL CONSTRUCTORS INC

ALL AMERICAN ASPHALT

FLATIRON WEST, INC.

Contractor

MANHATTAN BEACH CA 90266

GARDENA  CA 90248

CHATSWORTH  CA 91311

FONTANA CA 92335

CORONA  CA 92878

SAN MARCOS  CA 92078

(310)720-0277

(310)830-6323

(818)340-0965

(909)356-8880

(951)736-7600

(760)916-9100

NGUYEN, IRVIN

JOUBEEN, JAY

ESSAYLI, MOUSSA

NGUYEN, IRVIN

BERRIOS, JOSE

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8800

(949)279-8638

(949)279-8816

(949)279-8590

(949)279-8502

(949)279-8595

 $282,100

 $758,559

 $446,149

 $11,090,861

 $8,405,362

 $52,595,285

Bid + CCOs

 $47,360

 $734,620

 $365,765

 $10,799,114

 $1,749,354

 $50,845,654

Comp To  date

 $0

 $1,496

 $0

 $238,528

 $1,142,382

 $78,515

This Month

04/23/18

07/20/17

09/25/17

09/20/16

04/12/18

11/25/14

Awarded

05/16/18

08/15/17

10/27/17

10/13/16

04/27/18

12/22/14

Approved

02/06/19

05/06/19

12/07/18

11/30/18

02/04/19

05/13/19

Est Comp

 20%

 70%

 90%

 100%

 73%

 73%

%Time

 17%

 95%

 82%

 92%

 21%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

12-0Q7504

12-0N9104

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

Contract 

  

ACNH-P001-(622)E

SSTG-P001-(626)E

HSNH-PI  -(   )0

  

NHPI-005 -(972)7

  

--()

--()

 1-  63-(E)

  

PLN-6212-(016)E

  

  

  

--()

  

--()

  

  

  

  

  

  

1813 MANZANITA LANE

14732 S. MAPLE AVE.

21625 PRAIRIE STREET

8555 BANANA AVENUE

PO BOX 2229

1770 LA COSTA MEADOWS DRIVE

3251-1/4 UNIVERSITY

DR.

3251-1/4 UNIVERSITY

DRIVE, #2

6533 MARINE WAY,

TRAILER #2

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY #1

910 CALLE NEGOCIO

SUITE 205

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

SAN CLEMENTE, CA 92673

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-33.3/34.5

Fed Aid

HA25

HB1

HB4N

HB4N

HA22

Pgm Code

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ROUTE 05 FROM BAKE PKWY TO JEFFREY

RD. IN CITY OF IRVINE

IN ORANGE COUNTY IN TUSTIN AND IRVINE

FROM ROUTE 133/5 SEPARATION TO ROUTE

5/55 SEPARATION

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

Description 

ADD ONE HOV LANE

HIGHWAY PLANTING & EROSION CONTROL

RESURFACE AC SURFACE WITH OGAC,

UPGRADE FIBER OPTIC CABLES, CCTV &

UPGRADE EXISTING AUDIO-VISUAL

PLANTING, IRRIGATION, ROCK BLANKET

Type Of Work

SHIMMICK CONSTRUCTION COMPANY

INC

ACCU CONSTRUCTION INC

R.J. NOBLE COMPANY

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SPINITAR

ACCU CONSTRUCTION, INC.

Contractor

IRVINE CA 92618

SANTA ANA CA 92705

ORANGE  CA 92865

COMPTON  CA 90221

LA MIRADA  CA 90638

SANTA ANA  CA 92705

(949)333-1500

(714)641-4730

(714)637-1550

(310)669-8949

(714)367-2975

(714)641-4730

NGUYEN, IRVIN

YACOUB, MOHAMAD

YACOUB, MOHAMMAD

ESSAYLI, MOUSSA

ESSAYLI,MOUSSA

NADERI, ARSALAN

Resident
Engineer

(949)279-8590

(949)279-8433

(949)279-8433

(949)279-8816

(949)279-8816

(949)279-8447

 $47,001,517

 $4,946,256

 $1,768,810

 $965,131

 $2,460,340

 $3,996,179

Bid + CCOs

 $47,312,267

 $4,919,351

 $1,627,387

 $0

 $2,073,556

 $1,203,698

Comp To  date

 $631,254

 $20,160

 $286,373

 $0

 $0

 $324,635

This Month

12/04/13

08/12/14

06/11/18

09/19/18

04/14/16

02/15/18

Awarded

12/20/13

09/08/14

06/28/18

10/08/18

05/06/16

03/05/18

Approved

06/27/19

01/04/19

12/31/18

05/20/19

11/15/21

09/23/20

Est Comp

 87%

 0%

 99%

 0%

 94%

 41%

%Time

 98%

 0%

 91%

 0%

 85%

 30%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

12-0F96E4

12-0J61U4

12-0N6504

12-0H0284

12-0N2204

12-0N0804

Contract 

CMLN-6212-(014)

IM-X059-(055)E

HSIM- 005-(994)E

ACIM- 005-(996)E

NHP-X059-(068)E

ACNH-X059-(075)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16481 SCIENTIFIC WAY

2098 S GRAND AVE SUITE A

15505 EAST LINCOLN

15614 S. ATLANTIC AVE

16751 KNOTT AVENUE

2098 S. GRAND AVE. SUITE A

27261 LAS RAMBLAS

SUITE 160

15700 TUSTIN VILLAGE

WAS, #1

6521 MARINE WAY T#1

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY TR#4

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

12District

12-ORA-5-34.5/37.4

12-ORA-5-35.0/35

12-ORA-5-/.1

12-ORA-5-/44.4

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

Fed Aid

HB1

HB4

HB1

Pgm Code

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM SANTA ANA RIVER BRIDGE

TO HARBOR BOULEVARD OVERCROSSING.

ON ROUTE 05 NB OFF STATE COLLEGE

BLVD. / THE CITY DRIVE.

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.  5,22,57,73,133 AND 405

IN SAN CLEMENTE, SAN JUAN CAP,

MISSION VIEJO, LAGUNA NIGUEL, LAGUNA

HILLS, LAKE FOREST, IRVINE, TUSTIN,

SANTA ANA, ANAHEIM, FULLER

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

Description 

GROOVING EXISTING PCC, INSTALL NEW

MODIFY EXISTING SIGNALS, INSTALL

UPGRADE EXISTING FIBER OPTIC

REMOVE AND REPLACE PAVEMENT

HIGHWAY REPLACEMENT PLANTING

MODIFY SIGNALS, ADD SAFETY LIGHTING

Type Of Work

AUTOBAHN CONSTRUCTION INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

KDC INC., DBA DYNALECTRIC

BC TRAFFIC SPECIALIST

GRIFFITH COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

Contractor

ORANGE  CA 92867

IRVINE  CA 92606

LOS ALAMITOS  CA 90720

ORANGE  CA 92865

BREA, CA 92821

RIVERSIDE  CA 92504

(714)769-7025

(949)252-0441

(714)828-7000

(714)974-1190

(714)984-5500

(951)710-1000

PIRZADEH, BEHROOZ

NAJM, ELIE

NGUYEN, IRVIN

GILCHRIST, WILLIAM

NAJM, ELIE

Resident
Engineer

(949)279-8595

 

(949)279-8826

(949)279-8590

(949)279-8438

(949)279-8826

 $1,984,740

 $396,392

 $10,288,229

 $4,443,674

 $3,260,000

 $1,666,661

Bid + CCOs

 $1,780,997

 $0

 $9,990,307

 $3,800,034

 $3,189,927

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $7,051

 $0

This Month

02/16/18

09/21/18

03/08/16

03/06/18

07/12/16

12/13/17

Awarded

03/09/18

10/09/18

03/29/16

03/20/18

07/29/16

01/18/18

Approved

10/29/18

11/30/18

11/22/18

12/22/20

05/11/19

Est Comp

 96%

 0%

 100%

 100%

 100%

 0%

%Time

 89%

 0%

 98%

 85%

 93%

 0%

% Work 

 

 

OVER RUN

OVER RUN

 

SUSPENDED

Message

12-0N6404

12-0P3904

12-0N78U4

12-0R0704

12-0716U4

12-0M5204

Contract 

SIMG- 005-(990)E

SIMG- 005-(997)

NHP-X059-(067)E

  

LM-6212-(019)

SNHG-P039-(035)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

16351 CONSTRUCTION CIRCLE WES

4462 CORPORATE CENTER DR.

638 W SOUTHERN AVE

3050 E BIRCH STREET

5942 ACORN ST.

3251 1/4 UNIVERSITY

DRIVE, #1

6533 MARINE WAY,

TRAILER 2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY, #2

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

12District

12-ORA-39-1.9/1.9

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

Fed Aid

HB1

HA42

HA22

HB1

HA25

Pgm Code

ROUTE 39 AT UTICA AVENUE IN CITY OF

HUNTINGTON BEACH.

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

Description 

MODIFY SIGNALS, SAFETY LIGHTING,

1-MODIFY SIGNALS 2-REFRESH

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

UPGRADE SAFETY DEVICES

HIGHWAY PLANTING/IRRIGATION

Type Of Work

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

Contractor

COMPTON  CA 90221

ORANGE  CA 92868

IRVINE  CA 92618

CORONA  CA 92879

BALDWIN PARK  CA 91706

WOODLAND HILLS CA 91364

(310)669-8949

(714)538-5156

(949)299-1400

(951)736-7600

(626)960-9502

(818)206-9990

ESSAYLI, MOUSSA

NAJM, ELIE

MAHDAVI, SAEED

BERRIOS, JOSE

JOUBEEN, JAY

DICKSON, ERIC/ARSALAN

NADERI

Resident
Engineer

(949)279-8826

(949)279-8826

(949)279-8575

(949)279-8502

(949)279-8638

(949)724-2814

 $412,245

 $243,253

 $1,848,744

 $5,961,030

 $11,876,799

 $3,536,910

Bid + CCOs

 $0

 $242,471

 $214,635

 $698,487

 $8,594,565

 $3,685,118

Comp To  date

 $0

 $111,601

 $121,234

 $225,659

 $423,044

 $3,240

This Month

08/01/18

10/04/17

11/01/16

09/25/17

01/10/17

09/04/14

Awarded

08/20/18

10/27/17

11/28/16

10/27/17

01/30/17

09/30/14

Approved

05/28/19

12/27/18

06/19/19

06/11/19

06/28/19

12/26/18

Est Comp

 0%

 60%

 0%

 50%

 100%

 0%

%Time

 0%

 93%

 12%

 12%

 72%

 0%

% Work 

 

 

 

 

OVER RUN

PLANT EST

SATIS

Message

12-0N9904

12-0N7104

12-0H2704

12-0J4004

12-0M5004

12-0H20U4

Contract 

SSTG-P039-(036)E

SNHG-P039-(032)

ACNH-P039-(31E)

ACNH-P039-(033)

ACHS-NHP0-(505)8

NHP-X059-(056)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

620 S.BRADFIELD AVENUE

133 N. PIXLEY STREET

32 EDELMAN

400 EAST 6TH STREET

14425 JOANBRIDGE STREET

20058 VENTURA BLVD #318

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE, #2

1750 EAST 4TH STREET,

SUITE100

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

SANTA ANA, CA 92705

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

12District

12-ORA-55-17.0/17

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-22.5/25.7

Fed Aid

HM4

HB4N

HB4N

HA22

Pgm Code

IN THE CITY OF ORANGE, NORTHEAST

CORNER OF LINCOLN STREET/NOHL RANCH

AND SR-55.

IN ORANGE COUNTY ON ROUTE 55 AT

SOUTH BOUND LINCOLN AVENUE OFF RAMP

AND ON ROUTE 91 AT EAST BOUND TUSTIN

AVENUE OFF RAMP.

IN ORANGE COUNTY, IN ANAHEIM AND COST

MESA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

Description 

PROPOSE PARK AND RIDE LOT FOR A

HFST OVERLAY, SAFETY LIGHTING,

REPLACE AND INSTALL LIGHTING

HIGHWAY REPLACEMMENT PLANTING

HIGHWAY REPLACEMENT PLANTING

RESURFACING AC PAVEMENT ON FWY, &

Type Of Work

KANAAN CONSTRUCTION, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TRAFFIC LOOPS CRACKFILLING,

INC.

ACCU CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

R.J. NOBLE COMPANY

Contractor

AZUSA CA 91702

IRVINE  CA 92606

ANAHEIM  CA 92804

SANTA ANA  CA 92705

SANTA ANA  CA 92705

ORANGE  CA 92865

(626)334-5775

(949)252-0441

(714)520-4026

(714)641-4700

(714)641-4730

(714)637-1550

JOUBEEN, JAY

NAJM, ELIE

GILCHRIST, WILLIAM

NOWAK, JOHN

MUJTABA, ADIL

Resident
Engineer

(949)279-8638

 

(949)279-8826

(949)279-8438

(949)279-8511

(949)279-8397

 $1,147,639

 $875,530

 $509,373

 $1,652,778

 $1,505,443

 $6,376,408

Bid + CCOs

 $20,570

 $0

 $0

 $1,492,887

 $674,991

 $578,059

Comp To  date

 $20,570

 $0

 $0

 $2,460

 $122,794

 $532,925

This Month

06/11/18

10/11/18

03/23/18

09/19/17

02/15/18

12/01/17

Awarded

07/13/18

11/08/18

05/16/18

10/13/17

03/09/18

12/18/17

Approved

03/04/20

02/13/19

06/17/21

05/09/22

06/19/19

Est Comp

 2%

 0%

 0%

 0%

 56%

 43%

%Time

 2%

 0%

 0%

 0%

 44%

 9%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

12-0Q4604

12-0P7204

12-0Q0904

12-0F04A4

12-0F03U4

12-0M9604

Contract 

  

HSNH-X059-(078)

  

  

  

ACNH-P073-(126)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

230 SOUTH IRWINDALE AVENUE

16351 CONSTRUCTION CIRCLE WES

946 S. EMERALD ST.

2098 S. GRAND AVE. SUITE A

2098 S. GRAND AVE. SUITE A

15505 EAST LINCOLN AVE

3251 1/4 UNIVERSITY

DRIVE T#2

6533 MARINE WAY, #2

15700 TUSTIN VILLAGE

WAY, #4

15700 TUSTIN VILLAGE

WAY, T4

15700 TUSTIN VILLAGE

WAY, #3

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

Fed Aid

HB1

HE12

HB71

HE13

HA22

Pgm Code

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN OC, IN BUENA PARK, FULLERTON &

ANAHEIM AT VARIOUS LOCATIONS FROM

VALLEY VIEW ST OC TO RTE 91/57 SEP

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

Description 

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

REPLACE CURB RAMPS & SIDEWALKS

REMOVE AND REPLACE RHMA ON RAMPS,

REPLACEMENT HIGHWAY PLANTING

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

Contractor

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

IRVINE  CA 92606

CORONA  CA 92878

SANTA ANA  CA 92705

IRVINE  CA 92618

(626)960-9502

(323)581-8200

(949)252-0441

(951)736-7600

(714)641-4730

(949)470-0500

RAVANIPOUR, MOHAMMAD

NADERI, ARSALAN

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8840

(949)279-8447

(949)279-8595

(949)279-8595

(949)279-8438

(949)279-8438

 $5,104,309

 $818,022

 $4,419,080

 $1,021,213

 $1,421,370

 $2,787,895

Bid + CCOs

 $4,765,298

 $764,133

 $278,231

 $932,754

 $1,289,791

 $1,829,652

Comp To  date

 $49,900

 $4,032

 $118,094

 $68,618

 $5,468

 $588,809

This Month

09/06/16

09/22/15

12/29/17

04/09/18

03/20/17

02/21/18

Awarded

09/28/16

10/14/15

02/09/18

04/27/18

04/06/17

03/20/18

Approved

02/14/19

07/23/19

07/24/19

12/20/18

11/09/18

05/17/19

Est Comp

 48%

 79%

 51%

 93%

 100%

 46%

%Time

 92%

 92%

 6%

 91%

 91%

 66%

% Work 

 

 

 

SUSPENDED

 

 

Message

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

Contract 

HSST-P   -(   )P

NHP-IMP -(   )X

ACST-P090-(015)E

  

  

ACNH-X059-(076)

4 06-2 E -()

9062- E  -()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIGE STREET

8122 COMPTON AVE.

16351 CONSTRUCTION CIRCLE WES

PO BOX 2229

2098 S. GRAND AVE. SUITE A

320 GODDARD WAY SUITE 150

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE #1

3251 1/4 UNIVERSITY

DRIVE, #1

15700 TUSTIN VILLAGE

WAY T#4

15700 TUSTIN VILLAGE

WAY #4

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

12District

12-ORA-91-8.9/16

12-ORA-91-13.4/14.1

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

Fed Aid

HB1

HB4N

HA22

HA23

HA22

Pgm Code

RTE 91 AT RTE 55 INTERCHANGE AND RTE

57 INTERCHANGE.

RTE 91 PERALTA WB WEIGH STATION.

IN IRVINE ON RTE 133 FROM RTE 405 TO

RTE 241.

IN ORANGE COUNTY, IN IRVINE FROM SAN

DIEGO CREEK TO ROUTE 133/5 SEPARATION

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

Description 

INSTALL ADDITIONAL LIGHTING AT

RENEW AND UPGRADE PERALTA WB WEIGH

RELOCATE FACILITIES, CONSTRUCT

REMOVE AND REPLACE RHMA ON RAMPS

DEEP INJECTION GROUTING.

RESURFACE CONVENTIONAL HIGHWAY

Type Of Work

POWELL COINSTRUCTORS INC

SPECTRUM CONSTRUCTION GROUP,

INC.

ORTIZ ENTERPRISES, INC.

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS INC

R.J. NOBLE COMPANY

Contractor

FONTNA  CA 92335

IRVINE  CA 92618

IRVINE  CA 92618

ORANGE  CA 92867

STANTON  CA 90680

ORANGE  CA 92856

(909)356-8880

(949)299-1400

(949)753-1414

(714)769-7025

(714)828-4882

(714)637-1550

NAJM,ELIE

GILCHRIST, BILL

PIRZADEH, BEHROOZ

RAVANIPOUR, MOHAMMAD

YACOUB,MOHAMAD

Resident
Engineer

(949)297-8826

 

(949)279-8438

(949)279-8595

(949)279-8601

(949)279-8433

 $4,584,289

 $5,913,995

 $1,891,970

 $728,094

 $14,282,777

 $3,625,961

Bid + CCOs

 $4,508,620

 $0

 $677,492

 $651,887

 $14,792,161

 $3,535,748

Comp To  date

 $0

 $0

 $232,236

 $5,101

 $5,350

 $35,964

This Month

12/21/16

10/18/18

06/28/18

05/01/18

01/05/16

11/16/17

Awarded

01/11/17

11/08/18

07/25/18

05/16/18

02/03/16

12/26/17

Approved

12/31/18

03/25/20

12/20/18

02/28/19

12/31/18

Est Comp

 100%

 0%

 12%

 80%

 65%

 100%

%Time

 98%

 0%

 36%

 89%

 96%

 96%

% Work 

OVER RUN

 

 

SUSPENDED

 

 

Message

12-0M6104

12-0N2704

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

Contract 

ACHS-NHX0-(907)3

  

ACNH-P133-(015)E

  

NHP-X059-(064)E

ACST-P142-(016)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

32 EDELMAN

6 CUSHING SUITE 200

933 N. BATAVIA ST.

8051 MAIN STREET

PO BOX 620

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY T4

3251 1/4 UNIVERSITY

DRIVE, #1

6521 MARINE WAY #1

6521 MARINE WAY, #1

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

12District

 $5,870,602 $206,877,968 $262,254,341

12-ORA-241-18.3/18.7

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

Fed Aid

HB1

HB4

HB1

Pgm Code

NB RTE 241 OFF-RAMP TO SANTA

MARGARITA PKWY IN THE CITY OF SANTA

MARGARITA.

IN ORANGE COUNTY, I-405 AUX LANE

SOUTHBOUND - UNIVERSITY TO RTE. 133

IN THE CITY OF IRVINE, BETWEEN RTE.

133 AND SAND CANYON AVENU

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

Description 

IMPROVE OFF RAMP CORNER SIGHT

CONSTRUCT AUX. LANES.

REPLACE K-RAIL & EXTEND SB AUX

Type Of Work

BEADOR CONSTRUCTION COMPANY,

INC.

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

Contractor

CORONA  CA 92883

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

(951)674-7352

(626)960-9502

(626)960-9502

ZOKAI, FARID

Resident
Engineer

 

 

(949)279-8435

 $937,300

 $3,977,383

 $18,038,289

Bid + CCOs

 $0

 $0

 $16,211,029

Comp To  date

 $0

 $0

 $463,111

This Month

09/26/18

09/19/18

11/29/16

Awarded

10/22/18

10/09/18

12/21/16

Approved

10/24/19

Est Comp

 0%

 0%

 64%

%Time

 0%

 0%

 89%

% Work 

 

 

 

Message

12-0N3004

12-0H0454

12-0M3504

Contract 

HSST-P241-(006)E

  

ACHS-IM40-(298)2

--()

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

26320 LESTER CIRCLE

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET 15700 TUSTINE VILLAGE

WAY, #2

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0J0804

01-0G9204

01-0J1704

01-0H1904

01-0G6904

01-0G3604

01-0F8504

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0B4204

01-0G5204

01-0H1004

01-0H0104

01-0F1504

01-0G9504

01-492104

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-0-/79.9

01-HUM-36-.9/.4

01-HUM-36-314.0/0

01-HUM-96-24.2/44.2

01-HUM-96-38.6/45

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-110.6/0

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-299-30.6/0

01-HUM-299-21.0/34.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-0G7404

01-427804

01-0C8104

01-0H3704

01-0C7504

01-0A0404

01-0G5004

01-0J1404

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0J0904

01-0H9404

01-0G0704

01-0E4704

01-0B5004

01-0G5604

01-0H7604

01-262054

01-262064

01-262034

Contract

01-HUM-999-/0

01-LAK-20-1.0/46.3

01-LAK-20-31.1/31.8

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-175-25.0/27.5

01-LAK-175-/44.1

01-MEN-1-49.0/0

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

01-MEN-20-37.8/38.3

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-262044

01-0H1104

01-0G3404

01-0H0904

01-0G6504

01-0J1604

01-0C3704

01-0H7104

01-415504

01-0J1004

01-0F0204

01-0E3804

01-0B5504

01-0G9004

01-0H9804

01-0G7804

01-0H2104

01-0G6804

01-0A8404

01-0C4304

01-0H1204

01-0B8204

Contract

01-MEN-101-47.2/47.3

01-MEN-101-64.0/82

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-101-89.2/0

01-MEN-128-39.7/0

01-MEN-128-/17.9

01-MEN-128-/5

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-271-17.7/18

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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01-0J3704

01-0H7304

01-0C5904

02-4H4304

02-4F9904

02-1H4404

02-2H6104

02-0H6304

02-4F77U4

02-1H3304

02-1C7504

02-2C0904

02-3H1004

02-0E1804

02-4E6404

02-3H2104

02-0E0904

02-4H1504

02-4H3904

02-4G5204

02-378904

02-4F5104

Contract

01-VAR--/0

01-VAR--/0

01-VAR--/0

02-BUT-70-421.0/42.1

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

02-LAS-139-6.2/7.3

02-MOD-299-23.1/33.5

02-MOD-299-51.9/52.5

02-PLU-70-14.9/0

02-PLU-70-50.6/51.7

02-PLU-70-/0

02-PLU-89-30.2/30.5

02-PLU-147-8.9/9.3

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-54.6/55.9

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-5-/67

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-4G5704

02-368414

02-3H2004

02-4E0204

02-3E7404

02-4G4204

02-1H8804

02-1H9404

02-4G5504

02-4H8204

02-2E8004

02-4F5404

02-4G2404

02-4F58U4

02-4F5504

02-4H5004

02-4E6504

02-3H2604

02-4E6804

02-3H1904

02-1H9504

02-3H1204

Contract

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-299-7.6/18.3

02-SHA-910-/0

02-SHA-910-/.1

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-583.0/67.7

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-89-20.9/21.2

02-SIS-96-602.0/60.2

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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02-3E7204

02-4G03U4

02-0H1104

02-0H0904

02-4G2504

02-4F8604

02-3H8804

02-2H7204

02-0H3304

02-4G3804

02-4H9204

02-3H7204

02-4H8704

02-4E6704

03-3F7604

03-2F9804

03-0G8704

03-1H6904

03-2F1304

03-3C3804

03-0G7504

03-4H3404

Contract

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TEH-910-/0

02-TRI-3-11.0/27

02-TRI-3-32.8/39.8

02-TRI-36-26.7/27.1

02-TRI-299-9.5/10.5

02-TRI-299-15.1/15.5

02-TRI-299-20.2/20.7

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-191-6.8/8.6

03-COL-20-31.8/32.8

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-75.4/77.3

03-ED-50-28.8/39.6

03-ED-50-/0

Cnty Rt Pm

19

19

19

20

20

20

20

20

20

21

21

21

21

21

22

22

22

22

22

23

23

23
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03-2H4404

03-3H3604

03-2F7204

03-2H6804

03-0G7604

03-0G8604

03-0G6204

03-1G5704

03-0G8304

03-1H2604

03-3F9204

03-2H4704

03-1G1904

03-0G9504

03-2H6604

03-2H6504

03-0H26U4

03-3H9404

03-3E0504

03-1F4004

03-3F4804

03-4H4404

Contract

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-159.0/0

03-NEV-20-17.4/25.8

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-NEV-80-/0

03-PLA-49-/0

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-22.0/33

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

Page
Statement of Ongoing Contracts - Index



03-1H4904

03-4H4504

03-4H0104

03-1G1304

03-2H9704

03-4F4004

03-1G1204

03-3F5704

03-0G7704

03-0G7904

03-4H7004

03-4F6104

03-0H2504

03-4H3804

03-1H3804

03-0F3514

03-4H4004

03-2H9904

03-2H6704

03-0G1204

03-4H6904

03-4H7104

Contract

03-PLA-80-54.7/54.7

03-PLA-80-211.0/41.5

03-PLA-80-/0

03-PLA-80-/0

03-PLA-193-9.8/9.8

03-SAC-5-33.1/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/24.6

03-SAC-50-/23.1

03-SAC-51-4.0/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-220-/3

03-SIE-49-45.1/45.2

03-SIE-999-/0

03-SUT-20-/4.2

03-VAR-12-/.4

03-VAR-89-1.8/16.3

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-0G8004

03-4H0904

03-3H2904

03-1F2304

03-0H4904

03-3H1504

03-0C4724

03-2H7704

03-3H3804

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-0G8104

03-1H3504

03-1G0104

03-2F5904

03-2F0804

03-4H7304

03-3F1304

03-4H1504

04-4K4704

Contract

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/13

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

03-YUB-70-/0

04-ALA-13-4.4/4.4

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34
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04-2K0104

04-294944

04-014114

04-3J5704

04-297624

04-2K1604

04-3K6904

04-3G59U4

04-1Q4704

04-2537H4

04-4G0564

04-4G1154

04-3G6034

04-2J0704

04-4H5804

04-172454

04-0A7104

04-0P5604

04-1K5904

04-2J0304

04-2J0414

04-4G9804

Contract

04-ALA-24-1.0/10

04-ALA-24-5.1/6.2

04-ALA-80-1.8/0

04-ALA-80-5.8/0

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-260-1.1/1.6

04-ALA-580-/8

04-ALA-680-19.3/19.5

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-28.4/29.2

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-/T31.5

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-4J3404

04-4G8104

04-4G8904

04-0P6104

04-3A87A4

04-3G4624

04-2Q9804

04-1SS584

04-4H8704

04-3S9004

04-3S9104

04-4K6904

04-4S6604

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-0P1304

04-4K8504

04-4S7804

04-4K5004

04-4K8604

Contract

04-CC-80-/10.1

04-CC-242-1.6/1.6

04-CC-580-5.8/5.8

04-CC-680-2.6/4.4

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-209504

04-4K3304

04-4G8714

04-264H34

04-264094

04-0Q5204

04-2J4804

04-4G4604

04-3G2104

04-2641A4

04-4H6904

04-4H2004

04-3G1404

04-3G6414

04-0Q9104

04-1K6104

04-2594A4

04-4G9204

04-2A3204

04-3J7404

04-1J0204

04-1K5704

Contract

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

04-MRN-101-/0

04-MRN-131-3.9/4.4

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-13.5/25.5

04-NAP-29-36.9/38.1

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-2.4/2.4

04-NAP-29-20.4/20.8

04-NAP-121-6.4/0

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

04-NAP-128-/0

04-SCL-9-/0

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-3Q0404

04-1Q3704

04-4K6404

04-4K7104

04-4K8004

04-4K9304

04-0Q9404

04-4G8304

04-1Q3804

04-4K1304

04-235624

04-2J4604

04-2A4414

04-1G8704

04-1K7804

04-2J6604

04-4H8804

04-2G3504

04-2537C4

04-1G8604

04-2K5504

04-1Q3604

Contract

04-SCL-17-76.0/7.7

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-9.5/9.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-85-11.5/17.2

04-SCL-85-19.9/20.2

04-SCL-85-/1

04-SCL-101-.8/.9

04-SCL-101-52.0/52.6

04-SCL-101-5.1/5.1

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-.3/10.8

04-SCL-237-/.2

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

04-SF-80-5.1/5.7

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-3G4424

04-013584

04-4H7514

04-1K6004

04-0Q5304

04-4G6504

04-0P1604

04-1K6204

04-1123H4

04-2K9104

04-4H2104

04-4G8504

04-1K5604

04-4K4804

04-4K5504

04-3K6304

04-4K9004

04-0P4904

04-1Q5504

04-0P1504

04-0P6504

04-3G3054

Contract

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-.8/2.9

04-SF-101-/M5.4

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-21.0/23

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-92-.9/.9

04-SM-92-3.2/7.3

04-SM-92-15.3/15.5

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-3J9004

04-235654

04-235844

04-4G5914

04-0P2804

04-2K0004

04-0P3304

04-0P6804

04-0A5344

04-4A1104

04-4G5104

04-3K6704

04-4G4504

04-1J7504

04-1A2904

04-0P1804

04-4G2204

04-0Q9004

04-264H64

04-0J6404

04-4G4804

04-2J5504

Contract

04-SM-92-7.5/8

04-SM-101-1.6/2.2

04-SM-101-16.3/17.1

04-SM-280-9.4/0

04-SM-280-20.4/20.4

04-SOL-37-.1/9.9

04-SOL-37-9.8/26.6

04-SOL-80-.6/4

04-SOL-80-11.3/12.9

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-22.4/22.4

04-SON-12-9.6/0

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-12-15.5/16

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-33.5/33.5

Cnty Rt Pm

53

53

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56
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04-2640N4

04-2Q8104

04-3K6104

04-3J4904

04-4K9604

04-283824

04-0J0004

05-1F0804

05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J3204

05-1C9904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-0161H4

05-1G9104

05-1J2804

05-1F7104

Contract

04-SON-101-/4.5

04-SON-116-11.0/1.1

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-VAR--/0

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-47.0/58

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-SB-1-/19.3

Cnty Rt Pm

56

56

57

57

57

57

57

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60
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05-4482U4

05-1C9704

05-1J6204

05-0G0714

05-1J6304

05-1J6404

05-1J6604

05-1J6704

05-0C6414

05-1K2004

05-1C1004

05-1H7904

05-1J4004

05-1K1704

05-0Q6004

05-1J0804

05-1J1204

05-1F0304

05-1F3504

05-0T5404

05-1G1404

05-492824

Contract

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-/13.5

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

05-SBT-25-270.0/28

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-/0

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SLO-1-34.5/44.4

05-SLO-1-64.0/66.9

Cnty Rt Pm

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64
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05-1K1804

05-1G3504

05-1J2604

05-1G3204

05-1J1704

05-330784

05-1J5204

05-1J3004

05-0G0404

05-1G9004

06-0U0804

06-0N9904

06-0V4704

06-0W7704

06-0V2104

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0V4604

06-0U09U4

Contract

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-32.2/37.2

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

06-FRE-5-21.0/31

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.6

06-FRE-41-23.0/30.4

06-FRE-63-2.0/4

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-99-.4/30.5

06-FRE-168-36.0/65.9

Cnty Rt Pm

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

67

67

67

67

67

67

68
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06-0Q2104

06-342534

06-0S6104

06-0Q6204

06-442544

06-0K4604

06-0G8514

06-0S4704

06-0Q1904

06-0R1404

06-0S4504

06-0Q2804

06-0K8104

06-0V1804

06-0X4804

06-0U9404

06-0V2004

06-0S4904

06-0T2404

06-0V8604

06-416014

06-325514

Contract

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-KER-0-/0

06-KER-5-54.1/0

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/24.1

06-KER-99-23.6/28.4

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-46.5/70

06-KER-184-4.0/7.6

06-KIN-5-/9

06-KIN-41-34.4/35

06-KIN-41-8.1/16

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

Cnty Rt Pm

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71
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06-0Q3204

06-487514

06-0T5104

06-0R1604

06-0W7504

06-0Q6104

06-0T8004

06-0G9804

06-0Q2604

06-332214

06-471504

06-0J5304

06-0S3104

06-461504

06-0U7204

06-0S3404

06-430714

07-290804

07-330204

07-331704

07-309904

07-4T9904

Contract

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-31.6/39.6

06-TUL-65-20.1/31.5

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-20.9/21.2

06-TUL-190-15.1/16.9

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

07-LA-1-2.7/12.1

07-LA-1-6.5/6.5

07-LA-1-10.7/10.7

07-LA-1-11.5/26

07-LA-1-20.9/21.2

Cnty Rt Pm

71

72

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

75

75

75

75

75
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07-3W3204

07-3P7904

07-1XC204

07-4Y6704

07-299304

07-333404

07-1XG104

07-3W6604

07-3W9604

07-240704

07-215934

07-215944

07-215954

07-300704

07-296404

07-318404

07-258404

07-308004

07-1W2404

07-293404

07-292304

07-1XE004

Contract

07-LA-1-23.9/26.1

07-LA-1-41.7/41.7

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-567.0/56.7

07-LA-1-/21.9

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.3/18.8

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

07-LA-5-20.3/20.3

07-LA-5-25.2/25.9

07-LA-5-25.6/26

07-LA-5-26.6/31.3

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-121844

07-1218W4

07-295104

07-306004

07-1XG404

07-1XG904

07-302904

07-252624

07-2159U4

07-4W2404

07-296004

07-3W2404

07-296604

07-4W2104

07-318004

07-1170U4

07-1193U4

07-308604

07-3W4604

07-312304

07-1XE504

07-291004

Contract

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-38.8/40.5

07-LA-5-44.2/46

07-LA-5-54.1/0

07-LA-5-393.0/39.3

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/1.5

07-LA-5-/88.6

07-LA-10-11.0/14

07-LA-10-14.3/17.8

07-LA-10-15.0/18.3

07-LA-10-17.0/48.3

07-LA-10-22.3/28.2

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-2.1/14.8

07-LA-14-24.3/29.9

07-LA-14-25.0/35

07-LA-14-27.6/28.6

07-LA-14-33.2/58.3

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-317004

07-3W4504

07-286604

07-1XC004

07-1XH004

07-326104

07-290704

07-138204

07-1W9604

07-302604

07-291204

07-288204

07-1XJ504

07-295804

07-255104

07-279114

07-1W9804

07-307204

07-290104

07-286704

07-306204

07-291704

Contract

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-22-.9/1.3

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-47-/.8

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-110.0/11

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

07-LA-91-6.5/11

07-LA-91-6.3/8.4

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-296204

07-298604

07-300404

07-2838U4

07-307904

07-292104

07-294704

07-281504

07-291104

07-2827U4

07-300804

07-4Y8504

07-297404

07-297204

07-1XH104

07-3W9704

07-304604

07-3009U4

07-293704

07-3W5404

07-314704

07-295904

Contract

07-LA-91-11.8/14.1

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/25.9

07-LA-101-/1.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-12.7/14.1

07-LA-105-20.0/2.2

07-LA-105-12.0/15.9

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-8.0/9

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-297704

07-2975U4

07-302104

07-3W5904

07-287204

07-3W5804

07-307404

07-293504

07-1XF804

07-295204

07-306404

07-1XH304

07-3P6804

07-287304

07-1XH604

07-3W2204

07-2881U4

07-296904

07-129974

07-3W5704

07-1XG304

07-4W0604

Contract

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-118-/14.3

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-134-5.4/5.4

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-378.0/38

07-LA-210-/15.8

07-LA-210-16.1/25.8

07-LA-210-18.6/24.9

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

07-LA-210-/0

07-LA-213-3.5/9.9

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-296104

07-300604

07-3X8704

07-4T8704

07-307804

07-1XG204

07-1XC704

07-290004

07-296304

07-257104

07-309804

07-307704

07-3W5504

07-3W5604

07-1W9704

07-183124

07-289204

07-3W7404

07-2W9404

07-202124

07-2X0504

07-313304

Contract

07-LA-405-.7/6.7

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-48.0/48.5

07-LA-405-12.6/21.2

07-LA-405-21.5/26.3

07-LA-405-/29.5

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-605-19.9/19.9

07-LA-605-4.3/14.1

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-16.7/20.5

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

07-VEN-23-1.4/31.7

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

Page
Statement of Ongoing Contracts - Index



07-3W7104

07-3W4304

07-1XG504

07-1XG704

07-1XG804

07-305204

07-2750U4

07-303404

07-3W6904

07-4W0204

07-1952U4

07-4U0004

07-4W2304

07-3W7004

07-307604

07-312404

07-301404

07-302204

07-1XG604

07-1XG004

07-3W7204

08-1K1504

Contract

07-VEN-23-3.2/11.4

07-VEN-23-20.9/24.2

07-VEN-33-2.8/8

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-33-/6.3

07-VEN-34-14.0/17.7

07-VEN-101-17.7/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-/43.6

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-232-.4/4.1

08-RIV-10-6.0/8.7

Cnty Rt Pm

97

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101
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08-1G6204

08-1G3904

08-1C2004

08-1G2404

08-1H0904

08-1C6104

08-0G7704

08-1J3504

08-1C1004

08-1C1604

08-1C6404

08-1K2904

08-1K2604

08-1K0804

08-1J5204

08-0R3504

08-1C6204

08-1K2304

08-0G7804

08-1H8904

08-0H4704

08-1F9704

Contract

08-RIV-10-52.2/62

08-RIV-10-20.1/99.1

08-RIV-15-6.4/8.2

08-RIV-15-41.8/51.5

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-/12.2

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-74-546.0/54.6

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/13

08-RIV-215-359.0/35.8

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

08-SBD-2-2.4/0

08-SBD-10-.5/30

Cnty Rt Pm

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105
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08-1J3404

08-0K2914

08-1H2304

08-1H3714

08-3555V4

08-1E3124

08-1E3134

08-368514

08-1G4604

08-1K1204

08-1J7604

08-1E9824

08-1G0904

08-0J9904

08-1J5104

08-0R3904

08-1G8204

08-0R3404

08-1F1104

08-0R4314

08-0R1604

08-1F2804

Contract

08-SBD-10-9.6/36.9

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-15-/2.1

08-SBD-18-34.5/36.2

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-3.8/15

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-50.0/75

08-SBD-40-134.0/0

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108
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08-1G1304

08-347704

08-1K1604

08-1C1704

08-0Q1304

08-1E6104

08-1H6704

08-1C6004

08-0R7804

08-0M3114

08-1E5814

08-3401U4

08-0Q3004

08-0L7104

08-1H3604

08-1F5104

08-0E5514

08-1K2404

08-1J4604

08-1K2004

08-0J0704

08-1H1004

Contract

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-40.0/9.9

08-SBD-60-1.8/2.8

08-SBD-62-2.0/7.6

08-SBD-62-41.0/41.5

08-SBD-62-91.0/106

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-173-3.4/7.7

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-215-1.0/14

08-SBD-215-6.6/0

08-SBD-215-37.0/0

08-SBD-215-/2.7

08-SBD-247-23.0/39

Cnty Rt Pm

109

109

109

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112
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08-1H8004

08-1F8304

08-0Q6904

08-0N9714

08-1H9304

08-1C6304

08-1H5104

09-364104

09-352104

09-375004

09-356804

09-368104

09-356104

09-335004

09-350804

09-373504

09-370704

10-1F6414

10-1C4304

10-0W5904

10-0W6004

10-0F2804

Contract

08-SBD-247-31.0/35

08-SBD-330-39.6/39.7

08-SBD-330-40.6/43.5

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

08-VAR--/0

09-INY-168-16.6/17.5

09-INY-168-17.5/18.3

09-INY-190-68.4/78

09-INY-395-117.3/0

09-MNO-108-/9.8

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

09-VAR--/0

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-43.8/44.3

Cnty Rt Pm

112

112

113

113

113

113

113

114

114

114

114

114

115

115

115

115

115

116

116

116

116

116
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10-1E4404

10-1H4404

10-1G3304

10-1G5004

10-1G7704

10-0U5204

10-1E3504

10-1H4304

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

10-1C1804

10-0U2904

10-1E5804

10-1E5704

10-0G3404

10-0G7204

10-1E8904

10-1G7904

10-1H3414

10-0G8004

Contract

10-CAL-4-49.6/58

10-CAL-49-20.5/25

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

10-MER-33-13.2/26.5

10-MER-59-12.8/13.5

10-MER-59-16.0/16.2

10-MER-59-16.2/23

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-35.9/37.3

10-MER-165-35.6/36.1

10-MER-165-/0

10-MPA-49-.3/23

10-MPA-140-22.1/25.3

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-5-32.7/49.8

10-SJ-5-21.4/0

10-SJ-12-.1/4.4

Cnty Rt Pm

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120
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10-0Q1804

10-1H8504

10-0E6144

10-1E5904

10-1F2704

10-0G8204

10-1G8104

10-1C8704

10-1H8404

10-0X5604

10-1C3004

10-1H4604

10-1G8004

10-1C5404

10-1F6424

10-3A7304

11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

Contract

10-SJ-88-16.4/25.4

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

10-SJ-99-/0

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-13.9/15.1

10-STA-99-/24.7

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-STA-132-/13.3

10-TUO-49-/6.4

10-TUO-108-/L.4

10-TUO-108-/0

10-TUO-120-11.2/18.2

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

Cnty Rt Pm

120

120

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

124

124

124
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11-419114

11-244004

11-282304

11-2E1504

11-2T3454

11-410904

11-2N0284

11-002714

11-0223U4

11-2N0294

11-2T2174

11-424404

11-237964

11-408704

11-414804

11-405804

11-419104

11-2N0154

11-2N0144

11-2N0164

11-419504

11-292804

Contract

11-SD-5-.3/72.4

11-SD-5-3.9/9.2

11-SD-5-31.7/31.7

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-.3/5.4

11-SD-5-.3/29.5

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-5-51.2/51.5

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-.3/1.7

11-SD-8-19.8/20.1

11-SD-8-/18.4

11-SD-15-.4/M20

11-SD-15-10.9/19.5

11-SD-15-20.0/54.3

11-SD-52-3.8/5.1

11-SD-52-3.9/6.6

Cnty Rt Pm

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127

127

128
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11-421204

11-403204

11-262204

11-409304

11-299104

11-405704

11-257164

11-2N0224

11-2N0024

11-414304

11-2N0184

11-414404

11-411104

11-295204

11-292004

11-418004

11-415304

11-085784

11-411204

11-2N0074

11-2T2514

11-2T2604

Contract

11-SD-52-13.3/14.8

11-SD-67-4.6/19

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-12.1/17.7

11-SD-78-37.3/60.3

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

11-SD-125-13.8/13.8

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-2.9/10

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

Cnty Rt Pm

128

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131
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11-410804

11-2T3304

11-2T0414

11-419904

12-0Q7504

12-0N9104

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

12-0F96E4

12-0J61U4

12-0N6504

12-0H0284

12-0N2204

12-0N0804

12-0N6404

12-0P3904

12-0N78U4

12-0R0704

12-0716U4

12-0M5204

Contract

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

11-SD-805-27.1/28.9

12-ORA-1-10.7/11

12-ORA-1-18.4/18.4

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-33.3/34.5

12-ORA-5-34.5/37.4

12-ORA-5-35.0/35

12-ORA-5-/.1

12-ORA-5-/44.4

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

Cnty Rt Pm

131

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

134

135

135

135

135
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12-0N9904

12-0N7104

12-0H2704

12-0J4004

12-0M5004

12-0H20U4

12-0Q4604

12-0P7204

12-0Q0904

12-0F04A4

12-0F03U4

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

12-0M6104

12-0N2704

12-0N1004

12-0Q7804

Contract

12-ORA-39-1.9/1.9

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-91-13.4/14.1

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

Cnty Rt Pm

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138

138

138

138

138

138

139

139
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12-0N1104

12-0N6004

12-0N3004

12-0H0454

12-0M3504

Contract

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.3/18.7

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

Cnty Rt Pm

139

139

139

139

140

Page
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01

02

District

District

 $374,198,773  $217,730,554

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

 $23,500,210

 $12,105,344

 $253,560,487

 $85,032,732

 $75,323,444

 $31,637,844

 $74,205,634

 Bid + CCO

 Bid + CCO

 $17,632,577

 $11,538,926

 $149,698,920

 $38,860,131

 $36,692,366

 $16,105,340

 $58,040,375

 Work Comp

 Work Comp

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-



02

03

04

District

District

District

 $513,876,325

 $352,511,832

 $345,126,957

 $222,004,452

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $93,532,565

 $239,176,839

 $10,483,659

 $107,779,610

 $6,073,185

 $126,129,781

 $102,045,597

 $307,436,813

 $115,153,635

 $71,747,725

 $361,792,693

 $379,689,338

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $55,727,957

 $178,560,919

 $5,329,325

 $63,038,641

 $5,674,086

 $85,786,407

 $62,175,992

 $167,030,277

 $103,897,290

 $68,102,940

 $245,073,101

 $331,066,264

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



04

05

06

07

District

District

District

District

 $1,235,820,203

 $446,862,795

 $589,015,204

 $915,169,872

 $299,584,222

 $338,945,924

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $91,985,093

 $2,187,135

 $247,171,335

 $105,519,232

 $21,193,308

 $185,719,612

 $15,388,291

 $217,338,159

 $149,375,834

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $57,891,349

 $799,228

 $175,554,404

 $65,339,242

 $17,801,592

 $89,305,783

 $8,759,384

 $189,763,565

 $33,315,599

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



07

08

09

District

District

District

 $2,450,257,642

 $654,664,142

 $1,757,414,009

 $399,736,142

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $517,528,766

 $155,459,061

 $36,760,935

 $341,547,895

 $1,398,960,985

 $37,897,690

 $188,448,103

 $64,616,619

 $141,866,731

 $221,835,000

 $1,452,966

 $21,282,365

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $275,106,677

 $94,067,745

 $23,806,761

 $273,878,285

 $1,090,554,541

 $23,069,007

 $96,604,517

 $55,394,900

 $107,785,087

 $116,882,629

 $1,340,751

 $20,156,319

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-S-

-SH-



09

10

11

District

District

District

 $42,831,903

 $233,002,702

 $796,462,408

 $40,662,876

 $182,389,982

 $498,693,105

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $20,096,571

 $9,747,195

 $107,513,934

 $9,018,354

 $40,049,045

 $66,674,174

 $136,489,825

 $28,793,213

 $35,868,652

 $204,671,057

 $390,639,662

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $19,165,807

 $4,885,887

 $91,901,017

 $7,701,042

 $34,700,387

 $43,201,647

 $106,660,704

 $14,657,701

 $16,336,519

 $110,023,566

 $251,014,616

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



12District

 $262,254,341  $206,877,968

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $5,911,387

 $23,620,785

 $8,045,041

 $31,008,423

 $193,668,706

 Bid + CCO

 $4,919,351

 $5,936,643

 $3,813,979

 $10,659,628

 $181,548,368

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

 $5,424,336,063 $7,951,758,270

 $1,122,012,085

 $3,352,714,670

 $337,469,879

 $1,059,611,100

 $2,079,950,536

Bid + CCO

 $641,495,187

 $2,411,685,755

 $261,308,892

 $651,038,604

 $1,458,807,626

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



05

10

11

02

01

08

09

04

07

06

03

District

 $3,081,180

 $22,588,721

 $5,528,357

 $15,152,967

 $13,935,040

 $13,982,163

 $1,452,966

 $94,794,226

 $6,516,133

 $20,163,665

 $22,083,737

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $219,279,154
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